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INTRODUCTION 

 
The proposed capital improvement project (CIP) budget is $832.7 million for 2012-2013.  
Of this amount, $388.6 million is budgeted for 2013 for transportation agency biennial 
budgets.  This overview describes the allocation of the CIP by strategic plan goal.  
 
Economic Growth and Built Environment: 2012 - $124.3; 2013 - $388.6 (in millions)     
The Economic Growth and Built Environment goal of the King County Strategic Plan is 
to “Encourage a growing and diverse King County economy and vibrant, thriving, and 
sustainable communities.”  To accomplish this goal, the county will link related programs 
and activities to establish the framework for creating prosperous, healthy and livable 
communities.  This goal encompasses economic development, transportation, planning 
and permitting, trails, and our rural activities and services.   
 
As shown on the data table on the next page, this category includes the King County 
International Airport, road services, transit, park facilities and housing programs.  The 
largest share of the budget in this category is the $289 million for the life-cycle 
replacement of buses.  The King County/Metro Transit financial policies provide the fund 
balance necessary to purchase this significant number of buses without incurring debt 
costs.    
 
Environmental Sustainability:  2012 $233.1 (non-biennial budgets) 
The King County Strategic Plan articulates an ambitious environmental agenda for 
safeguarding and enhancing King County’s natural resources and environment. Strategies 
in the plan focus on both local efforts to reduce the environmental impacts of county 
operations and regional collaboration to protect threatened salmon, clean up Puget Sound, 
reduce climate pollution and energy consumption, and support sustainable agriculture and 
forestry.   
 
This category includes projects involving wastewater treatment, solid waste, flood and 
surface water, and open space land acquisition.  The Wastewater Treatment Division 
budget amounts to $212 million of the Environmental Sustainability budget.  This budget 
is necessary to complete the Brightwater pipe conveyance costs and the Combined Sewer 
Overflow projects to reduce pollution in King County waterways. 
 
General Government:  2012 $86.7 (non-biennial budgets) 
In the context of the King County Strategic Plan these proposed capital budgets represent 
“how” King County provides services to the public.  For example, to deliver Elections 
service it is essential to have building infrastructure sufficient to process ballots without 
interruption while having technology to support the accurate tabulation of voting results.   
 
This category includes facilities, technology, Harborview Medical Center and facility 
leases.  Facility lease-to-own annual payments for the Harborview Medical Center, the 
Department of Transportation, the Department of Natural Resources and Parks and for 
general government services account for $38 million of this category total.   



  
Improvements in How Capital Projects Are Delivered 
The King County Strategic Plan provides a framework for improving the delivery of 
capital infrastructure projects.  The February 2010 Executive Order to improve capital 
program processes has led to many initiatives to improve service excellence and financial 
stewardship, while developing a quality workforce as employees are given the tools to 
more efficiently complete capital projects.  Examples of how CIP project delivery, 
budgeting and reporting have been improved are listed below.   
 

Service Excellence:  
• Performance reporting for projects will be available on the King County web-

site to show project status as compared to the baseline schedule and cost. 
• Procurement Reform has improved the environment for small firms to conduct 

business with the County while streamlining procurement processes. 
 
Financial Stewardship: 

• The Road Services Division introduced a “tiered” level of service 
prioritization methodology maximize use of limited financial resources. 

• Facilities Management Division improved the budgetary decision making and 
program transparency in a move to a building by building approach to major 
maintenance prioritization and scheduling. 

• The Office of Strategy, Performance and Budget and the division capital 
program staff have collaborated to improve the budgeting and information 
management of capital projects as part of the Accountable Business 
Transformation initiative.  This effort improves budget transparency while 
integrating the budget system with the existing project information data base.  
The Department of Natural Resources and Parks has improved the 
accessibility of the Divisions to a standard project budget and tracking system.  

   
Quality Workforce: 

• The Capital Project Management Work Group, with representation from each 
capital program, developed a common standard of project management 
definitions and requirements tools and templates.  This will result in a 
procedures manual that can be used by project managers in each capital 
program to increase their efficiency and improve service delivery.  

  
In 2012 the continuous improvement initiatives will include: 

• An inventory of project management tools and recommendations 
• The development of capital reporting and information delivery tools 
• A project management skill set review and training programs 
• Implementation of new budget system 
• The development and refinement of Executive Policies and Procedures 
• A second phase of King County Code changes to increase accountability 
• Standards and procedures for the use of earned value measurement. 
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CAPITAL IMPROVEMENT PROGRAM
2012 - 2017

2012 2013 2014 2015 2016 2017 TOTAL

ECONOMIC GROWTH AND BUILT ENVIRONMENT  
     HOUSING OPPORTUNTY 36.7  36.7

     PARK FACILITIES 22.7 6.1 7.1 6.7 6.3 8.6 51.9
     ROADS* 31.7 60.6 41.0 40.9 40.1 27.8 242.1
     KING COUNTY AIRPORT* 10.4 10.1 10.8 9.8 .9 5.6 47.6
    TRANSIT* 22.9 318.0 44.1 375.0 33.4 45.9 839.3
Subtotal Economic Growth and Built Environment 124.3 394.8 102.9 432.4 80.7 88.0 1217.5

ENVIRONMENTAL SUSTAINABILITY 0.0
     OPEN SPACE HABITAT ACQUISITION 8.2 8.2
     FLOOD AND SURFACE WATER FACILITIES 9.5 10.0 12.8 12.0 9.7 5.8 59.7
     SOLID WASTE FACILITIES 3.5 79.5 10.8 91.3 18.4 67.3 270.7
     WASTEWATER TREATMENT FACILITIES 211.9 171.0 151.2 177.0 143.9 149.9 1,004.8
Subtotal Environmental Sustainability 233.1 260.5 174.8 280.3 171.9 222.9 1343.5

GENERAL GOVERNMENT
GENERAL GOVERNMENT SUPPORT FACILITIES 12.0 11.4 11.7 12.1 12.4 12.8 72.5
GENERAL GOVERNMENT TECHNOLOGY 20.5 3.4 23.9
HOSPITAL FACILITIES 8.0 4.3 2.2 2.2 2.2 2.2 21.0
LONG TERM LEASES 46.1 46.1
Subtotal General Government 86.7 19.0 13.9 14.3 14.6 15.0 163.5

            TOTAL CIP 444.1 674.3 291.6 727.0 267.2 326.0 2724.4

Biennial Budgets for 2012/2013 65.0 388.6 453.6

Total Annual and Biennial Budgets for CIP 832.7

Notes:
Transit, Roads and King County Airport are biennial budgets. 

2012 Executive Proposed

In Millions
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   2012 20172013 20162014 2015 TOTAL

CAPITAL IMPROVEMENT PROGRAM  2012 - 2017
TABLE 1

ECONOMIC GROWTH AND BUILT ENVIRONMENT

10,367,869 10,073,453 10,796,281 9,831,003 850,529 5,633,505 47,552,640AIRPORT FACILITIES

36,740,776 0 0 0 0 0 36,740,776HOUSING FACILITIES

17,037,076 6,118,965 7,061,482 6,732,083 6,269,976 8,633,805 51,853,387PARK FACILITIES RESTORATION

5,674,969 0 0 0 0 0 5,674,969REGIONAL CULTURAL FACILITIES (PARKS)

31,728,000 60,567,000 40,956,000 40,873,000 40,118,000 27,838,000 242,080,000ROAD SUPPORT FACILITIES

3,975,430 2,860,708 3,594,719 3,065,973 2,239,420 4,468,200 20,204,450TRANSIT - ADA

(880,435) 14,112 7,761 34,426 13,065 0 (811,071)TRANSIT - ART

15,672,381 28,719,735 24,578,063 15,070,830 19,287,640 24,084,645 127,413,294TRANSIT - ASSET MAINTENANCE

31,819,961 143,253,032 1,044,147 339,168,962 1,842,815 1,746,624 518,875,541TRANSIT - FLEET

0 0 654,911 629,362 639,253 649,376 2,572,902TRANSIT - LEASES

(14,542,395) 18,518,575 2,251,017 334,569 1,252,078 2,256,261 10,070,105TRANSIT - MISCELLANEOUS

(2,503,532) 1,793,946 1,740,045 3,947,479 1,757,776 449,908 7,185,622TRANSIT - OPERATIONS FACILITIES

2,381,201 2,243,372 2,355,258 2,434,261 2,556,729 2,646,216 14,617,037TRANSIT - PASSENGER FACILITIES

(11,745,665) 10,548,145 57,219 538,400 0 0 (601,901)TRANSIT - RAPID RIDE

399,978 0 0 0 0 0 399,978TRANSIT - REIMBURSEMENT

(1,220,569) 492,552 855,925 916,890 1,003,573 1,052,152 3,100,523TRANSIT - SPEED & RELIABILITY

(3,471,678) 5,153,210 1,102,688 846,012 495,036 332,657 4,457,925TRANSIT - TRANSIT SYSTEMS

(720,732) 96,800,320 904,026 717,775 687,143 4,869,016 103,257,548TRANSIT - TROLLEY

3,699,912 7,607,000 4,970,000 7,246,000 1,666,000 3,387,000 28,575,912TRANSIT - VAN

124,412,547 394,764,125 102,929,542 432,387,025 80,679,033 88,047,365 1,223,219,637TOTAL

ENVIRONMENTAL SUSTAINABILITY

9,451,212 10,010,195 12,838,434 11,995,878 9,653,860 5,750,210 59,699,789FLOOD AND SURFACE WATER FACILITIES

8,151,379 5,000 5,000 5,000 5,000 5,000 8,176,379OPEN SPACE HABITAT ACQUISITION

3,482,109 79,585,000 10,785,000 91,268,000 18,365,000 67,331,000 270,816,109SOLID WASTE FACILITIES

211,932,142 170,963,422 151,183,497 177,044,045 143,859,332 149,851,563 1,004,834,001WASTEWATER TREATMENT FACILITIES

233,016,842 260,563,617 174,811,931 280,312,923 171,883,192 222,937,773 1,343,526,278TOTAL

  



   2012 20172013 20162014 2015 TOTAL

CAPITAL IMPROVEMENT PROGRAM  2012 - 2017
TABLE 1

GENERAL GOVERNMENT

12,044,357 11,383,635 11,723,362 12,073,279 12,433,681 12,804,901 72,463,215GENERAL GOVERNMENT SUPPORT 
FACILITIES

20,549,807 3,387,564 0 0 0 0 23,937,371GG TECHNOLOGY

7,973,000 4,268,200 2,190,000 2,190,000 2,190,000 2,190,000 21,001,200HOSPITAL FACILITIES

46,087,291 0 0 0 0 0 46,087,291LONG TERM LEASES

86,654,455 19,039,399 13,913,362 14,263,279 14,623,681 14,994,901 163,489,077TOTAL

444,083,844

674,367,141

291,654,835

726,963,227

267,185,906

325,980,039

GRAND TOTAL 2,730,234,992



TABLE 2
CAPITAL BUDGET AND PROGRAM PROJECTION FOR  2012 - 2017

SUMMARY BY FUND - CAPITAL AND COMBINED FUNDS

FUND TITLE 2014 2016 20172012 2013 2015 TOTAL
I  N   T H O U S A N D S

CONSERV FUTURES SUB-FUND 8,035,609 0 0 0 0 0 8,035,6093151

PARKS, REC AND OPEN SPACE 2,235,435 1,975 4,427 2,164 3,506 3,801 18,108,1593160

HOUSING OPPORTUNITY ACQSN 36,740,776 0 0 0 0 0 36,740,7763220

SWM CIP NON-BOND SUBFUND 8,731,964 10,010 12,838 11,996 9,654 5,750 58,980,5413292

BUILDING MODERNZTN CNST 46,087,291 0 0 0 0 0 46,087,2913310

AIRPORT CONSTRUCTION 10,367,869 10,073 10,796 9,831 851 5,634 47,552,6403380

WORKING FOREST 96 BD SBFD 45,029 0 0 0 0 0 45,0293391

MJR MNTNCE RSRV SUB-FUND 9,053,819 11,384 11,723 12,073 12,434 12,805 69,472,6773421

PARKS FACILITIES REHAB 1,227,738 3,223 1,688 3,595 1,762 3,801 15,297,9883490

OS KC NON BND FND SUBFUND 10,259 0 0 0 0 0 10,2593522

PARKS CAPITAL FUND 13,578,903 926 951 978 1,006 1,037 18,477,2403581

PUBLIC TRANS CONST-UNREST 22,863,857 318,005 44,116 374,951 33,441 45,942 839,317,8653641

ENVIRONMENTAL RESOURCE 34,803 0 0 0 0 0 34,8033672

CRITICAL AREAS MITIGATION 612,008 0 0 0 0 0 612,0083673

REAL ESTATE EXCISE TAX #1 2,863,280 0 0 0 0 0 2,863,2803681

REAL ESTATE EXCISE TAX #2 2,811,689 0 0 0 0 0 2,811,6893682

TRNSF OF DEV CREDIT PROG 100,511 0 0 0 0 0 100,5113691

GRNRVR FLD MTGTN TRNSFRS 925,698 0 0 0 0 0 925,6983721

KCIT CAPITAL PROJECTS 6,613,764 0 0 0 0 0 6,613,7643771

KCIT ENTERPRISE SERVICES 13,936,043 3,388 0 0 0 0 17,323,6073781

S W CAP EQUIPT RECOVERY 3,095,182 4,030 4,030 4,030 4,030 4,030 23,245,1823810

FARMLAND & OPEN SPACE ACQ 27,408 0 0 0 0 0 27,4083840

RENTON MAINTENANCE FACIL 339,000 197 196 194 187 186 1,299,0003850

COUNTY ROAD CONSTRUCTION 31,389,000 60,370 40,760 40,679 39,931 27,652 240,781,0003860



FUND TITLE 2014 2016 20172012 2013 2015 TOTAL
I  N   T H O U S A N D S

SOLID WASTE CONSTRUCTION 226,621 73,172 2,713 68,207 296 53,013 197,627,6213901

LANDFILL RESERVE FUND 160,306 2,383 4,042 19,031 14,039 10,288 49,943,3063910

BLDG REPAIR/REPL SUBFUND 2,064,840 0 0 0 0 0 2,064,8403951

HMC REPAIR AND REPLAC FD 7,973,000 4,268 2,190 2,190 2,190 2,190 21,001,2003961

WASTEWATER TREATMENT 211,932,142 170,963 151,183 177,044 143,859 149,852 1,004,834,0014616

444,083,844 674,367,141 291,654,835 726,963,227 267,185,906 325,980,039 2,730,234,992TOTAL CAPITAL AND COMBINED FUN



TABLE 3
CAPITAL BUDGET AND PROGRAM PROJECTION FOR  2012 - 2017

REVENUE SUMMARY BY FUND

TYPE ACCOUNT NAME

2012 
BUDGET 2014 2016 20172013 2015 TOTAL

FUND TITLE

CONSERV FUTURES SUB-FUND3151
31117 CONSERV FUTURE LEVY CUR  8,035,609 0 0 0 0 0 8,035,609

8,035,609 0 0 0 0 0 8,035,609

PARKS, REC AND OPEN SPACE3160
30800 BEG UNENCUMBERED FUND BAL 100,000 0 360 0 490 1,000 1,950,149

39789 CONTRBTN-REAL ESTATE TAX 552,763 635 2,673 714 1,507 1,229 7,310,916

39776 CONTRBTN-REET #2         1,265,195 1,340 1,393 1,450 1,509 1,572 8,529,617

33431 I A C PARK DEVELOPMENT 317,477 0 0 0 0 0 317,477

2,235,435 1,975 4,427 2,164 3,506 3,801 18,108,159



TYPE ACCOUNT NAME

2012 
BUDGET 2014 2016 20172013 2015 TOTAL

FUND TITLE

HOUSING OPPORTUNITY ACQSN3220
30800 BEG UNENCUMBERED FUND BAL 3,232,240 0 0 0 0 0 3,232,240

43487 CNSLDTD ST HOMELESS GRANT 3,000,000 0 0 0 0 0 3,000,000

39713 CONTRBTN - MIDD          2,000,000 0 0 0 0 0 2,000,000

39780 CONTRBTN-CURRENT EXPENSE 229,981 0 0 0 0 0 229,981

46942 CONTRIBUTION-HUMAN SERVICES LEVY 1,200,000 0 0 0 0 0 1,200,000

46941 CONTRIBUTION-VETERANS LEVY 800,000 0 0 0 0 0 800,000

46704 GATES FNDTN-FMLY HMLSSNSS 3,000,000 0 0 0 0 0 3,000,000

44128 HOMELESS HOUSING 3,000,000 0 0 0 0 0 3,000,000

44127 HOMELESS HOUSING 2,500,000 0 0 0 0 0 2,500,000

33705 INTERLOCAL-SEATTLE 53,044 0 0 0 0 0 53,044

36111 INVESTMENT INTEREST-GROSS 150,000 0 0 0 0 0 150,000

36999 OTHER MISCELLANEOUS REV. 405,511 0 0 0 0 0 405,511

44121 RAHP DOCUMENT FEE - ADMIN 190,000 0 0 0 0 0 190,000

44126 RAHP DOCUMENT RECORDING FEE 2,400,000 0 0 0 0 0 2,400,000

44129 SHB2331 HMLSS HSING-LOCAL 4,500,000 0 0 0 0 0 4,500,000

43489 STATE DISABILITY LIFELINE 10,000,000 0 0 0 0 0 10,000,000

47409 UNITED WAY 80,000 0 0 0 0 0 80,000

36,740,776 0 0 0 0 0 36,740,776



TYPE ACCOUNT NAME

2012 
BUDGET 2014 2016 20172013 2015 TOTAL

FUND TITLE

SWM CIP NON-BOND SUBFUND3292
39796 CONTRBTN-OTHER FUNDS     407,964 471 400 400 500 400 2,578,964

39721 CONTRBTN-SURF WATER MGT  4,350,000 7,581 7,788 7,446 7,079 4,500 38,744,000

33429 DEPT OF ECOLOGY 1,092,000 390 0 0 0 0 1,482,000

33428 EMERGENCY MANAGMT AGENCY 50,000 0 0 0 0 0 50,000

33320 FEMA-LOCAL PROGRAMS      350,000 630 730 450 450 200 2,810,000

33708 INTERLOCAL GRANTS-OTHER  272,000 320 2,000 1,500 1,000 0 5,092,000

44932 KCD INTRAFUND SERVICES   200,000 449 730 300 125 50 1,853,577

43315 SALMON RECOVERY-US F&WL 760,000 170 900 1,900 500 600 4,830,000

46045 SWM - ILA SERVICES ESA   250,000 0 290 0 0 0 540,000

33436 WA ST DEPT OF TRANSPORTAT 1,000,000 0 0 0 0 0 1,000,000

8,731,964 10,010 12,838 11,996 9,654 5,750 58,980,541

BUILDING MODERNZTN CNST3310
30800 BEG UNENCUMBERED FUND BAL 46,087,291 0 0 0 0 0 46,087,291

46,087,291 0 0 0 0 0 46,087,291

AIRPORT CONSTRUCTION3380
30800 BEG UNENCUMBERED FUND BAL 2,367,869 2,073 2,796 4,798 851 5,634 18,519,682

33123 FAA                      8,000,000 8,000 8,000 5,033 0 0 29,032,958

10,367,869 10,073 10,796 9,831 851 5,634 47,552,640

WORKING FOREST 96 BD SBFD3391
30800 BEG UNENCUMBERED FUND BAL 45,029 0 0 0 0 0 45,029

45,029 0 0 0 0 0 45,029

MJR MNTNCE RSRV SUB-FUND3421
30800 BEG UNENCUMBERED FUND BAL 9,053,819 11,384 11,723 12,073 12,434 12,805 69,472,677

9,053,819 11,384 11,723 12,073 12,434 12,805 69,472,677



TYPE ACCOUNT NAME

2012 
BUDGET 2014 2016 20172013 2015 TOTAL

FUND TITLE

PARKS FACILITIES REHAB3490
39789 CONTRBTN-REAL ESTATE TAX 126,207 2,070 500 2,371 500 2,500 8,066,440

39776 CONTRBTN-REET #2         1,101,531 1,153 1,188 1,225 1,262 1,301 7,231,548

1,227,738 3,223 1,688 3,595 1,762 3,801 15,297,988

OS KC NON BND FND SUBFUND3522
30800 BEG UNENCUMBERED FUND BAL 10,259 0 0 0 0 0 10,259

10,259 0 0 0 0 0 10,259

PARKS CAPITAL FUND3581
46950 CONTBN-PARKS ENHANCEMENT 11,578,903 926 951 978 1,006 1,037 16,477,240

33341 FAUS ROAD GRANT          1,500,000 0 0 0 0 0 1,500,000

33431 I A C PARK DEVELOPMENT 500,000 0 0 0 0 0 500,000

13,578,903 926 951 978 1,006 1,037 18,477,240

PUBLIC TRANS CONST-UNREST3641
30800 BEG UNENCUMBERED FUND BAL 710,000 0 0 0 0 0 710,000

33381 FED GRANT IN AID 32,420,199 18,840 843 1,247 760 380 54,489,006

33000 INTERGOVERNMENTAL REVENUE 719,736 8,875 0 0 0 0 9,594,876

36900 OTHER MISCELLANEOUS REV (19,021,379) 1,754 908 1,316 163 534 (14,347,169)

88888 PROGRAM REVENUES 8,035,301 288,536 42,365 372,388 32,518 45,028 788,871,152

22,863,857 318,005 44,116 374,951 33,441 45,942 839,317,865

ENVIRONMENTAL RESOURCE3672
30800 BEG UNENCUMBERED FUND BAL 34,803 0 0 0 0 0 34,803

34,803 0 0 0 0 0 34,803



TYPE ACCOUNT NAME

2012 
BUDGET 2014 2016 20172013 2015 TOTAL

FUND TITLE

CRITICAL AREAS MITIGATION3673
30800 BEG UNENCUMBERED FUND BAL 8 0 0 0 0 0 8

44321 CRITICAL ARS MITIGTN FEES 612,000 0 0 0 0 0 612,000

612,008 0 0 0 0 0 612,008

REAL ESTATE EXCISE TAX #13681
31830 REAL ESTATE EXCISE TAXES 2,863,280 0 0 0 0 0 2,863,280

2,863,280 0 0 0 0 0 2,863,280

REAL ESTATE EXCISE TAX #23682
31830 REAL ESTATE EXCISE TAXES 2,811,689 0 0 0 0 0 2,811,689

2,811,689 0 0 0 0 0 2,811,689

TRNSF OF DEV CREDIT PROG 3691
30800 BEG UNENCUMBERED FUND BAL 100,511 0 0 0 0 0 100,511

100,511 0 0 0 0 0 100,511

GRNRVR FLD MTGTN TRNSFRS3721
39113 GENERAL OBLIGATION BONDS 925,698 0 0 0 0 0 925,698

925,698 0 0 0 0 0 925,698

KCIT CAPITAL PROJECTS3771
30800 BEG UNENCUMBERED FUND BAL 316,889 0 0 0 0 0 316,889

88888 PROGRAM REVENUES 6,296,875 0 0 0 0 0 6,296,875

6,613,764 0 0 0 0 0 6,613,764

KCIT ENTERPRISE SERVICES3781
30800 BEG UNENCUMBERED FUND BAL 77,352 0 0 0 0 0 77,352

39753 CONTRBTN-COMP&COMM SVSC 981,635 0 0 0 0 0 981,635

88888 PROGRAM REVENUES 12,877,056 3,388 0 0 0 0 16,264,620

13,936,043 3,388 0 0 0 0 17,323,607



TYPE ACCOUNT NAME

2012 
BUDGET 2014 2016 20172013 2015 TOTAL

FUND TITLE

S W CAP EQUIPT RECOVERY3810
30800 BEG UNENCUMBERED FUND BAL 3,095,182 4,030 4,030 4,030 4,030 4,030 23,245,182

3,095,182 4,030 4,030 4,030 4,030 4,030 23,245,182

FARMLAND & OPEN SPACE ACQ3840
30800 BEG UNENCUMBERED FUND BAL 27,408 0 0 0 0 0 27,408

27,408 0 0 0 0 0 27,408

RENTON MAINTENANCE FACIL3850
39782 CONTRBTN-COUNTY ROAD FUND 339,000 197 196 194 187 186 1,299,000

339,000 197 196 194 187 186 1,299,000

COUNTY ROAD CONSTRUCTION3860
39782 CONTRBTN-COUNTY ROAD FUND 24,791,000 34,906 34,300 30,181 34,261 22,347 180,786,000

33429 DEPT OF ECOLOGY 0 0 0 1,885 0 0 1,885,000

33341 FAUS ROAD GRANT          2,383,000 8,659 3,607 287 594 3,565 19,095,000

33343 FEDERAL BRIDGE GRANT     152,000 542 335 580 2,461 0 4,070,000

33340 FEDERAL HIGHWAY ADMIN 0 340 0 0 0 0 340,000

33320 FEMA-LOCAL PROGRAMS      0 7,500 0 0 0 0 7,500,000

33344 FHA EMERGENCY RELIEF 1,250,000 0 0 0 0 0 1,250,000

34495 MPS MITIGATION PAYMENT   1,463,000 1,463 1,463 1,463 1,463 1,390 8,705,000

48365 ROAD C & E-OTHER KC DEPT 1,000,000 0 0 0 0 0 1,000,000

33833 ROAD CONSTRUCT-OTHER GOVT 350,000 350 389 423 658 350 2,520,000

33437 RURAL ARTERIAL TRUST ACCT 0 5,600 0 5,000 494 0 11,094,000

33436 WA ST DEPT OF TRANSPORTAT 0 1,010 666 860 0 0 2,536,000

31,389,000 60,370 40,760 40,679 39,931 27,652 240,781,000



TYPE ACCOUNT NAME

2012 
BUDGET 2014 2016 20172013 2015 TOTAL

FUND TITLE

SOLID WASTE CONSTRUCTION3901
30800 BEG UNENCUMBERED FUND BAL 16,621 0 0 0 0 0 16,621

39160 BOND ANTICIPATION NOTES 210,000 652 2,713 9,587 296 53,013 66,471,000

39113 GENERAL OBLIGATION BONDS 0 72,520 0 58,620 0 0 131,140,000

226,621 73,172 2,713 68,207 296 53,013 197,627,621

LANDFILL RESERVE FUND3910
30800 BEG UNENCUMBERED FUND BAL 160,306 2,383 4,042 19,031 14,039 10,288 49,943,306

160,306 2,383 4,042 19,031 14,039 10,288 49,943,306

BLDG REPAIR/REPL SUBFUND3951
39780 CONTRBTN-CURRENT EXPENSE 2,064,840 0 0 0 0 0 2,064,840

2,064,840 0 0 0 0 0 2,064,840

HMC REPAIR AND REPLAC FD3961
30800 BEG UNENCUMBERED FUND BAL 7,973,000 4,268 2,190 2,190 2,190 2,190 21,001,200

7,973,000 4,268 2,190 2,190 2,190 2,190 21,001,200

WASTEWATER TREATMENT4616
88888 PROGRAM REVENUES 211,932,142 170,963 151,183 177,044 143,859 149,852 1,004,834,001

211,932,142 170,963 151,183 177,044 143,859 149,852 1,004,834,001

444,083,844

674,367

291,655

726,963

267,186

325,980

2,730,234,992

GRAND TOTAL:



 

 

 

 

 

 

Blank 



ATTACHMENT B GENERAL GOVERNMENT CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total

3151/CONSERVATION FUTURES SUBFUND
315000 Finance Dept Fund Charge 48,384              48,384
315099 CFL Program Support 148,716            148,716
315140 Cottage Lake/Bear Creek 125,000            125,000
315202 LWR CEDAR R CONSRVTN AREA 200,000            200,000
315204 Paradise Valley - Judd Creek (Vashon) 50,000              50,000
315210 POINT HEYER DRIFT CELL 240,000            240,000
315223 Snoqualmie-Fall City Acq 200,000            200,000
315228 Island Center Forest Acq 100,000            100,000
315232 Grand Ridge-Mitchell Hill 300,000            300,000
315233 Snoqualmie Forest Addition 100,000            100,000
315234 Three Forks Natural Area 200,000            200,000
315235 Bass/Beaver Lake Complex 400,000            400,000
315236 FPP Murray Farm 100,000            100,000
315237 Lake to Sound Corridor 50,000              50,000
315451 NE Capitol Hill UCP 855,000            855,000
315452 University District UCP 500,000            500,000
315453 Wedgewood Neighborhood Park 500,000            500,000
315454 Carkeek Park Addition 155,000            155,000
315455 West Duwamish Greenbelt 180,000            180,000
315456 Leschi Natural Area 205,000            205,000
315457 Puget Ridge Edible Park 105,000            105,000
315600 TDR Partnership 250,000            250,000
315699 TDR Program Support 73,509              73,509
315722 Federal Way CFL 300,000            300,000
315765 SNO-Sno Riverfrnt Reach 400,000            400,000
315767 Bellevue Greenway and Open Space System 750,000            750,000
315770 Issaquah Creek Waterways 100,000            100,000
315787 NOR-Beaconsfield-on-Sound 300,000            300,000
315802 DSM-Barnes Creek Corridor 50,000              50,000
315803 KMR-Swamp Creek Addition 300,000            300,000
315809 Aub-West Hill Lake Property 350,000            350,000
315810 KNT-Green River Parcels 150,000            150,000
315811 Duwamish Hill Preserve 250,000            250,000

3151/CONSERVATION FUTURES SUBFUND Total 8,035,609         8,035,609

3160/PARKS & RECREATION - OPEN SPACE CONSTRUCTION
316000 Project Implementation 478,870            507,602 538,058 570,342 604,562 640,836 3,340,270
316001 Joint Development 251,369            427,565 453,219 480,412 509,236 539,791 2,661,592
316002 Budget Development 258,703            274,225 290,679 308,119 326,607 346,203 1,804,536
316008 GIS-Grant Applications 38,014              37,000 37,000 37,000 37,000 37,000 223,014
316021 Acquisition Evaluations 50,000              50,000
316060 Fund 3160 Central Rates 10,546              26,195 27,767 29,433 31,199 33,070 158,210
316101 Backcountry Trails Improvements 317,477            317,477
316317 Community Partnership Grants Program 300,000            300,000 300,000 300,000 300,000 300,000 1,800,000
316415 Prosecuting Attorney Charges 49,157              65,000 70,000 75,000 80,000 85,000 424,157
316505 Regional Trails Guidelines Update 87,778              207,720 220,183 233,394 247,398 262,241 1,258,714



ATTACHMENT B GENERAL GOVERNMENT CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total
316718 Regional Trails Surface Improvements 163,616            2,000,000 750,000 426,994 3,340,610
316720 Parks Facility Rehab 75,000              359,982 490,167 1,000,000 1,925,149
316723 Play Area Rehab 25,000              25,000
316731 Greenbridge Payment 129,905            129,905 129,905 129,905 129,905 129,905 779,430

3160/PARKS & RECREATION - OPEN SPACE CONSTRUCTION Total 2,235,435         1,975,212 4,426,793 2,163,605 3,506,074 3,801,040 18,108,159

3220/HOUSING OPPORTUNITY ACQUISITION
322200 Housing Projects 16,381,986       16,381,986
333900 HOMELESS HOUSING & SERVICES FUND 11,086,503       11,086,503
510300 Consolidated State Homeless Block Grant 3,000,000         3,000,000
HL3355 HUMAN SERVICES LEVY 2,150,000         2,150,000
MID900 MENTAL ILLNESS & DRUG DEPENDENCY HOUSING 2,065,000         2,065,000
VL3366 VETERANS LEVY 2,057,287         2,057,287

3220/HOUSING OPPORTUNITY ACQUISITION Total 36,740,776       36,740,776

3391/WORKING FOREST 96 BD SBFD
339000 Finance Dept Fund Charge 6,363                6,363
339101 Working Forest Program 38,666              38,666

3391/WORKING FOREST 96 BD SBFD Total 45,029              45,029

3490/PARKS FACILITIES REHABILITATION
349025 Fund 3490 Central Rates 6,582                25,259 26,775 28,381 30,084 31,889 148,970
349092 Small Contracts 1,094,949         1,127,797 1,161,631 1,196,480 1,232,375 1,269,346 7,082,578
349097 Bridge & Trestle Rehab 495,823            2,069,676 500,000 2,370,557 500,000 2,500,000 8,436,056
349604 Trail System Improvement (369,616)          (369,616)

3490/PARKS FACILITIES REHABILITATION Total 1,227,738         3,222,732 1,688,406 3,595,418 1,762,459 3,801,235 15,297,988

3581/PARKS CAPITAL FUND
358101 Community Partnership Grants Program 500,000            500,000 500,000 500,000 500,000 500,000 3,000,000
358104 East Lake Sammamish Trail 6,361,988         6,361,988
358108 Soos Creek Regional Trail 1,026,676         1,026,676
358111 Parks Expansion Implementation 505,375            421,021 446,283 473,060 501,443 531,530 2,878,712
358113 Green-to Cedar Rivers Trail 353,864            353,864
358203 Judd Creek/Paradise Valley 51,000              51,000
358204 POINT HEYER DRIFT CELL 300,000            300,000
358206 White River/Pinnacle Peak Additions 160,000            160,000
358207 Bass/Beaver Lake Complex 600,000            600,000
358208 Lower Cedar River Conservation Area 600,000            600,000
358212 Mitchell Hill Forest Inholdings 340,000            340,000
358213 Tolt River Natural Area Additions 400,000            400,000
358214 Bear Creek Waterways 250,000            250,000
358215 Cougar Mountain Park 200,000            200,000
358218 Enumclaw Forested Foothills 75,000              75,000
358222 Snoqualmie-Fall City Reach 300,000            300,000
358228 Island Center Forest Additions 300,000            300,000
358230 Carnation Woods Snoqualmie Forest 600,000            600,000
358231 Three Forks Natural Area Addition 200,000            200,000
358CP0 AUDITOR CAPITAL PROJECT OVERSIGHT 5,000                5,000 5,000 5,000 5,000 5,000 30,000



ATTACHMENT B GENERAL GOVERNMENT CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total
358105 South County Regional Trails 450,000            450,000

3581/PARKS CAPITAL FUND Total 13,578,903       926,021 951,283 978,060 1,006,443 1,036,530 18,477,240

3672/ENVIRONMENTAL RESOURCE
367200 Tacoma Pipeline Mitigation 34,803              34,803

3672/ENVIRONMENTAL RESOURCE Total 34,803              34,803

3673/CRITICAL AREAS MITIGATION
367300 CAO Mitigation Reserves Master 598,571            598,571
367399 F3673 Central Charges 13,437              13,437

3673/CRITICAL AREAS MITIGATION Total 612,008            612,008

3681/REAL ESTATE EXCISE TAX #1 (REET 1)
368100 CENTRAL COSTS 6,980                6,980
368116 REET I TRANSFER TO 3160 650,480            650,480
368149 REET I TRANSFER TO 3490 132,789            132,789
368184 REET I Debt Service 2,073,031         2,073,031

3681/REAL ESTATE EXCISE TAX #1 (REET 1) Total 2,863,280         2,863,280

3682/REAL ESTATE EXCISE TAX #2 (REET 2)
368200 CENTRAL COSTS 7,012                7,012
368216 REET II Transfer to 3160 1,167,478         1,167,478
368249 REET II Transfer to 3490 1,094,949         1,094,949
368284 REET II Debt Service 542,250            542,250

3682/REAL ESTATE EXCISE TAX #2 (REET 2) Total 2,811,689         2,811,689

3691/TRNSF OF DEV CREDIT PROG
369000 TDR Central Finance Charges 12,036              12,036
369099 TDR Program Support 88,475              88,475

3691/TRNSF OF DEV CREDIT PROG Total 100,511            100,511

3721/GREEN RIVER FLOOD MITIGATION TRANSFERS
D18632 Green River Flood Preparation 841,544            841,544
D18633 Green River Contingency 84,154              84,154

3721/GREEN RIVER FLOOD MITIGATION TRANSFERS Total 925,698            925,698

3840/FARMLAND & OPEN SPACE ACQ
384000 Finance Dept Fund Charge 27,408              27,408

3840/FARMLAND & OPEN SPACE ACQ Total 27,408              27,408

3961/HARBORVIEW MEDICAL CENTER BUILDING REPAIR & REMODEL
678272 Projects under 50K 408,000            500,000 1,000,000 1,000,000 1,000,000 1,000,000 4,908,000
678273 Fixed Equipment 468,500            500,000 1,000,000 1,000,000 1,000,000 1,000,000 4,968,500
678426 King County 1% Art 25,000              25,000 25,000 25,000 25,000 25,000 150,000
678428 KC Central Rate Allocation 10,500              15,000 15,000 15,000 15,000 15,000 85,500
678701 GW Lobby / Financial Counseling 510,000 510,000
678702 1WH Hand Gym / After Care Clinic 705,000            705,000
678703 8th Ave Air Lock Lobby 100,000 100,000



ATTACHMENT B GENERAL GOVERNMENT CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total
678704 Power Supply & Dist 480,000            480,000
678705 Steam & Water 25,000              25,000
678707 HVAC Major Main 50,000              50,000
678712 Medical Stores 100,000            591,600 691,600
678713 Basement Support Svs 50,000              541,600 591,600
678714 9CT Renovation 318,000            45,000 363,000
678715 Clinic Exam Rm Diagnostic Expansion 100,000            650,000 750,000
678716 West Hospital Upgrade 500,000            500,000
678717 Single Patient Beds* 150,000 150,000 150,000 150,000 150,000 750,000
678718 Demo of Sixplex 200,000            200,000
678719 Operating Room 8 170,000            170,000
678720 1WC &1WH Waiting Renov 535,000            535,000
678721 Cubicle Curtain 250,000            200,000 450,000
678722 Condensed water 160,000            440,000 600,000
678723 Domestic Water 8" Main 250,000            250,000
678724 Supply & Exhaust Fan 575,000            575,000
678725 Chillers 748,000            748,000
678726 Cooling Towers 340,000            340,000
678727 Major Upgrades for Isolation Room 330,000            330,000
678728 Ductwork Cleaning 200,000            200,000
678729 UPS Upgrades 175,000            175,000
678730 Roof Replacement 75,000              75,000
678731 Data Closets Upgrades 575,000            575,000
678732 Lighting Conversation 150,000            150,000

3961/HARBORVIEW MEDICAL CENTER BUILDING REPAIR & REMODEL Total 7,973,000         4,268,200 2,190,000 2,190,000 2,190,000 2,190,000 21,001,200

3310/BUILDING MODERNIZATION & CONSTRUCTION
667000 Property Services: County Leases (Master Project) 46,087,291       46,087,291

3310/BUILDING MODERNIZATION & CONSTRUCTION Total 46,087,291       46,087,291

3771/KCIT CAPITAL PROJECTS
377210 Permit Integration 673,732            673,732
377244 Government Cloud Computing 835,271            835,271
377245 Top 5 eGovernment Services 2,242,500         2,242,500
377246 Advanced SharePoint Hosting 1,087,310         1,087,310
377247 Post ABT Implementation Project 255,000            255,000
377249 Jail Health Digitizing X-Rays 188,582            188,582
377250 Juvenile Court Electronic Social Files 472,914            472,914
377251 Assessors Tablet PC Replacement 194,000            194,000
377253 Archives Collection Management System 347,566            347,566
D10105 admin cost and central rates for IT Capital Fund 3 316,889            316,889

3771/KCIT CAPITAL PROJECTS Total 6,613,764         6,613,764

3781/KCIT ENTERPRISE SERVICES CAPITAL IMPROVEMENT
378206 ITS Equipment Replacement 981,635            981,635
378214 I-Net Modernization 2,530,525         2,530,525
378305 Mainframe Retirement 10,346,531       3,387,564 13,734,095
D12800 admin cost and central rates for IT Capital Fund 3 77,352              77,352



ATTACHMENT B GENERAL GOVERNMENT CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total
3781/KCIT ENTERPRISE SERVICES CAPITAL IMPROVEMENT Total 13,936,043       3,387,564 17,323,607

3951/BUILDING REPAIR AND REPLACEMENT SUBFUND
395014 PAO Central Rates 55,672              55,672
395153 PM Manuals/(Electr Records) 263,029            263,029
395444 Finance Charge - 3951 11,056              11,056
395778 South Park Due Dilligence 40,000              40,000
395XX1 MRJC East Unit Assault Reduction 280,552            280,552
395XX2 MRJC Visiting Control Safety Upgrades 205,392            205,392
395XX3 Superior Court Duress Alarms for Arraingment Court 15,000              15,000
395XX4 YSC Exterior Access Control & Surveilance 381,514            381,514
395XX5 YSC Interior Access Control & Surveilance 464,080            464,080
395XX6 7th Floor bunk Enclosures 165,000            165,000
395XX7 Kent Animal Shelter Commercial Laundry 60,000              60,000
395XX8 Kent Animal Shelter Kennel Run Enclosures 123,545            123,545

3951/BUILDING REPAIR AND REPLACEMENT SUBFUND Total 2,064,840         2,064,840

Grand Total 145,913,825     13,779,729 9,256,482 8,927,083 8,464,976 10,828,805 197,170,900



ATTACHMENT C WASTEWATER TREATMENT CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total
4616/WASTEWATER TREATMENT CAPITAL

A20000 South Treatment Plant 12,160,370       7,438,828 12,214,141 939,541 1,147,246 892,780 34,792,906
A20100 West Point Treatment Plant 43,584,898       34,630,608 13,948,909 6,126,286 4,769,108 1,619,451 104,679,260
A20200 Brightwater Treatment Plant 40,408,226       1,137,864 41,546,090
A20300 Local Treatment Facilities 648,965            112,302 111,049 54,969 66,306 66,306 1,059,897
A20400 Conveyance pipes and storage 28,339,440       28,414,470 98,672,526 96,968,730 27,548,298 20,650,840 300,594,304
A20500  Conveyance Pump Station 21,679,760       1,066,872 1,988,637 143,404 24,878,673
A20600 Combined Sewer Overflow (CSO) control 40,591,773       85,243,126 11,425,272 24,590,825 24,812,624 21,722,200 208,385,820
A20700 Infiltration and Inflow (I/I) Control 734,019            734,019
A20800 Biosolids recycling 1,155,402         2,496,809 1,001,374 976,702 846,756 737,348 7,214,391
A20900 Water reuse 2,023,127         697,719 1,171,949 1,172,217 1,259,551 6,324,563
A21000  Environmental Laboratory 885,618            860,717 1,827,984 1,280,942 1,138,497 1,241,603 7,235,361
A21100  Central Functions 10,984,065       417,044 431,412 25,929,362 61,753,283 82,403,372 181,918,538
A21201 Minor Asset Management - Electrical / I&C 1,263,271         1,581,942 1,639,091 3,500,000 3,017,663 3,017,663 14,019,630
A21202 Minor Asset Management - Mechanical Upgrade and Re 1,940,460         1,600,264 1,441,747 3,500,000 3,500,000 3,500,000 15,482,471
A21203 Minor Asset Management - Odor / Corrosion 445,196            275,450 272,257 3,500,000 3,500,000 3,500,000 11,492,903
A21204 Minor Asset Management - Pipeline Replacement 2,086,241         1,941,747 1,941,747 3,500,000 3,500,000 3,500,000 16,469,735
A21205 Minor Asset Management - Process Replacement Impro 1,545,000         1,591,350 1,639,091 2,113,760 3,500,000 3,500,000 13,889,201
A21206 Minor Asset Management - Structures/Site Improveme 1,456,311         1,456,310 1,456,311 2,747,307 3,500,000 3,500,000 14,116,239

4616/WASTEWATER TREATMENT CAPITAL Total 211,932,142     170,963,422 151,183,497 177,044,045 143,859,332 149,851,563 1,004,834,001

Grand Total 211,932,142     170,963,422 151,183,497 177,044,045 143,859,332 149,851,563 1,004,834,001



ATTACHMENT D SURFACE WATER MANAGEMENT CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total
3292/SURFACE WATER MANAGEMENT CIP NON-BOND SUBFUND

329CP0 AUDITOR CAPITAL PROJECT OVERSIGHT 7,210                7,210 7,210 7,210 7,210 7,210 43,260
P20000 Public Safety & Major Property Protection 3,490,411         4,396,832 4,073,336 3,675,168 2,880,000 1,730,000 20,245,747
P21000 Neighborhood Drainage & Water Quality Assistance 73,948              150,000 150,000 150,000 150,000 150,000 823,948
P22000 Agricultural Drainage Assistance Program 112,000            800,000 800,000 800,000 800,000 800,000 4,112,000
P23000 WRIA 7 Ecosystem Protection 2,311,530         912,255 3,803,388 1,214,000 1,677,150 1,150,000 11,068,323
P24000 WRIA 8 Ecosystem Protection 1,030,500 1,499,000 3,568,000 1,943,000 8,040,500
P25000 WRIA 9 Ecosystem Protection 782,852            948,500 907,500 983,500 823,500 695,000 5,140,852
P26000 WRIA 10 Ecosystem Protection 89,274              89,274
P27000 Vashon Ecosystem Protection 156,023            210,000 135,000 70,000 65,000 10,000 646,023
P28000 Small Habitat Restoration Program 277,309            450,000 605,000 605,000 480,000 480,000 2,897,309
P28310 Stewardship Water Quality Cost-Share 75,000              75,000 75,000 75,000 75,000 75,000 450,000
P28400 Monitoring & Maintenance Program 234,971            275,000 275,000 275,000 275,000 275,000 1,609,971
P28993 F3292 Central Costs 100,000            100,000 100,000 100,000 100,000 100,000 600,000
P28994 Greenbridge (Hope VI) Cost -Share 130,000            91,898 221,898
P30000 Ecosystem Restore & Protect 641,436            563,000 408,000 473,000 378,000 278,000 2,741,436
0A1767 Des Moines Basin Plan CIP 250,000            250,000

3292/SURFACE WATER MANAGEMENT CIP NON-BOND SUBFUND Total 8,731,964         10,010,195 12,838,434 11,995,878 9,653,860 5,750,210 58,980,541

3522/OPEN SPACE NON-BOND COUNTY PROJECTS
352000 Finance Dept Fund Charge 10,259              10,259

3522/OPEN SPACE NON-BOND COUNTY PROJECTS Total 10,259              10,259

Grand Total 8,742,223         10,010,195 12,838,434 11,995,878 9,653,860 5,750,210 58,990,800



ATTACHMENT E MAJOR MAINTENANCE CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total
3421/MAJOR MAINTENANCE RESERVE FUND

344834 Administration Building 857,471            1,189,123 625,000 226,154 101,848 2,999,596
344835 Barclay-Dean Evidence & Lab (Office & Whse) 65,775 88,190 17,898 196,645 13,543 382,051
344836 Black River Buidling 75,000 300,000 550,059 925,059
344838 Countywide Projects 559,913            625,240 628,997 632,867 636,853 640,958 3,724,828
344839 Courthouse Building 3,584,786         2,219,973 2,250,000 2,309,725 1,765,000 590,000 12,719,484
344840 District Court - Aukeen 4,200 562,510 566,710
344841 District Court - Burien (Southwest) 24,251 12,000 533,526 569,777
344842 District Court - Issaquah 112,028 81,736 193,764
344843 District Court - Redmond (Northeast) 300,249            59,164 99,000 3,260 461,673
344844 District Court - Shoreline 35,000 165,423 55,000 3,232 258,655
344845 Earlington Building 46,829              200,000 246,829
344846 Financial Activity Projects 545,409            546,646 547,936 549,263 550,617 552,018 3,291,889
344847 Goat Hill Parking Garage 50,000              220,000 59,927 329,927
344848 King County Correctional Facility 599,464            1,588,750 1,884,000 700,000 1,300,000 1,131,874 7,204,088
344850 Marr Lot - Lake Youngs Precinct (74,001)             105,000 30,999
344851 Norm Maleng Regional Justice Center (Courts & Dete 1,743,390         2,285,000 2,380,134 2,155,554 2,058,877 10,622,955
344852 Orcas Building 30,000 18,300 48,300
344853 Precinct #2 - Kenmore 165,682 476,134 29,267 671,083
344854 Precinct #3 - Maple Valley 85,000 70,000 946,338 1,101,338
344855 Precinct #4 - Burien (Southwest) 509,074            237,228 317,664 1,063,966
344857 Public Health Clinic - Eastgate 175,245            73,526 562,000 118,000 496,301 1,425,072
344858 Public Health Clinic - Federal Way 40,000 10,000 69,866 514,000 470,796 1,104,662
344859 Public Health Clinic - North (NDMSC) 5,000 0 62,728 603,000 790,750 1,461,478
344860 Public Health Clinic - Northshore 1,017,073 121,000 39,063 195,000 23,301 1,395,437
344861 Public Health Clinic - Renton 442,244 502,000 306,921 1,251,165
344862 Public Health Clinic - White Center 1,063,788 15,000 3,198 791,488 1,873,474
344863 Ravensdale Range 81,600 31,266 4,712 117,578
344864 Records Warehouse 155,990            36,723 35,000 40,000 238,109 505,822
344865 Elections Warehouse 8,000 16,500 0 71,000 561,777 657,277
344866 Regional Animal Services Center 85,000 30,000 20,000 93,187 228,187
344867 Regional Communications Emergency Call Center 41,000 70,959 2,088,484 29,000 33,131 2,262,574
344868 Yesler Building 807,000 459,409 1,406,585 1,551,000 1,011,867 5,235,861
344869 Youth Services Center - Alder & Spruce Wings 432,278 577,000 262,137 881,246 2,253,458 4,406,119
344870 District Court - Renton 115,000 20,000 135,000

3421/MAJOR MAINTENANCE RESERVE FUND Total 9,053,819 11,383,635 11,723,362 12,073,279 12,433,681 12,804,901 69,472,677

Grand Total 9,053,819         11,383,635 11,723,362 12,073,279 12,433,681 12,804,901 69,472,677



ATTACHMENT F SOLID WASTE CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 2014 2015 2016 2017 Grand Total
3810/SOLID WASTE CAPITAL EQUIPMENT RECOVERY PROGRAM (CERP)

003020 CERP EQUIPMENT PURCHASE 1,535,000         3,200,000 3,200,000 3,200,000 3,200,000 3,200,000 17,535,000
003021 CERP CAPITAL REPAIRS 1,560,000         830,000 830,000 830,000 830,000 830,000 5,710,000
D10725 SW CAP EQUIP REPLACEMENT 182                   182

3810/SOLID WASTE CAPITAL EQUIPMENT RECOVERY PROGRAM (CERP) Total 3,095,182         4,030,000 4,030,000 4,030,000 4,030,000 4,030,000 23,245,182

3901/SOLID WASTE CONSTRUCTION
003108 FUND 3901 CONTINGENCY (1,435,000)        46,000 183,000 669,000 21,000 3,654,000 3,138,000
003143 S KING CO RECYCLING & TS 2,099,000 8,644,000 48,504,000 59,247,000
003193 1% FOR ART/FUND 3901 2,000 7,000 643,000 652,000
013075 HARBOR ISLAND SAFETY IMPROVEMENTS 529,000            529,000
013077 FAC CIP OVERSIGHT IMPLEMENTATION 445,000            373,000 286,000 267,000 275,000 212,000 1,858,000
013079 TS SCADA MASTER PLAN 104,000            104,000
013087 BOW LAKE RECYCLING & TS 567,000            233,000 143,000 943,000
003166 NE LK WA RECYCLING & TS 21,029,000 58,620,000 79,649,000
003168 FACTORIA RECYCLING & TS 51,491,000 51,491,000
D11711 SW CONSTRUCTION DEFAULT 16,621              16,621

3901/SOLID WASTE CONSTRUCTION Total 226,621            73,172,000 2,713,000 68,207,000 296,000 53,013,000 197,627,621

3910/LANDFILL RESERVE
013335 CH AREA 7 CLOSURE 3,221,000 320,000 3,880,000 7,421,000
013338 FUND 3910 CONTINGENCY (535,000)           167,000 278,000 1,310,000 980,000 696,000 2,896,000
013341 CH MASTER ELECTRICAL PH2 568,000 568,000
013345 CH ENV SYS MODIFICATIONS 732,000 771,000 344,000 266,000 2,113,000
013346 LFR CIP PROJECT OVERSIGHT 297,000            249,000 191,000 178,000 184,000 141,000 1,240,000
013347 CH A8 DEV/FAC RELOCATE 116,000            667,000 2,802,000 13,978,000 12,289,000 5,571,000 35,423,000
013349 CH SCADA MASTER PLAN 259,000            259,000
D10727 SOLID WASTE LAND FILL RES 23,306              23,306

3910/LANDFILL RESERVE Total 160,306            2,383,000 4,042,000 19,031,000 14,039,000 10,288,000 49,943,306

Grand Total 3,482,109         79,585,000 10,785,000 91,268,000 18,365,000 67,331,000 270,816,109



ATTACHMENT G ROADS CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 Proposed 2014 2015 2016 2017 Grand Total
3860/ROADS CONSTRUCTION 

100114 Bear Creek Bridge #333A 175,000            118,000 1,076,000 1,369,000
100209 Bear Creek Bridge #480A 449,000            449,000
100312 Cottage Lake Creek Bridge #240A 181,000            126,000 1,193,000 1,500,000
100413 Avondale ITS Phase II 311,000            1,738,000 2,049,000
100415 Woodinville Duvall ITS 287,000 594,000 3,565,000 4,446,000
100992 NE Novelty Hill Rd (3,000,000)        (3,000,000)
200108 Patterson Creek Bridge #180L 1,759,000         1,759,000
200112 CW Neal Rd Bridge #249B 202,000 135,000 337,000
200113 West Snoqualmie Valley Rd NE 428,000            2,209,000 2,637,000
200211 SE Newport Way 517,000            161,000 3,215,000 3,893,000
200212 CW Neal Rd Bridge # 249C 271,000 271,000
200213 NE Woodinville Duvall Rd @ W Snoqualmie Valley R 362,000            482,000 2,772,000 3,616,000
200215 Tate Creek Bridge #122N (0)                      182,000 122,000 1,113,000 1,417,000
200310 Preston-Fall City Rd SE Slide Repair (2,303,000)        (2,303,000)
200311 West Snoqualmie Valley Rd NE 0                       7,474,000 7,474,000
200313 SE Mid Fork Sno River Road @ HSE 49040 213,000            615,000 828,000
200413 SE Newport Way 0                       220,000 220,000
200511 Middle Fork Snoqualmie River Road 103,000            107,000 111,000 321,000
200512 Upper Preston Rd SE @ SE 97th St 103,000            428,000 2,107,000 2,638,000
200612 Issaquah Hobart Rd SE 310,000            750,000 1,060,000
200712 Miller River Bridge Replacement 2,500,000         7,500,000 10,000,000
300114 Renton Ave S 555,000 555,000
300115 14th Ave SW 717,000 717,000
300214 78 Ave S 111,000 111,000
300215 SW Roxbury St 143,000 143,000
300408 Military Rd S. @ S. 342nd St (0)                      2,003,000 2,003,000
300413 SW Cemetery Rd / Beall Rd SW 0                       790,000 790,000
300508 SE 277th St Bridge #3126 238,000 737,000 975,000
300610 South Park Bridge  - Demolition (2,892,000)        (2,892,000)
300810 Alvord T Bridge #3130 189,000            677,000 24,000 890,000
400116 Kent Black Diamond Rd at SE 292nd St 414,000            1,071,000 1,485,000
400210 Newaukum Creek Bridge #3040A 577,000            577,000
400212 Kent Kangley Rd, West of House #26428 362,000            362,000
400309 SE Summit-Landsburg Rd 111,000 6,885,000 594,000 7,590,000
400311 Green Valley Rd Bridge #3020 105,000            1,039,000 1,144,000
400314 284th Ave SE Bridge #3049 188,000 126,000 1,069,000 1,383,000
400411 Green Valley Rd Bridge #3022 105,000            1,039,000 1,144,000
400510 Issaquah-Hobart Rd SE 554,000 2,642,000 8,304,000 11,500,000
400513 Carey Creek at 276th Ave SE (Mainstem) (0)                      642,000 666,000 2,410,000 3,718,000



ATTACHMENT G ROADS CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 Proposed 2014 2015 2016 2017 Grand Total
400600 Berrydale Overcrossing #3086OX 393,000 726,000 3,077,000 4,196,000
400610 Fifteen Mile Creek Bridge #1384B (0)                      1,680,000 1,680,000
400613 181 Ave SE & SE Covington Sawyer Rd 0                       321,000 776,000 1,097,000
400713 SE Covington Sawyer Rd (0)                      321,000 776,000 1,097,000
800201 CIP Bond Debt Payment 6,595,000         9,092,000 8,832,000 8,833,000 8,825,000 5,386,000 47,563,000
800205 HUD Debt Payment 360,000            360,000 360,000 360,000 29,000 1,469,000
999386 Cost Model Contingency- 386 1,552,000         2,282,000 2,362,000 2,444,000 2,530,000 2,597,000 13,767,000
999998 Roads CIP Grant Contingency Project 5,000,000         5,000,000 10,000,000
MRSD01 Overlay 8,880,000         5,784,000 8,094,000 8,377,000 8,670,000 8,974,000 48,779,000
MRSDA1 ADA Compliance 1,449,000         428,000 443,000 459,000 475,000 492,000 3,746,000
MRSDB1 Bridge Priority Maintenance 207,000            214,000 222,000 230,000 238,000 246,000 1,357,000
MRSDD1 Drainage Preservation 4,186,000         3,262,000 3,377,000 3,494,000 3,617,000 3,743,000 21,679,000
MRSDG1 Guardrail Program 861,000            891,000 922,000 2,674,000
MRSDR1 Quick Response 1,331,000         1,364,000 1,398,000 1,433,000 1,469,000 1,506,000 8,501,000

3860/ROADS CONSTRUCTION Total 31,389,000       60,370,000 40,760,000 40,679,000 39,931,000 27,652,000 240,781,000

Grand Total 31,389,000       60,370,000 40,760,000 40,679,000 39,931,000 27,652,000 240,781,000



ATTACHMENT H BIENNIAL BUDGETS: TRANSIT, AIRPORT, AND ROADS MAINTENANCE FACILITY CAPITAL IMPROVEMENT PROGRAM

Fund Title Project Project Name 2012 Proposed 2013 Proposed 2014 2015 2016 2017 Grand Total
3380/AIRPORT CONSTRUCTION

001368 Pavement Rehabilitation 576,132 277,035 277,035 250,000 250,000 1,630,202
001378 Residential Noise Remedy Improvements 8,421,053         8,421,053 8,421,053 5,297,851 30,561,010
001400 Airport Facilities Repair (400,000)           1,113,455 950,000 400,000 400,000 2,463,455
002102 Airport Development 2,040,365         820,000 175,000 2,800,000 4,830,000 10,665,365
002118 Airport Fleet 250,000 800,000 500,000 200,000 150,000 1,900,000
002122 Lower Duwamish Source Control 300,000            300,000
D10714 Default/Central Rate 6,451                6,268 9,738 6,117 529 3,505 32,608

3380/AIRPORT CONSTRUCTION Total 10,367,869       10,073,453 10,796,281 9,831,003 850,529 5,633,505 47,552,640

3641/PUBLIC TRANS CONST-UNREST
A00001 Bicycle Transit Improvements (81,040)             (81,040)
A00002 40-FT. BUSES 9,596,556         210,560 332,615 102,706,171 712,612 737,553 114,296,067
A00003 60-FT. ARTICULATED BUSES (9,350,446)        141,967 221,744 236,117,616 1,011,434 1,009,071 229,151,386
A00008 VANPOOL FLEET 3,699,912         7,607,000 4,970,000 7,246,000 1,666,000 3,387,000 28,575,912
A00012 TROLLEY OVERHEAD MODIFICATIONS (1,209,853)        1,022,110 659,132 603,023 187,061 193,607 1,455,080
A00025 OPERATING FACILITY IMPROVEMENTS 1,753,458         1,697,536 963,942 504,910 403,814 449,908 5,773,568
A00047 HWY 99N TRANSIT CORRIDOR IMPROVEMENTS (194,397)           (194,397)
A00054 CAPITAL OUTLAY (17,205)             160,684 166,308 172,128 178,153 184,388 844,456
A00065 OPERATOR COMFORT STATIONS (313)                  (313)
A00082 TRANSIT ASSET MAINTENANCE 6,823,140         20,587,096 19,336,463 10,077,069 14,383,813 17,532,255 88,739,836
A00094 1% FOR ART PROGRAM (116,110)           14,112 7,761 34,426 13,065 (46,746)
A00201 ADA PARATRANSIT FLEET 3,976,986         2,860,708 3,594,719 3,065,973 2,239,420 4,468,200 20,206,006
A00204 INFORMATION SYSTEMS PRESERVATION 14,932              285,000 588,000 479,000 504,000 590,000 2,460,932
A00205 BUS SAFETY AND ACCESS 459,444            467,826 483,401 496,888 517,668 535,788 2,961,015
A00211 30-FT. DIESEL BUSES 31,565,737       258,122 267,157 114,752 32,205,768
A00212 40-FT. TROLLEY BUSES 8,114                142,642,383 222,631 230,423 118,769 143,222,320
A00320 REGIONAL FARE COORDINATION (994,245)           (994,245)
A00403 REGIONAL SIGNAL PRIORITY 332,874            88,066 420,940
A00466 TRANSIT ORIENTED DEVELOPMENT 19,779              90,221 255,000 255,000 255,000 255,000 1,130,000
A00484 NORTHGATE TOD 79,680              200,000 1,000,000 2,000,000 3,279,680
A00488 ISSAQUAH HIGHLAND P/R (428)                  (428)
A00524 RIDESHARE TECHOLOGY (66,715)             (66,715)
A00529 Non-Revenue Vehicle Replacement 1,749,724         2,409,889 1,779,804 1,540,381 1,321,344 2,776,160 11,577,302
A00532 CONTROL CENTER REPLACEMENT (9,228)               (9,228)
A00561 MONTLAKE BIKE STATION (115)                  (115)
A00563 NORTH BEND P/R (3,350)               (3,350)
A00565 BURIEN TRANSIT CENTER (167,720)           (167,720)
A00571 ADA SYSTEM ENHANCEMENTS (1,556)               (1,556)
A00573 VAPOR CLASS & ADJUSTABLE PEDALS 73,925 71,873 145,798



A00574 REDMOND TRANSIT CTR (13,952)             (13,952)
A00575 FIRST HILL PARK & RIDE (4,187)               (4,187)
A00576 TROLLEY EXTENSIONS TO LIGHT RAIL 333,871            500,082 4,675,409 5,509,362
A00581 60 FT TROLLEY BUS 155,250            95,778,210 244,894 114,752 96,293,106
A00582 SO LK UNION STCAR START-UP (1,374)               (1,374)
A00583 BRICKYARD P/R EXPANSION (87,465)             (87,465)
A00584 ST OBS REIMBURSEMENT 414,266            414,266
A00585 MUSEUM OF FLIGHT PASS-THROUGH (6,817)               (6,817)
A00590 ADA MDT REPLACEMENT (764,325)           (764,325)
A00592 BUS RAPID TRANSIT CORRIDOR INITIATIVE 735,428            6,936,414 29,417 538,400 8,239,659
A00595 VANPOOL DISTRIBUTION FACILITY (77,171)             (77,171)
A00597 RAPID RIDE PASSENGER FACILITIES 3,821,432         3,611,731 27,802 7,460,965
A00599 REAL TIME INFORMATION (299,489)           (299,489)
A00602 RYERSON BASE RENOVATION (100,946)           (100,946)
A00603 EASTGATE P&R LAYOVER EXPANSION (24,897)             (24,897)
A00604 SOUTH KIRKLAND TOD (17,375,322)      (17,375,322)
A00607 N Base Solid Waste Access (3,284)               (3,284)
A00609 Shelters and Lighting 1,748,382         1,775,546 1,871,857 1,937,373 2,039,061 2,110,428 11,482,647
A00611 Signage Replacement 921,302            921,302
A00613 TRANSIT PRIORITY IMPROVEMENT 236,654            404,486 855,925 916,890 1,003,573 1,052,152 4,469,680
A00614 Dwell Time Reduction (5,503,842)        (5,503,842)
A00615 ATLANTIC CENTRAL OPERATIONS BUILDING (4,069,645)        (4,069,645)
A00617 Regional Fare Coordination Enhancements 1,167,257         1,167,257
A00618 DSTT WMD Detection System 284,047            52,365 336,412
A00621 Capital Project Oversight (53,171)             (53,171)
A00622 Rapid Ride Line F - Burien To Renton (16,003,036)      (16,003,036)
A00624 FIBER REPLACEMENT 276,865            61,135 338,000
A00625 Lake Forest Park, Park and Ride (450,000)           (450,000)
A00627 Data Infrastructure Replacement 906,663            191,396 165,384 105,697 1,369,140
A00628 RT 120 TRANSIT CORRIDOR IMPROVEMENTS (1,595,700)        (1,595,700)
A00629 Customer Information Systems 999,425            2,897,800 453,424 485,315 240,036 77,657 5,153,657
A00630 BATTERY DOMINANT BUSES (0)                      (0)
A00631 DSTT Escalator Refurbishment 4,125,000         2,600,000 6,725,000
A00632 Trolley Overhead, Shelter & Equip. Repl. 2,682,720         2,776,615 2,873,796 2,974,380 3,078,483 3,186,230 17,572,224
A00633 ORCA Vending Machines 45,000              1,402,260 1,447,260
A00634 HASTUS 2012 Upgrade 0                       1,973,793 1,973,793
A00635 Transit Radio for Alaskan Way Tunnel (0)                      77,569 2,084,709 162,441 2,324,719
A00636 HASTUS Employee Performance 228,880 228,880
A00637 Transit Facility Master Plan 369,303            130,697 500,000
A00639 Warehouse Replacement 0                       96,410 776,103 3,442,569 1,353,962 5,669,044
A00641 Transit CIP Contingency 1,000,000         1,000,000 2,000,000
A09998 PROPERTY LEASES 654,911 629,362 639,253 649,376 2,572,902
A00642 Route 48 Electrification 498,000            15,495,000 15,993,000



A00643 Ride Free Area Mitigation 710,000            710,000
3641/PUBLIC TRANS CONST-UNREST Total 22,863,857       318,004,707 44,115,779 374,950,939 33,440,528 45,942,055 839,317,865

3850/RENTON MAINTENANCE FACILITY
700112 Facilities Master Plan 124,000            124,000
700209 Property Sale Transaction Costs 20,000              20,000
800101 Renton Bldg Bond Debt Retirement 195,000            197,000 196,000 194,000 187,000 186,000 1,155,000

3850/RENTON MAINTENANCE FACILITY Total 339,000            197,000 196,000 194,000 187,000 186,000 1,299,000

Grand Total 33,570,726       328,275,160 55,108,060 384,975,942 34,478,057 51,761,560 888,169,505



Expenditures by Project

Project ProjName Prior Yrs Existing 2012 Out Year 1 Out Year 2 Out Year 3 Out Year 4 Out Year 5 Total
001368 0 0 0 576,132Pavement Rehabilitation 1,630,202277,035 277,035 250,000 250,000
001378 0 0 8,421,053 8,421,053Residential Noise Remedy Improve 30,561,0108,421,053 5,297,851 0 0
001400 0 0 (400,000) 0Airport Facilities Repair 2,463,4551,113,455 950,000 400,000 400,000
002102 0 0 2,040,365 820,000Airport Development 10,665,365175,000 2,800,000 0 4,830,000
002118 0 0 0 250,000Airport Fleet 1,900,000800,000 500,000 200,000 150,000
002122 0 0 300,000 0Lower Duwamish Source Control 300,0000 0 0 0
003020 0 0 1,535,000 3,200,000CERP EQUIPMENT PURCHASE 17,535,0003,200,000 3,200,000 3,200,000 3,200,000
003021 0 0 1,560,000 830,000CERP CAPITAL REPAIRS 5,710,000830,000 830,000 830,000 830,000
003108 0 0 (1,435,000) 46,000FUND 3901 CONTINGENCY 3,138,000183,000 669,000 21,000 3,654,000
003143 0 0 0 0S KING CO RECYCLING & TS 59,247,0002,099,000 8,644,000 0 48,504,000
003166 0 0 0 21,029,000NE LK WA RECYCLING & TS 79,649,0000 58,620,000 0 0
003168 0 0 0 51,491,000FACTORIA RECYCLING & TS 51,491,0000 0 0 0
003193 0 0 0 01% FOR ART/FUND 3901 652,0002,000 7,000 0 643,000
013075 0 0 529,000 0HARBOR ISLAND SAFETY IMPRO 529,0000 0 0 0
013077 0 0 445,000 373,000FAC CIP OVERSIGHT IMPLEMENT 1,858,000286,000 267,000 275,000 212,000
013079 0 0 104,000 0TS SCADA MASTER PLAN 104,0000 0 0 0
013087 0 0 567,000 233,000BOW LAKE RECYCLING & TS 943,000143,000 0 0 0
013335 0 0 0 0CH AREA 7 CLOSURE 7,421,0000 3,221,000 320,000 3,880,000
013338 0 0 (535,000) 167,000FUND 3910 CONTINGENCY 2,896,000278,000 1,310,000 980,000 696,000
013341 0 0 0 568,000CH MASTER ELECTRICAL PH2 568,0000 0 0 0
013345 0 0 0 732,000CH ENV SYS MODIFICATIONS 2,113,000771,000 344,000 266,000 0
013346 0 0 297,000 249,000LFR CIP PROJECT OVERSIGHT 1,240,000191,000 178,000 184,000 141,000
013347 0 0 116,000 667,000CH A8 DEV/FAC RELOCATE 35,423,0002,802,000 13,978,000 12,289,000 5,571,000
013349 0 0 259,000 0CH SCADA MASTER PLAN 259,0000 0 0 0
0A1767 0 0 250,000 0Des Moines Basin Plan CIP 250,0000 0 0 0
100114 0 0 175,000 118,000Bear Creek Bridge #333A 1,369,0001,076,000 0 0 0
100209 0 0 449,000 0Bear Creek Bridge #480A 449,0000 0 0 0
100312 0 0 181,000 126,000Cottage Lake Creek Bridge #240A 1,500,0001,193,000 0 0 0
100413 0 0 311,000 1,738,000Avondale ITS Phase II 2,049,0000 0 0 0
100415 0 0 0 0Woodinville Duvall ITS 4,446,0000 287,000 594,000 3,565,000
100992 0 0 (3,000,000) 0NE Novelty Hill Rd (3,000,000)0 0 0 0
200108 0 0 1,759,000 0Patterson Creek Bridge #180L 1,759,0000 0 0 0

Expenditures



Project ProjName Prior Yrs Existing 2012 Out Year 1 Out Year 2 Out Year 3 Out Year 4 Out Year 5 Total
200112 0 0 0 0CW Neal Rd Bridge #249B 337,0000 0 202,000 135,000
200113 0 0 428,000 2,209,000West Snoqualmie Valley Rd NE 2,637,0000 0 0 0
200211 0 0 517,000 161,000SE Newport Way 3,893,0003,215,000 0 0 0
200212 0 0 0 0CW Neal Rd Bridge # 249C 271,0000 0 0 271,000
200213 0 0 362,000 482,000NE Woodinville Duvall Rd @ W Sno 3,616,0002,772,000 0 0 0
200215 0 0 0 182,000Tate Creek Bridge #122N 1,417,000122,000 1,113,000 0 0
200310 0 0 (2,303,000) 0Preston-Fall City Rd SE Slide Repair (2,303,000)0 0 0 0
200311 0 0 0 7,474,000West Snoqualmie Valley Rd NE 7,474,0000 0 0 0
200313 0 0 213,000 615,000SE Mid Fork Sno River Road @ HS 828,0000 0 0 0
200413 0 0 0 220,000SE Newport Way 220,0000 0 0 0
200511 0 0 103,000 107,000Middle Fork Snoqualmie River Road 321,000111,000 0 0 0
200512 0 0 103,000 428,000Upper Preston Rd SE @ SE 97th St 2,638,0002,107,000 0 0 0
200612 0 0 310,000 750,000Issaquah Hobart Rd SE 1,060,0000 0 0 0
200712 0 0 2,500,000 7,500,000Miller River Bridge Replacement 10,000,0000 0 0 0
300114 0 0 0 0Renton Ave S 555,000555,000 0 0 0
300115 0 0 0 014th Ave SW 717,0000 717,000 0 0
300214 0 0 0 078 Ave S 111,000111,000 0 0 0
300215 0 0 0 0SW Roxbury St 143,0000 143,000 0 0
300408 0 0 0 2,003,000Military Rd S. @ S. 342nd St 2,003,0000 0 0 0
300413 0 0 0 790,000SW Cemetery Rd / Beall Rd SW 790,0000 0 0 0
300508 0 0 0 0SE 277th St Bridge #3126 975,0000 0 238,000 737,000
300610 0 0 (2,892,000) 0South Park Bridge  - Demolition (2,892,000)0 0 0 0
300810 0 0 189,000 677,000Alvord T Bridge #3130 890,00024,000 0 0 0
315000 0 0 48,384 0Finance Dept Fund Charge 48,3840 0 0 0
315099 0 0 148,716 0CFL Program Support 148,7160 0 0 0
315140 0 0 125,000 0Cottage Lake/Bear Creek 125,0000 0 0 0
315202 0 0 200,000 0LWR CEDAR R CONSRVTN AREA 200,0000 0 0 0
315204 0 0 50,000 0Paradise Valley - Judd Creek (Vash 50,0000 0 0 0
315210 0 0 240,000 0POINT HEYER DRIFT CELL 240,0000 0 0 0
315223 0 0 200,000 0Snoqualmie-Fall City Acq 200,0000 0 0 0
315228 0 0 100,000 0Island Center Forest Acq 100,0000 0 0 0
315232 0 0 300,000 0Grand Ridge-Mitchell Hill 300,0000 0 0 0
315233 0 0 100,000 0Snoqualmie Forest Addition 100,0000 0 0 0
315234 0 0 200,000 0Three Forks Natural Area 200,0000 0 0 0

Expenditures



Project ProjName Prior Yrs Existing 2012 Out Year 1 Out Year 2 Out Year 3 Out Year 4 Out Year 5 Total
315235 0 0 400,000 0Bass/Beaver Lake Complex 400,0000 0 0 0
315236 0 0 100,000 0FPP Murray Farm 100,0000 0 0 0
315237 0 0 50,000 0Lake to Sound Corridor 50,0000 0 0 0
315451 0 0 855,000 0NE Capitol Hill UCP 855,0000 0 0 0
315452 0 0 500,000 0University District UCP 500,0000 0 0 0
315453 0 0 500,000 0Wedgewood Neighborhood Park 500,0000 0 0 0
315454 0 0 155,000 0Carkeek Park Addition 155,0000 0 0 0
315455 0 0 180,000 0West Duwamish Greenbelt 180,0000 0 0 0
315456 0 0 205,000 0Leschi Natural Area 205,0000 0 0 0
315457 0 0 105,000 0Puget Ridge Edible Park 105,0000 0 0 0
315600 0 0 250,000 0TDR Partnership 250,0000 0 0 0
315699 0 0 73,509 0TDR Program Support 73,5090 0 0 0
315722 0 0 300,000 0Federal Way CFL 300,0000 0 0 0
315765 0 0 400,000 0SNO-Sno Riverfrnt Reach 400,0000 0 0 0
315767 0 0 750,000 0Bellevue Greenway and Open Spac 750,0000 0 0 0
315770 0 0 100,000 0Issaquah Creek Waterways 100,0000 0 0 0
315787 0 0 300,000 0NOR-Beaconsfield-on-Sound 300,0000 0 0 0
315802 0 0 50,000 0DSM-Barnes Creek Corridor 50,0000 0 0 0
315803 0 0 300,000 0KMR-Swamp Creek Addition 300,0000 0 0 0
315809 0 0 350,000 0Aub-West Hill Lake Property 350,0000 0 0 0
315810 0 0 150,000 0KNT-Green River Parcels 150,0000 0 0 0
315811 0 0 250,000 0Duwamish Hill Preserve 250,0000 0 0 0
316000 0 0 478,870 507,602Project Implementation 3,340,270538,058 570,342 604,562 640,836
316001 0 0 251,369 427,565Joint Development 2,661,592453,219 480,412 509,236 539,791
316002 0 0 258,703 274,225Budget Development 1,804,536290,679 308,119 326,607 346,203
316008 0 0 38,014 37,000GIS-Grant Applications 223,01437,000 37,000 37,000 37,000
316021 0 0 50,000 0Acquisition Evaluations 50,0000 0 0 0
316060 0 0 10,546 26,195Fund 3160 Central Rates 158,21027,767 29,433 31,199 33,070
316101 0 0 317,477 0Backcountry Trails Improvements 317,4770 0 0 0
316317 0 0 300,000 300,000Community Partnership Grants Prog 1,800,000300,000 300,000 300,000 300,000
316415 0 0 49,157 65,000Prosecuting Attorney Charges 424,15770,000 75,000 80,000 85,000
316505 0 0 87,778 207,720Regional Trails Guidelines Update 1,258,714220,183 233,394 247,398 262,241
316718 0 0 163,616 0Regional Trails Surface Improveme 3,340,6102,000,000 0 750,000 426,994
316720 0 0 75,000 0Parks Facility Rehab 1,925,149359,982 0 490,167 1,000,000

Expenditures



Project ProjName Prior Yrs Existing 2012 Out Year 1 Out Year 2 Out Year 3 Out Year 4 Out Year 5 Total
316723 0 0 25,000 0Play Area Rehab 25,0000 0 0 0
316731 0 0 129,905 129,905Greenbridge Payment 779,430129,905 129,905 129,905 129,905
322200 0 0 16,381,986 0Housing Projects 16,381,9860 0 0 0
329CP0 0 0 7,210 7,210Auditor Capital Project Oversight 43,2607,210 7,210 7,210 7,210
333900 0 0 11,086,503 0HOMELESS HOUSING & SERVICE 11,086,5030 0 0 0
339000 0 0 6,363 0Finance Dept Fund Charge 6,3630 0 0 0
339101 0 0 38,666 0Working Forest Program 38,6660 0 0 0
344834 0 0 857,471 1,189,123Administration Building 2,999,596625,000 0 226,154 101,848
344835 0 0 0 65,775Barclay-Dean Evidence & Lab (Offic 382,05188,190 17,898 196,645 13,543
344836 0 0 0 75,000Black River Buidling 925,0590 0 300,000 550,059
344838 0 0 559,913 625,240Countywide Projects 3,724,828628,997 632,867 636,853 640,958
344839 0 0 3,584,786 2,219,973Courthouse Building 12,719,4842,250,000 2,309,725 1,765,000 590,000
344840 0 0 0 0District Court - Aukeen 566,7104,200 0 0 562,510
344841 0 0 0 24,251District Court - Burien (Southwest) 569,7770 0 12,000 533,526
344842 0 0 0 0District Court - Issaquah 193,7640 112,028 81,736 0
344843 0 0 300,249 0District Court - Redmond (Northeast 461,6730 59,164 99,000 3,260
344844 0 0 0 35,000District Court - Shoreline 258,6550 165,423 55,000 3,232
344845 0 0 46,829 0Earlington Building 246,8290 0 200,000 0
344846 0 0 545,409 546,646Financial Activity Projects 3,291,889547,936 549,263 550,617 552,018
344847 0 0 50,000 220,000Goat Hill Parking Garage 329,9270 0 0 59,927
344848 0 0 599,464 1,588,750King County Correctional Facility 7,204,0881,884,000 700,000 1,300,000 1,131,874
344850 0 0 (74,001) 0Marr Lot - Lake Youngs Precinct 30,9990 0 105,000 0
344851 0 0 1,743,390 2,285,000Norm Maleng Regional Justice Cent 10,622,9552,380,134 2,155,554 2,058,877 0
344852 0 0 0 0Orcas Building 48,3000 30,000 18,300 0
344853 0 0 0 0Precinct #2 - Kenmore 671,083165,682 0 476,134 29,267
344854 0 0 0 85,000Precinct #3 - Maple Valley 1,101,33870,000 0 0 946,338
344855 0 0 509,074 0Precinct #4 - Burien (Southwest) 1,063,9660 237,228 0 317,664
344857 0 0 175,245 73,526Public Health Clinic - Eastgate 1,425,0720 562,000 118,000 496,301
344858 0 0 0 40,000Public Health Clinic - Federal Way 1,104,66210,000 69,866 514,000 470,796
344859 0 0 0 5,000Public Health Clinic - North (NDMSC 1,461,4780 62,728 603,000 790,750
344860 0 0 0 1,017,073Public Health Clinic - Northshore 1,395,437121,000 39,063 195,000 23,301
344861 0 0 0 0Public Health Clinic - Renton 1,251,165442,244 502,000 306,921 0
344862 0 0 0 0Public Health Clinic - White Center 1,873,4741,063,788 15,000 3,198 791,488
344863 0 0 0 0Ravensdale Range 117,57881,600 31,266 0 4,712
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344864 0 0 155,990 0Records Warehouse 505,82236,723 35,000 40,000 238,109
344865 0 0 0 8,000Elections Warehouse 657,27716,500 0 71,000 561,777
344866 0 0 0 0Regional Animal Services Center 228,18785,000 30,000 20,000 93,187
344867 0 0 0 41,000Regional Communications Emergen 2,262,57470,959 2,088,484 29,000 33,131
344868 0 0 0 807,000Yesler Building 5,235,861459,409 1,406,585 1,551,000 1,011,867
344869 0 0 0 432,278Youth Services Center - Alder & Spr 4,406,119577,000 262,137 881,246 2,253,458
344870 0 0 0 0District Court - Renton 135,000115,000 0 20,000 0
349025 0 0 6,582 25,259Fund 3490 Central Rates 148,97026,775 28,381 30,084 31,889
349092 0 0 1,094,949 1,127,797Small Contracts 7,082,5781,161,631 1,196,480 1,232,375 1,269,346
349097 0 0 495,823 2,069,676Bridge & Trestle Rehab 8,436,056500,000 2,370,557 500,000 2,500,000
349604 0 0 (369,616) 0Trail System Improvement (369,616)0 0 0 0
352000 0 0 10,259 0Finance Dept Fund Charge 10,2590 0 0 0
358101 0 0 500,000 500,000Community Partnership Grants Prog 3,000,000500,000 500,000 500,000 500,000
358104 0 0 6,361,988 0East Lake Sammamish Trail 6,361,9880 0 0 0
358105 0 0 450,000 0South County Regional Trails 450,0000 0 0 0
358108 0 0 1,026,676 0Soos Creek Regional Trail 1,026,6760 0 0 0
358111 0 0 505,375 421,021Parks Expansion Implementation 2,878,712446,283 473,060 501,443 531,530
358113 0 0 353,864 0Green-to Cedar Rivers Trail 353,8640 0 0 0
358203 0 0 51,000 0Judd Creek/Paradise Valley 51,0000 0 0 0
358204 0 0 300,000 0Point Heyer Drift Cell 300,0000 0 0 0
358206 0 0 160,000 0White River/Pinnacle Peak Additions 160,0000 0 0 0
358207 0 0 600,000 0Bass/Beaver Lake Complex 600,0000 0 0 0
358208 0 0 600,000 0Lower Cedar River Conservation Ar 600,0000 0 0 0
358212 0 0 340,000 0Mitchell Hill Forest Inholdings 340,0000 0 0 0
358213 0 0 400,000 0Tolt River Natural Area Additions 400,0000 0 0 0
358214 0 0 250,000 0Bear Creek Waterways 250,0000 0 0 0
358215 0 0 200,000 0Cougar Mountain Park 200,0000 0 0 0
358218 0 0 75,000 0Enumclaw Forested Foothills 75,0000 0 0 0
358222 0 0 300,000 0Snoqualmie-Fall City Reach 300,0000 0 0 0
358228 0 0 300,000 0Island Center Forest Additions 300,0000 0 0 0
358230 0 0 600,000 0Carnation Woods Snoqualmie Fores 600,0000 0 0 0
358231 0 0 200,000 0Three Forks Natural Area Addition 200,0000 0 0 0
358CP0 0 0 5,000 5,000AUDITOR CAPITAL PROJECT OVE 30,0005,000 5,000 5,000 5,000
359100 0 0 1,029,070 637,255Vessel Leases 1,666,3250 0 0 0

Expenditures
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359110 0 0 3,381,418 2,000,000Vessel Acquisition 1 5,381,4180 0 0 0
359111 0 0 1,000,000 4,568,106Vessel Acquisition 2 5,568,1060 0 0 0
359112 0 0 0 0Vessel Preservation Contingency 1,750,000250,000 500,000 500,000 500,000
359120 0 0 1,574,026 0Interim Moorage/Maint Fac 1,574,0260 0 0 0
359130 0 0 375,570 0Seattle (Interim) 375,5700 0 0 0
359140 0 0 239,711 0Vashon Terminal (Interim) 239,7110 0 0 0
359150 0 0 766,123 0Seacrest Interim 766,1230 0 0 0
359180 0 0 0 0Terminal Preservation Contingency 1,500,000250,000 250,000 500,000 500,000
367200 0 0 34,803 0Tacoma Pipeline Mitigation 34,8030 0 0 0
367300 0 0 598,571 0CAO Mitigation Reserves Master 598,5710 0 0 0
367399 0 0 13,437 0F3673 Central Charges 13,4370 0 0 0
368100 0 0 6,980 0CENTRAL COSTS 6,9800 0 0 0
368116 0 0 650,480 0REET I TRANSFER TO 3160 650,4800 0 0 0
368149 0 0 132,789 0REET I TRANSFER TO 3490 132,7890 0 0 0
368184 0 0 2,073,031 0REET I Debt Service 2,073,0310 0 0 0
368200 0 0 7,012 0CENTRAL COSTS 7,0120 0 0 0
368216 0 0 1,167,478 0REET II Transfer to 3160 1,167,4780 0 0 0
368249 0 0 1,094,949 0REET II Transfer to 3490 1,094,9490 0 0 0
368284 0 0 542,250 0REET II Debt Service 542,2500 0 0 0
369000 0 0 12,036 0TDR Central Finance Charges 12,0360 0 0 0
369099 0 0 88,475 0TDR Program Support 88,4750 0 0 0
377210 0 0 673,732 0Permit Integration 673,7320 0 0 0
377244 0 0 835,271 0Government Cloud Computing 835,2710 0 0 0
377245 0 0 2,242,500 0Top 5 eGovernment Services 2,242,5000 0 0 0
377246 0 0 1,087,310 0Advanced SharePoint Hosting 1,087,3100 0 0 0
377247 0 0 255,000 0Post ABT Implementation Project 255,0000 0 0 0
377249 0 0 188,582 0Jail Health Digitizing X-Rays 188,5820 0 0 0
377250 0 0 472,914 0Juvenile Court Electronic Social File 472,9140 0 0 0
377251 0 0 194,000 0Assessors Tablet PC Replacement 194,0000 0 0 0
377253 0 0 347,566 0Archives Collection Management Sy 347,5660 0 0 0
378206 0 0 981,635 0ITS Equipment Replacement 981,6350 0 0 0
378214 0 0 2,530,525 0I-Net Modernization 2,530,5250 0 0 0
378305 0 0 10,346,531 3,387,564Mainframe Retirement 13,734,0950 0 0 0
384000 0 0 27,408 0Finance Dept Fund Charge 27,4080 0 0 0
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395014 0 0 55,672 0PAO Central Rates 55,6720 0 0 0
395153 0 0 263,029 0PM Manuals/(Electr Records) 263,0290 0 0 0
395444 0 0 11,056 0Finance Charge - 3951 11,0560 0 0 0
395778 0 0 40,000 0South Park Due Dilligence 40,0000 0 0 0
395XX1 0 0 280,552 0MRJC East Unit Assault Reduction 280,5520 0 0 0
395XX2 0 0 205,392 0MRJC Visiting Control Safety Upgra 205,3920 0 0 0
395XX3 0 0 15,000 0Superior Court Duress Alarms for Ar 15,0000 0 0 0
395XX4 0 0 381,514 0YSC Exterior Access Control & Surv 381,5140 0 0 0
395XX5 0 0 464,080 0YSC Interior Access Control & Surv 464,0800 0 0 0
395XX6 0 0 165,000 07th Floor bunk Enclosures 165,0000 0 0 0
395XX7 0 0 60,000 0Kent Animal Shelter Commercial La 60,0000 0 0 0
395XX8 0 0 123,545 0Kent Animal Shelter Kennel Run En 123,5450 0 0 0
400116 0 0 414,000 1,071,000Kent Black Diamond Rd at SE 292n 1,485,0000 0 0 0
400210 0 0 577,000 0Newaukum Creek Bridge #3040A 577,0000 0 0 0
400212 0 0 362,000 0Kent Kangley Rd, West of House #2 362,0000 0 0 0
400309 0 0 0 0SE Summit-Landsburg Rd 7,590,000111,000 6,885,000 594,000 0
400311 0 0 105,000 1,039,000Green Valley Rd Bridge #3020 1,144,0000 0 0 0
400314 0 0 0 0284th Ave SE Bridge #3049 1,383,000188,000 126,000 1,069,000 0
400411 0 0 105,000 1,039,000Green Valley Rd Bridge #3022 1,144,0000 0 0 0
400510 0 0 0 0Issaquah-Hobart Rd SE 11,500,000554,000 2,642,000 8,304,000 0
400513 0 0 0 642,000Carey Creek at 276th Ave SE (Main 3,718,000666,000 2,410,000 0 0
400600 0 0 0 0Berrydale Overcrossing #3086OX 4,196,000393,000 726,000 3,077,000 0
400610 0 0 0 1,680,000Fifteen Mile Creek Bridge #1384B 1,680,0000 0 0 0
400613 0 0 0 321,000181 Ave SE & SE Covington Sawyer 1,097,000776,000 0 0 0
400713 0 0 0 321,000SE Covington Sawyer Rd 1,097,000776,000 0 0 0
510300 0 0 3,000,000 0Consolidated State Homeless Block 3,000,0000 0 0 0
667000 0 0 46,087,291 0Property Services: County Leases ( 46,087,2910 0 0 0
678272 0 0 408,000 500,000Projects under 50K 4,908,0001,000,000 1,000,000 1,000,000 1,000,000
678273 0 0 468,500 500,000Fixed Equipment 4,968,5001,000,000 1,000,000 1,000,000 1,000,000
678426 0 0 25,000 25,000King County 1% Art 150,00025,000 25,000 25,000 25,000
678428 0 0 10,500 15,000KC Central Rate Allocation 85,50015,000 15,000 15,000 15,000
678701 0 0 0 510,000GW Lobby / Financial Counseling 510,0000 0 0 0
678702 0 0 705,000 01WH Hand Gym / After Care Clinic 705,0000 0 0 0
678703 0 0 0 100,0008th Ave Air Lock Lobby 100,0000 0 0 0
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678704 0 0 480,000 0Power Supply & Dist 480,0000 0 0 0
678705 0 0 25,000 0Steam & Water 25,0000 0 0 0
678707 0 0 50,000 0HVAC Major Main 50,0000 0 0 0
678712 0 0 100,000 591,600Medical Stores 691,6000 0 0 0
678713 0 0 50,000 541,600Basement Support Svs 591,6000 0 0 0
678714 0 0 318,000 45,0009CT Renovation 363,0000 0 0 0
678715 0 0 100,000 650,000Clinic Exam Rm Diagnostic Expansi 750,0000 0 0 0
678716 0 0 500,000 0West Hospital Upgrade 500,0000 0 0 0
678717 0 0 0 150,000Single Patient Beds* 750,000150,000 150,000 150,000 150,000
678718 0 0 200,000 0Demo of Sixplex 200,0000 0 0 0
678719 0 0 170,000 0Operating Room 8 170,0000 0 0 0
678720 0 0 535,000 01WC &1WH Waiting Renov 535,0000 0 0 0
678721 0 0 250,000 200,000Cubicle Curtain 450,0000 0 0 0
678722 0 0 160,000 440,000Condensed water 600,0000 0 0 0
678723 0 0 250,000 0Domestic Water 8" Main 250,0000 0 0 0
678724 0 0 575,000 0Supply & Exhaust Fan 575,0000 0 0 0
678725 0 0 748,000 0Chillers 748,0000 0 0 0
678726 0 0 340,000 0Cooling Towers 340,0000 0 0 0
678727 0 0 330,000 0Major Upgrades for Isolation Room 330,0000 0 0 0
678728 0 0 200,000 0Ductwork Cleaning 200,0000 0 0 0
678729 0 0 175,000 0UPS Upgrades 175,0000 0 0 0
678730 0 0 75,000 0Roof Replacement 75,0000 0 0 0
678731 0 0 575,000 0Data Closets Upgrades 575,0000 0 0 0
678732 0 0 150,000 0Lighting Conversion 150,0000 0 0 0
700112 0 0 124,000 0Facilities Master Plan 124,0000 0 0 0
700209 0 0 20,000 0Property Sale Transaction Costs 20,0000 0 0 0
800101 0 0 195,000 197,000Renton Bldg Bond Debt Retirement 1,155,000196,000 194,000 187,000 186,000
800201 0 0 6,595,000 9,092,000CIP Bond Debt Payment 47,563,0008,832,000 8,833,000 8,825,000 5,386,000
800205 0 0 360,000 360,000HUD Debt Payment 1,469,000360,000 360,000 29,000 0
999386 0 0 1,552,000 2,282,000Cost Model Contingency- 386 13,767,0002,362,000 2,444,000 2,530,000 2,597,000
999998 0 0 5,000,000 5,000,000Roads CIP Grant Contingency Proje 10,000,0000 0 0 0
A00001 0 0 (81,040) 0Bicycle Transit Improvements (81,040)0 0 0 0
A00002 0 0 9,596,556 210,56040-FT. BUSES 114,296,067332,615 02,706,171 712,612 737,553
A00003 0 0 (9,350,446) 141,96760-FT. ARTICULATED BUSES 229,151,386221,744 236,117,616 1,011,434 1,009,071
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A00008 0 0 3,699,912 7,607,000VANPOOL FLEET 28,575,9124,970,000 7,246,000 1,666,000 3,387,000
A00012 0 0 (1,209,853) 1,022,110TROLLEY OVERHEAD MODIFICAT 1,455,080659,132 603,023 187,061 193,607
A00025 0 0 1,753,458 1,697,536OPERATING FACILITY IMPROVEM 5,773,568963,942 504,910 403,814 449,908
A00047 0 0 (194,397) 0HWY 99N TRANSIT CORRIDOR IM (194,397)0 0 0 0
A00054 0 0 (17,205) 160,684CAPITAL OUTLAY 844,456166,308 172,128 178,153 184,388
A00065 0 0 (313) 0OPERATOR COMFORT STATIONS (313)0 0 0 0
A00082 0 0 6,823,140 20,587,096TRANSIT ASSET MAINTENANCE 88,739,83619,336,463 10,077,069 14,383,813 17,532,255
A00094 0 0 (116,110) 14,1121% FOR ART PROGRAM (46,746)7,761 34,426 13,065 0
A00113 0 0 0 025-FT. TRANSIT VANS 00 0 0 0
A00201 0 0 3,976,986 2,860,708ADA PARATRANSIT FLEET 20,206,0063,594,719 3,065,973 2,239,420 4,468,200
A00204 0 0 14,932 285,000INFORMATION SYSTEMS PRESE 2,460,932588,000 479,000 504,000 590,000
A00205 0 0 459,444 467,826BUS SAFETY AND ACCESS 2,961,015483,401 496,888 517,668 535,788
A00211 0 0 31,565,737 258,12230-FT. DIESEL BUSES 32,205,768267,157 114,752 0 0
A00212 0 0 8,114 42,642,38340-FT. TROLLEY BUSES 143,222,320222,631 230,423 118,769 0
A00320 0 0 (994,245) 0REGIONAL FARE COORDINATION (994,245)0 0 0 0
A00402 0 0 0 0EAST KING CO. TR. CORRIDOR I 00 0 0 0
A00403 0 0 332,874 88,066REGIONAL SIGNAL PRIORITY 420,9400 0 0 0
A00466 0 0 19,779 90,221TRANSIT ORIENTED DEVELOPME 1,130,000255,000 255,000 255,000 255,000
A00484 0 0 79,680 200,000NORTHGATE TOD 3,279,6800 0 1,000,000 2,000,000
A00488 0 0 (428) 0ISSAQUAH HIGHLAND P/R (428)0 0 0 0
A00505 0 0 0 0Transit Security Enhancements 00 0 0 0
A00524 0 0 (66,715) 0RIDESHARE TECHOLOGY (66,715)0 0 0 0
A00529 0 0 1,749,724 2,409,889Non-Revenue Vehicle Replacement 11,577,3021,779,804 1,540,381 1,321,344 2,776,160
A00532 0 0 (9,228) 0CONTROL CENTER REPLACEME (9,228)0 0 0 0
A00561 0 0 (115) 0MONTLAKE BIKE STATION (115)0 0 0 0
A00563 0 0 (3,350) 0NORTH BEND P/R (3,350)0 0 0 0
A00565 0 0 (167,720) 0BURIEN TRANSIT CENTER (167,720)0 0 0 0
A00571 0 0 (1,556) 0ADA SYSTEM ENHANCEMENTS (1,556)0 0 0 0
A00573 0 0 0 0VAPOR CLASS & ADJUSTABLE PE 145,7980 0 73,925 71,873
A00574 0 0 (13,952) 0REDMOND TRANSIT CTR (13,952)0 0 0 0
A00575 0 0 (4,187) 0FIRST HILL PARK & RIDE (4,187)0 0 0 0
A00576 0 0 333,871 0TROLLEY EXTENSIONS TO LIGHT 5,509,3620 0 500,082 4,675,409
A00581 0 0 155,250 95,778,21060 FT TROLLEY BUS 96,293,106244,894 114,752 0 0
A00582 0 0 (1,374) 0SO LK UNION STCAR START-UP (1,374)0 0 0 0
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A00583 0 0 (87,465) 0BRICKYARD P/R EXPANSION (87,465)0 0 0 0
A00584 0 0 414,266 0ST OBS REIMBURSEMENT 414,2660 0 0 0
A00585 0 0 (6,817) 0MUSEUM OF FLIGHT PASS-THRO (6,817)0 0 0 0
A00590 0 0 (764,325) 0ADA MDT REPLACEMENT (764,325)0 0 0 0
A00592 0 0 735,428 6,936,414BUS RAPID TRANSIT CORRIDOR I 8,239,65929,417 538,400 0 0
A00595 0 0 (77,171) 0VANPOOL DISTRIBUTION FACILIT (77,171)0 0 0 0
A00597 0 0 3,821,432 3,611,731RAPID RIDE PASSENGER FACILIT 7,460,96527,802 0 0 0
A00599 0 0 (299,489) 0REAL TIME INFORMATION (299,489)0 0 0 0
A00602 0 0 (100,946) 0RYERSON BASE RENOVATION (100,946)0 0 0 0
A00603 0 0 (24,897) 0EASTGATE P&R LAYOVER EXPAN (24,897)0 0 0 0
A00604 0 0 (17,375,322) 0SOUTH KIRKLAND TOD (17,375,322)0 0 0 0
A00607 0 0 (3,284) 0N Base Solid Waste Access (3,284)0 0 0 0
A00609 0 0 1,748,382 1,775,546Shelters and Lighting 11,482,6471,871,857 1,937,373 2,039,061 2,110,428
A00611 0 0 921,302 0Signage Replacement 921,3020 0 0 0
A00613 0 0 236,654 404,486TRANSIT PRIORITY IMPROVEME 4,469,680855,925 916,890 1,003,573 1,052,152
A00614 0 0 (5,503,842) 0Dwell Time Reduction (5,503,842)0 0 0 0
A00615 0 0 (4,069,645) 0ATLANTIC CENTRAL OPERATION (4,069,645)0 0 0 0
A00617 0 0 1,167,257 0Regional Fare Coordination Enhanc 1,167,2570 0 0 0
A00618 0 0 284,047 52,365DSTT WMD Detection System 336,4120 0 0 0
A00621 0 0 (53,171) 0Capital Project Oversight (53,171)0 0 0 0
A00622 0 0 (16,003,036) 0Rapid Ride Line F - Burien To Rento (16,003,036)0 0 0 0
A00624 0 0 276,865 61,135FIBER REPLACEMENT 338,0000 0 0 0
A00625 0 0 (450,000) 0Lake Forest Park, Park and Ride (450,000)0 0 0 0
A00627 0 0 906,663 191,396Data Infrastructure Replacement 1,369,140165,384 105,697 0 0
A00628 0 0 (1,595,700) 0RT 120 TRANSIT CORRIDOR IMP (1,595,700)0 0 0 0
A00629 0 0 999,425 2,897,800Customer Information Systems 5,153,657453,424 485,315 240,036 77,657
A00630 0 0 0 0BATTERY DOMINANT BUSES 00 0 0 0
A00631 0 0 4,125,000 2,600,000DSTT Escalator Refurbishment 6,725,0000 0 0 0
A00632 0 0 2,682,720 2,776,615Trolley Overhead, Shelter & Equip. 17,572,2242,873,796 2,974,380 3,078,483 3,186,230
A00633 0 0 45,000 1,402,260ORCA Vending Machines 1,447,2600 0 0 0
A00634 0 0 0 1,973,793HASTUS 2012 Upgrade 1,973,7930 0 0 0
A00635 0 0 0 77,569Transit Radio for Alaskan Way Tunn 2,324,7192,084,709 162,441 0 0
A00636 0 0 0 0HASTUS Employee Performance 228,880228,880 0 0 0
A00637 0 0 369,303 130,697Transit Facility Master Plan 500,0000 0 0 0
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A00639 0 0 0 96,410Warehouse Replacement 5,669,044776,103 3,442,569 1,353,962 0
A00641 0 0 1,000,000 1,000,000Transit CIP Contingency 2,000,0000 0 0 0
A00642 0 0 498,000 15,495,000Route 48 Electrification 15,993,0000 0 0 0
A00643 0 0 710,000 0Ride Free Area Mitigation 710,0000 0 0 0
A09998 0 0 0 0PROPERTY LEASES 2,572,902654,911 629,362 639,253 649,376
A20000 0 0 12,160,370 7,438,828South Treatment Plant 34,792,90612,214,141 939,541 1,147,246 892,780
A20100 0 0 43,584,898 34,630,608West Point Treatment Plant 104,679,26013,948,909 6,126,286 4,769,108 1,619,451
A20200 0 0 40,408,226 1,137,864Brightwater Treatment Plant 41,546,0900 0 0 0
A20300 0 0 648,965 112,302Local Treatment Facilities 1,059,897111,049 54,969 66,306 66,306
A20400 0 0 28,339,440 28,414,470Conveyance pipes and storage 300,594,30498,672,526 96,968,730 27,548,298 20,650,840
A20500 0 0 21,679,760 1,066,872 Conveyance Pump Station 24,878,6731,988,637 143,404 0 0
A20600 0 0 40,591,773 85,243,126Combined Sewer Overflow (CSO) c 208,385,82011,425,272 24,590,825 24,812,624 21,722,200
A20700 0 0 734,019 0Infiltration and Inflow (I/I) Control 734,0190 0 0 0
A20800 0 0 1,155,402 2,496,809Biosolids recycling 7,214,3911,001,374 976,702 846,756 737,348
A20900 0 0 2,023,127 697,719Water reuse 6,324,5631,171,949 1,172,217 1,259,551 0
A21000 0 0 885,618 860,717 Environmental Laboratory 7,235,3611,827,984 1,280,942 1,138,497 1,241,603
A21100 0 0 10,984,065 417,044 Central Functions 181,918,538431,412 25,929,362 61,753,283 82,403,372
A21201 0 0 1,263,271 1,581,942Minor Asset Management - Electrica 14,019,6301,639,091 3,500,000 3,017,663 3,017,663
A21202 0 0 1,940,460 1,600,264Minor Asset Management - Mechani 15,482,4711,441,747 3,500,000 3,500,000 3,500,000
A21203 0 0 445,196 275,450Minor Asset Management - Odor / C 11,492,903272,257 3,500,000 3,500,000 3,500,000
A21204 0 0 2,086,241 1,941,747Minor Asset Management - Pipeline 16,469,7351,941,747 3,500,000 3,500,000 3,500,000
A21205 0 0 1,545,000 1,591,350Minor Asset Management - Process 13,889,2011,639,091 2,113,760 3,500,000 3,500,000
A21206 0 0 1,456,311 1,456,310Minor Asset Management - Structur 14,116,2391,456,311 2,747,307 3,500,000 3,500,000
D10105 0 0 316,889 0admin cost and central rates for IT C 316,8890 0 0 0
D10714 0 0 6,451 6,268Default/Central Rate 32,6089,738 6,117 529 3,505
D10725 0 0 182 0SW CAP EQUIP REPLACEMENT 1820 0 0 0
D10727 0 0 23,306 0SOLID WASTE LAND FILL RES 23,3060 0 0 0
D11711 0 0 16,621 0SW CONSTRUCTION DEFAULT 16,6210 0 0 0
D12800 0 0 77,352 0admin cost and central rates for IT C 77,3520 0 0 0
D18632 0 0 841,544 0Green River Flood Preparation 841,5440 0 0 0
D18633 0 0 84,154 0Green River Contingency 84,1540 0 0 0
FL0004 0 0 515,000 530,450Timber Lane Village Home Erosion 3,606,236828,492 853,347 878,947 0
FL0005 0 0 0 0S.F. Skykomish River Repetitive Los 659,1310 213,249 219,646 226,236
FL0013 0 0 0 0Skykomish Home Buyouts 927,4190 0 927,419 0

Expenditures



Project ProjName Prior Yrs Existing 2012 Out Year 1 Out Year 2 Out Year 3 Out Year 4 Out Year 5 Total
FL1003 0 0 1,215,400 1,485,260South Fork Levee System Improve 5,432,4782,731,818 0 0 0
FL1019 0 0 328,808 699,106Middle Fork Levee System Capacity 1,027,9140 0 0 0
FL1022 0 0 0 0SR202 Bridge Lengthening on Sout 885,1060 0 347,782 537,324
FL1023 0 0 1,255,324 1,337,735Upper Snoqulamie Residential Floo 6,018,6991,425,640 1,000,000 1,000,000 0
FL2012 0 0 0 1,059,330McElhoe/Person Levee 1,059,3300 0 0 0
FL2013 0 0 515,000 2,121,800Snoqulamie 13.5 Revetment 2,636,8000 0 0 0
FL2014 0 0 0 0Lower Snoqualmie River Repetitive 1,054,202251,983 259,542 267,329 275,348
FL2018 0 0 100,000 100,000Farm/Flood Task Force Implementat 600,000100,000 100,000 100,000 100,000
FL2020 0 0 300,000 300,000Lower Snoqualmie Residential Flood 2,000,000300,000 400,000 400,000 300,000
FL2021 0 0 500,000 2,000,000Sinerra Qualle 2011 Repair 2,500,0000 0 0 0
FL3002 0 0 51,500 0Tolt River Corridor Study 51,5000 0 0 0
FL3004 0 0 0 0Lower Tolt River Acquisition 800,0000 800,000 0 0
FL3006 0 0 0 0Tolt River Natural Area Floodplain R 5,179,9800 2,244,938 2,579,347 355,695
FL3007 0 0 0 0Tolt River SR 203 to Trail Bridge Flo 1,856,3530 411,119 691,512 753,722
FL3008 0 0 0 0Tolt River Repetitive Loss Mitigation 180,514180,514 0 0 0
FL3009 0 0 1,236,000 1,273,080Tolt River Mile 1.1 Levee Setback 3,820,3521,311,272 0 0 0
FL4001 0 0 916,486 943,980Alpine Manor Mobile Home Park Nei 3,834,234972,300 1,001,468 0 0
FL4016 0 0 0 0Abandoned Bridge Abutment and W 160,3970 0 160,397 0
FL6002 0 0 0 0Issaquah Creek Repetitive Loss Miti 327,818327,818 0 0 0
FL6003 0 0 0 0Bellevue - Lower Coal Creek Phase 8,666,5762,036,890 2,138,414 4,491,272 0
FL6004 0 0 0 0McAleer/Lyon Creek Channel Impro 700,000700,000 0 0 0
FL7004 0 0 0 300,000Cedar River Repetitive Loss Mitigati 900,000300,000 300,000 0 0
FL7005 0 0 0 954,810Elliott Bridge Levee Setback And Ac 954,8100 0 0 0
FL7006 0 0 1,236,000 0Rainbow Bend Levee Setback 1,236,0000 0 0 0
FL7015 0 0 0 795,675Herzman Levee Setback 795,6750 0 0 0
FL7016 0 0 0 0Jan Road-Rutledge Johnson Levee 819,545819,545 0 0 0
FL7017 0 0 103,000 0Maplewood Levee Setback Ph 1 103,0000 0 0 0
FL7018 0 0 1,345,872 1,386,248Cedar River Gravel Removal 4,635,9011,903,781 0 0 0
FL7020 0 0 0 0Lower Jones Road Setback 1,388,1990 173,163 624,251 590,785
FL7021 0 0 0 0Riverbend Mobile Home Park Acqui 1,334,9210 238,260 245,408 851,253
FL7022 0 0 0 0Maplewood Acquisition And Levee S 3,084,3440 840,917 2,243,427 0
FL7023 0 0 0 0Renton- Cedar River Bridge Flood R 618,2110 0 618,211 0
FL7037 0 0 0 0Rhode Levee Setback 1,639,0911,639,091 0 0 0
FL7039 0 0 0 0Dorre Done Phase 2 Hazard Mitigati 1,817,5670 0 908,917 908,650

Expenditures



Project ProjName Prior Yrs Existing 2012 Out Year 1 Out Year 2 Out Year 3 Out Year 4 Out Year 5 Total
FL7040 0 0 0 1,000,000Cedar Pre-Construction Strategic Ac 6,000,0001,000,000 4,000,000 0 0
FL8021 0 0 4,940,000 6,200,000Reddington Reach 11,140,0000 0 0 0
FL8025 0 0 0 0Gaco Western 626,0080 0 626,008 0
FL8036 0 0 0 0Lower Russell/Holiday 5,063,860218,545 787,856 4,057,459 0
FL8037 0 0 463,500 2,652,250Upper Russell/Soames-Dolan 3,115,7500 0 0 0
FL8038 0 0 165,000 100,000Green River PL84-99 Mitigation 265,0000 0 0 0
FL8039 0 0 0 392,533Boeing Setback Levee. 3,006,6732,614,140 0 0 0
FL8041 0 0 427,532 440,358Horseshoe Bend Acquisition And Se 1,788,635453,569 467,176 0 0
FL8042 0 0 0 0Lone's Addition To 8th 2,870,0000 0 70,000 2,800,000
FL8058 0 0 0 3,500,000Green Pre-Construction Acquisition 4,500,0001,000,000 0 0 0
FL8060 0 0 0 765,121Briscoe Levee Setback 14,581,747788,075 1,261,920 5,796,370 5,970,261
FL8061 0 0 0 848,720Desimone Levee Setback 6,252,7361,748,363 1,800,814 1,854,839 0
FL8062 0 0 0 848,720Segale Levee Setback 6,252,7361,748,363 1,800,814 1,854,839 0
FL8063 0 0 0 1,000,000Reddington Setback Ph II 4,500,0003,000,000 500,000 0 0
FL9001 0 0 3,000,000 3,355,018County Line To A-Street Flood Conv 6,355,0180 0 0 0
FL9002 0 0 0 0Red Creek Acquisitions 1,176,6630 0 579,637 597,026
FL9004 0 0 0 0White-Greenwater Acquisition 695,5640 0 695,564 0
FL9007 0 0 0 212,180Pacific Right Bank Acquisition And S 2,627,107163,909 2,251,018 0 0
FL9012 0 0 0 0City Of Pacific Gravel And Debris Re 1,363,3760 0 1,363,376 0
FL9013 0 0 0 0White River Corps 205 1,146,8390 0 320,794 826,045
FLC002 0 0 3,500,000 0South Park - Duwamish Backwater I 3,500,0000 0 0 0
FLCTRL 0 0 (26,355,141) (40,912,340)Transfer to Operating (186,755,143)(32,948,478) (28,311,486) (38,480,537) (19,747,161)
FLM000 0 0 309,000 318,270Flood CIP Monitoring/Maintenance 1,998,739327,818 337,653 347,782 358,216
FLS000 0 0 3,630,219 3,688,651Subregional Opportunity Fund 22,783,2663,751,916 3,823,543 3,902,040 3,986,897
FLX200 0 0 250,000 250,000Flood Emergency Contingency 1,500,000250,000 250,000 250,000 250,000
FLX400 0 0 51,500 53,045Central Costs            333,12354,636 56,275 57,964 59,703
HL3355 0 0 2,150,000 0HUMAN SERVICES LEVY 2,150,0000 0 0 0
KCMARN 0 0 (8,365,918) (7,205,361)King County Marine Constr Budget (18,821,279)(500,000) (750,000) (1,000,000) (1,000,000)
MID900 0 0 2,065,000 0MENTAL ILLNESS & DRUG DEPEN 2,065,0000 0 0 0
MRSD01 0 0 8,880,000 5,784,000Overlay 48,779,0008,094,000 8,377,000 8,670,000 8,974,000
MRSDA1 0 0 1,449,000 428,000ADA Compliance 3,746,000443,000 459,000 475,000 492,000
MRSDB1 0 0 207,000 214,000Bridge Priority Maintenance 1,357,000222,000 230,000 238,000 246,000
MRSDD1 0 0 4,186,000 3,262,000Drainage Preservation 21,679,0003,377,000 3,494,000 3,617,000 3,743,000
MRSDG1 0 0 861,000 891,000Guardrail Program 2,674,000922,000 0 0 0

Expenditures



Project ProjName Prior Yrs Existing 2012 Out Year 1 Out Year 2 Out Year 3 Out Year 4 Out Year 5 Total
MRSDR1 0 0 1,331,000 1,364,000Quick Response 8,501,0001,398,000 1,433,000 1,469,000 1,506,000
P20000 0 0 3,490,411 4,396,832Public Safety & Major Property Prote 20,245,7474,073,336 3,675,168 2,880,000 1,730,000
P21000 0 0 73,948 150,000Neighborhood Drainage & Water Qu 823,948150,000 150,000 150,000 150,000
P22000 0 0 112,000 800,000Agricultural Drainage Assistance Pr 4,112,000800,000 800,000 800,000 800,000
P23000 0 0 2,311,530 912,255WRIA 7 Ecosystem Protection 11,068,3233,803,388 1,214,000 1,677,150 1,150,000
P24000 0 0 0 1,030,500WRIA 8 Ecosystem Protection 8,040,5001,499,000 3,568,000 1,943,000 0
P25000 0 0 782,852 948,500WRIA 9 Ecosystem Protection 5,140,852907,500 983,500 823,500 695,000
P26000 0 0 89,274 0WRIA 10 Ecosystem Protection 89,2740 0 0 0
P27000 0 0 156,023 210,000Vashon Ecosystem Protection 646,023135,000 70,000 65,000 10,000
P28000 0 0 277,309 450,000Small Habitat Restoration Program 2,897,309605,000 605,000 480,000 480,000
P28310 0 0 75,000 75,000Stewardship Water Quality Cost-Sh 450,00075,000 75,000 75,000 75,000
P28400 0 0 234,971 275,000Monitoring & Maintenance Program 1,609,971275,000 275,000 275,000 275,000
P28993 0 0 100,000 100,000F3292 Central Costs 600,000100,000 100,000 100,000 100,000
P28994 0 0 130,000 91,898Greenbridge (Hope VI) Cost -Share 221,8980 0 0 0
P30000 0 0 641,436 563,000Ecosystem Restore & Protect 2,741,436408,000 473,000 378,000 278,000
VL3366 0 0 2,057,287 0VETERANS LEVY 2,057,2870 0 0 0

$0
$0

$444,083,844 $674,367,141
$291,654,835

$726,963,227
$267,185,906

$325,980,039
$2,730,234,992
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DOT AIRPORT DIVISION 
 CAPITAL IMPROVEMENT PROGRAM 

NT CAPITAL IMP 
Introduction 

OVEMENT PROGRAM  
The purpose of the Airport Division’s capital program is to maintain, upgrade and redevelop a 
Class II, Primary, Commercial Service, Non-Hub, Reliever Airport that provides safe and 
continuous aviation services.  The 2012-2017 Airport CIP budget supports the King County 
Strategic Plan, and significantly enhances the Economic Growth and Built Environment goal in 
the following ways: 
 
− The Airport Division has completed several runway and taxiway pavement improvements in 

the last five years and is conducting a project that will rehabilitate Taxiway Alpha and related 
facilities.  These improvements increase mobility for people and freight.   

 
− The Airport Division is also contributing toward the cleanup of contaminated sites in the 

Lower Duwamish Superfund site which protects the health of our communities and restores 
our water quality and ecosystems.   

 
− The residential aircraft noise remedy improvement program (RANRIP) provides sound 

attenuation for eligible homes in communities adjacent to the Airport.  These free 
improvements meet a high proportion of the communities targeted by the equity and social 
justice initiative. 

 
− The Airport Division has leveraged 95% matching funds from the Federal Aviation 

Administration to make key improvements to runways, taxiways, and related facilities in 
order to keep the airfield operation in prime condition that meets standards, retains existing 
tenants and users, and attracts additional users.  The Airport is moving away from 
maintaining their own facilities and encouraging private investors to make the needed 
investment in facilities. This will reduce airport costs over time. 

 
− For new initiatives, the Airport Division has engaged a consultant to examine how the use of 

new flight approach technology and new procedures may help enhance safety and reduce 
noise for the general public, which includes many adjacent communities targeted by the 
equity and social justice initiative. 

 
The 2010-2011 Adopted CIP budget was $37.2 million while the 2012-2013 proposal is $20.4 
million.  This difference is primarily attributable to the funding of the Taxiway Alpha project in 
the previous biennium.   
 

Project Prioritization Methodology 
 

Each existing project and prospective new project is subjected to review every budget cycle.  The 
initial step in the evaluation process is to link each project to one or more of the King County 



     
 

strategic plan goals.  The second step is to apply qualification criteria to each project.  The 
criteria used to evaluate each project in this budget cycle are: 
 
− Legal mandates 
− King County/Federal Aviation 

Administration policy mandates 
− Safety and security 

− Substantial grant availability 
− Revenue enhancement or cost savings 
− Customer service enhancements 

 
The management team evaluated each project against the criteria.  Legal mandates and policy 
mandates carried greater weight than other criteria.  The number of criteria met, the depth with 
which a particular criterion was met, and the more heavily weighted criteria led to a priority 
ranking of projects. 
 
Projects of note within the 2012-2013 biennium include: 
 
Residential Noise Remedy Improvements - $16,842,106.  This is an ongoing project.  Of the 
$16.8 million appropriation request, $16 million is funded through a grant from the Federal 
Aviation Administration.  The residential aircraft noise remedy improvement program 
(RANRIP) provides sound attenuation for eligible homes in communities adjacent to the Airport.   
   
Airport Development - $2,860,365.  This is an ongoing project to plan for and develop the King 
County International Airport in order to meet aviation demand. The environmental clean-up of 
sites and demolishing of old facilities to redevelop underutilized space is proposed in the 2012-
2013 Proposed CIP Budget, as well as a division strategic plan.  
 

Airport Development Sub-Projects 2012-2013 Proposal  
(Rounded to thousand dollar)

Airport Strategic Plan $450,000 
Environmental cleanup of development sites $1,000,000 
Demolish vacated sites $1,411,000 
TOTAL $2,861,000 

       
Lower Duwamish Source Control - $300,000.  This represents the Airport Division’s portion 
of King County’s and other entities’ obligation to clean up the Environmental Protection Agency 
(EPA) superfund site in the Lower Duwamish.  Costs include legal fees, planning fees, source 
control, as well as the general clean-up and restoration of the Duwamish.  King County is 
partnering with the City of Seattle, Boeing, the Port of Seattle to work with the EPA and the state 
Department of Ecology to develop cleanup goals and prevent recontamination.   
 

Financial Planning and Policy Overview 
 

The Airport Division continues to review its capital program to ensure sufficient resources are 
available to meet current and future needs.  The CIP’s primary source of internal funding is from 
the annual transfer of funds from the operating fund to the capital fund.  The amount of transfer 
is dependent on the amount of revenue derived from tenants and users of the Airport and the 



     
 

costs of operating the Airport.  The primary grant source is the Federal Aviation Administration 
(FAA).  FAA funding for eligible projects is currently based on a 95 percent federal and five 
percent local matching funds methodology.  Future funding levels authorized by the federal 
government for the FAA may not continue to meet the increased need for funding airport 
projects nationwide.    
 

Growth Management and Comprehensive Plan Issues 
 

The Airport is exempt from the relevant provisions of the Growth Management Act and the King 
County Comprehensive Plan. 
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Airport Division - Project Cost Summary

Fund Project 
Number Project Name Council 

District

2010 Life to 
Date 

Expenditure

2011 
Available 

Budget

Appropriation 
through 2011

2012-2013 
Funding Request

Estimate at 
Completion Current Phase

3380 001378 RESIDENTIAL NOISE REMEDY 
IMPROVEMENTS 08 $4,402,209 $13,932,068 $18,334,277 $16,842,106 N/A            On-going project

3380 001400 AIRPORT FACILITIES REPAIR 08 $1,083,369 $4,521,405 $5,604,774 ($400,000) N/A            On-going project
3380 002102 AIRPORT DEVELOPMENT 08 $120,531 $859,958 $980,489 $2,860,365 N/A            On-going project

3380 002122 LOWER DUWAMISH SOURCE 
CONTROL 08 $0 $62,000 $62,000 $300,000 Planning

3380 D10714 DEFAULT/CENTRAL RATE 08 $6,451 N/A            On-going project
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INDEX TO CAPITAL IMPROVEMENT PROGRAM AIRPORT - EGBE
Project Project Title Page NumberCouncil DistrictFund

001378 Residential Noise Remedy Improvements 1 - Airport - EGB000003380 08
001400 Airport Facilities Repair 2 - Airport - EGB000003380 08
002102 Airport Development 3 - Airport - EGB000003380 08
002122 Lower Duwamish Source Control 4 - Airport - EGB000003380 08
D10714 Default/Central Rate 5 - Airport - EGB000003380 08
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STATUS:
Ongoing.

PROJECT CHANGES:
No Changes

This on-going project provides funding to implement and manage a multi-year sound insulation program to sound 
attenuate single family houses (four-plex or smaller) to reduce interior noise levels.

E X P E N D I T U R E S

R E V E N U E S

001378     RESIDENTIAL NOISE REMEDY IMPROVEMENTS

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

AIRPORT CONSTRUCTION

AIRPORT 338-CONSTRUCTION
LOCATION KING COUNTY 

INTERNATIONAL AIRPORT
FUND: 3380
DEPT: 0714

DESCRIPTION:

AIR TRANSPOR FACILITIES TOTAL PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $16,842,106

1 PLANNING 2,778,947 2,779 2,779 1,748 0 0 10,085,132
3 FINAL DESIGN 5,642,106 5,642 5,642 3,550 0 0 20,475,878

8,421,053 8,421 8,421 5,298 0 0 30,561,010EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 421,053 421 421 265 0 0 1,528,052
33123 FAA                      8,000,000 8,000 8,000 5,033 0 0 29,032,958

8,421,053 8,421 8,421 5,298 0 0 30,561,010REVENUE TOTAL

Airport - EGBE - 1



STATUS:
In Construction

PROJECT CHANGES:
No Changes

This on-going project provides routine repairs to all airport facilities.  Some repairs are planned, such as the replacement 
of an HVAC system; while other repairs are emergency type repairs, such as a broken water main.

E X P E N D I T U R E S

R E V E N U E S

001400     AIRPORT FACILITIES REPAIR

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

AIRPORT CONSTRUCTION

AIRPORT 338-CONSTRUCTION
LOCATION KING COUNTY 

INTERNATIONAL AIRPORT
FUND: 3380
DEPT: 0714

DESCRIPTION:

AIR TRANSPOR FACILITIES TOTAL PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($400,000)

3 FINAL DESIGN (400,000) 0 1,113 950 400 400 2,463,455

(400,000) 0 1,113 950 400 400 2,463,455EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL (400,000) 0 1,113 950 400 400 2,463,455

(400,000) 0 1,113 950 400 400 2,463,455REVENUE TOTAL

Airport - EGBE - 2



STATUS:
In Planning; In Construction

PROJECT CHANGES:
No Changes

This on-going project consists largely of planning studies such as strategic and master planning.  It also consists of 
improving sites to make them more development ready, such as the demolition of buildings that affect development.  The 
environmental clean-up of sites and demolishing of old facilities to redevelop underutilized space is proposed in the 2012-
2013 Proposed CIP Budget, as well as a division strategic plan.

E X P E N D I T U R E S

R E V E N U E S

002102     AIRPORT DEVELOPMENT

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

AIRPORT CONSTRUCTION

AIRPORT 338-CONSTRUCTION
LOCATION KING COUNTY 

INTERNATIONAL AIRPORT
FUND: 3380
DEPT: 0714

DESCRIPTION:

AIR TRANSPOR FACILITIES TOTAL PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $2,860,365

7/16/9:  Approved MM.

1 PLANNING 300,000 150 175 0 0 0 625,000
2 PRELIMINARY DESIGN 0 0 0 0 0 4,830 4,830,000
3 FINAL DESIGN 1,740,365 670 0 2,800 0 0 5,210,365

2,040,365 820 175 2,800 0 4,830 10,665,365EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 2,040,365 820 175 2,800 0 4,830 10,665,365

2,040,365 820 175 2,800 0 4,830 10,665,365REVENUE TOTAL

Airport - EGBE - 3



STATUS:
In Planning

PROJECT CHANGES:
No Changes

This represents the Airport Division’s portion of King County’s and other entities’ obligation to clean up the Environmental 
Protection Agency (EPA) superfund site in the Lower Duwamish.  Costs include legal fees, planning fees, source control, 
as well as the general clean-up and restoration of the Duwamish.

E X P E N D I T U R E S

R E V E N U E S

002122     LOWER DUWAMISH SOURCE CONTROL

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

AIRPORT CONSTRUCTION

AIRPORT 338-CONSTRUCTION
LOCATION KING COUNTY 

INTERNATIONAL AIRPORT
FUND: 3380
DEPT: 0714

DESCRIPTION:

AIR TRANSPORT FACILITES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $300,000

1 PLANNING 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000REVENUE TOTAL

Airport - EGBE - 4



STATUS:
Ongoing.

PROJECT CHANGES:

This project covers internal service fund charges (central rates) to the Airport capital program.

E X P E N D I T U R E S

R E V E N U E S

D10714     DEFAULT/CENTRAL RATE

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

AIRPORT CONSTRUCTION

AIRPORT 338-CONSTRUCTION
LOCATION KING COUNTY 

INTERNATIONAL AIRPORT
FUND: 3380
DEPT: 0714

DESCRIPTION:

AIR TRANSPORT FACILITES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $12,719

1 PLANNING 6,451 6 10 6 1 4 32,608

6,451 6 10 6 1 4 32,608EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 6,451 6 10 6 1 4 32,608

6,451 6 10 6 1 4 32,608REVENUE TOTAL

Airport - EGBE - 5
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Airport CIP Financial Plan Projected for Years 2012-2017

 2009 Actual 2010 Actual 2011 Revised
2012 

Estimated 2013 Estimated 2014 Estimated
2015 

Estimated
2016 

Estimated 2017 Estimated
Beginning Fund Balance 8,285,091         9,508,299        13,628,166      12,476,501        8,597,734           7,874,008           6,746,042          4,506,937         6,874,877            
Revenues: 
     Transfer from Operating Fund 4290 6,000,000         5,000,000        3,500,000        4,000,000          3,700,000           3,000,000           3,000,000          3,000,000         3,000,000            
 
     FAA Revenue 6,415,721 5,300,283 18,627,828 18,297,561 8,564,300 12,078,948 9,840,851 0 0
     Boeing Revenue (projects 2109 and 2120) 21,909 1,590,379 3,811,000 933,369 0 0 0 0 0
     Interest Earnings 109,788           115,931         58,601           167,185           203,766             369,291            327,858           220,840          220,840             

 Other Revenue 117,836            

TOTAL REVENUES 12,665,254       12,006,593      25,997,429      23,398,115        12,468,067         15,448,239         13,168,709        3,220,840         3,220,840            
Expenditures: 

  Expenditures (11,442,046) (7,886,726)      (27,149,094)     (26,976,882)      (13,191,793)        (16,576,204) (15,407,814) (852,900) (5,681,300)
 
TOTAL EXPENDITURES (11,442,046)      (7,886,726)      (27,149,094)     (26,976,882)      (13,191,793)        (16,576,204)        (15,407,814)       (852,900)           (5,681,300)           

OTHER FUND TRANSACTIONS

TOTAL OTHER FUND TRANSACTIONS 0 -                  -                  -                    -                     -                     -                     
ENDING FUND BALANCE BEFORE RESERVES 
AND DESIGNATIONS 9,508,299         13,628,166      12,476,501      8,897,734          7,874,008           6,746,042           4,506,937          6,874,877         4,414,417            
RESERVES AND DESIGNATIONS:

-                   -                  -                  -                    
-                   -                  -                  -                    -                     
-                   -                  -                  -                    -                     

ENDING FUND BALANCE AFTER RESERVES 
AND DESIGNATIONS 9,508,299 13,628,166 12,476,501 8,897,734 7,874,008 6,746,042 4,506,937 6,874,877 4,414,417
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HOUSING OPPORTUNITY FUND  
CAPITAL IMPROVEMENT PROGRAM 

 
Introduction 

The mission of the Housing and Community Development Program within the Community 
Services Division is threefold:  

1) To create and preserve decent affordable housing.  

2) To end homelessness.  

3) To make capital investments which improve the viability, livability and economic 
stability of King County’s communities,1 particularly very low to moderate-income 
communities.  

The Housing and Community Development Program uses budget authority in the Housing 
Opportunity Fund (HOF) to work with developers, non-profit organizations, local housing 
authorities and cities to provide for the planning, development and preservation of safe and 
healthy affordable housing, and to prevent and reduce homelessness by creating supportive 
housing opportunities for homeless households and those at risk of homelessness and with special 
needs. 

2012 Significant Project Highlights 
The Housing Opportunity Fund’s 2012 Proposed CIP Budget is organized into six projects shown 
in the table below.  Within each of these projects, a number of subprojects are created as funds 
are awarded to housing and housing service providers through a competitive application process.  

                                                 
1 The investments are made primarily in communities outside the City of Seattle, but funds in the HOF 
budget may be used in the City of Seattle. 

Project 
Number 

Project Name 2012 
Executive 
Proposed 

Description 

322200 Housing Projects  and 
Initiatives 

$16,381,986 Affordable housing capital and housing/homeless 
initiatives. 

333900 Homeless Housing and 
Services 

$11,086,503 Funding for homeless housing and services 
programs. 

HL3355 Human Services Levy 
Housing 

$2,150,000 Human Services Levy funds that are administered 
by the Housing and Community Development 
Program (HCD). 

VL3366 Veterans Levy Housing $2,057,287 Veterans Levy funds that are administered by 
HCD. 

MID900 Mental Illness and Drug 
Dependency (MIDD) 
Housing 

$2,065,000 MIDD funds that are administered by HCD, 
including affordable housing capital projects and 
supportive services funds. 

510300 Consolidated State 
Homeless Block Grant 

$3,000,000 New State funding stream, formerly administered 
by the state, that is being contracted out to 
counties.  The funds are primarily for operating 
support, rental assistance and services in time-
limited homeless housing, with a limited amount 



 
The projects funded within each project are described in the table below.   
 

322200 - Housing Projects and Initiatives - $16,381,986 

Multi-Family Rental Housing – 
Capital Funding 

This project category funds the development of new units of 
affordable rental housing by non-county housing agencies through 
new construction or acquisition/rehabilitation.  This is primarily 
for low-income households at or below 50 percent of annual 
median income (AMI) and preservation of affordable rental 
housing at risk of loss. 

Multi-Family Rental Special Needs 
Housing – Capital Funding 

This project category funds the development of new units of 
affordable rental housing by non-county housing agencies, through 
new construction or acquisition/rehabilitation.  This is primarily 
for very low-income households at or below 30 percent AMI and 
households with special needs, including homeless households, 
seniors and persons with disabilities and preservation of affordable 
special needs housing at risk of loss. 

Homeownership Housing – Capital 
Funding 

This project category funds the development of new units of 
affordable ownership housing by non-county housing agencies, 
through new construction or acquisition, for households at or 
below 50 percent AMI. 

Interim Loans This project category funds interim loans to non-county agencies 
to acquire property that will be developed/rehabilitated to create 
new units of low-income rental housing for households at or below 
50 percent of AMI, with a priority for projects that will include at 
least 25 percent of the units for very low-income homeless 
households.  The interim loans are retired when permanent 
financing is secured for the property.  HCD only provides interim 
loans to projects that it is confident will receive  permanent 
financing.  

Credit Enhancement Program 
Staffing 

This project category funds staff administration of the Credit 
Enhancement Program to process applications, create materials for 
the credit enhancement review committee, and monitor the 
portfolio of credit enhanced projects that are developed by non-
county housing agencies.  

Regional Initiatives Staffing and 
Dues 

This project category funds the payment of dues to “A Regional 
Coalition for Housing,” (ARCH). This coalition advances 
affordable housing efforts in East King County and Community 
Services Division/Housing & Community Development staffing to 
implement the Ending Family Homelessness Initiative.  

Housing and Essential Needs This program is the replacement for the State DL-U entitlement 

of funds for  operating support, rental assistance 
and services in permanent supportive housing. 

   Total   $36,740,776   



Program (formerly Disability 
Lifeline Unemployable or DL-U) 

program which will terminate this year, ending cash payments to 
persons based on categorical eligibility. This program will now 
send funding to counties to administer a limited rental assistance 
program only for persons deemed eligible for DSHS Medical Care 
Services (MCS); and a limited essential needs program that may 
only distribute goods, rather than cash, for essential needs for such 
eligible persons.  As the program is no longer an entitlement, only 
a portion of persons in MCS will receive assistance due to the 
drastically reduced program budget. 

Workforce Housing 
Planning/Initiatives 

This project category funds staffing for regional affordable 
housing planning initiatives, such as Countywide Planning 
Policies, King County Comprehensive Plan, Disaster Housing 
Planning, and implementation of King County Comprehensive 
Plan incentive programs for private developers to develop 
affordable housing. 

Seola Gardens The second phase of the King County Housing Authority’s HOPE 
VI funded redevelopment of Park Lake Homes public housing in 
White Center.  The General Fund portion of the HOF will support 
infrastructure for the housing redevelopment – roads, utilities and 
drainage; and the Multi-family Rental Capital housing funds (as 
above) will support affordable housing development.  

333900 - Homeless Housing and Services Fund - $11,086,503 

Operating Support  This project category provides funds to fill the operating gap of 
multi-family rental projects developed and operated by non-county 
housing agencies that serve very low-income previously homeless 
households. 

Rental Assistance  This project category provides funds for tenant-based rental 
subsidies provided to agencies that serve homeless households and 
help them access existing housing in the market. 

Supportive Services This project category funds agencies that provide the supportive 
services necessary for previously homeless households to stabilize 
in permanent housing and be successful in retaining permanent 
housing. 

Ten Year Plan Implementation This project category funds Committee to End Homelessness 
(CEH) staff that facilitates the regional effort to end homelessness 
in ten years in King County.  It includes contributions from Seattle 
and United Way for CEH staffing in DCHS, United Way 
contributions to the regional Landlord Liaison Program (LLP --see 
also information about LLP below, under Veterans and Human 
Services Levy Funds) and Homeless Prevention and Rapid Re-
housing Program (HPRP), a federal stimulus program funded in 
the Federal Housing and Community Development Fund for three 
years to move eligible homeless households into permanent 
housing as rapidly as possible.  The three year period began late in 
2009.  

VL3366 - Veterans Levy Housing - $2,057,287 

Multi-Family Rental and Special This project category funds the development of new units of 



Needs Housing for Veterans affordable rental housing by non-county housing agencies through 
new construction or acquisition/rehabilitation, primarily for low-
income veteran households and their families, at or below 50 
percent AMI and 30 percent AMI, with emphasis on veterans with 
special needs and/or who are homeless. 

Operating/Services This project category provides funds to fill the operating gap of 
multi-family rental projects developed and operated by non-county 
housing agencies that serve veterans and their families.  It also 
funds agencies that provide the supportive services necessary for 
previously homeless households to stabilize in permanent housing 
and be successful in retaining permanent housing.  

Landlord Liaison Project (LLP) 
Risk Mitigation Fund 

The LLP is a countywide program that increases access to private 
market housing for homeless households.  Landlords reduce their 
screening criteria for homeless households with screening issues 
that are participating in LLP.  The households receive support 
services and other financial supports as needed in LLP, and the 
landlord has access to the risk mitigation fund for extraordinary 
damage beyond the security deposit and other eligible expenses.  
This portion of the fund is for veterans and their families. 

HL3355 - Human Services Levy Housing - $2,150,000 

Multi-Family Rental and Special 
Needs Housing 

Development of new units of affordable rental housing by non-
county housing agencies, through new construction, or 
acquisition/rehabilitation, primarily for low-income households in 
need, at or below 50 percent AMI and 30 percent AMI, with 
emphasis on special needs and homeless housing. 

Operating/Services This project category provides funds to fill the operating gap of 
multi-family rental projects developed and operated by non-county 
housing agencies that serve low-income households at or below 50 
percent AMI and 30 percent AMI.  It also funds agencies that 
provide the supportive services necessary for very low income 
households to stabilize in permanent housing and be successful in 
retaining permanent housing. 

Landlord Liaison Project Risk 
Mitigation Fund 

See discussion under Veterans Levy, above.  Same program but 
targeting those in need other than veterans.  

MID900 - MIDD Housing - $2,065,000 

MIDD Capital Multi-Family Rental 
Special Needs Housing 

Development of new units of affordable rental housing by non-
county housing agencies, through new construction, or 
acquisition/rehabilitation, that will serve MIDD eligible 
persons/households with mental illness and/or chemical 
dependency, primarily with very low incomes at or below 30 
percent AMI. 

MIDD Supportive Services Funds to agencies that provide the supportive services necessary 
for MIDD eligible persons/households with mental illness and/or 
chemical dependency to stabilize in permanent housing and be 
successful in retaining permanent housing. 

 



510300 – Consolidated State Homeless Block Grant - $3,000,000 

Operating Support and Services Facility-based transitional housing, shelter programs, transitional 
rental assistance in scattered site housing and supportive services 
for homeless households.  Limited operating support and services 
for permanent supportive rental housing. 

 
In addition to awarding funds to new projects annually, the HOF has several special and 
significant ongoing housing projects including Passage Point and Seola Gardens, which are 
described below.  

Passage Point  

Passage Point is a special housing project that is being developed on King County 
property (the old Cedar Hills Alcohol Treatment site) in the buffer zone of the Cedar Hills 
Landfill.  The YWCA of King-Snohomish Counties was chosen as the development agency 
through a Request for Qualifications process initiated by the King County Department of 
Community and Health Services (DCHS) in partnership with the King County Housing Authority 
(KCHA) several years ago.  KCHA is providing Section 8 rental subsidies to the project.  After 
settling a lawsuit in 2009, the project size was reduced from 72 units to 46 units of housing and 
King County agreed to take down the Fagen building, return that section of the buffer zone to a 
natural environment, and remove that portion of the landfill buffer zone from the campus. 

 
 All funding awarded prior to the lawsuit remained in place, and the rehabilitation work on the 

project was completed in July 2011.  King County Department of Executive Services, Facilities 
Management Division (DES/FMD) led the deconstruction of the Fagen building and restoration 
of that area of the landfill buffer zone to a natural state is in progress with funding from DCHS.  
DCHS, DES/FMD, the Department of Natural Resources and Parks (DNRP), Solid Waste 
Division, and the YWCA signed a multi-party agreement regarding roles and responsibilities for 
the deconstruction of Fagen, and for the ongoing maintenance of the Passage Point campus and 
the areas in the buffer zone that are no longer part of the Passage Point campus.  The project 
opened its doors and began taking the first eligible tenants in August 2011. 
 
Seola Gardens 

Seola Gardens is the second phase of the KCHA’s Park Lake Home HOPE VI redevelopment 
project to revitalize impacted public housing communities in White Center.  The first phase of the 
project, Greenbridge (Park Lake Homes I), is well under way and has already received the 
funding committed from King County.  The second phase is the redevelopment of Park Lake 
Homes II, a smaller cluster of public housing, which will become Seola Gardens.  In 2009, King 
County pledged $6 million to Seola Gardens, of which approximately $2.5 million is projected to 
come from DCHS/HCD in the 2011 affordable housing capital funding round, which is currently 
in process.  KCHA has submitted a detailed application, which is currently under review.  
KCHA’s proposed use of funds must meet all requirements for funding to be awarded through the 
Housing and Community Development Program’s 2011 Affordable Housing Capital Funding 
Round, and awards will be made in November 2011.  The remaining $3.5 million of the total $6 
million commitment will come from the General Fund, revenue-backed by proceeds from the 
North Kingdome Lot property sale, scheduled for the end of 2011 or beginning of 2012.  

 
 
 



 
 

Financial Planning and Policy Overview 
 
Affordable Housing Capital Projects   
To avoid risk of loss of funds, HCD does not contract the awarded funds until the contracting 
agency has secured all its financing and lien position has been negotiated with all funders.  In 
some cases it may be a year or more before this or other conditions are met. HCD Housing 
Finance section staff monitors the development budget and progress of each affordable housing 
project through completion; approximately 10% of the amount of funding awarded is held back 
until all funding requirements and required documentation has been submitted to HCD.  HCD’s 
lien requires properties to be used for the intended purposes for 50 years.  The County now has a 
very large portfolio of loans that HCD monitors carefully.  Each housing project submits an 
annual report to HCD for desk monitoring, and HCD staff coordinates with other public funders 
of given projects to share the work and the required physical inspections of each of the properties 
every few years. 
 
Homeless Housing and Services Fund,  
Operating, Rental Assistance and Supportive Services 
Most projects are awarded five years of services funding from a single annual allocation of 
revenue.  This approach was developed in consultation with the Committee to End Homelessness 
because it offered the best combination of stable, predictable revenue for the housing provider 
and flexibility for the County.  The housing provider is assured of five years of support for its 
rental subsidy and services budget for its vulnerable population of homeless residents.  At the 
same time, the County avoids making any commitment of revenue from future years, preserving 
flexibility to use the next year’s annual revenue on emerging needs or new projects scheduled to 
come on line.  HCD staff monitors the budget of each project through quarterly reports submitted, 
and conducts a site visit during the five year award period.  Because most projects spend their 
allocations over a five year period, a rather large fund balance is created.  This fund balance is 
utilized for the Interim Loan Program, effectively allowing each dollar to be used twice: once on 
an interim basis, and once for the permanent commitment.   
 
Interim Loan Program Policies   
Interim Loan Program applications may be made at any time during the year as long as adequate 
loan funds are available; the total loan volume for the loan program is capped at $6 million at any 
given time. HCD staff obtains a full application that covers all information gathered for 
applicants of permanent housing capital funding and staff conducts a thorough due diligence 
review of each loan application. A credit committee reviews each application with materials 
prepared by staff, and makes a recommendation to approve or deny a loan to the DCHS Director. 
If a loan is approved, loan documents are prepared and signed, and an affordable housing 
covenant is recorded in first lien position.   
 
Credit Enhancement Program Policies  
Credit Enhancement (CE) applications may be made at any time during the year as long as CE 
authority (capped at $200 million) is available.  HCD staff obtains a CE application for each 
project and conducts a thorough due diligence review of each CE application.  A CE credit 
committee reviews each application and makes a recommendation to the DCHS Director to 
approve or deny a loan. If CE is approved, a contingent loan agreement is prepared, reviewed by 
the Prosecuting Attorney’s Office and signed.  CE projects are monitored through annual reports 
and periodic on-site inspections (see KCC 24.28).  



 
Revenue Sources 
The Housing Opportunity Fund collects revenues from a variety of sources, including document 
recording fees, special use taxes and state, federal and local grants.  The revenues supporting the 
HOF’s 2012 budget are described below, organized by master project.   

 
322200 - Housing Projects and Initiatives - $16,381,986: 

• Regional Affordable Housing Program (RAHP) 2060 Document Recording Fee 
Surcharge Revenue - State authorized document recording fee surcharge for affordable 
housing activities authorized by RCW 36.22.178; the program is available countywide in 
all jurisdictions that sign a RAHP agreement for eligible housing activities that serve 
households at or below 50% of area median income (AMI).  Includes both capital funds 
and operations and maintenance (O&M) funds. 

• Housing Opportunity Fund (HOF) Developmental Disabilities – Funds transferred from 
the King County Developmental Disabilities Division to HCD to administer for the 
development of units of housing serving low-income persons with developmental 
disabilities; available for projects throughout the county. 

• Credit Enhancement Program fees – Credit Enhancement Program fees are authorized 
under KCC 24.28.030 and 040 as follows: 1) an application fee of 0.2 to 0.4 percent of 
the amount of project debt that is credit enhanced; 2) an annual monitoring fee of 0.05 to 
0.10 percent of the amount of project debt that is credit enhanced.  Program is 
countywide. 

• Gates Foundation – Gates funding for Ending Family Homelessness Initiative staffing 
and project implementation. 

• Children and Family Services Fund Transfer 

• General Fund - proceeds from the North Lot property sale for Seola Gardens HOPE VI 
Part 2 in White Center for infrastructure costs - roads, utilities and drainage. 

 
• Housing and Essential Needs Program (HEN) – State revenue; replacement 

program for the State DL-U entitlement program which will terminate this year, ending 
cash payments to persons based on categorical eligibility.  Funds are for rental assistance 
directly to landlords and for purchase of essential needs goods for distribution. 

 
333900 - Homeless Housing and Services - $11,086,503: 

• Homeless Housing Act (2163, 1359, 2331) Document Recording Fee Surcharge 
Revenues: State authorized document recording fee surcharge revenue specifically for 
implementation of local ten year plans to end homelessness per RCW 36.22.179 and 
1791.  House Bill 2331 was time limited to four years, through 2013, unless extended by 
the state legislature. 

• Payback of Interim Loans - Revenue will return to this fund when interim acquisition 
loans to eligible affordable housing projects have secured permanent financing and pay 
back an interim loan. 

• United Way contribution to King County’s Landlord Liaison, and Homeless Prevention 
and Rapid Re-Housing Programs. United Way is a co-funder with King County of these 
two county-wide programs serving homeless households and transfers funding to HCD, 
which HCD administers in agency contracts.  



• United Way and City of Seattle contributions to Committee to End Homelessness (CEH) 
– United Way and Seattle contribute funding for the three positions that staff the CEH. 

VL3366 - Veterans Levy Housing - $2,057,287: 

• Veterans Levy funds allocated to Levy Service Improvement Plan Strategy 2: Ending 
Homelessness through Outreach, Prevention, Permanent Supportive Housing and 
Employment; procurement plans include: a) activity 2.2 Capital Dollars for Housing; b) 
activity 2.4(b) Services and Operating Funds for Permanent Housing; and c) activity 2.3 
Landlord Risk Reduction Fund.  The applicable portion of each procurement plan from 
the Veterans Levy is specifically to serve eligible veterans and their families.  

HL3355 - Human Services Levy Housing - $2,150,000:  

• Human Services Levy funds allocated to Levy Service Improvement Plan Strategy 2: 
Ending Homelessness through Outreach, Prevention, Permanent Supportive Housing and 
Employment; procurement plans include: a) activity 2.2 Capital Dollars for Housing; b) 
activity 2.4(b) Services and Operating Funds for Permanent Housing; and c) activity 2.3 
Landlord Risk Reduction Fund.  The applicable portion of each procurement plan from 
the Human Services Levy is specifically to serve persons in need who are not veterans or 
related family members of a veteran.  

MID900 - MIDD Housing - $2,065,000: 

• Mental Illness and Drug Dependency (MIDD) sales tax funds administered by HCD per 
applicable MIDD action plan strategies: 1) Strategy #3a – Increase access to housing for 
individuals with mental illness and/or chemical dependency - supportive services for 
housing projects; 2) Strategy #16a - Increase housing available for individuals with 
mental illness and/or chemical dependency – housing development. 

510300 – Consolidated State Homeless Block Grant - $3,000,000 
 
• State revenue from programs formerly known as Transitional Housing Operating and 

Rent Program (THOR) and Emergency Shelter and Homeless Prevention (ESHP) for 
operating support, rental assistance and services in interim, time-limited housing 
primarily; plus a portion of the state collection of document recording fees for operating 
support, rental assistance and services in permanent supportive rental housing. 
 

Project Prioritization Methodology 
 
Annual Competitive Process for Awarding Affordable Housing Capital Funds 
Every spring, common priorities for homeless housing with supportive services are determined by 
the Committee to End Homelessness Funders Group, and are announced through a Combined 
Notice of Funding Availability (NOFA) of six local public and private funders with information 
about the application process of each funder.  Housing and Community Development Program 
(HCD)/Housing Finance Section releases Affordable Housing Capital NOFA for the capital funds 
administered in HCD; the HCD NOFA includes the Combined NOFA homeless housing 
priorities and other priorities from the Council-adopted 2010-2012 Consolidated Housing and 
Community Development Plan.  The NOFA for the 2012 funds was issued in early summer, 
2011.  Once applications are received, the HCD staff begins the review process for project 
eligibility and feasibility, utilizing some outside experts in housing finance, and staff with 
supportive services experience, if the project will include services.  HCD staff and staff from 
other capital funders coordinate review processes for projects that apply to more than one local 



capital funder.  HCD involves Regional Affordable Housing Program (RAHP)2 consortium city 
staff in the review process, as well as designated members of the Veterans and Human Services 
Levy boards3. 
 
The review process culminates in the presentation of recommendations for affordable housing 
capital awards to the inter-jurisdictional Joint Recommendations Committee (JRC)4, along with 
other funds for housing capital in the FHCD budget, in the late fall.  Considerations for 
prioritizing projects include: feasibility, overall strength of the application including how well the 
application addresses adopted priorities and strategies and how well the application addresses the 
needs of the target population, experience and stability of the agency, geographic distribution of 
funds, as well as distribution across housing needs.  JRC recommendations are forwarded to the 
DCHS Director, and formal award letters are sent to the projects from the DCHS Director.  The 
2012 funds will be awarded in December 2011. 
 

 

Annual Competitive Process for Awarding Operating Support, Rental Assistance and 
Supportive Services Funding for Permanent Homeless Housing 

Every spring, common priorities for homeless housing with supportive services are determined by 
the Committee to End Homelessness Funders Group, and are announced through a Combined 
NOFA of six local public and private funders, with information about the application process of 
each funder.  HCD Homeless Housing Section releases a Combined Request for Proposals (RFP) 
for operating, rental assistance and services funding in homeless housing with other public and 
private funders that have agreed to award their funds through one common RFP process.  The 
RFP was released in August 2011.  Once applications are received, the HCD staff begins the 
review process for project eligibility and feasibility.  A review panel is convened that includes 
HCD staff and the staff of the other participating funders in the RFP, including Mental Health 
Chemical Abuse and Dependency Services Division staff for the MIDD5 services funding, CEH 
representatives, Veterans and Human Services Levy board representatives, city human services 
staff from around the county and select persons with expertise in homeless populations.  The 
review panel reads, reviews and ranks applications, and meets to complete a proposal for final 
award recommendations.  Considerations for prioritizing projects include: feasibility, overall 
strength of the application including how well the application addresses adopted priorities and 
strategies and how well the application addresses the needs of the target population, evaluation of 
agency performance with existing contracts, experience and stability of the agency, and 
geographic distribution of funds.  Review panel recommendations are forwarded to the 
                                                 
2 The RAHP Consortium is made up of all the cities that sign a five-year RAHP Interlocal Agreement for 
the use of RAHP funds in King County.  The RAHP Interlocal Agreement also contains negotiated 
guidelines for the administration of the funds in King County by HCD. 
3 Procurement Plans were adopted by the Veterans and Human Services Levy Boards for each strategy of 
the Levy Service Improvement Plan; the procurement plans for funds administered by HCD provide for a 
representative from each board, the Veterans Board and the Human Services Board, to participate in the 
annual review processes for levy capital funds and levy operating, rental assistance and services funds. 
4 The JRC is the inter-jurisdictional body that adopts formal recommendations to the King County 
Executive for the allocation of housing and community development funding administered by HCD, 
including other funding sources that are not in the HOF budget.  The JRC is currently chaired by Mayor 
Ava Frisinger of Issaquah. 
5 The MIDD Board adopted an Action Plan for the use of MIDD funds in King County, with identified 
strategies.  Supportive services for housing projects is an on-going strategy (#3a) for the life of the MIDD, 
and affordable housing capital funding was a one-time strategy (#16a) – all MIDD capital funds have been 
awarded, but the projects are in various phases, in which many projects are not yet fully expended. 



Executive/DCHS Director, and formal award letters are sent to the projects from the DCHS 
Director in December or January. 
 
Periodic Competitive Process for Awarding Operating Support, Rental Assistance and 
Supportive Services Funding for Interim Time-limited Homeless Housing 

A competitive process is run every two or three years to award multi-year contracts for 
emergency shelter, transitional housing and short-term rental assistance to allocate funds in the 
HOF and FHCD for these uses. 
 
New Competitive Process Underway and in Development for State Housing and Essential 
Needs Program (HEN) 
 
This new state program is on a fast timeline since passage by the state legislature in summer 
2011.  HCD issued one RFQ in early August 2011, to which there were no respondents, and 
issued a second revised RFQ, with a reduced scope, in late August 2011.  HCD will begin with a 
limited program element focused on homeless prevention for former DL-U clients who are 
currently in housing, and will simultaneously work on development of the broader program in fall 
2011. 

 

Ending Family Homelessness Initiative/Gates Foundation 

In 2008, King County/DCHS was asked to submit an application to be a pilot county for the 
Gates Ending Family Homelessness Initiative.  The initiative will extend over approximately 
eight years, including the planning phase, which concluded midway through 2010 with the 
submittal of a strategic plan for ending family homelessness to the Gates Foundation from 
DCHS/HCD in August.  The strategic plan is comprehensive and includes homeless families 
system coordination efforts, homeless prevention efforts for families, rapid re-housing with 
appropriate services and main stream system collaborations that can reduce homelessness for 
families.  DCHS will complete the implementation plan phase of the initiative this fall and submit 
the implementation plan to the Gates Foundation.  Once the two plans are approved, the initiative 
staff team in HCD will begin the implementation phase, in which infrastructure funds and a 
separate pool of matching funds for projects, which the county must match at a ratio of 2.5 to 1, 
will be available from Gates over a period of six years.  The County’s matching funds may come 
from a number of sources and may include reprogrammed funds.  A number of competitive 
processes will be held over the coming years to implement the initiative, and new funding will be 
aligned with existing funding in the Combined NOFA to address family homelessness. 
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STATUS:
Ongoing

PROJECT CHANGES:

Proceeds from this project are used to provide assistance with acquisition, renovation, and construction of affordable 
rental housing for low-income households at or below 30 percent or 50 percent of area median income (AMI), and for 
persons with special housing needs.  Funds are also used for the development of new affordable ownership housing by 
non-county housing agencies for housholds at or below 50 percent AMI.  Funding is limited to housing located in 
unincorporated King County, or housing developed on a regional basis for special needs populations or homeless 
families.  This project also funds staffing for workforce housing planning, regional affordable housing planning initiatives 
and to administer the Credit Enhancement Program, which provides access to lower interest loans for non-county housing 
agencies.  This project also supports the Interim Loan Program.  Housing Opportunity Fund proceeds are used to the 
extent possible to leverage other federal, state, local and private grant funding.  For 2012, $10 million in state grant 
revenue is included for DCHS to administer the Housing and Essential Needs (HEN) program, which is a new program 
created by the state when it restructured the Disability Lifeline Unemployable (DL-U) program, which provided cash grants 
to DL-U eligible individuals.

E X P E N D I T U R E S

R E V E N U E S

322200     HOUSING PROJECTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HOUSING OPPORTUNITY ACQSN

HOUSING OPPORTUNITY ACQSN
LOCATION COUNTYWIDEFUND: 3220

DEPT: 0351

DESCRIPTION:

HOUSING OPPRTNTY ADMIN PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 16,381,986 0 0 0 0 0 16,381,986

16,381,986 0 0 0 0 0 16,381,986EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 401,494 0 0 0 0 0 401,494
36111 INVESTMENT INTEREST-GROSS 55,000 0 0 0 0 0 55,000
36999 OTHER MISCELLANEOUS REV. 105,511 0 0 0 0 0 105,511
39780 CONTRBTN-CURRENT EXPENSE 229,981 0 0 0 0 0 229,981
43489 STATE DISABILITY LIFELINE 10,000,000 0 0 0 0 0 10,000,000
44121 RAHP DOCUMENT FEE - ADMIN 190,000 0 0 0 0 0 190,000
44126 RAHP DOCUMENT RECORDING FE 2,400,000 0 0 0 0 0 2,400,000
46704 GATES FNDTN-FMLY HMLSSNSS 3,000,000 0 0 0 0 0 3,000,000

16,381,986 0 0 0 0 0 16,381,986REVENUE TOTAL

Housing - EGBE - 1



STATUS:
Ongoing

PROJECT CHANGES:

This project provides funding to fill the operating gap of multi-family rental projects developed and operated by non-county 
housing agencies that serve very low-income, previously homeless households.  The project also provides funds for 
tenant-based rental subsidies and to agencies that provide the supportive services necessary for previously homeless 
households to achieve housing stability.  In addition, it funds Committee to End Homelessness staff who facilitate the 
regional effort to end homelessness in ten years in King County.

E X P E N D I T U R E S

R E V E N U E S

333900     HOMELESS HOUSING & SERVICES FUND

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HOUSING OPPORTUNITY ACQ

HOUSING OPPORTUNITY ACQ
LOCATION COUNTYWIDEFUND: 3220

DEPT: 0351

DESCRIPTION:

HOUSING OPPORTUNITY ADMIN PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 11,086,503 0 0 0 0 0 11,086,503

11,086,503 0 0 0 0 0 11,086,503EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 653,459 0 0 0 0 0 653,459
33705 INTERLOCAL-SEATTLE 53,044 0 0 0 0 0 53,044
36999 OTHER MISCELLANEOUS REV. 300,000 0 0 0 0 0 300,000
44127 HOMELESS HOUSING 2,500,000 0 0 0 0 0 2,500,000
44128 HOMELESS HOUSING 3,000,000 0 0 0 0 0 3,000,000
44129 SHB2331 HMLSS HSING-LOCAL 4,500,000 0 0 0 0 0 4,500,000
47409 UNITED WAY 80,000 0 0 0 0 0 80,000

11,086,503 0 0 0 0 0 11,086,503REVENUE TOTAL

Housing - EGBE - 2



STATUS:
Ongoing

PROJECT CHANGES:

This project consolidates several Washington State Department of Commerce funding sources for homelessness that will 
be allocated via block grants to counties beginning in 2011.

E X P E N D I T U R E S

R E V E N U E S

510300     CONSOLIDATED STATE HOMELESS BLOCK GRANT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HOUSING OPPORTUNITY FUND

HOUSING OPPORTUNITY FUND
LOCATION COUNTYWIDEFUND: 3220

DEPT: 0351

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 3,000,000 0 0 0 0 0 3,000,000

3,000,000 0 0 0 0 0 3,000,000EXPENDITURE TOTAL

43487 CNSLDTD ST HOMELESS GRANT 3,000,000 0 0 0 0 0 3,000,000

3,000,000 0 0 0 0 0 3,000,000REVENUE TOTAL

Housing - EGBE - 3



STATUS:
Ongoing

PROJECT CHANGES:

This project allocates funds from the Human Services Levy to non-county housing agencies to develop permanent 
supportive housing units for homeless and chronically homeless households.  This project also provides funds to fill the 
operating gap of multi-family rental projects developed and operated by non-county housing agencies that serve low-
income households at or below 50 percent area median income (AMI) and 30 percent AMI.  In addition, this project funds 
the Landlord Liason Project, a countywide program that increases access to private market housing for homeless 
households.

E X P E N D I T U R E S

R E V E N U E S

HL3355     HUMAN SERVICES LEVY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HOUSING OPPORTUNITY ACQ

HOUSING OPPORTUNITY ACQ
LOCATION COUNTYWIDEFUND: 3220

DEPT: 0351

DESCRIPTION:

HOUSING OPPORTUNITY ADMIN PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 2,150,000 0 0 0 0 0 2,150,000

2,150,000 0 0 0 0 0 2,150,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 950,000 0 0 0 0 0 950,000
46942 CONTRIBUTION-HUMAN SERVICE 1,200,000 0 0 0 0 0 1,200,000

2,150,000 0 0 0 0 0 2,150,000REVENUE TOTAL

Housing - EGBE - 4



STATUS:
Ongoing

PROJECT CHANGES:

This project uses revenues from the Mental Illness and Drug Dependency (MIDD) sales tax to provide affordable rental 
housing for persons with mental illness and/or chemical dependency.  Funds are provided to non-county housing 
agencies for new construction or acqusition and rehabilitiation of existing housing units.  In addition, funds are provided to 
agencies that provide the support services necessary for MIDD eligible households with mental illness and/or chemical 
dependency to achieve housing stability.

E X P E N D I T U R E S

R E V E N U E S

MID900     MENTAL ILLNESS & DRUG DEPENDENCY HOUSING

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HOUSING OPPORTUNITY ACQSN

HOUSING OPPORTUNITY ACQSN
LOCATION COUNTYWIDEFUND: 3220

DEPT: 0351

DESCRIPTION:

HOUSING OPPORTUNITY ADMIN PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 2,065,000 0 0 0 0 0 2,065,000

2,065,000 0 0 0 0 0 2,065,000EXPENDITURE TOTAL

36111 INVESTMENT INTEREST-GROSS 65,000 0 0 0 0 0 65,000
39713 CONTRBTN - MIDD          2,000,000 0 0 0 0 0 2,000,000

2,065,000 0 0 0 0 0 2,065,000REVENUE TOTAL

Housing - EGBE - 5



STATUS:
Ongoing

PROJECT CHANGES:

This project uses funds from the Veterans and Family Levy to develop new permanent supportive housing units for 
homeless and chronically homeless veterans.   This project also provides funds to fill the operating gap of multi-family 
rental projects developed and operated by non-county housing agencies that serve veterans and their families.   Finally, 
the project funds the Landlord Liason Project, a countywide program that increases access to private market housing for 
homeless households.

E X P E N D I T U R E S

R E V E N U E S

VL3366     VETERANS LEVY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HOUSING OPPORTUNITY ACQ

HOUSING OPPORTUNITY ACQ
LOCATION COUNTYWIDEFUND: 3220

DEPT: 0351

DESCRIPTION:

HOUSING OPPORTUNITY ADMNI PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 2,057,287 0 0 0 0 0 2,057,287

2,057,287 0 0 0 0 0 2,057,287EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 1,227,287 0 0 0 0 0 1,227,287
36111 INVESTMENT INTEREST-GROSS 30,000 0 0 0 0 0 30,000
46941 CONTRIBUTION-VETERANS LEVY 800,000 0 0 0 0 0 800,000

2,057,287 0 0 0 0 0 2,057,287REVENUE TOTAL

Housing - EGBE - 6



     2010   
Actual 2011 Adopted

2011 
Estimated 

2012 
Proposed

2013 
Projected 

2014 
Projected 

Beginning Fund Balance 33,372,828$     40,937,494$    32,048,674$      45,686,698$   42,454,458$  42,524,458$   
Revenues -                  

*Children and Family Fund Transfer 254,981 229,981 229,981 229,981 229,981 229,981
*CIP Passage Point Capital Program 5,616 2,290,293
*Interest 73,681 368,000 368,000 85,000 85,000 85,000
*2060 Document Fee - RAHP 2,084,131 2,400,000 2,400,000 2,400,000 2,400,000 2,400,000
*2060 Document Fee Admin- Dedicated revenue 182,238 190,000 190,000 190,000 190,000 190,000
*2163 Homeless Housing Act Funding 2,250,621 2,500,000 2,500,000 2,500,000 2,500,000 2,500,000
*1359 Homeless Housing Act Funding 2,694,647 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000
*2331 Homeless Housing Act Funding 4,319,369 4,000,000 4,000,000 4,500,000 4,500,000 4,500,000
*Other grants - City of Seattle and United Way 145,971 133,044 133,044 133,044 133,044 133,044
*Veterans' Levy Capital 1,311,387 567,982 1,795,269 300,000 300,000 300,000
*Human Services Levy Capital 2,562,465 700,000 900,000 700,000 700,000 700,000
*Veterans & Human Services Levy Housing Services 1,955,355 2,092,765 1,000,000       1,000,000 1,000,000
*Veterans & Human Levy Landlord Risk Reduction 900,000
*Credit Enhancement/Miscellaneous Revenue 115,888 85,000 85,000 105,511 145,511 145,511
*MHCADSD Housing Services 2,114,561 2,000,000 2,000,000 2,065,000 2,035,000 2,035,000
*HGAP grants 262,999 789,909
*Consolidated State Homeless Block Grant 2,000,000 3,000,000 2,000,000 2,000,000
*HOF-DD Contribution 200,000 200,000
*Building Changes/Family Homeless Prog & HPRP 1,000,000 2,100,000 3,671,000 3,000,000 1,000,000 1,000,000
*United Way LLP & HPRP 216,314            350,000 550,000 300,000 300,000 300,000
*Brooks Village planned resale of Property 0 2,846,237
*Interim Loan Fund Balance/Repayment 0 6,000,000
*State Disability Lifeline 3,000,000 10,000,000 1,000,000 1,000,000

*General Fund 2011 Supplementals 7 -                    -                  3,623,095          -                 -                 -                  
Total Revenues 21,750,224       20,624,007      43,564,593        33,508,536     21,518,536    21,518,536     
Expenditures
*Housing Projects & Initiatives1 (6,232,372)        (5,343,351)      (11,966,446)       (16,381,986)   (4,980,492)     (4,980,492)      

*Homeless Housing & Services Fund2 (6,226,661) (9,983,044)      (9,983,044)         (11,086,503)   (10,433,044)   (10,433,044)    

*Human Service Levy Housing3 (3,928,633) (3,257,647)      (3,257,647)         (2,150,000)     (1,200,000)     (1,200,000)      

*Veterans Levy Housing3 (1,304,505) (2,238,455)      (2,238,455)         (2,057,287)     (800,000)        (800,000)         

*MIDD Housing4 (5,382,206) (2,480,978)      (2,480,978)         (2,065,000)     (2,035,000)     (2,035,000)      

*Consolidated State Homeless Block Grant5 (2,000,000)      (3,000,000)     (2,000,000)     (2,000,000)      
Total Expenditures (23,074,377)      (25,303,475)    (29,926,570)       (36,740,776)   (21,448,536)   (21,448,536)    
Estimated Underexpenditures -                  -                     -                 -                 -                  
Other Fund Transactions

Total Other Fund Transactions -                    -                  -                     -                 -                 -                  
Ending Fund Balance 32,048,674       36,258,026      45,686,698        42,454,458     42,524,458    42,594,458     
Reserves & Designations
*CIP Carryover (Committed to projects) (42,003,734)      (35,549,267)    (42,003,734)       (42,003,734)   (42,003,734)   (42,003,734)    

Total Reserves & Designations (42,003,734)      (35,549,267)    (42,003,734)       (42,003,734)   (42,003,734)   (42,003,734)    
Ending Undesignated Fund Balance (9,955,060)$      708,759$         3,682,964$        450,724$        520,724$       590,724$        

Target Fund Balance 6 400,000$          400,000$         400,000$           400,000$        400,000$       400,000$        

Financial Plan Notes:

4MIDD Housing expenditures are for MIDD eligible housing supportive services and project administration.
5Consolidated State Homeless Block Grant expenditures are for Homeless Assistance Programs.

7 $3.5 million in proceeds from the sale of the North Lot will be passed through HOF to KCHA for Seola Gardens infrastructure improvements.  
The expenditure budget is in the Housing Projects & Initiatives line.  A $123,095 passthrough from General Fund to Solid Ground was approved in 
the Q2 omnibus supplemental ordinance. 

3Veterans & Human Services Levy Housing expenditures are for housing capital projects, housing supportive services, as well as project 
administration. 

6The HOF Fund maintains a minimum target fund balance of $400,000 to mitigate revenue fluctuations.

2012 Proposed Financial Plan
Fund 3220/Dept. 0351

Department of Community & Human Services/Housing Opportunity Fund

1Housing Projects & Initiatives is made up of HOF administration, 2060 document fees for Housing capital and operating, DD funding for housing 
for people with Developmental Disabilities, Credit Enhancement, Gates grants for housing services, State Disability Lifeline, and interest.  The 
2011 Estimated amount for this project includes 3 supplemental appropriations:  $123,095 for Solid Ground in the Q2 omnibus, $3.5 million 
passthrough to KCHA for Seola Gardens, and $3 million for the State Disability Lifeline replacement program, Housing and Essential Needs 
(HEN) program. 
2Homeless Housing & Services Fund is a combination of $11.0 million from 2163,1359, & 2331 and admin support funding from City of Seattle, 
United Way, as well as United Way LLP & HPRP funding for housing services. Also included in this total are expenditures for homeless housing 
admin and program planning.
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PARKS CAPITAL IMPROVEMENT PROGRAM 
 

 Introduction  
 

The Parks and Recreation Division’s Capital Improvement Program (CIP) supports the 
acquisition, construction and rehabilitation of regional and rural parks, trails and recreational 
facilities. Projects proposed in the CIP are consistent with policies adopted in the 2002 Parks 
Business Transition Plan which contains a number of key policy directions for the Division as 
follows: 
 

• Stewardship of Regional Assets.  The county places primary importance on 
continuing its role in the stewardship of regional assets, including regional parks, 
regional recreation facilities, regional natural lands, and regional trails.  

• Limited Local Role.  The county’s local parks and recreation role will be limited to 
only rural areas where there is no existing or anticipated alternative service provider.  

• Transfer UGA Parks.  The county will work to transfer identified urban park assets 
within the Urban Growth Area to cities as annexations occur, and where possible, 
prior to annexation.  

• Partnerships for Parks.  The county will encourage and pursue partnerships that 
increase recreational activities in our parks system without incurring additional costs. 

• Limited Strategic Acquisitions.  The county’s role in future acquisitions of regional 
and local parks assets is to be consistent with the business model. 

• Entrepreneurial Business Practices.  Parks operations are aligned to deliver 
regional park and trail services while employing entrepreneurial business strategies. 

 
The Parks’ CIP is also consistent with and implements several policy objectives articulated in the 
Countywide Strategic Plan including Objective 3 within the Economic Growth and Built 
Environment (EGBE) goal, “Shape a built environment that allows communities to flourish” by 
acquiring and maintaining regional parks, trails, and open space; and Strategy 2c within the 
EGBE goal, “meet the growing need for transportation services and facilities throughout the 
county” by enhancing bicycle and pedestrian infrastructure as alternative transportation options. 
Additionally, projects proposed in the CIP respond directly to the strategic plan’s call for King 
County to “maintain safe and secure county-owned infrastructure, including parks,” (Strategy 1b 
within the Justice and Safety goal).  However, due to funding constraints discussed in further 
detail below, the CIP program falls short of achieving this objective.  
 
The lack of a stable funding source to address major maintenance needs is the key issue facing 
Parks’ capital budget in the near term. Real Estate Excise Tax (REET) is the sole source of 
funding for major maintenance for the entire parks system. The housing market collapse and 
annexations have contributed to a 70 percent decline in REET revenues since 2006, eroding the 
revenue base to the extent that basic major maintenance and other capital needs cannot be met. 
Currently there is an estimated $13 million backlog in the system as well as increased demands as 
the system continues to grow, for example, the on-going costs tied to the acquisition of the Maury 
Island site. 
 
In addition to major maintenance, REET revenues are also the sole funding source for facility 
improvements that simultaneously enhance recreation opportunities and generate vital business 
revenues that help fund operations. The operating fund financial plan is built on an assumption of 



 

five percent annual growth for business revenues, and capital investments in the system have 
been a major driver to help reach this goal. 
 
During this period of decreased REET revenues, the Parks and Recreation Division continues to 
maintain the system to provide safe and healthy recreation opportunities to park and trail users. 
The physical integrity of existing facilities and grounds has been a high priority for the division 
and is reflected in the request for funding projects such as the Bridge and Trestle Program, the 
Parks Facility Rehab Program, the Regional Trails Surface Improvement Program, Play Area 
Rehab and the Small Contracts Program. These projects will address immediate major 
maintenance issues and protect the County’s investment in parks and regional trail facilities as 
well as possible, given limited resources.   

 
2012 Significant Project Highlights  

 
The following table displays significant projects in the 2012 Proposed Budget.  

 
Significant Projects Parks Division 2012  

Proposed 
Current Phase Continuation 

of Existing 
Project 

358104 East Lake Sammamish Trail $ 6,361,988  Construction X 
358108 Soos Creek Trail $1,026,678 Design  
358105 South County Regional Trails $450,000 Design X 
358102 Regional Open Space Initiative  $4,376,000  Acquisition X 

316720 Maury Island Site  $75,000
Planning and 
Implementation  

 
 
East Lake Sammamish Trail - $6,361,988.  King County Parks continues to develop the 11-
mile master planned East Lake Sammamish Trail (ELST), a missing link in a 44-mile seamless, 
non-motorized transportation/recreation corridor that includes the Burke Gilman Trail, the 
Sammamish River Trail, the Marymoor Connector Trail and the Issaquah Preston Trail. 
Preliminary design of the master planned corridor was completed in early 2009. Construction is 
scheduled to be done in phases with the Redmond segment beginning in May 2011 and the 
Issaquah segment anticipated to begin in the spring of 2012.  
 
The 2012 budget request funds design and construction of the 2.5-mile North Sammamish 
segment (from 187th Avenue NE to Inglewood Hill Road), including a 12-foot wide paved 
regional trail with two 2-foot soft-surface gravel shoulders, drainage improvements, retaining 
walls, landscaping and fencing as well as access and traffic control (bollards, striping, signage, 
etc.). The master planned trail will replace the existing Interim Use Trail, an 8-foot wide gravel 
path. Once completed, the ELST will be a paved and soft-surface multi-use facility that will 
provide extensive access to recreation, employment, and retail centers in Redmond, Sammamish, 
and Issaquah and will be used by thousands daily, seeking active recreation or regional, non-
motorized commuting opportunities from Seattle to the hub of East King County to the Cascade 
Foothills. Safety and accessibility are primary goals, and the new facility will utilize the most up-
to-date greenway design and engineering features. This request seeks appropriation authority for 
a $1.5 million federal non-motorized transportation enhancements grant and a $500,000 state 
Recreation and Conservation Office (RCO) grant, both matched by Parks Expansion Levy funds. 



 

The Parks Division continues to aggressively pursue grants and other funding to keep the project 
schedule on track. 
 
This project was identified as a Mandatory Phased Appropriation (MPA) project. For more details 
on this project’s phasing and how it meets the MPA project requirements, see the MPA project 
section.  
 
Soos Creek Trail – $1,026,678. King County Parks is initiating design development to extend 
the Soos Creek Trail from its current northern terminus at SE 192nd Street north to the Cedar 
River Trail. This budget request will fund 60 percent design development of this four-mile 
missing link that will provide an important connection between the Cedar River Trail and the 
regional trails network while also connecting to the future Lake-to-Sound Trail. On a regional 
level, the Soos Creek trail will provide safe, non-motorized access linking the South King County 
communities of Renton and Kent. On a local level, this trail will provide neighborhood access to 
one high school and two middle schools in the city of Renton. Upon completion, the Soos Creek 
Trail will be 11 miles long and connect the Cedar River Trail in Renton to Lake Meridian Park in 
Kent.  
 
This project was identified as a Mandatory Phased Appropriation (MPA) project. For more details 
on this project’s phasing and how it meets the MPA project requirements, see the MPA project 
section.  
 
South County Regional Trails - $450,000. The South County Regional Trail project has focused 
on the Lake-to-Sound (L2S) Trail project which  is a collaboration between King County and five 
South County cities (Renton, Tukwila, SeaTac, Burien and Des Moines), to develop a 16-mile 
regional, non-motorized corridor. The population of these five cities exceeds 205,500 people. The 
trail will connect the Cedar River, Green River, Westside and Des Moines Creek trails, linking 
Lake Washington to Puget Sound. The trail would also run to the Tukwila International 
Boulevard Station light rail station and just north of Seattle-Tacoma International Airport. The 
goal of the L2S Trail is to provide an east-west connection between these economically 
disadvantaged communities that have historically been underserved by non-motorized 
transportation facilities. Also, residents in the area of the proposed trail have the county's highest 
level of health disparities. In addition to providing a facility to exercise, the proposed trail would 
help reduce car traffic in the region, which is expected to grow by 470,000 residents by 2040.  
 
The L2S Trail will provide this much-needed transportation and recreation corridor and continue 
to be a legacy for future generations, connecting downtown regional growth centers, 
transportation facilities, neighborhoods and parks and regional trails. Since 2008, a total of $2.75 
million has been approved for the project. Two sections of the project are currently in the design 
phase (Segments A and B) which is anticipated to proceed through the summer of 2012. The 
design phase is estimated to cost $1.4 million and is supported by a federal grant of $800,125 and 
matched by $600,000 from the Parks Expansion Levy. Remaining carryover funds and this 
appropriation request will be used to provide the match for future grant funding and support 
construction which could feasibly begin in 2013. 
 
Maury Island Site (Glacier Property) - $75,000.  King County acquired the Maury Island site 
at the end of 2010 and the site is under the stewardship of King County Parks. While this site was 
a high priority acquisition, it requires substantial capital investments to address pre-existing 
conditions. Immediate improvements may include the removal of the dock as well as structures 
on the property in addition to preserve and protect measures prior to allowing formal public 



 

access. Funding for improvements at this site will be budgeted in the Parks Facility Rehab project 
(316720). 
 
Regional Open Space Initiative - $4,376,000.  This appropriation of Parks Expansion Levy 
(PEL) revenues provides funding for 14 open space acquisition projects to preserve hundreds of 
acres throughout the county.  These projects were reviewed and recommended by the 
Conservation Futures Citizens Committee from a total of $6.5 million in requests.  The “annual 
accelerator” positions budgeted within Parks’ operating fund help maintain the properties 
acquired through these projects. The 2012 acquisition projects include:  
 

 
Judd Creek - Paradise Valley              51,000 
Point Heyer Drift Cell            300,000 
White River/Pinnacle Peak Additions            160,000 
Bass/Beaver Lake Complex            600,000 
Lower Cedar River Conservation Area            600,000 
Mitchell Hill Forest Inholdings            340,000 
Tolt River Natural Area Additions            400,000 
Bear Creek Waterways            250,000 
Cougar Mountain Park            200,000 
Enumclaw Forested Foothills              75,000 
Snoqualmie-Fall City Reach            300,000 
Island Center Forest Additions            300,000 
Carnation Woods Snoqualmie Forest            600,000 
Three Forks Natural Area Addition            200,000 

Total:         4,376,000 
 
The Conservation Futures Citizens Committee also makes recommendations on Conservation 
Futures Tax (CFT) Levy funds.  On top of the $4.4 million in PEL grants awarded, the CFT 
committee recommended funding for $7.8 million of CFT open space projects in 2012.  
 

Financial Planning and Policy Overview 
 

The Parks and Recreation Division’s CIP budget is primarily supported by two revenue sources: 
the Parks Expansion Levy and REET. In 2012, the program is supplemented by additional 
funding, including a federal transportation enhancements grant, two state RCO grants and fund 
balance in the Parks, Recreation and Open Space Fund (Fund 3160). The proposed 2012 CIP 
request totals $17.5 million. 
 
The Parks Expansion Levy, a six-year levy (2008 to 2013), approved by voters in August 2007, 
will provide approximately $11.5 million in 2012 to acquire open space, as well as to develop 
regional trail corridors and to support the Community Partnerships and Grants program.1 Parks’ 
CIP projects proposed to be funded by the Expansion Levy are consistent with eligible 
expenditures in the voter approved levy.  Specifically, the ordinance apportions 60 percent of the 
levy’s proceeds, or approximately $70 million over the life of the levy, to County projects as 
follows: 

                                                 
1 The five cent levy allocates three cents to King County as discussed above, one cent, approximately $3.8 million, to cities for open 
space and trail acquisitions; and one cent, approximately $3.8 million, to the Woodland Park Zoo for environmental education and 
conservation programming and capital purposes. 



 

• Community Partnerships and Grants Program – up to $500,000 annually. 
• Acquisition of property (or property interests, such as development rights) that will 

protect open space lands. 
• Expansion of the County’s regional trail system in accordance with the King County 

Regional Trail Plan. 
 

As discussed above, REET revenues have declined significantly in recent years due to a weak 
housing market and annexation of county areas to the cities, but they continue to provide the sole 
source of funds to support major maintenance projects throughout Parks’ system. The Office of 
Economic Forecasting and Analysis (OEFA) forecasts REET 1 and REET 2 will collect a total of 
$6.4 million in 2012. Approximately $3.0 million of REET funds are earmarked for debt service, 
leaving $3.4 million available to support the Parks’ 2012 CIP.  
 
Under state law, REET funds may be spent on specified types of capital projects. REET 1 funds 
may be spent on capital projects for planning, acquisition, construction, reconstruction, repair, 
replacement, rehabilitation, or improvement of parks, recreational facilities and trails.  REET 2 
funds may be spent on capital projects for planning, construction, reconstruction, repair, 
rehabilitation, or improvement of parks. The King County Code further defines the use of REET 
proceeds.  REET 1 proceeds may only be used for capital needs of the unincorporated area of the 
county. REET 2 proceeds may only be used for planning, construction, reconstruction, repair, 
rehabilitation or improvement of parks located in, or providing a benefit and open to residents of 
the unincorporated area of King County.  
 

Project Prioritization 
 
The methodology used to prioritize CIP projects was guided by the following policies consistent 
with the Business Transition Plan, the Countywide Strategic Plan and the Equity and Social 
Justice Initiative: 

 
• Projects which address safety related issues. 
• Projects which preserve the County’s role as the steward of regional park and trail assets. 
• Projects which generate additional funds to support operations. 
• Projects which provide partnerships that enhance park operations. 
• Projects which allow for implementation of new programs/activities with minimal or no 

maintenance costs. 
• Projects which promote equity and social justice. 
• The transfer of pools and parks in the Urban Growth Area. 
 

The input and selection process for developing specific projects came as a result of Division staff 
prioritizing recommendations that meet the criteria listed above, and from projects identified in 
the 2007 Meng and Associates Major Maintenance Study.  
 
Preserving the physical integrity of existing facilities and open space is the highest priority for the 
Division and is reflected in the request for funding projects such as the Bridge and Trestle Rehab 
Program, the Parks Facility Rehab Program, Regional Trails Surface Improvements and the Small 
Contracts Program. These projects address immediate major maintenance issues, and protect the 
County’s investment in parks and trail facilities. However, due to funding constraints discussed 
above, only projects classified as the highest priority have been recommended for funding. 
Additional funding would be necessary to support other priority projects.  
 



 

Equity & Social Justice 
The Parks and Recreation Division offers affordable and accessible points for recreation, exercise 
and community-building to all individuals, including low-income populations, communities of 
color, and people with limited English proficiency. For example, the division has 200 parks, 175 
miles of regional trails and 26,000 acres of open space that offer a broad array of recreational 
opportunities and ecological benefits. And although many of these assets, especially the parks and 
natural lands, are not located near the county’s most underserved populations, there are 
opportunities to serve these populations through partnerships, including partnerships with 
community-based organizations, sports leagues, recreational groups and corporations that serve 
and represent underserved communities. 
 
Given existing funding challenges and current role as regional and rural service provider, the 
King County Parks Regional Trails System represents the best alignment with the Equity and 
Social Justice Initiative in that the trails are more equitably distributed (compared to parks and 
other parkland in King County) as evidenced by geographic analysis. There are existing trails 
located in underserved areas including the Green River Trail, the Soos Creek Trail, the Interurban 
Trail and the future Lake-to-Sound Trail and Green-to-Cedar River Trail.  
 
For 2012, the CIP has been prioritized to create or improve trails in parts of the county where 
existing access to trails is disproportionately low. The long-term goal of improving access to 
trails is to promote greater recreation and health outcomes in populations that experience 
disparities. To meet these goals, the division is planning to continue development of the Soos 
Creek Trail to connect with the existing Cedar River Trail and the future Lake-to-Sound Trail and 
embark on feasibility and initial design to develop the Green to Cedar River Trail which will link 
the South County cities of Maple Valley, Covington and Black Diamond. Additional funding in 
the form of state and federal grants and the Parks Expansion Levy allowed the Division to re-
prioritize and budget these priority trail projects in 2012.  
 

Growth Management and King County Comprehensive Plan  
  

The proposed Parks CIP directly relates to the GMA goal to retain open space, enhance 
recreational opportunities, conserve fish and wildlife habitat, increase access to natural resource 
lands and water, and develop parks and recreation facilities.  It also contributes to the GMA 
environmental goal to protect the environment, and enhance the state’s high quality of life, 
including air and water quality, and the availability of water.   
 
The King County Comprehensive Plan (KCCP) identifies King County’s focus on the County’s 
role as a regional leader in providing and protecting parks and other open spaces, and as a 
provider in the rural area at rural levels of service. The KCCP includes the Regional Trails Needs 
Report (RTNR) which identifies a long-term plan to complete and expand the regional trail 
system. 
 
In summary, King County Parks’ CIP meets GMA/KCCP requirements as follows: 
 

• Open space acquisition projects proposed to be funded by the Capital Expansion Levy, 
retain open space, enhance recreational opportunities and preserve ecological resources.  

• Regional Trails projects are based on the adopted RTNR. 
• Major maintenance projects address recreational asset preservation and health and safety 

needs.  
 



Parks - Project Cost Summary

Fund Project 
Number Project Name Council 

District

2010 Life to 
Date 

Expenditure

2011 
Available 

Budget

Appropriation 
through 2011

2012 Funding 
Request

Estimate at 
Completion Current Phase

3160 316000  PROJECT IMPLEMENTATION 10 $478,870 $0 Not applicable
3160 316001  JOINT DEVELOPMENT 10 $251,369 $0 Not applicable
3160 316002  BUDGET DEVELOPMENT 10 $258,703 $0 Not applicable
3160 316008  GIS-GRANT APPLICATIONS 10 $38,014 $0 Not applicable
3160 316021  ACQUISITION EVALUATIONS 10 $50,000 $0 Acquisition
3160 316060 Fund 3160 CENTRAL RATES 10 $10,546 Not applicable
3160 316101  BACKCOUNTRY TRAILS 10 $317,477 $0 ON-GOING
3160 316317  COMMUNITY PARTNERSHIP GRANTS 10 $300,000 $0 ON-GOING
3160 316415  PROSECUTING ATTORNEY CHARGES 10 $49,157 $0 Not applicable
3160 316505  REGIONAL TRAILS GUIDELINES 10 $87,778 $0 ON-GOING
3160 316718  REGIONAL TRAILS SURFACE 10 $163,616 $0 ON-GOING
3160 316720  PARKS FACILITY REHAB 10 $75,000 $0 ON-GOING
3160 316723  PLAY AREA REHAB 10 $25,000 $0 ON-GOING
3160 316731 GREENBRIDGE PAYMENT 8 $129,905 $0 Not applicable
3490 349025 FUND 3490 CENTRAL RATES 10 $6,582 $ Not applicable
3490 349092  SMALL CONTRACTS 10 $1,094,949 $0 ON-GOING
3490 349097  BRIDGE & TRESTLE REHAB 10 $495,823 $0 ON-GOING
3490 349604  TRAIL SYSTEM IMPROVEMENT 10 ($369,616) $0 ON-GOING
3581 358101  COMMUNITY PARTNERSHIP GRANTS 10 $500,000 $0 ON-GOING
3581 358104  EAST LAKE SAMMAMISH TRAIL 03 $6,361,998 $70,825,528 Preliminary Design
3581 358105 SOUTH COUNTY REGIONAL TRAILS 5 $450,000 $0 ON-GOING
3581 358108 SOOS CREEK TRAIL 9 $1,026,676 $36,881,041 Varies with segment
3581 358111  PARKS EXPANSION 10 $505,375 $0 Acquisition
3581 358113  GREEN-TO CEDAR RIVERS TRAIL 09 $353,864 $0 Acquisition
3581 358203  JUDD CREEK/PARADISE VALLEY 08 $51,000 $0 Acquisition
3581 358204  POINT HEYER DRIFT CELL 08 $300,000 $0 Acquisition
3581 358206  WHITE RIVER/PINNACLE PEAK 09 $160,000 $0 Acquisition
3581 358207  BASS/BEAVER LAKE COMPLEX 09 $600,000 $0 Acquisition
3581 358208  LOWER CEDAR RIVER 09 $600,000 $0 Acquisition
3581 358212  MITCHELL HILL FOREST INHOLDINGS 03 $340,000 $0 Acquisition
3581 358213  TOLT RIVER NATURAL AREA 03 $400,000 $0 Acquisition
3581 358214  BEAR CREEK WATERWAYS 03 $250,000 $0 Acquisition
3581 358215  COUGAR MOUNTAIN PARK 09 $200,000 $0 Acquisition
3581 358218  ENUMCLAW FORESTED FOOTHILLS 09 $75,000 $0 Acquisition
3581 358222  SNOQUALMIE-FALL CITY REACH 03 $300,000 $0 Acquisition
3581 358228  ISLAND CENTER FOREST ADDITIONS 08 $300,000 $0 Acquisition



Parks - Project Cost Summary

Fund Project 
Number Project Name Council 

District

2010 Life to 
Date 

Expenditure

2011 
Available 

Budget

Appropriation 
through 2011

2012 Funding 
Request

Estimate at 
Completion Current Phase

3581 358230  CARNATION WOODS SNOQUALMIE 03 $600,000 $600,000 Acquisition
3581 358231  THREE FORKS NATURAL AREA 03 $200,000 $0 Acquisition
3581 358CP0 AUDITOR CAPITAL PRJT OVERSITE 10 $5,000 $0 Not applicable
3681 368100  CENTRAL COSTS 10 $4,479 $0 Not applicable
3681 368116  REET I TRANSFER TO 3160 10 $650,480 $0 Not applicable
3681 368149  REET I TRANSFER TO 3490 10 $132,789 $0 Not applicable
3681 368184  REET I DEBT SERVICE 10 $2,078,780 $0 Not applicable
3682 368200  CENTRAL COSTS 10 $4,518 $0 Not applicable
3682 368216  REET II TRANSFER TO 3160 10 $1,167,478 $0 Not applicable
3682 368249  REET II TRANSFER TO 3490 10 $1,094,949 $0 Not applicable
3682 368284  REET II DEBT SERVICE 10 $588,275 $0 Not applicable



 
 

Office of Performance, Strategy and Budget 
Capital Improvement Programs 

Phased Appropriation Proposal 
 
Date:  September 26, 2011 
 
Project:  East Lake Sammamish Trail 
Fund:  3581/Parks Capital 
Department of Natural Resources & Parks / Parks & Recreation 
 
Request Amount:  $6,361,988 
 
Appropriation Request is for:   
 

Line Item 
(per attached) 

Description Amount requested Comment 

6 Construction of Issaquah Segment $138,393 Last year, requested amount was 
reduced by $750k in the council 
adopted budget.  Since then, 
EAC has decreased.  The request 
is for the amount needed to meet 
current EAC. 

7 Final Design for North Sammamish 
Segment 

$1,952,088 Revised EAC amount is 
estimated to be sufficient to 
complete design through 100% 
construction documents for this 
segment/phase. 

9 Construction of Sammamish 
Segment North A Redmond City 

Limit to Weber Point 

$4,271,507 The amount being requested for 
this segment is not sufficient for 
the entire construction phase due 
to revenue limitations.Remaining 
amount will requested at a later 
date 

 TOTAL $6,361,988  
 

 
Project Status:  Please see attached Cost and Schedule Summary. 
 
Additional documentation as required by Ordinance 16764 is being provided under separate cover. 



Project 358104 - East Lake Sammamish Trail
Cost and Schedule Status Report

Baseline Establishment Date:  September 30, 2010 Current Schedule

Description of Schedule Activity Start Finish Status Start Finish

Baseline Budget 
at Completion 

(BAC) 1 LTD Expense
LTD (existing) 
Appropriation

2012 Requested 
Appropriation4

Estimate at 
Completion 

(EAC)

Cost Variance at 
Completion 

(CVAC=EAC-BAC)

1
Preliminary Design to 30% for Entire Trail Corridor 
and Complete Environmental Process for Entire Trail 7/10/2007 9/1/2010

Complete; except EIS appeal 
period ends 2/28/11 7/10/2007 9/1/2010 2,483,162 Included below Included below 0 2,483,162 $0

2
Design (PSE) for Redmond Segment  (30% to 100% 
Construction Documents) 8/20/2008 2/5/2010 Complete 8/20/2008 2/5/2010 730,829 Included below Included below 0 730,829 $0

3
Construction - Redmond Segment (NE 70th St to 
Redmond / Sammamish Boarder)3 3/28/2011 12/30/2011 Construction NTP - 5/18/113 5/18/2011 3/20/2012 6,677,137 Included below Included below 0 6,677,137 $0

4
Design (PSE) for Issaquah Segment (30% to 100% 
Construction Documents) 7/29/2009 4/27/2011 95% Complete 7/29/2009 3/6/2012 1,051,805 Included below Included below 0 1,051,805 $0

5
Construction - South Issaquah Seqment (Gilman Blvd 
to SE 56th St. 8/15/2011 2/7/2012

Items 5 & 6 combined below 
into item 6

included in Item 6 
below Included below 15,074,251 0

included in item 
6 below NA

6
Construction - Issaquah Segment, North and South 
(Gilman Blvd. to SE 43rd) 8/15/2011 4/27/2012

Estimated Advertising Date -
10/15/11.  Appropriation 
request amount for 2012 
adjusted due to reduced 
EAC. 3/7/2012 1/15/2013 $12,080,746 13,830,922 6,331,129 138,393 $10,600,840 -$1,479,906

7

Design (PSE) for North Sammamish Segment (SE 
56th St to Issaquah / Sammamish Boarder) (30% to 
100% Construction Documents) 9/1/2011 9/19/2013

Appropriation request 
amount for 2012 adjusted 
due to reduced EAC. 9/1/2011 9/19/2013 2,541,149 0 0 1,952,088 1,952,088 -$589,061

8
Design (PSE) South Sammamish Segment (30% to 
100% Construction Documents) 1/7/2013 3/31/2015 Not started 1/7/2013 1/7/2015 3,602,509 0 0 3,602,509 $0

9
Construction - Sammamish Segment North A (from 
Redmond City Limit to Weber Point) 9/20/2013 7/11/2014

Appropriation request 
amount for 2012 is partial 
due to limited funding. 9/20/2013 7/11/2014 5,533,776 0 0 4,271,507 5,533,776 $0

10
Construction - Sammamish Segment North B (from 
Weber Point to Inglewood Hill Rd) 4/14/2014 3/10/2015 Not started 4/14/2014 3/10/2015 9,363,494 0 0 9,363,494 $0

11
Construction - Sammamish Segment South C (from 
SE 43rd Way to SE 33rd St.) 4/1/2015 2/26/2016 Not started 4/1/2015 2/26/2016 5,713,695 0 0 5,713,695 $0

12
Construction - Sammamish Segment South D (from 
SE 33rd St. to Inglewood Hill Rd.) 6/1/2016 6/29/2018 Not started 6/1/2016 6/29/2018 14,865,960 0 0 14,865,960 $0

13
Design (PSE) Parking Lot & Restroom at Inglewood 
Hill (30% to 100% Construction Documents) 1/15/2013 9/13/2013 Not started 1/5/2013 9/13/2013 588,315 0 0 588,315 $0

14
Construction - Parking Lot & Restroom at Inglewood 
Hill 9/20/2013 3/20/2014 Not started 9/20/2013 3/20/2014 4,005,858 0 0 4,005,858 $0

15
Design Parking Lot and Restroom at 33rd (30% to 
100%  Construction Documents) 1/5/2015 9/11/2015 Not started 1/5/2015 9/11/2015 485,255 0 0 485,255 $0

16 Construction - Parking Lot and Restroom at 33rd 9/15/2015 3/24/2016 Not started 9/15/2015 3/24/2016 2,770,805 0 0 2,770,805 $0

$72,494,495 $13,830,922 $21,405,380 $6,361,988 $70,425,528 -$2,068,967

1  Costs for Design activities inflated from 2008 to year of designof for each line item at 1.5% per year

2  Costs for Construction activities inflated from 2008 to year of construction for each line item at 3.5% per year
3  The Bear Creek Bridge/SR 520 Crossing portion of the project is delayed due to environmental/permitting requirements.  Bid savings on the Redmond segment is being maintained in this phase until a revised plan is complete. 
4  Request amounts adjusted based on lastest estimate at completion for the phase.  Amount of request limited by available funding.

Baseline Schedule

TOTALS



 
 

Office of Performance, Strategy and Budget 
Capital Improvement Programs 

Phased Appropriation Proposal 
 
Date:  September 26, 2011 
 
Project:  Soos Creek Trail 
Fund:  3581/Parks Capital 
Department of Natural Resources & Parks / Parks & Recreation 
 
Request Amount:  $1,026,676 
 
Appropriation Request is for:   
 

Trail Segment   
& Phase 

(per attached) 

Description Amount requested Comment 

 
1A 

 
Segment 1:  Preliminary Design to 
30% of SE 192nd St. to Petrovitsky 

 
$383,288 

 
Part of this segment/phase was 
previously appropriated 

 
2A 

 
Segment 2:  Preliminary Design to 

30% of Petrovitsky Crossing 

 
$371,694 

 
Part of this segment/phase was 
previously appropriated 

 
3A 

 
Segment 3:  Preliminary Design to 
30% of Renton Park & Lindberg 

High 

 
$0 

 
Part of this segment/phase was 
previously appropriated.  No 
additional appropriation required 
for this segment/phase. 

 
4A 

 
Segment 4:  Preliminary Design to 

30% of SE 164th to Cedar River 
Trail 

 
$271,694 

 
Part of this segment/phase was 
previously appropriated 

 TOTAL $1,026,676  
 

 
Project Status:  Please see attached detail. 
 
Additional documentation as required by Ordinance 16764 is being provided under separate cover. 
 



Soos Creek Trail - Cost and Schedule Summary

SOOS CREEK TRAIL PROJECT SEGMENTS BAC APPROP EXPENSE EAC REQUEST  CVAC

No. Description of Schedule Activity Start Finish Status Start Finish

Baseline Budget 
at Completion 

(BAC) 1
LTD 

Appropriation LTD Expense
Estimate at Completion 

(EAC)

2012 
Appropriation 

Request Amount

Cost Variance at 
Completion 

(CVAC=EAC-BAC)

1

Acquisition and Preliminary Design, Design and 
Implementation and Close Out of Trailhead Parking Lot 
at SE 192nd Street NA NA Complete 6/4/2008 8/31/2009

project not 
baselined $475,000 $475,000 $475,000 $0 NA

1A

Segment 1; Preliminary Design to 30% and 
Environmental Review SE 192nd Street to 
Petrovitsky NA NA In progress 6/4/2008 12/30/2012

project not 
baselined $228,306 $169,365 $611,594 $383,288 NA

1B

Segment 1; Final Design, Permitting and 100% 
Construction Documents and Bid SE 192nd Street to 
Petrovitsky NA NA

Not started
1/9/2013            12/30/213

project not 
baselined $0 $0 $1,294,683 $0 NA

1C
Segment 1; Implementation and Close Out SE 192nd 
Street to Petrovitsky NA NA

Not started
1/3/2014 2/15/2016

project not 
baselined $0 $0 $9,898,717 $0 NA

2A

Segment 2; Preliminary Design to 30% and 
Environmental Review Petrovitsky Crossing NA NA In progress 4/28/2009 12/31/2012

project not 
baselined $178,306 $169,365 $550,000 $371,694 NA

2B
Segment 2; Final Design, Permitting and 100% 
Construction Documents and Bid Petrovitsky Crossing NA NA Not started 1/9/2013 1/7/2014

project not 
baselined $0 $0 $600,992 $0 NA

2C
Segment 2; Implementation and Close Out Petrovitsky 
Crossing NA NA Not started 1/3/2014 5/15/2015

project not 
baselined $0 $0 $4,539,674 $0 NA

3A

Segment 3; Preliminary Design to 30% and 
Environmental Review  Renton Park & Lindberg 
High NA NA Complete 6/4/2008 5/27/2010

project not 
baselined $228,306 $228,306 $228,306 $0 NA

3B

Segment 3; Final Design,Permitting and 100% 
Construction Documents and Bid Renton Park & 
Lindberg High NA NA In progress 6/1/2010 12/30/2013

project not 
baselined $0 $0 $60,000 $0 NA

3C
Segment 3; Implementation and Close Out Renton Park 
& Lindberg High NA NA Not started 1/3/2014 5/15/2015

project not 
baselined $0 $0 $3,917,185 $0 NA

4A

Segment 4; Preliminary Design to 30% and 
Envrionmental Review of SE 164th to Cedar River 
Trail NA NA In progress 6/4/2008 12/30/2012

project not 
baselined $278,306 $110,423 $550,000 $271,694 NA

4B

Segment 4; Final Design,Permitting and 100% 
Construction Documents and Bid 164th to  Cedar River 
Trail NA NA Not started 1/7/2013 6/30/2014

project not 
baselined $0 $0 $1,387,478 $0 NA

4C
Segment 4; Implementation and Close Out SE 164th to 
Cedar River Trail NA NA Not started 1/3/2014 8/13/2015

project not 
baselined $0 $0 $12,767,412 $0 NA

$1,388,224 $1,152,458 $36,881,041 $1,026,676 $0
1  Costs for Design activities inflated from 2009 to year of designof for each line item at 1.5% per year
2  Costs for Construction activities inflated from 2009 to year of construction for each line item at 3.5% per year

**  Schedule for Segements 1 and 4 dependent upon negociations for property ascquisitions

Baseline Schedule Current Schedule

TOTALS



INDEX TO CAPITAL IMPROVEMENT PROGRAM FOR PARKS - EGBE
Project Project Title Page NumberFund Council District

316000 Project Implementation 1 - Parks - EGBE000003160 10
316001 Joint Development 2 - Parks - EGBE000003160 10
316002 Budget Development 3 - Parks - EGBE000003160 10
316008 GIS-Grant Applications 4 - Parks - EGBE000003160 10
316021 Acquisition Evaluations 5 - Parks - EGBE000003160 10
316060 Fund 3160 Central Rates 6 - Parks - EGBE000003160 10
316101 Backcountry Trails Improvements 7 - Parks - EGBE000003160 10
316317 Community Partnership Grants Program 8 - Parks - EGBE000003160 10
316415 Prosecuting Attorney Charges 9 - Parks - EGBE000003160 10
316505 Regional Trails Guidelines Update 10 - Parks - EGBE000003160 10
316718 Regional Trails Surface Improvements 11 - Parks - EGBE000003160 10
316720 Parks Facility Rehab 12 - Parks - EGBE000003160 10
316723 Play Area Rehab 13 - Parks - EGBE000003160 10
316731 Greenbridge Payment 14 - Parks - EGBE000003160 08
349092 Small Contracts 15 - Parks - EGBE000003490 10
349097 Bridge & Trestle Rehab 16 - Parks - EGBE000003490 10
349604 Trail System Improvement 17 - Parks - EGBE000003490 10
358101 Community Partnership Grants Program 18 - Parks - EGBE000003581 10
358104 East Lake Sammamish Trail 19 - Parks - EGBE000003581 03
358105 South County Regional Trails 20 - Parks - EGBE000003581 05
358108 Soos Creek Regional Trail 21 - Parks - EGBE000003581 09
358111 Parks Expansion Implementation 22 - Parks - EGBE000003581 10
358113 Green-to Cedar Rivers Trail 23 - Parks - EGBE000003581 09
358203 Judd Creek/Paradise Valley 24 - Parks - EGBE000003581 08
358204 Point Heyer Drift Cell 25 - Parks - EGBE000003581 08
358206 White River/Pinnacle Peak Additions 26 - Parks - EGBE000003581 09
358207 Bass/Beaver Lake Complex 27 - Parks - EGBE000003581 09
358208 Lower Cedar River Conservation Area 28 - Parks - EGBE000003581 09
358212 Mitchell Hill Forest Inholdings 29 - Parks - EGBE000003581 03
358213 Tolt River Natural Area Additions 30 - Parks - EGBE000003581 03
358214 Bear Creek Waterways 31 - Parks - EGBE000003581 03
358215 Cougar Mountain Park 32 - Parks - EGBE000003581 09
358218 Enumclaw Forested Foothills 33 - Parks - EGBE000003581 09
358222 Snoqualmie-Fall City Reach 34 - Parks - EGBE000003581 03
358228 Island Center Forest Additions 35 - Parks - EGBE000003581 08
358230 Carnation Woods Snoqualmie Forest 36 - Parks - EGBE000003581 03
358231 Three Forks Natural Area Addition 37 - Parks - EGBE000003581 03
368100 CENTRAL COSTS 38 - Parks - EGBE000003681 10
368116 REET I TRANSFER TO 3160 39 - Parks - EGBE000003681 10
368149 REET I TRANSFER TO 3490 40 - Parks - EGBE000003681 10
368184 REET I Debt Service 41 - Parks - EGBE000003681 10
368200 CENTRAL COSTS 42 - Parks - EGBE000003682 10
368216 REET II Transfer to 3160 43 - Parks - EGBE000003682 10
368249 REET II Transfer to 3490 44 - Parks - EGBE000003682 10
368284 REET II Debt Service 45 - Parks - EGBE000003682 10
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STATUS:
Ongoing planning and project management

PROJECT CHANGES:

Provides funding for capital planning staff in the Capital Planning and Business Development Section

E X P E N D I T U R E S

R E V E N U E S

316000     PROJECT IMPLEMENTATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 478,870 508 538 570 605 641 3,340,270

478,870 508 538 570 605 641 3,340,270EXPENDITURE TOTAL

39776 CONTRBTN-REET #2         478,870 508 538 570 605 641 3,340,270

478,870 508 538 570 605 641 3,340,270REVENUE TOTAL

Parks - EGBE - 1



STATUS:
Ongoing planning and project management

PROJECT CHANGES:

Supports CIP planning staff whose work programs focus on business development and partnerships that generate 
revenue for projects on King County Parks property and staff who provide administrative assistance to the Capital 
Planning and Business Development Section.

E X P E N D I T U R E S

R E V E N U E S

316001     JOINT DEVELOPMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, RECREATION & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 251,369 428 453 480 509 540 2,661,592

251,369 428 453 480 509 540 2,661,592EXPENDITURE TOTAL

39789 CONTRBTN-REAL ESTATE TAX 251,369 428 453 480 509 540 2,661,592

251,369 428 453 480 509 540 2,661,592REVENUE TOTAL

Parks - EGBE - 2



STATUS:
Ongoing planning and project management

PROJECT CHANGES:

Supports CIP planning staff whose work programs focus on budget development including preparing the submittal of the 
Parks Division’s annual CIP and 6-year CIP; as well as provide policy direction to Parks staff and FMD project 
management on CIP implementation; and provide oversight of capital planning and business development.

E X P E N D I T U R E S

R E V E N U E S

316002     BUDGET DEVELOPMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, RECREATION & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 258,703 274 291 308 327 346 1,804,536

258,703 274 291 308 327 346 1,804,536EXPENDITURE TOTAL

39776 CONTRBTN-REET #2         258,703 274 291 308 327 346 1,804,536

258,703 274 291 308 327 346 1,804,536REVENUE TOTAL

Parks - EGBE - 3



STATUS:
Central rates

PROJECT CHANGES:

Project funds in-house GIS assistance for the Parks Division to include map production, GPS analysis, inventory tracking, 
census reports and data analysis for internal and external reports.

E X P E N D I T U R E S

R E V E N U E S

316008     GIS-GRANT APPLICATIONS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, RECREATION & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 38,014 37 37 37 37 37 223,014

38,014 37 37 37 37 37 223,014EXPENDITURE TOTAL

39776 CONTRBTN-REET #2         38,014 37 37 37 37 37 223,014

38,014 37 37 37 37 37 223,014REVENUE TOTAL

Parks - EGBE - 4



STATUS:
Acquisition

PROJECT CHANGES:

Project provides funding to evaluate and implement strategic open space acquisitions. Funding covers all due diligence 
costs associated with pending property acquisitions including: appraisals, title reports; staff costs associated with 
acquisition negotiation and research.

E X P E N D I T U R E S

R E V E N U E S

316021     ACQUISITION EVALUATIONS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000EXPENDITURE TOTAL

39789 CONTRBTN-REAL ESTATE TAX 50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000REVENUE TOTAL

Parks - EGBE - 5



STATUS:
Central rates

PROJECT CHANGES:

This project holds budget to pay central rates charged to fund 3160.

E X P E N D I T U R E S

R E V E N U E S

316060     FUND 3160 CENTRAL RATES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 10,546 26 28 29 31 33 158,210

10,546 26 28 29 31 33 158,210EXPENDITURE TOTAL

39776 CONTRBTN-REET #2         10,546 26 28 29 31 33 158,210

10,546 26 28 29 31 33 158,210REVENUE TOTAL

Parks - EGBE - 6



STATUS:
Construction

PROJECT CHANGES:

King County Parks' backcountry trail system, with over 130 miles of trails distributed throughout more than 25 parks, 
working forests and natural areas across urban and rural King County, provides year-round access to hiking, mountain 
biking and horseback riding . This funding request  appropriates a state grant awarded  to construct a parking lot at Duthie 
Hill Regional Mountain Bike park, a high priority safety project for King County Parks. 

E X P E N D I T U R E S

R E V E N U E S

316101     BACKCOUNTRY TRAILS IMPROVEMENTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 317,477 0 0 0 0 0 317,477

317,477 0 0 0 0 0 317,477EXPENDITURE TOTAL

33431 I A C PARK DEVELOPMENT 317,477 0 0 0 0 0 317,477

317,477 0 0 0 0 0 317,477REVENUE TOTAL

Parks - EGBE - 7



STATUS:
Ongoing community outreach, project management, and grant awards

PROJECT CHANGES:

This project provides funding for strateigic partnerships that result in the development of new regional recreation facilities. 
Funds are intended for acquisition, planning, and development.

E X P E N D I T U R E S

R E V E N U E S

316317     COMMUNITY PARTNERSHIP GRANTS PROGRAM 

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 300,000 300 300 300 300 300 1,800,000

300,000 300 300 300 300 300 1,800,000EXPENDITURE TOTAL

39776 CONTRBTN-REET #2         300,000 300 300 300 300 300 1,800,000

300,000 300 300 300 300 300 1,800,000REVENUE TOTAL

Parks - EGBE - 8



STATUS:
Central rates

PROJECT CHANGES:

Project provides funding to protect the division and county park assets, for example when adjacent landowners encroach 
or others illegally use park property. Funds may be used for legal costs such as data collection and analysis and expert 
witnesses.

E X P E N D I T U R E S

R E V E N U E S

316415     PROSECUTING ATTORNEY CHARGES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 49,157 65 70 75 80 85 424,157

49,157 65 70 75 80 85 424,157EXPENDITURE TOTAL

39776 CONTRBTN-REET #2         49,157 65 70 75 80 85 424,157

49,157 65 70 75 80 85 424,157REVENUE TOTAL

Parks - EGBE - 9



STATUS:
Ongoing planning and project management

PROJECT CHANGES:

Provides planning support for the continuation of developing and implementing the regional trail plan, a key element of 
King County Parks' Business Transition Plan. 

E X P E N D I T U R E S

R E V E N U E S

316505     REGIONAL TRAILS GUIDELINES UPDATE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 87,778 208 220 233 247 262 1,258,714

87,778 208 220 233 247 262 1,258,714EXPENDITURE TOTAL

39789 CONTRBTN-REAL ESTATE TAX 87,778 208 220 233 247 262 1,258,714

87,778 208 220 233 247 262 1,258,714REVENUE TOTAL

Parks - EGBE - 10



STATUS:
Construction

PROJECT CHANGES:

This project allows the Parks Division to address a backlog of priority rehab and emergency repairs to paved and soft 
surface regional trails. This request is a high priority safety project. High priority trail surface improvement projects in 2012 
include repairs on the Soos Creek Trail @ SE 256th Street, Preston Snoqualmie Trail, mile post 10.8-11.4, and the 
Sammamish River Trail mile post 29.2-29.4 and mile post 28.7.

E X P E N D I T U R E S

R E V E N U E S

316718     REGIONAL TRAILS SURFACE IMPROVEMENTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 163,616 0 2,000 0 750 427 3,340,610

163,616 0 2,000 0 750 427 3,340,610EXPENDITURE TOTAL

39789 CONTRBTN-REAL ESTATE TAX 163,616 0 2,000 0 750 427 3,340,610

163,616 0 2,000 0 750 427 3,340,610REVENUE TOTAL

Parks - EGBE - 11



STATUS:
Construction 

PROJECT CHANGES:

This project provides funding to address critical major maintenance and safety improvements throughout the King County 
Parks system.  The 2012 allocation will be dedicated to Maury Island.  King County acquired the Maury Island site at the 
end of 2010 and the site is under the stewardship of King County Parks. While this site was a high priority acquisition, it 
requires substantial capital investments to address pre-existing conditions. Immediate improvements may include the 
removal of the dock as well as structures on the property in addition to preserve and protect measures prior to allowing 
formal public access.

E X P E N D I T U R E S

R E V E N U E S

316720     PARKS FACILITY REHAB

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 75,000 0 360 0 490 1,000 1,925,149

75,000 0 360 0 490 1,000 1,925,149EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 75,000 0 360 0 490 1,000 1,925,149

75,000 0 360 0 490 1,000 1,925,149REVENUE TOTAL

Parks - EGBE - 12



STATUS:
Construction

PROJECT CHANGES:

Provides for removal and upgrades of play areas at various play grounds and parks throughout the King County Parks 
system as needed for safety. The top priority for replacement in 2012 is the North Shorewood Park play area. 

E X P E N D I T U R E S

R E V E N U E S

316723     PLAY AREA REHAB

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, REC & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 25,000 0 0 0 0 0 25,000

25,000 0 0 0 0 0 25,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 25,000 0 0 0 0 0 25,000

25,000 0 0 0 0 0 25,000REVENUE TOTAL

Parks - EGBE - 13



STATUS:
On-going commitment

PROJECT CHANGES:

This project pays debt service on a federal loan for the Hope VI housing project, Greenbridge.  Parks contribution goes 
toward the Entry Park, Plaza, Pocket Park and Greenbridge Community Center within the Greenbridge complex.  Debt will 
be retired in 2015.

E X P E N D I T U R E S

R E V E N U E S

316731     GREENBRIDGE PAYMENT

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, RECREATION & OPEN SPACE

NATURAL RESOURCES AND PARKS
LOCATION WHITE CENTERFUND: 3160

DEPT: 0346

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 129,905 130 130 130 130 130 779,430

129,905 130 130 130 130 130 779,430EXPENDITURE TOTAL

39776 CONTRBTN-REET #2         129,905 130 130 130 130 130 779,430

129,905 130 130 130 130 130 779,430REVENUE TOTAL

Parks - EGBE - 14



STATUS:
Construction

PROJECT CHANGES:

This project provides ongoing program support to implement safety upgrades and address smaller and emergency repairs 
to facilities throughout the King County's park system.

E X P E N D I T U R E S

R E V E N U E S

349092     SMALL CONTRACTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, FACILITIES REHAB

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3490

DEPT: 0347

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 608,956 1,128 1,162 1,196 1,232 1,269 6,596,585
4 IMPLEMENTATION 485,993 0 0 0 0 0 485,993

1,094,949 1,128 1,162 1,196 1,232 1,269 7,082,578EXPENDITURE TOTAL

39776 CONTRBTN-REET #2         1,094,949 1,128 1,162 1,196 1,232 1,269 7,082,578

1,094,949 1,128 1,162 1,196 1,232 1,269 7,082,578REVENUE TOTAL

Parks - EGBE - 15



STATUS:
Inspection, design and construction

PROJECT CHANGES:

This program provides funding for annual safety inspections, load ratings and improvements on the many aging bridges 
and trestles along King County's Regional Trails System. This request is a high priority safety project.

E X P E N D I T U R E S

R E V E N U E S

349097     BRIDGE & TRESTLE REHAB

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, FACILITIES REHAB

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3490

DEPT: 0347

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 495,823 2,070 500 2,371 500 2,500 8,436,056

495,823 2,070 500 2,371 500 2,500 8,436,056EXPENDITURE TOTAL

39789 CONTRBTN-REAL ESTATE TAX 495,823 2,070 500 2,371 500 2,500 8,436,056

495,823 2,070 500 2,371 500 2,500 8,436,056REVENUE TOTAL

Parks - EGBE - 16



STATUS:
Cancel

PROJECT CHANGES:

This project is proposed to be canceled due to permitting complications. The funds are proposed to be re-programmed to 
support the Regional Trails Surface Improvement program, a high priority safety project for King County Parks.

E X P E N D I T U R E S

R E V E N U E S

349604     TRAIL SYSTEM IMPROVEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS, FACILITIES REHAB

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3490

DEPT: 0347

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN (369,616) 0 0 0 0 0 (369,616)

(369,616) 0 0 0 0 0 (369,616)EXPENDITURE TOTAL

39789 CONTRBTN-REAL ESTATE TAX (369,616) 0 0 0 0 0 (369,616)

(369,616) 0 0 0 0 0 (369,616)REVENUE TOTAL

Parks - EGBE - 17



STATUS:
Ongoing community outreach, project management, and grant awards

PROJECT CHANGES:

This project provides funding for strateigic partnerships that result in the development of new regional recreation facilities. 
Funds are intended for acquisition, planning, and development.

E X P E N D I T U R E S

R E V E N U E S

358101     COMMUNITY PARTNERSHIP GRANTS PROGRAM 

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 500,000 500 500 500 500 500 3,000,000

500,000 500 500 500 500 500 3,000,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 500,000 500 500 500 500 500 3,000,000

500,000 500 500 500 500 500 3,000,000REVENUE TOTAL

Parks - EGBE - 18



STATUS:
Construction

PROJECT CHANGES:

This project continues construction of the master planned East Lake Sammamish Trail, a missing link in a 44-mile non-
motorized regional trail corridor that extends from Seattle to the Cascade Foothills. In 2011, construction began on the 
Redmond and Issaquah segments. In 2012, design and construction will begin on the 2.5-mile north Sammamish 
segment from 187th NE to Inglewood Hill Road. The trail will be 12-foot wide with two 2-ft. gravel shoulders. Other project 
elements include wetland mitigation, retaining walls and stormwater detention. This project is funded, in part, with a 
federal transportation enhancements grant of $1.5 million.

E X P E N D I T U R E S

R E V E N U E S

358104     EAST LAKE SAMMAMISH TRAIL

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION SAMMAMISHFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 6,361,988 0 0 0 0 0 6,361,988

6,361,988 0 0 0 0 0 6,361,988EXPENDITURE TOTAL

33341 FAUS ROAD GRANT          1,500,000 0 0 0 0 0 1,500,000
33431 I A C PARK DEVELOPMENT 500,000 0 0 0 0 0 500,000
46950 CONTBN-PARKS ENHANCEMENT 4,361,988 0 0 0 0 0 4,361,988

6,361,988 0 0 0 0 0 6,361,988REVENUE TOTAL

Parks - EGBE - 19



STATUS:
Design

PROJECT CHANGES:

The Lake-to-Sound (L2S) Trail project  is a collaboration between King County and five South County cities (Renton, 
Tukwila, SeaTac, Burien and Des Moines), to develop a 16-mile regional, non-motorized corridor. The L2S Trail will 
provide this much-needed transportation and recreation corridor and continue to be a legacy for future generations, 
connecting downtown regional growth centers, transportation facilities, neighborhoods and parks and regional trails.

E X P E N D I T U R E S

R E V E N U E S

358105     SOUTH COUNTY REGIONAL TRAILS

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL

NATURAL RESOURCES AND PARKS
LOCATION SOUTH KING COUNTYFUND: 3581

DEPT: 0553

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

2 PRELIMINARY DESIGN 450,000 0 0 0 0 0 450,000

450,000 0 0 0 0 0 450,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 450,000 0 0 0 0 0 450,000

450,000 0 0 0 0 0 450,000REVENUE TOTAL

Parks - EGBE - 20



STATUS:
New Project

PROJECT CHANGES:

King County Parks is initiating design development to extend the Soos Creek Trail from its current northern terminus at SE 
192nd Street north to the Cedar River Trail.  This trail is to be a 12 foot paved trail with 2 foot gravel shoulders extending 
the current terminus of the Soos Creek Trail to connect 4 miles north to the Cedar River Trail.  By connecting two regional 
trails, this trail will provide a safe non-motorized transit link between Kent and Renton and Maple Valley.  On a local level, 
the 4 mile extension will provide neighborhood access to one high school and two middle schools in the cities of Renton 
and Kent.

E X P E N D I T U R E S

R E V E N U E S

358108     SOOS CREEK REGIONAL TRAIL

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION RENTONFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 1,026,676 0 0 0 0 0 1,026,676

1,026,676 0 0 0 0 0 1,026,676EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 1,026,676 0 0 0 0 0 1,026,676

1,026,676 0 0 0 0 0 1,026,676REVENUE TOTAL

Parks - EGBE - 21



STATUS:
Ongoing planning and project management

PROJECT CHANGES:

Provides funding for staff within the Parks Division for budgeting, planning and volunteer coordination activities related to 
the expansion levy. 

E X P E N D I T U R E S

R E V E N U E S

358111     PARKS EXPANSION IMPLEMENTATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 505,375 421 446 473 501 532 2,878,712

505,375 421 446 473 501 532 2,878,712EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 505,375 421 446 473 501 532 2,878,712

505,375 421 446 473 501 532 2,878,712REVENUE TOTAL

Parks - EGBE - 22



STATUS:
Feasibility and design

PROJECT CHANGES:

This project will fund feasibility and preliminary design of a major south county regional trail corridor that connects to King 
County's Cedar River Trail and to multiple South King County communities including Renton, Kent, Maple Valley and 
Black Diamond. 

E X P E N D I T U R E S

R E V E N U E S

358113     GREEN-TO CEDAR RIVERS TRAIL

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION KENT, MAPLE VALLEYFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

2 PRELIMINARY DESIGN 353,864 0 0 0 0 0 353,864

353,864 0 0 0 0 0 353,864EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 353,864 0 0 0 0 0 353,864

353,864 0 0 0 0 0 353,864REVENUE TOTAL

Parks - EGBE - 23



STATUS:
Acquisition

PROJECT CHANGES:

Acquire easements on up to five parcels comprising 17.5 acres as part of Paradise Valley Natural Area to conserve water 
quality and wildlife habitat in the Judd Creek Watershed.

E X P E N D I T U R E S

R E V E N U E S

358203     JUDD CREEK/PARADISE VALLEY

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 51,000 0 0 0 0 0 51,000

51,000 0 0 0 0 0 51,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 51,000 0 0 0 0 0 51,000

51,000 0 0 0 0 0 51,000REVENUE TOTAL

Parks - EGBE - 24



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition targeting 26 parcels comprising 100 acres to preserve the nearshore ecosystem on Vashon Island.

E X P E N D I T U R E S

R E V E N U E S

358204     POINT HEYER DRIFT CELL

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000REVENUE TOTAL

Parks - EGBE - 25



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of one 20-acre parcel addition to Pinnacle Peak Park to preserve and enhance wildlife habitat and 
water quality.

E X P E N D I T U R E S

R E V E N U E S

358206     WHITE RIVER/PINNACLE PEAK ADDITIONS

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 160,000 0 0 0 0 0 160,000

160,000 0 0 0 0 0 160,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 160,000 0 0 0 0 0 160,000

160,000 0 0 0 0 0 160,000REVENUE TOTAL

Parks - EGBE - 26



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of six parcels containing 160 acres to preserve, protect and restore wildlife habitat in the lake 
complex. 

E X P E N D I T U R E S

R E V E N U E S

358207     BASS/BEAVER LAKE COMPLEX

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 600,000 0 0 0 0 0 600,000

600,000 0 0 0 0 0 600,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 600,000 0 0 0 0 0 600,000

600,000 0 0 0 0 0 600,000REVENUE TOTAL

Parks - EGBE - 27



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of up to 20 acres on the Cedar River, enhancing on-going efforts to protect regionally significant 
salmon habitat. 

E X P E N D I T U R E S

R E V E N U E S

358208     LOWER CEDAR RIVER CONSERVATION AREA

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 600,000 0 0 0 0 0 600,000

600,000 0 0 0 0 0 600,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 600,000 0 0 0 0 0 600,000

600,000 0 0 0 0 0 600,000REVENUE TOTAL

Parks - EGBE - 28



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of three parcels containing 11 acres, consisting of: two parcels (1.6 acres) for a parking lot at 
Grand Ridge Regional Park; and one 8.7-acre inholder parcel at Mitchell Hill Forest.

E X P E N D I T U R E S

R E V E N U E S

358212     MITCHELL HILL FOREST INHOLDINGS

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 340,000 0 0 0 0 0 340,000

340,000 0 0 0 0 0 340,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 340,000 0 0 0 0 0 340,000

340,000 0 0 0 0 0 340,000REVENUE TOTAL

Parks - EGBE - 29



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of up to five parcels containing 16.76 acres providing for possible removal or set back of a levee on 
the Tolt River.

E X P E N D I T U R E S

R E V E N U E S

358213     TOLT RIVER NATURAL AREA ADDITIONS

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 400,000 0 0 0 0 0 400,000

400,000 0 0 0 0 0 400,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 400,000 0 0 0 0 0 400,000

400,000 0 0 0 0 0 400,000REVENUE TOTAL

Parks - EGBE - 30



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of 2 acres on Bear Creek, near the confluence of Mackey Creek providing an opportunity to restore 
regionally significant Chinook spawning habitat. 

E X P E N D I T U R E S

R E V E N U E S

358214     BEAR CREEK WATERWAYS

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000REVENUE TOTAL

Parks - EGBE - 31



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of up to 20 acres to provide additional trail connections in the northeast corner of King County's 
Cougar Mountain Regional Park. 

E X P E N D I T U R E S

R E V E N U E S

358215     COUGAR MOUNTAIN PARK

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000REVENUE TOTAL

Parks - EGBE - 32



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of 240 acres in the Forest Production District providing for backcountry and equestrian 
opportunities. 

E X P E N D I T U R E S

R E V E N U E S

358218     ENUMCLAW FORESTED FOOTHILLS

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 75,000 0 0 0 0 0 75,000

75,000 0 0 0 0 0 75,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 75,000 0 0 0 0 0 75,000

75,000 0 0 0 0 0 75,000REVENUE TOTAL

Parks - EGBE - 33



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of three parcels containing 52 acres located on the Snoqualmie River, downstream of the Raging 
River in the Fall City vicinity.

E X P E N D I T U R E S

R E V E N U E S

358222     SNOQUALMIE-FALL CITY REACH

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000REVENUE TOTAL

Parks - EGBE - 34



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of two priority parcels totaling 45 acres creating a "green connection" between Island Center Forest 
and the business district of Vashon Island.

E X P E N D I T U R E S

R E V E N U E S

358228     ISLAND CENTER FOREST ADDITIONS

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000REVENUE TOTAL

Parks - EGBE - 35



STATUS:
Acquisition

PROJECT CHANGES:

Easement and/or fee acquisition of approximately 500 acres near the Snoqualmie Forest and King County's Snoqualmie 
Valley Trail. 

E X P E N D I T U R E S

R E V E N U E S

358230     CARNATION WOODS SNOQUALMIE FOREST

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 600,000 0 0 0 0 0 600,000

600,000 0 0 0 0 0 600,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 600,000 0 0 0 0 0 600,000

600,000 0 0 0 0 0 600,000REVENUE TOTAL

Parks - EGBE - 36



STATUS:
Acquisition

PROJECT CHANGES:

Fee simple acquisition of one 21.53-acre parcel at Three Forks Natural Area providing for backcountry trail opportunities 
and protection of wildlife habitat. 

E X P E N D I T U R E S

R E V E N U E S

358231     THREE FORKS NATURAL AREA ADDITION

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PARKS CAPITAL 

NATURAL RESOURCES AND PARKS
LOCATION COUNTYWIDEFUND: 3581

DEPT: 0553

DESCRIPTION:

PARKS CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000EXPENDITURE TOTAL

46950 CONTBN-PARKS ENHANCEMENT 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000REVENUE TOTAL

Parks - EGBE - 37



STATUS:
Ongoing

PROJECT CHANGES:
2012 allocation.

This project provides budget for fund level central Finance charges and other miscellaneous central charges.

E X P E N D I T U R E S

R E V E N U E S

368100     CENTRAL COSTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

REAL ESTATE EXCISE TAX 1

REAL ESTATE EXCISE TAX 1
LOCATION COUNTYWIDEFUND: 3681

DEPT: 0181

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 6,980 0 0 0 0 0 6,980

6,980 0 0 0 0 0 6,980EXPENDITURE TOTAL

31830 REAL ESTATE EXCISE TAXES 6,980 0 0 0 0 0 6,980

6,980 0 0 0 0 0 6,980REVENUE TOTAL

Parks - EGBE - 38



STATUS:
2012 allocation

PROJECT CHANGES:
2012 allocation

REET I allocation to Parks CIP Fund 3160.  Detail listed 
below:                                                                                                                
 
316021 - Acquisition Evaluations - $50,000 
316001 - Joint Development - $251,369
316505 - Regional Trails Planning  - $87,778 
316718 - Regional Trail Surface Improvements -  $163,616
316060  - Fund 3160 Central Rates-$10,546
316415 -   Prosecuting Attorney Charges - $49,157
316008 -  GIS  -$38,014

E X P E N D I T U R E S

R E V E N U E S

368116     REET I TRANSFER TO 3160

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

REAL ESTATE EXCISE TAX 1

REAL ESTATE EXCISE TAX 1
LOCATION COUNTYWIDEFUND: 3681

DEPT: 0181

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 650,480 0 0 0 0 0 650,480

650,480 0 0 0 0 0 650,480EXPENDITURE TOTAL

31830 REAL ESTATE EXCISE TAXES 650,480 0 0 0 0 0 650,480

650,480 0 0 0 0 0 650,480REVENUE TOTAL

Parks - EGBE - 39



STATUS:
2012 allocation

PROJECT CHANGES:
2012 allocation

REET I allocation to Parks CIP Fund 3490.  Parks projects include:  349097 - Bridge and Trestle Program - $495,823, 
Trail System Improvements, ($369,616) and 349025, Fund 3490 Central Rates - $6,582.

E X P E N D I T U R E S

R E V E N U E S

368149     REET I TRANSFER TO 3490

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

REAL ESTATE EXCISE TAX 1

REAL ESTATE EXCISE TAX 1
LOCATION COUNTYWIDEFUND: 3681

DEPT: 0181

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 132,789 0 0 0 0 0 132,789

132,789 0 0 0 0 0 132,789EXPENDITURE TOTAL

31830 REAL ESTATE EXCISE TAXES 132,789 0 0 0 0 0 132,789

132,789 0 0 0 0 0 132,789REVENUE TOTAL

Parks - EGBE - 40



STATUS:
2012 allocation

PROJECT CHANGES:
2012 allocation

REET I annual Debt Service.  Each Bond debt service amount is listed below:
*2011 includes (922,000) for Parks Land Acquisition Bonds; (1,023,627) for Refunded 1993A Bonds; (133,153) for 
Treemont Acquisition Bonds.  
*2012 includes (915,325) for Parks Land Acquisition Bonds; (1,101,468) for Refunded 1993A Bonds; (132,718) for 
Treemont Acquisition Bonds.  
*2013 includes (927,250) for Parks Land Acquisition Bonds; (132,538) for Treemont Acquisition Bonds.  
*2014 includes (921,350) for Parks Land Acquisition Bonds; (133,176) for Treemont Conservation Acquisition; 
*2015 includes (929,900) for Parks Land Acquisition Bonds; (132,586) for Treemont Conservation Acquisition.  
*2016 includes (921,950) for  Parks Land Acquisition Bonds; (132,783) for Treemont Conservation Acquisition.

E X P E N D I T U R E S

R E V E N U E S

368184     REET I DEBT SERVICE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

REAL ESTATE EXCISE TAX 1

REAL ESTATE EXCISE TAX 1
LOCATION COUNTYWIDEFUND: 3681

DEPT: 0181

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 2,073,031 0 0 0 0 0 2,073,031

2,073,031 0 0 0 0 0 2,073,031EXPENDITURE TOTAL

31830 REAL ESTATE EXCISE TAXES 2,073,031 0 0 0 0 0 2,073,031

2,073,031 0 0 0 0 0 2,073,031REVENUE TOTAL

Parks - EGBE - 41



STATUS:
2012 allocation

PROJECT CHANGES:
2012 allocation

This project provides budget for central finance charges and other miscellaneous central charges.

E X P E N D I T U R E S

R E V E N U E S

368200     CENTRAL COSTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

REAL ESTATE EXCISE TAX 2

REAL ESTATE EXCISE TAX 2
LOCATION COUNTYWIDEFUND: 3682

DEPT: 0182

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 7,012 0 0 0 0 0 7,012

7,012 0 0 0 0 0 7,012EXPENDITURE TOTAL

31830 REAL ESTATE EXCISE TAXES 7,012 0 0 0 0 0 7,012

7,012 0 0 0 0 0 7,012REVENUE TOTAL

Parks - EGBE - 42



STATUS:
2012 allocation.

PROJECT CHANGES:
2012 allocation.

REET II allocation for Parks CIP Fund 3160.   Parks projects include:

316317 - Community Partnership Grant Program - $300,000
316000 - Project Implementation - $478,870
316002 - Budget Development - $258,703
316731 - Greenbridge Payment - $129,905

E X P E N D I T U R E S

R E V E N U E S

368216     REET II TRANSFER TO 3160

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

REAL ESTATE EXCISE TAX 2

REAL ESTATE EXCISE TAX 2
LOCATION COUNTYWIDEFUND: 3682

DEPT: 0182

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 1,167,478 0 0 0 0 0 1,167,478

1,167,478 0 0 0 0 0 1,167,478EXPENDITURE TOTAL

31830 REAL ESTATE EXCISE TAXES 1,167,478 0 0 0 0 0 1,167,478

1,167,478 0 0 0 0 0 1,167,478REVENUE TOTAL

Parks - EGBE - 43



STATUS:
2012 allocation

PROJECT CHANGES:
2012 allocation

REET II allocation for Parks CIP Fund 3490. Parks projects include:   

349092 -Small Contracts - $1,094,949

E X P E N D I T U R E S

R E V E N U E S

368249     REET II TRANSFER TO 3490

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

REAL ESTATE EXCISE TAX 2

REAL ESTATE EXCISE TAX 2
LOCATION COUNTYWIDEFUND: 3682

DEPT: 0182

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 1,094,949 0 0 0 0 0 1,094,949

1,094,949 0 0 0 0 0 1,094,949EXPENDITURE TOTAL

31830 REAL ESTATE EXCISE TAXES 1,094,949 0 0 0 0 0 1,094,949

1,094,949 0 0 0 0 0 1,094,949REVENUE TOTAL

Parks - EGBE - 44



STATUS:
2011 allocation.

PROJECT CHANGES:
2011 allocation.

REET II annual Debt Service.  Each bond debt service amount is listed below:

 
2012 includes (542,250) for Ballfield Initiative Bonds. 
2013 includes (545,813) for Ballfield Initiative Bonds.  
2014 includes (538,125) for Ballfield Initiative Bonds. 
2015 includes (538,125) for Ballfield Initiative Bonds. 
2016 includes (538,125) for Ballfield Initiative Bonds.

E X P E N D I T U R E S

R E V E N U E S

368284     REET II DEBT SERVICE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

REAL ESTATE EXCISE TAX 2

REAL ESTATE EXCISE TAX 2
LOCATION COUNTYWIDEFUND: 3682

DEPT: 0182

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 542,250 0 0 0 0 0 542,250

542,250 0 0 0 0 0 542,250EXPENDITURE TOTAL

31830 REAL ESTATE EXCISE TAXES 542,250 0 0 0 0 0 542,250

542,250 0 0 0 0 0 542,250REVENUE TOTAL

Parks - EGBE - 45
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Fund Number: 3490

Fund Name: FMD ‐ PARKS FACILITY REHAB

2010 Beginning and Ending Fund Balance
2010 Beginning Fund Balance (See equity adj. discussion below) 193,601        
2010 Revenues (14th Month) 3,032,155     
2010 Expenditures (14th Month) (2,950,535)    
2010 Ending Fund Balance/2011 Beginning Fund Balance 275,221        

Calculation of Expenditure Budget Carryover from 2010
Auto‐Budget Carryover from 2010 to 2011 (4,801,942)    
Lapsed Project Cancellations (3 Years without expenditures) ‐                  
Proposed CIP RV Ordinance Carryover Adjustment 337,375        
Net Technical/Rounding Adjustments (9)                    
Final Expenditure Budget Carryover into 2011 (4,464,576)    

Verification of Revenue Backing for Final Expenditure Budget Carryover into 2011
Total of Contrbtn ‐ Reet #2 1,703,582     
Total of Contrbtn ‐ Reet #1 2,628,143     
Total Revenue Backing for Carryover Budget  4,331,725     

2011 Budget
2011 Adopted Expenditures (2,518,729)    
2011 Revenue Backing excluding Fund Balance Usage 2,518,729     

2012 Budget
2012 Executive Proposed Expenditures Excluding Fund Balance Usage (1,227,738)    
2012 Revenue Backing Excluding Fund Balance Usage 1,227,738     

2012 Projected Ending Fund Balance 142,370$        

 Financial Plan 



Category 2008 Actual 2009 Actual 2010 Actual 2011 Adopted 2011 Estimated 2012 Proposed 2013 Projected
Beginning Fund Balance 0 7,386,220 15,899,838 22,935,194 22,935,194 23,085,194 23,235,194
Revenues 
*  Expansion Levy 1 9,536,333          11,280,000       10,935,207       11,396,475       11,396,475       11,578,905       11,868,060       
*  Federal Grant 800,125            975,000            975,000            1,500,000         
*  State RCO Grants2 500,000            500,000            
*  Current Expense3 427,682            
*  Interest 62,147               111,387            147,948            150,000            150,000            150,000            
Total Revenues 9,598,480          11,391,387       11,883,280       12,799,157       13,021,475       13,728,905       12,018,060       
Expenditures (Fund 3581)
*  King County Regional Trails, Open Space 
& CPG Program 4 (2,212,260)         (2,877,769)       (4,847,924)        (12,799,157)      (12,871,475)      (13,578,905)      (12,018,060)      
Total Expenditures (2,212,260)         (2,877,769)       (4,847,924)        (12,799,157)      (12,871,475)      (13,578,905)      (12,018,060)      
Other Fund Transactions
*
Total Other Fund Transactions 0 0 0 0 0 0 0
Ending Fund Balance 7,386,220          15,899,838 22,935,194 22,935,194 23,085,194 23,235,194 23,235,194
Designations and Reserves

Estimated  CIP Carryover
(7,386,888)         (15,632,659)     (22,686,796)      (22,686,796)      (22,686,796)      (22,686,796)      (22,686,796)      

*  
Total Designations and Reserves (7,386,888) (15,632,659) (22,686,796) (22,686,796) (22,686,796) (22,686,796) (22,686,796)
Ending Undesignated Fund Balance (668) 267,179 248,398 248,398 398,398 548,398 548,398
Target Fund Balance 

Financial Plan Notes:
1 Expansion Levy is six years 2008 - 2013;  revenues transfer from Fund 1452; assumes one percent administrative fee.
2 State RCO grant appropriation request in Q3 omnibus to support Cougar Mtn. Precipice open space acquisition; 2012 grant supports ELST project.
3 Current Expense proceeds anticipated from the sale of surplus property were not realized.
4  In accordance with Ordinance 15760,  3 cents of  5 cent expansion levy supports new capital fund for King County projects. Expenditure growth assumed at same rate as revenue growth.  

Parks Capital Fund

Parks Expansion Levy Financial Plan
Fund 3581



2010 Actuals 1 2011 Adopted
2011 

Estimated 2012 Proposed 2013 Projected 2014 Projected
2015 

Projected
2016 

Projected
2017  

Projected
Beginning Fund Balance 8,302,833 382,201 6,567,248 269,169 500,000 500,000 500,000 500,000 500,000
Revenues 
*  REET Tax 3 3,530,218 3,673,177 3,040,265 3,046,461 2,998,722 3,213,816 3,213,816     3,213,816     3,213,816     
*  Interest Earnings 10 65,112 37,141 21,242 14,186 10,496 11,141 45,309 75,762 101,759
*Admin Fee Retroactive Adjustment 9 81,513 81,500
Total Revenues 3,676,843 3,791,818 3,061,507 3,060,647 3,009,218 3,224,957 3,259,125       3,289,578       3,315,575       
Expenditures 
*  Parks & Open Space Expenditures 4 (1,942,101) (2,162,736) (2,188,558) (2,226,361) (2,256,563)

   *  T/T Parks CIP Fund 3160 (1,786,703) (1,077,721) (3,756,981) (650,480)
   *  T/T Parks CIP Fund 3490 (1,553,501) (513,239) (3,141,382) (132,789)
*  T/T Open Space CIP Fund 3522 (377,964)
*  REET 1 Finance Charges 6 (596) (4,479) (4,479) (6,980) (7,329) (7,695) (8,080)           (8,484)           (8,908)           
*  Debt Service 7 (2,071,628) (2,078,780) (2,078,780) (2,073,031) (1,059,788) (1,054,526) (1,062,486)    (1,054,733)    (1,050,103)    
* 2010 CIP Carryover/CIP RV8

Total Expenditures (5,412,428) (3,674,219) (9,359,586) (2,863,280) (3,009,218) (3,224,957) (3,259,125) (3,289,578) (3,315,575)
Estimated Underexpenditures
Other Fund Transactions
Total Other Fund Transactions
Ending Fund Balance 6,567,248 499,800 269,169 466,535 500,000 500,000 500,000 500,000 500,000
Reserves & Designations
*  Estimated 2010 CIP Carryover 8 (6,207,562)
* BNSF Reserve11 (206,000)

 2012 Proposed Real Estate Excise Tax #1/3681

( )
Total Reserves & Designations 0 (206,000) 0 0
Ending Undesignated Fund Balance 359,686 500,000 269,169 260,535 500,000 500,000 500,000 500,000 500,000

Target Fund Balance 5 500,000 500,000 500,000 250,000 500,000 500,000 500,000 500,000 500,000
Financial Plan Notes:

9 From 2006 to 2010, a 1.3% admin fee was withheld instead of the 1% required by RCW leading to an adjustment, made in late 2010.  

11 This reserve covers deferred maintenance costs of the Eastside corridor.  Appropiration authority will be requested when the acqusition of the property is finalized. 

6 2011 - 2017 Finance Charges inflated 5% per year based on PSB projections.

1   2010 Actuals are per Final 14th Month ARMS.
2  2011 Adopted is per the 2011 Adopted Budget Book. 

8  The 2010 Carryover is included as a line item in reserves and designations until CIP Revenue Verification is completed.  Once the ordinance is passed, the carryover is distributed to the 
appropriate projects in the 2011 Estimated column.

10  REET 1 has been a Tier 1 fund since 2008, collecting its own interest earnings.  This calculation is based on the annual revenue projected plus ending undesignated fund balance using the latest 
interest rates provided by OEFA.  2011 is 0.60%, 2012 is 0.40% and 2013 is 0.30%, 2014 is 0.30%, 2015 is 1.22%, 2016 is 2.04%, and 2017 is 2.74%. 

3  2011 Estimated and 2012 - 2016 are based on a September 2011 Office of Economic and Financial Analysis projection .  The projections assume the following annexations: 2011: JFK to Kirkland, 
2013, North Highline Area Y, and West Hill, 2015:  East Renton, East Federal Way, Eastgate and Klahanie.   
4  The total budget for 2012 - 2016 T/T Parks Fund 3160 and T/T Parks CIP Fund 3490 is included as a lump sum, to be distributed in the 2011 - 2016 Adopted Budgets.  
5  Current target fund balance policy requires a $500,000 undesignated fund balance for the provision of mid-year contingencies and emergencies.  Because 2011 Estimated and 2012 Proposed 
revenues fell significantly between the March and September, PSB is allowing the REET target fund balance to be $250k in 2012. 

2012 includes (915,325) for Parks Land Acquisition Bonds; (1,024,988) for 2009D Ref 1999A Bonds; (132,718) for Treemont Acquisition Bonds.  2013 includes (927,250) for Parks Land Acquisition 
Bonds; (132,538) for Treemont Acquisition Bonds.  2014 includes (921,350) for Parks Land Acquisition Bonds; (133,176) for Treemont Conservation Acquisition; 2015 includes (929,900) for Parks 
Land Acquisition Bonds; (132,586) for Treemont Conservation Acquisition.  2016 includes (921,950) for  Parks Land Acquisition Bonds; (132,783) for Treemont Conservation Acquisition.  2017 
includes (917,375) for Parks Land Acquisition Bonds and (132,783) for Treemont Conservation Acquisition.



2010   Actual 
1 

2011 
Adopted 2 

2011 
Estimated

2012 
Proposed

2013 
Projected

2014 
Projected

2015 
Projected

2016 
Projected

2017 
Projected

Beginning Fund Balance 8,417,319 1,243,174 7,055,761 40,510 500,000 500,000 500,000 500,000 500,000
Revenues 
*  REET Tax 3 3,564,447 3,673,177 3,040,265 3,046,461 2,998,722 3,213,816 3,054,455 3,054,455 3,054,455
*  Interest Earnings 10 76,237 37,141 21,242 14,186 10,496 11,141 43,364 72,511 97,392
* Admin Fee Retroactive Adjustment 11 81,512 81,500       
Total Revenues 3,722,196 3,791,818 3,061,507 3,060,647 3,009,218 3,224,957 3,097,819 3,126,966 3,151,847
Expenditures 
*  Parks & Open Space Expenditures 4 (2,456,043) (2,679,102) (2,551,577) (2,580,318) (3,142,898)

   *  T/T Parks CIP Fund 3160 (3,075,929) (1,663,074) (5,823,114) (1,167,478)
   *  T/T Parks CIP Fund 3490 (1,420,358) (1,979,125) (3,682,707) (1,094,949)
*  T/T SWM CIP Fund 3292 0
*  REET 2 Finance Charges 6 (1,984) (4,518) (4,518) (7,012) (7,363) (7,731) (8,117) (8,523) (8,949)
*  Debt Service 7 (585,483) (588,275) (588,275) (542,250) (545,813)        (538,125)       (538,125)       (538,125)
*  Transfer to Cities - Annexation 9 (300,000) (300,000)
Total Expenditures (5,083,754) (4,534,992) (10,398,614) (2,811,689) (3,009,218) (3,224,957) (3,097,819) (3,126,966) (3,151,847)
Estimated Underexpenditures 12 321,856
Other Fund Transactions
Total Other Fund Transactions
Ending Fund Balance 7,055,761 500,000 40,510 289,467 500,000 500,000 500,000 500,000 500,000
Reserves & Designations
*  Estimated 2010 CIP Carryover/CIP RV 8 (6,246,104) 

Total Reserves & Designations (6,246,104) 0 0 0 0 0 0 0 0
Ending Undesignated Fund Balance 809,657 500,000 40,510 289,467 500,000 500,000 500,000 500,000 500,000

Target Fund Balance 5 500,000 500,000 500,000 250,000 500,000 500,000 500,000 500,000 500,000

Financial Plan Notes:

12 Parks will not collect reimbursement from REET for its CIP staffin in Q4 of 2011 to address REET shortall.  The $321,856 of underexpenditure will be disappropriated from REET 2 in 2011 
CIP RV.  The Parks staff will be paid out of the Parks Operating Levy.  

10  REET 1 has been a Tier 1 fund since 2008, thereby collecting its own interest earnings.  This calculation is based on the annual revenue projected plus ending undesignated fund balance 
using the latest interest rates provided by OEFA.  2011 is 0.60%, 2012 is 0.40% and 2013 is 0.30%, 2014 is 0.30%, 2015 is 1.22%, 2016 is 2.04%, and 2017 is 2.74%. 

3  2011 Estimated and 2012 - 2017 are based on September 2011 Office of Economic and Financial Analysis Forecast.  The projections assume the following annexations: 2011: JFK to 
Kirkland, 2013: North Highline Area Y and West Hill, 2015: East Renton, East Federal Way, Eastgate and Klahanie.   
4  The total budget for 2012 - 2017 T/T Parks Fund 3160 and T/T Parks CIP Fund 3490 is included as a lump sum, to be distributed in the 2012 - 2017 Adopted Budgets.  

5  Current target fund balance policy requires a $500,000 undesignated fund balance for the provision of mid-year contingencies and emergencies.   Because 2011 Estimated and 2012 
Proposed revenues fell significantly between the March and September, PSB is allowing the REET target fund balance to be $250k in 2012. 

7  2012 includes (542,2505) for Ballfield Initiative Bonds.  2013 includes (545,813) for Ballfield Initiative Bonds.  2014 includes (538,125) for Ballfield Initiative Bonds. 2015 includes (538,125) 
for Ballfield Initiative Bonds. 2016 includes (538,125) for Ballfield Initiative Bonds.  No debt service scheduled for 2017. 

11 From 2006 to 2010, a 1.3% admin fee was withheld instead of the 1% required by RCW leading to an adjustment, made in late 2010.   The adjustment is included in the 2010 actual fund 
balance. 

8  The 2010 Carryover is included as a line item in the Reserves & Designations section until CIP Revenue Verification is completed.  Once the ordinance is passed, the carryover is distributed 
to the appropriate projects in the 2011 Estimated column.

2012 Proposed Real Estate Excise Tax #2/3682                                 

1   2009 Actuals are per Final 14th Month ARMS.
2  2011 Adopted is per the 2011 Adopted Budget Book.  

6 2013 - 2017 Finance Charges inflated 5% per year based on PSB projections.

9  Balance of annexation reserve.  Of the remaining $1,450,000, $1,150,000 was released to Parks to program for major maintenance in 2011.  Of the $300,000 remaining, which was 
appropriated in 2011 in project 3682AN, $140,000 has been pledged to Renton for the early transfer of Skyway park to Renton if the city moves to annex.  
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Project # Project Name
REGIONAL TRAILS
358104 East Lake Sammamish Trail
358105 South County Regional Trails
358108 Soos Creek Trail
358113 Green-to-Cedar River Trail 
349097 Bridge & Trestle Program
ACQUISITIONS
358203 Judd Creek - Paradise Valley
358204 Point Heyer Drift Cell
358206 White River/Pinnacle Peak Additions
358207 Bass/Beaver Lake Complex
358208 Low er Cedar River Conservation Area
358212 Mitchell Hill Forest Inholdings
358213 Tolt River Natural Area Additions
358214 Bear Creek Waterw ays
358215 Cougar Mountain Park
358218 Enumclaw  Forested Foothills
358222 Snoqualmie-Fall City Reach
358228 Island Center Forest Additions
358230 Carnation Woods Snoqualmie Forest
358231 Three Forks Natural Area Addition
MAJOR REHAB PROJECTS
316720 Parks Facility Rehab
316101 Backcountry Trails Improvements
ENTERPRISE & CPG
358101 Community Partnership Grant Program
OTHER CHARGES
316731 Greenbridge Payment
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 ROAD SERVICES DIVISION CAPITAL IMPROVEMENT 
PROGRAM 

 
The King County Road Services Division (RSD) maintains, preserves, and operates roads, bridges and 
related infrastructure in unincorporated King County. The county’s many bridges are an integral part of 
the road system, as are other components such as sidewalks and pathways, bike lanes, guardrails, 
drainage and water quality facilities, traffic control equipment, and traffic cameras. 
 
The unincorporated-area road system owned and managed by RSD includes the following inventory: 

• 1,483 miles of paved roads and 51 miles of unpaved roads 
• 181 bridges, including several that are jointly owned with cities 
• 39,000 traffic control signs and 102 traffic signals 
• 110 miles of protective guardrail 
• 72 traffic cameras 

 
The unincorporated King County road system is critically important to people who live and travel in the 
county.  As is the case across much of the country, the King County road system infrastructure is aged 
and deteriorating. Substantial investments are needed to restore roads and bridges, maintain them in good 
condition, and meet new transportation demands and regulatory requirements. RSD is primarily funded 
through the unincorporated area property tax levy and an allocation of the state-wide gas tax. 
 
In recent years, the division has developed a significant structural funding gap. The unincorporated area 
property tax levy is limited to one percent growth each year plus new construction until a maximum rate 
of $2.25 per $1,000 assessed valuation is reached. Due to continuing economic weakness, assessed 
valuations have experienced steep declines, resulting in a significant drop in property tax revenues 
available to RSD. New construction valuation is also down, which further exacerbates the fund’s 
financial challenges. Gas taxes have also declined due to gas prices, economic pressures, and reduced 
unincorporated area road miles. Revenue growth has not kept pace with rising operating costs. In 
addition, annexations have led to a loss of revenue but not a commensurate reduction in costs. RSD’s 
available funding falls short of existing needs by $20 million to $30 million per year, despite efforts in 
recent years to gain further efficiencies, streamline the division’s organizational structure, adjust business 
practices, and achieve countywide labor savings.   
 
The severity of the funding gap is compounded by the obligation of rural taxpayers to pay debt service on 
projects that have or will be annexed by cities in the next few years.  Currently, approximately one-third 
of the debt service paid by the RSD capital program is associated with completed projects currently in 
incorporated areas.  Potential future annexations could result in debt payments for projects in 
incorporated areas increasing to more than half of the total debt service. 
 
The division’s main revenue sources are not sufficient to maintain current operations and service levels, 
and RSD has identified a growing backlog of infrastructure preservation needs. Winter storms have 
grown in frequency and severity, resulting in increased expenditures on emergency response and storm 
repair costs. Because deferred maintenance over time results in more costly major maintenance in future 
years, the funding gap makes it difficult to pursue optimal lifecycle management strategies for County 
roads. 
 
In 2010, the division completed the Strategic Plan for Road Services (SPRS), which sets clear priorities 
to guide the division as it manages the road system. County Council’s Motion 13393 required Road 



Services to develop an implementation plan to deliver its programs and services within the policy 
framework of SPRS and within currently forecast revenue. SPRS implementation work, facilitated by 
meetings of an interbranch workgroup, has included the development of a tiered/risk management-based 
approach to resource allocation and development of new financial policies, which have in turn informed 
the development of the 2012 / 2013 Executive proposed capital improvement plan. The tiered system, 
combined with a risk management approach, will focus resources on providing the most functionally 
effective road network possible given limited resources. This will be accomplished by first meeting 
regulatory requirements and core safety needs throughout the road network, and then by allocating 
remaining resources to maintain and preserve the most vital components of the road network. Using a 
system of five tiers, RSD has assigned each road segment to a service level tier using criteria such as 
traffic volume, projected length of detours or whether the road is considered sole-access, a lifeline route 
or important in maintaining transit mobility. Each tier is then assigned a service level consistent with its 
use. The highest tier road segments receive the highest level of maintenance, storm response and snow 
and ice removal, while the lowest-priority roads could be downgraded to gravel. 
 
The tiered/risk management-based resource allocation approach as well as the new financial policies 
relating to capital are discussed in more detail in sections below. 
 

2012 / 2013 Significant Project Highlights 
 
The proposed 2012-2017 RSD CIP totals approximately $242 million, including appropriation in 2012 
and 2013 of $92 million. The difference between the 2010 - 2015 adopted budget and the current 2012 - 
2017 proposed budget is $172M. Below is a table of significant projects requesting appropriation in the 
2012 /2013 biennium or requiring resources within the six year CIP. Details about all of the RSD 2012 / 
2013 budget requests can be found in the division’s project detail pages that follow. 
 
In addition to the projects noted below, Road Services is currently constructing the largest road and 
bridge projects in its history. The South Park Bridge and Novelty Hill Road have a combined project 
cost of nearly $230 million and both are on track for completion in 2013. 
 
Significant Projects in the RSD Capital Improvement 

Program 
2012 / 2013 

Executive Proposed 
Budget

Continuation of 
Existing Project 

Bridge and Road Preservation Projects   
Alvord ‘T’ Bridge $867,000  
Issaquah-Hobart Road $0  
Miller River Bridge Replacement $10,000,000  
SE Summit-Landsburg Road $0  
West Snoqualmie Valley Road NE $7,474,000  
County-Wide Projects   
Pavement Overlay $14,664,000 X
Drainage Program $7,448,000  
 
Road and Bridge Preservation Projects 
 
As discussed in more detail below in the Project Prioritization section and consistent with the SPRS 
priorities and implementation plan, the majority of the capital projects are preservation projects on high 
priority / high tier road segments. 
 



Alvord ‘T’ Bridge: $867,000 in biennium, $890,000 in the six-year plan 
In 2008 the county applied for grant funding for the replacement of the aged bridge. However, the grant 
application was denied and the county was directed by WSDOT to examine the feasibility of closing the 
bridge due to the high cost of replacement weighed against the low traffic volumes and two nearby 
alternate river crossings (SR 167 and Central Avenue South). This bridge has been posted as Load 
Limited since the early 1990s. It continues to deteriorate and is approaching the end of its useful life. This 
CIP project scope involves closure and then removal of this Tier 5 bridge in 2013. 
 
Issaquah-Hobart Road SE: $0 in biennium, $11.5 million in the six-year plan 
The Issaquah-Hobart Road SE project will remove and replace the existing 15 Mile Bridge, replace 
culvert, and reconstruct the roadway. The existing bridge and roadway, which are identified as Tier 1 
road segments, have reached the design life expectancy. This project ranks #1 on the 
rehabilitation/reconstruction priority array. The project is programmed to start in 2014, with most of the 
construction taking place in 2016. The preliminary project estimate will be refines as the project scope is 
further developed in the 2012 / 2013 biennium. 
 
Miller River Bridge Replacement: $10,000,000 in biennium 
This project will remove and replace the existing bridge with a new structure that conforms to current 
design standards, preserving the existing road network function. The existing Tier 3 Miller River Bridge 
has exceeded its useful life. This project will be primarily funded through grants and other partner 
sources that are not yet secured. This project is programmed to start in 2012 and be completed in 2013.  
 
SE Summit-Landsburg Road: $0 in biennium, $7,590,000 in the six-year plan 
The SE Summit-Landsburg Road project will reconstruct and rehabilitate pavement. This road segment is 
a Tier 2 road and ranks #2 on the rehabilitation/reconstruction priority array. Portions of the roadway 
exhibit extensive pavement deterioration. Fatigue cracking in the form of longitudinal or alligator 
cracking are encountered at various locations on the roadway. The project is expected to begin in 2014, 
with the majority of construction taking place in 2015. 
 
West Snoqualmie Valley Road: $7,474,000 in biennium 
 The West Snoqualmie Valley Road NE project will reconstruct the roadway and upgrade the drainage 
system. This project is on a Tier 2 road segment and ranks #5 on the Rehabilitation/Reconstruction 
Priority Array. The existing pavement exhibits many areas of severe fatigue cracking in both wheel paths. 
The project is expected to be completed in 2013 and is funded in large part by grants. 
 
County-Wide Projects 
 
Pavement Overlay: $14,664,000 in biennium, $48.8 million in the six-year plan 
In the past several years, RSD has been able to optimize the lifecycle of the pavement on the County’s 
approximately 570 miles of arterial roadways with a sustainable pavement overlay program. The overlay 
program has now been retooled to match the tiered system. Roadways in Tier 1 and Tier 2 will receive a 
regular 12 year cycle of hot mix asphalt overlay while Tier 3 roadways will receive either chip seal or hot 
mix asphalt based upon the need of the roadway. This could result in a lowering of the County’s national 
accounting standard scores (GASB 34) that track pavement condition as an indicator of the overall health 
of the county’s assets. This issue will be studied in 2012. Tier 4 and 5 roadways will receive neither 
overlay nor chip seal. 
 
Drainage Program: $7,448,000 in biennium, $21.7 million in the six-year plan 
This CIP proposes a comprehensive drainage program of repair and replacement of small drainage 
facilities throughout the road network. The tier framework and a risk analysis will help determine the 



proposed projects. This is work that has been previously performed within the operating budget by the 
maintenance section and is being moved into the capital budget as a preservation program. 
 

Project Prioritization Methodology 
 
The roadway and bridge projects reflected in this program are consistent with the principles and policies 
of the King County Strategic Plan, Strategic Plan for Road Services, and the adopted King County 
Comprehensive Plan (KCCP). There are several key issues that influence the 2012 -2017 proposed 
program. 
 
SPRS Priorities 
 
The County has reached the critical point where a decade of voter initiatives and legislative actions 
combined with a drop in property values and gas tax revenues due to the Great Recession have reduced 
the funding available to the CIP. Reduced grant funding available for rural roads, and increases in the 
costs of delivering road projects have meant the County can no longer adequately fund all of its highest 
roadway preservation projects to stave off the overall decline in the condition or preserve the structural 
integrity of its road system. Over the next six years, this situation will worsen as revenues are projected to 
continue to decline as annexations are completed. This will result in further erosion of the tax base 
without a proportional reduction in the remaining road asset inventory. The County will retain 
responsibility for preserving and maintaining bridges, roads, and drainage systems in the most remote and 
flood prone areas of the county. Many of these remaining assets have or will reach the end of their 
projected useful life in the next six years and require significant investment to restore their condition to 
serviceable levels. 
 
To assist in the allocation of scarce resources, the SPRS established priorities, which are indicated below 
in rank order.1  
 
Goal 1: Meet regulatory requirements and standards 

• Fulfill ongoing local, state, and federal regulatory mandates and work with regulatory agencies to 
comply with regulations in ways that strike a reasonable and prudent balance with the cost-
effective and efficient provision of infrastructure and related public services. 

 
Goal 2: Meet core safety needs  

• Address immediate operational safety needs first in all Road Services program areas and 
deliverables. 

• Reduce the harm that could result from collisions. 
 
Goal 3: Preserve the existing roadway facilities network 

• Direct efforts at keeping the most vital components of the road system open and operational for 
customers in the priority order established in the Tiered Service Level Framework (see below). 

 
Goal 4: Enhance mobility (movement of people and goods) by facilitating more efficient use of the 
existing road system 

• Preserve existing mobility by keeping the most critical components of the road system in a state 
of good repair to minimize service disruptions resulting from structural degradation and safety-
related road or bridge closures. 

                                                 
1 Because of funding constraints, there are no capacity projects (Goal 5 in SPRS) in the six year CIP. 
 



• Maximize the efficient use of existing roads through intelligent transportation system (ITS) 
projects funded by highly leveraged grants.  

 
 

As part of SPRS implementation, RSD has developed a tiered service level/risk management-based 
allocation method that incorporates the SPRS priorities. This allocation method is described below. 

 
Tiered Service Levels 

 
In 2012, the County will transition to a tiered system of prioritizing its roadways based upon their 
function and importance to the rural and regional roadway network. The hierarchical tiered system, 
combined with a risk management approach, will focus resources on providing the most functionally 
effective road network possible given limited resources.  This will be accomplished by first meeting 
regulatory requirements and core safety needs throughout the road network and then by allocating 
remaining resource to maintaining and preserving the most vital components of the road network. Using a 
system of five tiers, the RSD has assigned each road segment to a service level tier using criteria such as 
traffic volume, projected length of detours or whether the road is considered sole-access, a lifeline route 
or important in maintaining transit mobility. The tiered service levels are as follows: 
 

• Tier 1 (7% of County roads and 50% of daily trips in the system) – The spine of the county road 
system, with heavily traveled arterials connecting large communities, major services, and critical 
infrastructure. Tier 1 roads should provide consistently reliable access and receive the highest 
level of storm response, including the first roads to receive snow and ice removal. Users of Tier 1 
roads should expect good road and bridge conditions and well-maintained drainage. These roads 
will receive the highest level of maintenance and preservation.  

• Tier 2 (11% of County roads and 20% of daily trips in the system) – Heavily traveled roads 
serving less populated areas and that provide alternate routes to Tier 1 roads. Tier 2 roads should 
provide generally reliable access; however, users of Tier 2 roads can expect to see a lower level 
of storm response and snow removal. These roads will receive maintenance to keep them in good 
condition, with preservation efforts to be reactive and prioritized based on the level of risk and 
availability of funding. 

• Tier 3 (15% of County roads and 15% of daily trips in the system) – Highly used local roads that 
serve local communities and large residential areas. Tier 3 roads should provide somewhat 
reliable access with little to no storm and snow response, especially during significant storms. 
Maintenance and preservation are provided to slow deterioration, but users of Tier 3 roads should 
expect to see wear-and-tear to roadways, possible load limits, lower posted speed limits, and 
long-term partial closures. 

• Tier 4 (32% of County roads and 5% of daily trips in the system) – Local residential dead-end 
roads that have no other outlet. Tier 4 roads will provide less reliable access with virtually no 
storm and snow response. Maintenance is limited to work that preserves access. Users of Tier 4 
roadways may see a number of one-lane roads, with some downgraded to a gravel surface, 
depending on the level of deterioration and availability of funding. 

• Tier 5 (35% of County roads and 10% of daily trips in the system) – Local roads that have 
alternate routes available for travel in case of road closures. Tier 5 roads will provide the least 
reliable access with virtually no storm or snow response. Limited maintenance will lead to more 
road deterioration. Due to poor conditions, users of Tier 5 roads can expect to see some closures, 
which may result in longer detours and difficulty accessing property. These roads may be 



downgraded to a gravel surface, restricted to one lane, and have load limits and lower speed 
limits. 

 
Risk Management Considerations 
 
As detailed above, RSD will establish a hierarchy of roadways that, combined with a risk management 
approach, will focus resource allocation on the preservation and maintenance of the most vital 
components of the existing roadway network. Within this framework, RSD will expand the use of risk 
management, claims analysis, and tort liability for planning, engineering, and implementation. To support 
this function, RSD will focus resources on collection and analysis of division-wide risk and claims data.   
 
Risk Management is a technical undertaking, requiring significant research and qualified staff. 
Reorganizations in the operating budget will consolidate on-going efforts and repurpose resources to 
address the risk management needs. Improvement of RSD’s risk management will include pre-emptive 
and post-evaluation work. The preemptive analysis will address potential safety and liability issues and 
the post-evaluation analysis will attempt to learn from incidents that occur and provide data for pre-
emptive work.  
 
CIP Implications 
 
This proposed six-year plan reflects the tiered/risk management-based resource allocation method by 
focusing on roadways within the higher tiers of the system and prioritizing the work programmed upon 
those roadways using risk analysis and the priorities within the approved Strategic Plan for Road Services 
(SPRS). The majority of the projects in the CIP relate to maintenance and preservation of assets located 
on high tier road segments. With regard to regulatory compliance, the CIP provides ongoing funding for 
projects that bring the road system into compliance with the Americans with Disabilities Act (ADA) as 
well as projects to meet permit requirements. Core safety is narrowly defined in the CIP and safety needs 
prioritization is supported by information collected as part of the Annual Bridge Report and the 
Transportation Needs Report: 
 

• The Bridge Priority Process published in the Annual Bridge Report is developed to meet state 
and federal requirements and details the results of RSD bridge inspections and analysis of data 
regarding the condition of the County’s bridges. The report includes the prioritized list of county 
bridges in need of replacement or rehabilitation. The criteria used to evaluate these priorities are 
based on federal standards and include: sufficiency rating, seismic rating, geometrics, hydraulics, 
load limits, traffic safety, serviceability, importance, useful life and structural concern. This 
report is updated annually and submitted to the King County Council for review.  

 
• The TNR includes the RSD’s safety related priority arrays, including High Accident Location, 

High Accident Road Segment, Pedestrian Safety and Mobility, Guardrail Priority, Road 
Reconstruction and Signal Priority. It also contains a prioritized list of capacity projects. The 
TNR process screens out cost prohibitive projects, projects with prohibitive environmental 
restrictions, or projects incompatible with the policies of the King County Comprehensive Plan. 
The TNR was last updated in 2010. The projects within the proposed CIP are consistent with the 
TNR. 

 
Enhancing mobility is primarily accomplished with intelligent transportation system projects that 
leverage federal grant funding. The need for pedestrian pathways is also important for nonmotorized 
mobility in the urban area. There are seven projects that address either safe routes to schools or 
improvements in neighborhoods that meet the equity and social justice criteria. All seven are 
programmed in the out years and are assumed to be fully backed by grant funds. There are no capacity 



projects contained within the proposed six-year plan and investments in those areas scheduled for 
annexation are limited. 
 
Consistent with the tiered/risk management-based policy framework, there are projects within the 2010 / 
2011 adopted budget that no longer meet the priorities and will be put on hold. Some are fully designed, 
like project number 200106 Lake Alice Road. This culvert is anticipated to fail at some point; however 
the roadway is on the lowest tier, so the project is on hold and the construction funds are being 
transferred to a project on a higher tiered roadway. RSD will monitor the condition of this culvert to 
protect public safety. Project number 200209 Preston Fall City Road at High Point Way is another 
example. This project is also fully designed, but is a mobility project backed solely by county funds. 
Mobility improvements are fourth in the priorities established by SPRS. These construction funds are 
being diverted to higher priority preservation projects and this project is being put on hold.  
 
The tiered service level will also have an impact on the engineering solutions to projects on the lower 
tiers. RSD will review design criteria on every project to ensure that it is appropriate for the project and 
the roadway. RSD may adjust the design standards or choose engineering alternatives with minimal 
added risk that offer the opportunity to significantly reduce the cost of the project. For example, in 
replacing a bridge on a Tier 4 road with very low traffic, design standards would ordinarily require a two 
lane bridge. However, it is possible that a one lane bridge will meet all the current and future capacity 
needs for this road. In that case, the County Road Engineer could issue a variance and RSD would 
construct the one lane bridge at much lower cost. 
 
Lastly, the SPRS implementation also includes process/program improvements aimed at increasing the 
efficiency and transparency of Roads programs. This six-year program completes the process of moving 
the remaining preservation programs of drainage and overlay road preparation work into the capital 
program and moves the mitigation monitoring project, which is a maintenance function, into the roads 
operating budget.  
 
The overarching goal of the CIP continues to be making sound capital investment decisions on existing 
roadways to provide safe, efficient and environmentally sound transportation facilities for the movement 
of people, goods and services. The CIP is developed to provide safe roads and bridges, to be consistent 
with federal, state, and county land use policies and plans, and to meet identified transportation needs 
within the current financial constraints. 
 

Equity and Social Justice Impact 
 
Road Services’ overall approach to integrating Equity and Social Justice (ESJ) considerations with 
agency business operations and budgeting is fully discussed in the division’s business plan document. 
Several components of the division’s approach are particularly relevant to the capital program. These 
include: 
 

• Evaluate division projects and programs using census data and other relevant demographic and 
community data in the planning phase as well as at a more detailed level during implementation.  

• Proactively provide road-related capital improvements that serve the needs of communities 
whose residents are low-income, racially/ethnically diverse, or have limited English proficiency.  

• Utilize partnerships with other King County or external agencies, community groups, and non-
profit organizations to better understand community needs and obtain community input and 
involvement. 
 

 



ESJ Evaluation 
 

The division is currently building staff expertise and organizational capacity to analyze and evaluate 
socio-economic impacts of projects and programs. In the past, Roads analyzed such impacts primarily 
during the SEPA/NEPA process and in the preparation of Environmental Impact Statements for major 
projects (such as the South Park Bridge and Novelty Hill Road projects). In the coming years, the 
division will routinely use census and other data and tools to analyze the impacts on, and benefits to, 
diverse communities of a wide variety of road-related projects and programs. The 2012-2017 Roads CIP 
represents the division’s ongoing effort to build ESJ considerations into the development of the division’s 
capital program. In addition, individual capital projects will also receive screening for equity related 
factors, such as location within communities with limited-English proficiency, that will help guide how 
Roads communicate with and include the community as each project moves forward. 
 

Capital Improvements with an ESJ impact 
 
The 2012-2017 Roads CIP includes infrastructure improvements that will provide benefits to several low-
income communities and communities of color, including the urban unincorporated neighborhoods of 
South Park, Georgetown, White Center and West Hill, and the rural unincorporated community in the 
vicinity of the Town of Skykomish. The unprecedented investment in the South Park Bridge replacement 
project will restore a lifeline to the culturally diverse communities of South Park and Georgetown. Four 
new sidewalk projects will provide safety and nonmotorized mobility benefits to residents of White 
Center and West Hill. The new Miller Bridge replacement project near Skykomish will provide access 
and mobility benefits to one of the lowest income communities in rural unincorporated King County. 
These projects are significantly supported through grants or other partner funding. 

 
Partnerships 

 
Construction of the new South Park Bridge provides an excellent example of a successful partnership 
between King County and the community on a Capital Improvement Project. Two keys to this 
partnership were RSD’s application of the county’s translation policy to communications with the 
community (including translation of written materials and signs, use of language interpreters at public 
meetings, and a dedicated construction hotline staffed with interpreters) and a view of the community as a 
partner. Road Services intends to use what it has learned about dealing with diverse communities as 
Roads moves forward with its capital program over the next six years. 
 

Financial Planning and Policy Overview 
 

The Roads Six-Year CIP is primarily financed by the contribution from the County Road Fund (Fund 
103), various State and Federal transportation grants, and developer mitigation payments. CIP projects 
are initially programmed in constant dollars which are then inflated by 3.5% per year. 
 
The county is losing ground in its battle to preserve aged infrastructure and to modernize and provide for 
safe use of its heavily traveled road system. The backlog is symptomatic of deferral of scheduled 
maintenance and repair. This will lead to an increase in the cost to repair these roads in the future. 
According to AASHTO, every $1 spent to keep a road in good condition avoids $6-$14 needed later to 
rebuild the same road once it has deteriorated slightly. 
 
In conjunction with SPRS implementation, RSD has developed several new financial policies that impact 
capital financial planning. These include the following: 
 



• Debt Policy: Following the annexation or incorporation of 90% of the remaining potential 
annexation areas, the RSD revenue contribution to the Road Capital fund will be considered a 
stable revenue source suitable for a 1.25 debt service coverage ratio. The numerator of this debt 
ratio is the Road Fund contribution projected for each post-annexation year less the capital 
expenditures that are considered “pay as you go.” Pay as you go expenditures are projects that 
have a life span less than a typical bond term (20 to 30 years) and include most of the road 
preservation activities such as road overlay, Americans with Disability Act compliance, and 
drainage projects. Any debt service payments made from other sources, including other county 
funds or regional sources, will not be considered in the debt ratio calculation.  

 
• Facilities Major Maintenance: The RSD will prepare a 20-year plan to identify and prioritize 

needed facility infrastructure improvements at Roads-owned facilities. This plan will address the 
following categories: roof, HVAC, lighting, security, sidewalks, painting, flooring, and other 
elements as identified. Each six-year budget plan for the facility maintenance fund (3850) will be 
based on the 20-year plan or updates to the 20-year plan. The supporting revenue will be 
budgeted as a transfer from the operating fund except in instances of grants or property sales 
where supporting revenue is deposited directly into the capital fund. 

 
• Annexation Financial Planning: Except for projects for which a postponement is not advisable 

(e.g., safety, life-cycle inefficiency), the capital budget will not include design or construction 
budget for projects in potential annexation areas forecast to be annexed in the next three years.   

 
• Interfund Borrowing: The Roads Capital Improvement Fund (3860) will be permitted to have a 

negative fund balance due to the structural cause associated with reimbursable expenditures or 
postponement of the transfer from operating until the receipt of October property tax collections. 
This structural deficit may require Interfund borrowing only if mandated by Executive Finance 
Committee policies. Receipt of Bond Anticipation Notes or Permanent Bond financing will be 
scheduled in a manner to prevent project expenditures in excess of $1,000,000 prior to debt 
issuance for projects planned for debt financing.  
  

• Real Estate Transactions: The Road Services Division will routinely identify property surplus to 
its needs to sell to generate one-time revenues suitable for one-time costs. To reduce risk of sale 
delays, the property sale revenues projected to be received in the upcoming biennium and 
corresponding expenditures will not be included as projected revenues/expenditures until the 
following biennium. The projected one-time revenue will be allocated to one-time costs such as 
the establishment and restoration of operating fund reserve/undesignated fund balance targets, 
one-time operating costs, and capital projects other than roads overlay projects or other routine 
high priority asset maintenance projects.  

 
Growth Management and Comprehensive Plan Issues 

 
The county is required by the Washington State Growth Management Act and the King County 
Comprehensive Plan (KCCP) to specify transportation levels of service and enforce them through a 
concurrency management system. This is to ensure that new growth is allowed to occur only if the 
transportation infrastructure necessary to support the additional traffic that will be generated by new 
development is in place. The Transportation Concurrency Management program is a key tool used by the 
county to ensure that transportation facilities to serve new development are available or there is a 
financial commitment in place to construct the needed improvements within six years. Financial 
commitment is established if construction of the improvements is programmed in the adopted RSD Six-



Year CIP. The KCCP also contains policies that guide the development and implementation of roads by 
defining rural character, non motorized priorities, urban connectors and arterial connections. 
 
Projects included in the RSD 2012-2017 Capital Improvement Program have been evaluated for 
consistency with the KCCP. The SPRS is a functional plan linked to the KCCP and lays out the priorities 
in which RSD will program work, with the primary emphasis being on regulatory compliance, core safety 
and preservation. This program is also compliant with these policies. 
 

Performance Measurement 
 
Road Services tracks more than 40 performance measures for use in internal program management, 
management decision support, and public communications and reporting. These include basic output 
measures such as number of miles of pavement overlay constructed or bridges replaced, outcome 
measures such as percent of structurally deficient bridges, customer service measures such as average 
number of days to complete requests for pothole repair, and high level community indicators (that the 
division has only partial influence over) such as vehicle related fatality rate on unincorporated roads. The 
county is moving toward a performance system that will guide the implementation of the King County 
Strategic Plan. This integrated system will ultimately measure implementation progress and articulate the 
cost, timeliness, and efficiency of the products Roads provides for the residents of King County. RSD is 
fully participating in this shift to performance management.  
 
The SPRS identifies five “What we deliver” goals that articulate what the division will focus on for at 
least the next five years, and sets out a number of strategies that will move the division towards 
accomplishment of those goals. For the purposes of strategic plan implementation, Road Services will use 
the performance measures outlined below to measure progress towards these five goals. In addition to the 
other measures noted above, the division measures planned vs. actual number of CIP projects advertised 
and planned vs. actual number of CIP projects substantially completed. Additional performance measures 
may be developed in the future and a report on road system performance is planned to evaluate the 
functioning of the tiered roadway system.  
 
SPRS Goal Performance Measure 

Meet regulatory requirements and standards  Regulatory compliance index 

Meet core safety needs Collision, injury and fatality rates for motorists, 
bicyclists and pedestrians 

Maintain and preserve the existing roadway 
facilities network  

Pavement, bridge, drainage and road shoulder 
infrastructure condition ratings 

Enhance mobility (movement of people and 
goods) by facilitating more efficient use of 
the existing road system  

Travel time trends and reliability on key  
road corridors 

Address roadway capacity when necessary to 
support growth targets in the urban areas 

Volume to capacity (V/C) ratio on urban connector 
arterials 

 



Roads - Project Cost Summary

Fund Project 
Number Project Name Council 

District

2010 Life to 
Date 

Expenditure

2011 
Available 
Budget

Appropriation 
through 2011

2012-2013 
Funding Request

Estimate at 
Completion Current Phase

3850 700112  FACILITIES MASTER PLAN 10 $0 $0 $0 $124,000 $124,000 Project not yet started

3850 700209
 PROPERTY SALE TRANSACTION 
COSTS 10 $229,231 $110,768 $339,999 $20,000 $359,999 Ongoing Project

3850 800101
 RENTON BLDG BOND DEBT 
RETIREMENT 10 $1,933,555 $216,000 $2,149,555 $392,000 Ongoing Project

3860 100114  BEAR CREEK BRIDGE #333A 03 $0 $0 $0 $293,000 $1,369,000 Project not yet started
3860 100209  BEAR CREEK BRIDGE #480A 03 $129,844 $629,156 $759,000 $449,000 $1,208,000 Final Design

3860 100312
 COTTAGE LAKE CREEK BRIDGE 
#240A 03 $0 $0 $0 $307,000 $1,500,000 Project not yet started

3860 100413  AVONDALE ITS PHASE II 03 $0 $0 $0 $2,049,000 $2,049,000 Project not yet started
3860 100992  NE NOVELTY HILL RD 03 $36,361,722 $33,951,539 $70,313,261 -$3,000,000 $67,313,261 In Construction

3860 200108
 PATTERSON CREEK BRIDGE 
#180L 03 $510,864 $861,136 $1,372,000 $1,759,000 $3,131,000 Intermediate Design

3860 200113
 WEST SNOQUALMIE VALLEY RD 
NE 03 $0 $0 $0 $2,637,000 $2,637,000 Project not yet started

3860 200211  SE NEWPORT WAY 06 $0 $0 $0 $678,000 $3,893,000 Project not yet started

3860 200213
 NE WOODINVILLE DUVALL RD @ 
W SNOQUALMIE VALLEY RD 03 $0 $0 $0 $844,000 $3,616,000 Project not yet started

3860 200215  TATE CREEK BRIDGE #122N 03 $0 $0 $0 $182,000 $1,417,000 Project not yet started

3860 200310
 PRESTON-FALL CITY RD SE SLIDE 
REPAIR 03 $110,996 $2,934,004 $3,045,000 -$2,303,000 $642,000 Final Design

3860 200311
 WEST SNOQUALMIE VALLEY RD 
NE 03 $0 $1,782,000 $1,782,000 $7,474,000 $9,256,000 Preliminary Design

3860 200313
 SE MID FORK SNO RIVER ROAD 
@ HSE 49040 03 $0 $0 $0 $828,000 $0 Project not yet started

3860 200413  SE NEWPORT WAY 06 $0 $0 $0 $220,000 $220,000 Project not yet started

3860 200511
 MIDDLE FORK SNOQUALMIE 
RIVER ROAD 03 $0 $0 $0 $210,000 $321,000 Project not yet started

3860 200512
 UPPER PRESTON RD SE @ SE 
97TH ST 03 $0 $0 $0 $531,000 $2,638,000 Project not yet started

3860 200612  ISSAQUAH HOBART RD SE 09 $0 $0 $0 $1,060,000 $1,060,000 Project not yet started

3860 200712
 MILLER RIVER BRIDGE 
REPLACEMENT 10 $0 $0 $0 $10,000,000 $10,000,000 Project not yet started

3860 300408  MILITARY RD S. @ S. 342ND ST 07 $330,301 $1,000,199 $1,330,500 $2,003,000 $3,333,500 Preliminary Design

3860 300413
 SW CEMETERY RD / BEALL RD 
SW 08 $0 $0 $0 $790,000 $790,000 Project not yet started

3860 300610
 SOUTH PARK BRIDGE  - 
DEMOLITION 08 $4,585,860 $4,012,140 $8,598,000 -$2,892,000 $5,706,000 Closeout

3860 300810  ALVORD T BRIDGE #3130 05 $165,014 $236,986 $402,000 $866,000 $1,268,000 Preliminary Design

3860 400116
 KENT BLACK DIAMOND RD AT SE 
292ND ST 07 $0 $0 $0 $1,485,000 $1,485,000 Project not yet started

3860 400210
 NEWAUKUM CREEK BRIDGE 
#3040A 09 $42,383 $743,617 $786,000 $577,000 $1,363,000 Preliminary Design



Roads - Project Cost Summary

3860 400212
 KENT KANGLEY RD, WEST OF 
HOUSE #26428 09 $0 $0 $0 $362,000 $362,000 Project not yet started

3860 400311  GREEN VALLEY RD BRIDGE #3020 07 $0 $178,000 $178,000 $1,144,000 $1,322,000 Preliminary Design

3860 400411  GREEN VALLEY RD BRIDGE #3022 07 $0 $178,000 $178,000 $1,144,000 $1,322,000 Preliminary Design

3860 400513
 CAREY CREEK AT 276TH AVE SE 
(MAINSTEM) 09 $0 $0 $0 $642,000 $3,718,000 Project not yet started

3860 400610
 FIFTEEN MILE CREEK BRIDGE 
#1384B 09 $262,903 $325,097 $588,000 $1,680,000 $2,268,000 Preliminary Design

3860 400613
 181 AVE SE & SE COVINGTON 
SAWYER RD 09 $0 $0 $0 $321,000 $1,097,000 Project not yet started

3860 400713  SE COVINGTON SAWYER RD 09 $0 $0 $0 $321,000 $1,097,000 Project not yet started
3860 800201  CIP BOND DEBT PAYMENT 10 $29,539,977 $7,163,000 $36,702,977 $15,687,000 NA Ongoing Project
3860 800205  HUD DEBT PAYMENT 10 $2,160,000 $360,000 $2,520,000 $720,000 $3,989,000 Final Payment in 2016

3860 999386  COST MODEL CONTINGENCY- 386 10 $0 $7,968,399 $7,968,399 $3,834,000 NA Ongoing Project

3860 999998
 ROADS CIP GRANT 
CONTINGENCY PROJECT 10 $0 $2,500,000 $2,500,000 $10,000,000 NA Ongoing Project

3860 MRSD01  OVERLAY 10 $6,513,743 $8,475,914 $14,989,657 $14,664,000 NA Ongoing Project
3860 MRSDA1  ADA COMPLIANCE 10 $1,829,239 $922,374 $2,751,613 $1,877,000 NA Ongoing Project

3860 MRSDB1  BRIDGE PRIORITY MAINTENANCE 10 $1,089,788 $510,552 $1,600,340 $421,000 NA Ongoing Project
3860 MRSDD1  DRAINAGE PRESERVATION 10 $0 $0 $0 $7,448,000 NA Ongoing Project
3860 MRSDG1  GUARDRAIL PROGRAM 10 $1,574,482 $773,697 $2,348,179 $1,752,000 NA Ongoing Project
3860 MRSDR1  QUICK RESPONSE 10 $832,028 $588,760 $1,420,788 $2,695,000 NA Ongoing Project

$92,295,000



INDEX TO CAPITAL IMPROVEMENT PROGRAM ROADS - EGBE
Project Project Title Page NumberCouncil DistrictFund

700112 Facilities Master Plan 1 - Roads - EGB000003850 10
700209 Property Sale Transaction Costs 2 - Roads - EGB000003850 10
800101 Renton Bldg Bond Debt Retirement 3 - Roads - EGB000003850 10
100114 Bear Creek Bridge #333A 4 - Roads - EGB000003860 03
100209 Bear Creek Bridge #480A 5 - Roads - EGB000003860 03
100312 Cottage Lake Creek Bridge #240A 6 - Roads - EGB000003860 03
100413 Avondale ITS Phase II 7 - Roads - EGB000003860 03
100992 NE Novelty Hill Rd 8 - Roads - EGB000003860 03
200108 Patterson Creek Bridge #180L 9 - Roads - EGB000003860 03
200113 West Snoqualmie Valley Rd NE 10 - Roads - EGB000003860 03
200211 SE Newport Way 11 - Roads - EGB000003860 06
200213 NE Woodinville Duvall Rd @ W Snoqual 12 - Roads - EGB000003860 03
200215 Tate Creek Bridge #122N 13 - Roads - EGB000003860 03
200310 Preston-Fall City Rd SE Slide Repair 14 - Roads - EGB000003860 03
200311 West Snoqualmie Valley Rd NE 15 - Roads - EGB000003860 03
200313 SE Mid Fork Sno River Road @ HSE 490 16 - Roads - EGB000003860 03
200413 SE Newport Way 17 - Roads - EGB000003860 06
200511 Middle Fork Snoqualmie River Road 18 - Roads - EGB000003860 03
200512 Upper Preston Rd SE @ SE 97th St 19 - Roads - EGB000003860 03
200612 Issaquah Hobart Rd SE 20 - Roads - EGB000003860 09
200712 Miller River Bridge Replacement 21 - Roads - EGB000003860 03
300408 Military Rd S. @ S. 342nd St 22 - Roads - EGB000003860 07
300413 SW Cemetery Rd / Beall Rd SW 23 - Roads - EGB000003860 08
300610 South Park Bridge  - Demolition 24 - Roads - EGB000003860 08
300810 Alvord T Bridge #3130 25 - Roads - EGB000003860 05
400116 Kent Black Diamond Rd at SE 292nd St 26 - Roads - EGB000003860 07
400210 Newaukum Creek Bridge #3040A 27 - Roads - EGB000003860 09
400212 Kent Kangley Rd, West of House #26428 28 - Roads - EGB000003860 09
400311 Green Valley Rd Bridge #3020 29 - Roads - EGB000003860 07
400411 Green Valley Rd Bridge #3022 30 - Roads - EGB000003860 07
400513 Carey Creek at 276th Ave SE (Mainstem) 31 - Roads - EGB000003860 09
400610 Fifteen Mile Creek Bridge #1384B 32 - Roads - EGB000003860 09
400613 181 Ave SE & SE Covington Sawyer Rd 33 - Roads - EGB000003860 09
400713 SE Covington Sawyer Rd 34 - Roads - EGB000003860 09
800201 CIP Bond Debt Payment 35 - Roads - EGB000003860 10
800205 HUD Debt Payment 36 - Roads - EGB000003860 10
999386 Cost Model Contingency- 386 37 - Roads - EGB000003860 10
999998 Roads CIP Grant Contingency Project 38 - Roads - EGB000003860 10
MRSD01 Overlay 39 - Roads - EGB000003860 10
MRSDA1 ADA Compliance 40 - Roads - EGB000003860 10
MRSDB1 Bridge Priority Maintenance 41 - Roads - EGB000003860 10
MRSDD1 Drainage Preservation 42 - Roads - EGB000003860 10
MRSDG1 Guardrail Program 43 - Roads - EGB000003860 10
MRSDR1 Quick Response 44 - Roads - EGB000003860 10
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STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

Road Services Division in partnership with FMD will develop a facilities master plan that evaluates the location and 
condition of existing facilities,  plans for the eventual incorporation of the urban area and evaluates the facility needs of 
the  post annexation period.

E X P E N D I T U R E S

R E V E N U E S

700112     FACILITIES MASTER PLAN

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

RENTON MAINTENANCE FACILITY

ROADS-RENTON FACILITY
LOCATION COUNTYWIDEFUND: 3850

DEPT: 0736

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $124,000

3 FINAL DESIGN 124,000 0 0 0 0 0 124,000

124,000 0 0 0 0 0 124,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 124,000 0 0 0 0 0 124,000

124,000 0 0 0 0 0 124,000REVENUE TOTAL

Roads - EGBE - 1



STATUS:
Ongoing.

PROJECT CHANGES:
Total Cost Change

This provides a single spot to track charges.

E X P E N D I T U R E S

R E V E N U E S

700209     PROPERTY SALE TRANSACTION COSTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3850

DEPT: 0736

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $20,000

3 FINAL DESIGN 20,000 0 0 0 0 0 20,000

20,000 0 0 0 0 0 20,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 20,000 0 0 0 0 0 20,000

20,000 0 0 0 0 0 20,000REVENUE TOTAL

Roads - EGBE - 2



STATUS:
Ongoing

PROJECT CHANGES:
Total Cost Change

Provides budget for councilmanic bond debt retirement on bonds sold to construct facilities owned by the Roads Services 
Division.

E X P E N D I T U R E S

R E V E N U E S

800101     RENTON BLDG BOND DEBT RETIREMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

RENTON MAINTENANCE FACILITY

ROADS-RENTON FACILITY
LOCATION COUNTYWIDEFUND: 3850

DEPT: 0736

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $392,000

4 IMPLEMENTATION 195,000 197 196 194 187 186 1,155,000

195,000 197 196 194 187 186 1,155,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 195,000 197 196 194 187 186 1,155,000

195,000 197 196 194 187 186 1,155,000REVENUE TOTAL

Roads - EGBE - 3



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The Bear Creek Bridge project will remove and replace the existing short span bridge with a new structure that conforms 
to current design standards, preserving the existing road network function.

E X P E N D I T U R E S

R E V E N U E S

100114     BEAR CREEK BRIDGE #333A

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION NE 133RD ST EAST 0.25 

MILE FROM BEAR CREEK 
RD NE

FUND: 3860
DEPT: 0737

DESCRIPTION:

SHORT SPAN BRIDGE REPLACE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $293,000

2 PRELIMINARY DESIGN 72,000 0 0 0 0 0 72,000
3 FINAL DESIGN 103,000 86 0 0 0 0 189,000
4 IMPLEMENTATION 0 0 1,037 0 0 0 1,037,000
5 CLOSE-OUT 0 0 39 0 0 0 39,000
6 ACQUISITION 0 32 0 0 0 0 32,000

175,000 118 1,076 0 0 0 1,369,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 175,000 118 1,076 0 0 0 1,369,000

175,000 118 1,076 0 0 0 1,369,000REVENUE TOTAL

Roads - EGBE - 4



STATUS:
Construction anticipated to begin in summer of 2012.

PROJECT CHANGES:
Total Cost Change

The Bear Creek Bridge project will remove and replace the existing short span bridge with a new structure that conforms 
to current design standards, preserving the existing road network function.

E X P E N D I T U R E S

R E V E N U E S

100209     BEAR CREEK BRIDGE #480A

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION NE 116TH ST AT AVONDALE 

RD NE
FUND: 3860
DEPT: 0737

DESCRIPTION:

SHORT SPAN BRIDGE REPLACE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $449,000

3 FINAL DESIGN 204,000 0 0 0 0 0 204,000
4 IMPLEMENTATION 197,000 0 0 0 0 0 197,000
5 CLOSE-OUT 36,000 0 0 0 0 0 36,000
6 ACQUISITION 12,000 0 0 0 0 0 12,000

449,000 0 0 0 0 0 449,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 449,000 0 0 0 0 0 449,000

449,000 0 0 0 0 0 449,000REVENUE TOTAL

Roads - EGBE - 5



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The Cottage Lake Creek Bridge project will remove the existing bridge, and replace it with a new structure that conforms 
to current design standards, preserving existing road network function.

E X P E N D I T U R E S

R E V E N U E S

100312     COTTAGE LAKE CREEK BRIDGE #240A

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION NE 132ND, EAST 

AVONDALE ROAD NE
FUND: 3860
DEPT: 0737

DESCRIPTION:

SHORT SPAN BRIDGE REPLACE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $307,000

3 FINAL DESIGN 181,000 126 0 0 0 0 307,000
4 IMPLEMENTATION 0 0 1,193 0 0 0 1,193,000

181,000 126 1,193 0 0 0 1,500,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 181,000 126 1,193 0 0 0 1,500,000

181,000 126 1,193 0 0 0 1,500,000REVENUE TOTAL

Roads - EGBE - 6



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The Avondale ITS Phase II project includes design and installation of ITS improvements that include traffic signal 
interconnect with remote operation and monitoring capability, signal controller and cabinet change out, travel time 
information equipment, cameras posted to the King County My Commute website, and variable message signs.

E X P E N D I T U R E S

R E V E N U E S

100413     AVONDALE ITS PHASE II

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION NE 132ND ST TO 

WOODINVILLE DUVALL
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $2,049,000

3 FINAL DESIGN 259,000 0 0 0 0 0 259,000
4 IMPLEMENTATION 0 1,631 0 0 0 0 1,631,000
5 CLOSE-OUT 0 107 0 0 0 0 107,000
6 ACQUISITION 52,000 0 0 0 0 0 52,000

311,000 1,738 0 0 0 0 2,049,000EXPENDITURE TOTAL

33341 FAUS ROAD GRANT          275,000 1,531 0 0 0 0 1,806,000
39782 CONTRBTN-COUNTY ROAD FUND 36,000 207 0 0 0 0 243,000

311,000 1,738 0 0 0 0 2,049,000REVENUE TOTAL

Roads - EGBE - 7



STATUS:
Construction started on March 28, 2011.  Construction is in its second quarter, activities will focus on "in-water" tasks 
while the fish window is open.  This includes columns for the Evans Creek Bidge, culvert replacements, stream 
relocations, and pond work.  Utility relocations, drainage work will be continued.  Anticipated work includes wall 
construction.

PROJECT CHANGES:
No Changes

The N.E. Novelty Hill Road project is to design and construct the first phase of a two phase plan. The first phase includes 
road improvements to Union Hill Road in the vicinity of 196th Ave N.E, 196th/195th Ave. N.E. from Union Hill Road N.E. to 
Novelty Hill Road, and Novelty Hill Road at 196th Ave N.E. Work will include the replacement of the Evans Creek Bridge, 
construction of two roundabouts on 196th Ave N.E. at Novelty Hill Road and N.E. Union Hill Road, a wildlife crossing at 
195th Ave. N.E.

E X P E N D I T U R E S

R E V E N U E S

100992     NE NOVELTY HILL RD

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION REDMOND C/L TO 244TH 

AVE NE
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($3,000,000)

4 IMPLEMENTATION (3,000,000) 0 0 0 0 0 (3,000,000)

(3,000,000) 0 0 0 0 0 (3,000,000)EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND (3,000,000) 0 0 0 0 0 (3,000,000)

(3,000,000) 0 0 0 0 0 (3,000,000)REVENUE TOTAL

Roads - EGBE - 8



STATUS:
Intermediate design; Scheduled for construction in the summer of 2012.  The bridge will be closed for through traffic for 4 
to 5 months for construction in the summer of 2012.

PROJECT CHANGES:
Total Cost Change

The Patterson Creek Bridge project will remove the existing bridge, and replace it with a new structure that conforms to 
modern road standards, preserving existing road network function.

E X P E N D I T U R E S

R E V E N U E S

200108     PATTERSON CREEK BRIDGE #180L

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION 292TH AVE SE @ 0.2 MILE 

SOUTH TO SR-202
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,759,000

4 IMPLEMENTATION 1,656,000 0 0 0 0 0 1,656,000
5 CLOSE-OUT 103,000 0 0 0 0 0 103,000

1,759,000 0 0 0 0 0 1,759,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 1,759,000 0 0 0 0 0 1,759,000

1,759,000 0 0 0 0 0 1,759,000REVENUE TOTAL

Roads - EGBE - 9



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
Schedule Change

The West Snoqualmie Valley Road N.E. project will repair the roadway and build a wall to stabilize the uphill slope to 
prevent future mudslides.

E X P E N D I T U R E S

R E V E N U E S

200113     WEST SNOQUALMIE VALLEY RD NE

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION NE 124TH ST TO NE 

WOODINVILLE-DUVALL RD
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $2,637,000

3 FINAL DESIGN 428,000 0 0 0 0 0 428,000
4 IMPLEMENTATION 0 2,129 0 0 0 0 2,129,000
5 CLOSE-OUT 0 80 0 0 0 0 80,000

428,000 2,209 0 0 0 0 2,637,000EXPENDITURE TOTAL

33341 FAUS ROAD GRANT          0 700 0 0 0 0 700,000
33437 RURAL ARTERIAL TRUST ACCT 0 1,500 0 0 0 0 1,500,000
39782 CONTRBTN-COUNTY ROAD FUND 428,000 9 0 0 0 0 437,000

428,000 2,209 0 0 0 0 2,637,000REVENUE TOTAL

Roads - EGBE - 10



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The S.E. Newport Way project will replace the temporary culvert with a facility that will convey the 100 year storm event 
and meet permit agency requirements.

E X P E N D I T U R E S

R E V E N U E S

200211     SE NEWPORT WAY

COUNCIL DISTRICT 06

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION 165TH PL SE TO SE 42ND PLFUND: 3860

DEPT: 0737

DESCRIPTION:

DRAINAGE&FISH PASSAGE RES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $678,000

2 PRELIMINARY DESIGN 103,000 0 0 0 0 0 103,000
3 FINAL DESIGN 414,000 107 0 0 0 0 521,000
4 IMPLEMENTATION 0 0 3,104 0 0 0 3,104,000
5 CLOSE-OUT 0 0 111 0 0 0 111,000
6 ACQUISITION 0 54 0 0 0 0 54,000

517,000 161 3,215 0 0 0 3,893,000EXPENDITURE TOTAL

33341 FAUS ROAD GRANT          0 0 2,000 0 0 0 2,000,000
39782 CONTRBTN-COUNTY ROAD FUND 517,000 161 1,215 0 0 0 1,893,000

517,000 161 3,215 0 0 0 3,893,000REVENUE TOTAL

Roads - EGBE - 11



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

N.E. Woodinville Duvall Road @ West Snoqualmie Valley Road N.E. project will improve turning movements with either 
additional turning lanes and signal or a roundabout. It will also replace a box culvert and perform remedial wetland/stream 
mitigation.

E X P E N D I T U R E S

R E V E N U E S

200213     NE WOODINVILLE DUVALL RD @ W SNOQUALMIE VALLEY RD 

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION INTERSECTIONFUND: 3860

DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $844,000

1 PLANNING 103,000 0 0 0 0 0 103,000
2 PRELIMINARY DESIGN 259,000 0 0 0 0 0 259,000
3 FINAL DESIGN 0 375 0 0 0 0 375,000
4 IMPLEMENTATION 0 0 2,661 0 0 0 2,661,000
5 CLOSE-OUT 0 0 111 0 0 0 111,000
6 ACQUISITION 0 107 0 0 0 0 107,000

362,000 482 2,772 0 0 0 3,616,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 362,000 482 2,772 0 0 0 3,616,000

362,000 482 2,772 0 0 0 3,616,000REVENUE TOTAL

Roads - EGBE - 12



STATUS:
Programmed to start in 2013.

PROJECT CHANGES:
Schedule Change,Total Cost Change

The Tate Creek Bridge project will remove the existing bridge, and replace it with a new structure that conforms to current 
design standards, preserving existing road network function.

E X P E N D I T U R E S

R E V E N U E S

200215     TATE CREEK BRIDGE #122N

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION SE 73RD ST NEAR NORTH 

FORK RD SE
FUND: 3860
DEPT: 0737

DESCRIPTION:

SHORT SPAN BRIDGE REPLACE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $182,000

1 PLANNING 0 0 0 0 0 0 0
2 PRELIMINARY DESIGN 0 75 0 0 0 0 75,000
3 FINAL DESIGN 0 107 89 0 0 0 196,000
4 IMPLEMENTATION 0 0 0 1,073 0 0 1,073,000
5 CLOSE-OUT 0 0 0 40 0 0 40,000
6 ACQUISITION 0 0 33 0 0 0 33,000

0 182 122 1,113 0 0 1,417,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 0 182 122 1,113 0 0 1,417,000

0 182 122 1,113 0 0 1,417,000REVENUE TOTAL

Roads - EGBE - 13



STATUS:
Project on hold.

PROJECT CHANGES:
Scope Change, Total Cost Change

The Preston-Fall City Road S.E. Slide Repair project will increase slope stability, by channeling groundwater under 
Preston-Fall City Road. The overall length of the project is 200 feet.  This repair will require single-lane closure around the 
work zones.

E X P E N D I T U R E S

R E V E N U E S

200310     PRESTON-FALL CITY RD SE SLIDE REPAIR

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION FROM 7600 BLOCK TO 7800 

BLOCK
FUND: 3860
DEPT: 0737

DESCRIPTION:

DRAINAGE CONSTRUCTION PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($2,303,000)

4 IMPLEMENTATION (2,303,000) 0 0 0 0 0 (2,303,000)

(2,303,000) 0 0 0 0 0 (2,303,000)EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND (2,303,000) 0 0 0 0 0 (2,303,000)

(2,303,000) 0 0 0 0 0 (2,303,000)REVENUE TOTAL

Roads - EGBE - 14



STATUS:
Project is in preliminary design.

PROJECT CHANGES:
Schedule Change

The West Snoqualmie Valley Road N.E. project will reconstruct the roadway and upgrade the drainage system.

E X P E N D I T U R E S

R E V E N U E S

200311     WEST SNOQUALMIE VALLEY RD NE

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION NE 80TH ST TO AMES LAKE-

CARNATION RD NE
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $7,474,000

1 PLANNING 0 0 0 0 0 0 0
4 IMPLEMENTATION 0 7,474 0 0 0 0 7,474,000

0 7,474 0 0 0 0 7,474,000EXPENDITURE TOTAL

33341 FAUS ROAD GRANT          0 1,000 0 0 0 0 1,000,000
33437 RURAL ARTERIAL TRUST ACCT 0 4,100 0 0 0 0 4,100,000
39782 CONTRBTN-COUNTY ROAD FUND 0 2,374 0 0 0 0 2,374,000

0 7,474 0 0 0 0 7,474,000REVENUE TOTAL

Roads - EGBE - 15



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The S.E. Mid Fork Snoqualmie River Road @ house #49040 project will remove existing deteriorating culvert and replace 
with new fish passable culvert including streambed gravel.

E X P E N D I T U R E S

R E V E N U E S

200313     SE MID FORK SNO RIVER ROAD @ HSE 49040

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION 49040 SE MIDDLE FORK 

SNOQUALMIE RIVER ROAD
FUND: 3860
DEPT: 0737

DESCRIPTION:

DRAINAGE&FISH PASSAGE RES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $828,000

2 PRELIMINARY DESIGN 21,000 0 0 0 0 0 21,000
3 FINAL DESIGN 145,000 21 0 0 0 0 166,000
4 IMPLEMENTATION 0 583 0 0 0 0 583,000
5 CLOSE-OUT 0 11 0 0 0 0 11,000
6 ACQUISITION 47,000 0 0 0 0 0 47,000

213,000 615 0 0 0 0 828,000EXPENDITURE TOTAL

33340 FEDERAL HIGHWAY ADMIN 0 340 0 0 0 0 340,000
39782 CONTRBTN-COUNTY ROAD FUND 213,000 275 0 0 0 0 488,000

213,000 615 0 0 0 0 828,000REVENUE TOTAL

Roads - EGBE - 16



STATUS:
Programmed to start in 2013.

PROJECT CHANGES:
New

This project will construct 1,000 linear feet of sidewalk along SE Newport Way.

E X P E N D I T U R E S

R E V E N U E S

200413     SE NEWPORT WAY

COUNCIL DISTRICT 06

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION 150 AVE SE TO 15400 

BLOCK (152 AVE SE)
FUND: 3860
DEPT: 0737

DESCRIPTION:

PATHWAYS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $220,000

1 PLANNING 0 0 0 0 0 0 0
4 IMPLEMENTATION 0 214 0 0 0 0 214,000
5 CLOSE-OUT 0 6 0 0 0 0 6,000

0 220 0 0 0 0 220,000EXPENDITURE TOTAL

33436 WA ST DEPT OF TRANSPORTAT 0 220 0 0 0 0 220,000

0 220 0 0 0 0 220,000REVENUE TOTAL

Roads - EGBE - 17



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The Middle Fork Snoqualmie River Road project will reconstruct 9.7 miles of road; the last half mile is within the USFS's 
property. This project is a partnership between the FHWA, the USFS and King County to provide a paved two-lane road 
with improved alignment, width and grade. The County is responsible for the acquisition of property, easements and SEPA 
compliance.  The County is also responsible for verifying that the design and construction of the project is consistent with 
standards and guidelines.

E X P E N D I T U R E S

R E V E N U E S

200511     MIDDLE FORK SNOQUALMIE RIVER ROAD

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION EAST OF COUPLET (MP 

2.70) TO THE 
CAMPGROUND (MP 12

FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $210,000

4 IMPLEMENTATION 103,000 107 111 0 0 0 321,000

103,000 107 111 0 0 0 321,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 103,000 107 111 0 0 0 321,000

103,000 107 111 0 0 0 321,000REVENUE TOTAL

Roads - EGBE - 18



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The Upper Preston Road S.E. @ S.E. 97th Street project will stabilize the downhill slope by possibly reconstructing the 
area of loose soil or soil nailing.  Repairs to the drainage system will also be made.

E X P E N D I T U R E S

R E V E N U E S

200512     UPPER PRESTON RD SE @ SE 97TH ST

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION INTERSECTIONFUND: 3860

DEPT: 0737

DESCRIPTION:

DRAINAGE CONSTRUCTION PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $531,000

2 PRELIMINARY DESIGN 103,000 0 0 0 0 0 103,000
3 FINAL DESIGN 0 321 0 0 0 0 321,000
4 IMPLEMENTATION 0 0 1,996 0 0 0 1,996,000
5 CLOSE-OUT 0 0 111 0 0 0 111,000
6 ACQUISITION 0 107 0 0 0 0 107,000

103,000 428 2,107 0 0 0 2,638,000EXPENDITURE TOTAL

33341 FAUS ROAD GRANT          0 428 1,607 0 0 0 2,035,000
39782 CONTRBTN-COUNTY ROAD FUND 103,000 0 500 0 0 0 603,000

103,000 428 2,107 0 0 0 2,638,000REVENUE TOTAL

Roads - EGBE - 19



STATUS:
Programmed to start in 2012

PROJECT CHANGES:
New

The Issaquah Hobart Road S.E. project will add a two-way left turn lane and rumble strips.

E X P E N D I T U R E S

R E V E N U E S

200612     ISSAQUAH HOBART RD SE

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION FROM SE 111 ST TO SE 113 

ST
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,060,000

2 PRELIMINARY DESIGN 103,000 0 0 0 0 0 103,000
3 FINAL DESIGN 207,000 0 0 0 0 0 207,000
4 IMPLEMENTATION 0 750 0 0 0 0 750,000

310,000 750 0 0 0 0 1,060,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 310,000 750 0 0 0 0 1,060,000

310,000 750 0 0 0 0 1,060,000REVENUE TOTAL

Roads - EGBE - 20



STATUS:

PROJECT CHANGES:
New

The existing bridge has exceeded its useful life span.

E X P E N D I T U R E S

R E V E N U E S

200712     MILLER RIVER BRIDGE REPLACEMENT

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION OLD CASCADE HWY AND 

MILLER RIVER
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $10,000,000

3 FINAL DESIGN 2,500,000 0 0 0 0 0 2,500,000
4 IMPLEMENTATION 0 7,500 0 0 0 0 7,500,000

2,500,000 7,500 0 0 0 0 10,000,000EXPENDITURE TOTAL

33320 FEMA-LOCAL PROGRAMS      0 7,500 0 0 0 0 7,500,000
33344 FHA EMERGENCY RELIEF 1,250,000 0 0 0 0 0 1,250,000
39782 CONTRBTN-COUNTY ROAD FUND 250,000 0 0 0 0 0 250,000
48365 ROAD C & E-OTHER KC DEPT 1,000,000 0 0 0 0 0 1,000,000

2,500,000 7,500 0 0 0 0 10,000,000REVENUE TOTAL

Roads - EGBE - 21



STATUS:
Preliminary Design

PROJECT CHANGES:
Schedule Change

The Military Road S. @ S. 342nd Street project will design and construct a northbound left-turn lane at the intersection 
and a two way left turn lane between S. 340th Street and S. 342nd Street.

E X P E N D I T U R E S

R E V E N U E S

300408     MILITARY RD S. @ S. 342ND ST

COUNCIL DISTRICT 07

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION INTERSECTIONFUND: 3860

DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $2,003,000

1 PLANNING 0 0 0 0 0 0 0
4 IMPLEMENTATION 0 1,928 0 0 0 0 1,928,000
5 CLOSE-OUT 0 75 0 0 0 0 75,000

0 2,003 0 0 0 0 2,003,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 0 2,003 0 0 0 0 2,003,000

0 2,003 0 0 0 0 2,003,000REVENUE TOTAL

Roads - EGBE - 22



STATUS:
Programmed to start in 2013.

PROJECT CHANGES:
New

This project will enclose roadside ditches and construct a 5’-6’wide asphalt paved pathway for 4,800’ to the east/north and 
extend the existing paved pathway by 2,600’ to the west of the elementary and middle school campus entrance.

E X P E N D I T U R E S

R E V E N U E S

300413     SW CEMETERY RD / BEALL RD SW

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION 107 AVE SW TO SW 184 STFUND: 3860

DEPT: 0737

DESCRIPTION:

PATHWAYS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $790,000

1 PLANNING 0 0 0 0 0 0 0
4 IMPLEMENTATION 0 702 0 0 0 0 702,000
5 CLOSE-OUT 0 88 0 0 0 0 88,000

0 790 0 0 0 0 790,000EXPENDITURE TOTAL

33436 WA ST DEPT OF TRANSPORTAT 0 790 0 0 0 0 790,000

0 790 0 0 0 0 790,000REVENUE TOTAL

Roads - EGBE - 23



STATUS:
Project Closed.

PROJECT CHANGES:
To be merged w/ 300197

The South Park Bridge Demolition project involved the closure of the bridge, the removal of the moveable leaves, and the 
demolition of buildings on newly acquired properties on the south approach, all of which were done in 2010. This project is 
related to the South Park Bridge Replacement project, CIP 300197.

E X P E N D I T U R E S

R E V E N U E S

300610     SOUTH PARK BRIDGE  - DEMOLITION

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION BETWEEN NORTH AND 

SOUTH BRIDGE 
APPROACHES

FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($2,892,000)

4 IMPLEMENTATION (2,892,000) 0 0 0 0 0 (2,892,000)

(2,892,000) 0 0 0 0 0 (2,892,000)EXPENDITURE TOTAL

33341 FAUS ROAD GRANT          (2,892,000) 0 0 0 0 0 (2,892,000)

(2,892,000) 0 0 0 0 0 (2,892,000)REVENUE TOTAL

Roads - EGBE - 24



STATUS:
Preparing Bridge Closure Report.

PROJECT CHANGES:
No Changes

The Alvord “T” Bridge project will conduct a full demolition and removal of the existing bridge, cul-de-sac of the road south 
of the bridge, reconfiguration of the intersection just north of the bridge, and restoration of the river banks.

E X P E N D I T U R E S

R E V E N U E S

300810     ALVORD T BRIDGE #3130

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION 78TH AVE S. AND S. 259TH 

ST
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $866,000

3 FINAL DESIGN 189,000 0 0 0 0 0 189,000
4 IMPLEMENTATION 0 677 24 0 0 0 701,000

189,000 677 24 0 0 0 890,000EXPENDITURE TOTAL

33343 FEDERAL BRIDGE GRANT     152,000 542 20 0 0 0 714,000
39782 CONTRBTN-COUNTY ROAD FUND 37,000 135 4 0 0 0 176,000

189,000 677 24 0 0 0 890,000REVENUE TOTAL

Roads - EGBE - 25



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The Kent-Black Diamond Road at S.E. 292nd Street project will remove the existing culvert and replace it with new fish 
passable culvert including streambed gravel.

E X P E N D I T U R E S

R E V E N U E S

400116     KENT BLACK DIAMOND RD AT SE 292ND ST

COUNCIL DISTRICT 07

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATIONFUND: 3860

DEPT: 0737

DESCRIPTION:

DRAINAGE&FISH PASSAGE RES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,485,000

2 PRELIMINARY DESIGN 21,000 0 0 0 0 0 21,000
3 FINAL DESIGN 310,000 16 0 0 0 0 326,000
4 IMPLEMENTATION 0 1,044 0 0 0 0 1,044,000
5 CLOSE-OUT 0 11 0 0 0 0 11,000
6 ACQUISITION 83,000 0 0 0 0 0 83,000

414,000 1,071 0 0 0 0 1,485,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 414,000 1,071 0 0 0 0 1,485,000

414,000 1,071 0 0 0 0 1,485,000REVENUE TOTAL

Roads - EGBE - 26



STATUS:
Project is in preliminary design phase.

PROJECT CHANGES:
Total Cost Change

The Newaukum Creek Bridge project will remove the existing bridge and replace it with a new structure that conforms to 
current design standards, preserving existing road network function.

E X P E N D I T U R E S

R E V E N U E S

400210     NEWAUKUM CREEK BRIDGE #3040A

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION 284TH AVE SE - NORTH OF 

SE 416TH ST
FUND: 3860
DEPT: 0737

DESCRIPTION:

SHORT SPAN BRIDGE REPLACE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $577,000

3 FINAL DESIGN 84,000 0 0 0 0 0 84,000
4 IMPLEMENTATION 462,000 0 0 0 0 0 462,000
5 CLOSE-OUT 31,000 0 0 0 0 0 31,000

577,000 0 0 0 0 0 577,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 577,000 0 0 0 0 0 577,000

577,000 0 0 0 0 0 577,000REVENUE TOTAL

Roads - EGBE - 27



STATUS:
Programmed to start in 2012.

PROJECT CHANGES:
New

The Kent Kangley Rd, West of house #26428 project will remove the existing deteriorating culvert and replace it with new 
fish passable culvert including streambed gravel.

E X P E N D I T U R E S

R E V E N U E S

400212     KENT KANGLEY RD, WEST OF HOUSE #26428

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATIONFUND: 3860

DEPT: 0737

DESCRIPTION:

DRAINAGE&FISH PASSAGE RES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $362,000

4 IMPLEMENTATION 352,000 0 0 0 0 0 352,000
5 CLOSE-OUT 10,000 0 0 0 0 0 10,000

362,000 0 0 0 0 0 362,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 362,000 0 0 0 0 0 362,000

362,000 0 0 0 0 0 362,000REVENUE TOTAL

Roads - EGBE - 28



STATUS:
Preliminary design underway.

PROJECT CHANGES:
Total Cost Change, Schedule Change

The Green Valley Road Bridge project will remove the existing bridge, and replace it with a new structure that conforms to 
current design standards, preserving existing road network function.

E X P E N D I T U R E S

R E V E N U E S

400311     GREEN VALLEY RD BRIDGE #3020

COUNCIL DISTRICT 07

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION SE GREEN VALLEY RD -  

EAST OF 180TH AVE NE
FUND: 3860
DEPT: 0737

DESCRIPTION:

SHORT SPAN BRIDGE REPLACE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,144,000

3 FINAL DESIGN 92,000 0 0 0 0 0 92,000
4 IMPLEMENTATION 0 1,002 0 0 0 0 1,002,000
5 CLOSE-OUT 0 37 0 0 0 0 37,000
6 ACQUISITION 13,000 0 0 0 0 0 13,000

105,000 1,039 0 0 0 0 1,144,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 105,000 1,039 0 0 0 0 1,144,000

105,000 1,039 0 0 0 0 1,144,000REVENUE TOTAL

Roads - EGBE - 29



STATUS:
Project Cancelled.

PROJECT CHANGES:
Total Cost Change, Schedule Change

The Green Valley Road Bridge project will remove the existing bridge, and replace it with  a new structure that conforms to 
current design standards, preserving existing road network function.

E X P E N D I T U R E S

R E V E N U E S

400411     GREEN VALLEY RD BRIDGE #3022

COUNCIL DISTRICT 07

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION SE GREEN VALLEY RD - 

BETWEEN 202ND PL SE 
AND 212TH

FUND: 3860
DEPT: 0737

DESCRIPTION:

SHORT SPAN BRIDGE REPLACE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,144,000

3 FINAL DESIGN 92,000 0 0 0 0 0 92,000
4 IMPLEMENTATION 0 1,002 0 0 0 0 1,002,000
5 CLOSE-OUT 0 37 0 0 0 0 37,000
6 ACQUISITION 13,000 0 0 0 0 0 13,000

105,000 1,039 0 0 0 0 1,144,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 105,000 1,039 0 0 0 0 1,144,000

105,000 1,039 0 0 0 0 1,144,000REVENUE TOTAL

Roads - EGBE - 30



STATUS:
Programmed to start in 2013.

PROJECT CHANGES:
New

The Carey Creek at 276th Avenue S.E. project will remove the existing deteriorating culvert and replace it with a new fish 
passable culvert including streambed gravel.

E X P E N D I T U R E S

R E V E N U E S

400513     CAREY CREEK AT 276TH AVE SE (MAINSTEM)

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATIONFUND: 3860

DEPT: 0737

DESCRIPTION:

DRAINAGE&FISH PASSAGE RES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $642,000

1 PLANNING 0 0 0 0 0 0 0
2 PRELIMINARY DESIGN 0 64 0 0 0 0 64,000
3 FINAL DESIGN 0 364 333 0 0 0 697,000
4 IMPLEMENTATION 0 0 333 2,387 0 0 2,720,000
5 CLOSE-OUT 0 0 0 23 0 0 23,000
6 ACQUISITION 0 214 0 0 0 0 214,000

0 642 666 2,410 0 0 3,718,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 0 642 666 2,410 0 0 3,718,000

0 642 666 2,410 0 0 3,718,000REVENUE TOTAL
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STATUS:
Construction plans and drawings are currently being prepared.  Construction easement drawings are being prepared.

PROJECT CHANGES:
Schedule Change

The 15 Mile Creek Bridge project will replace the existing deficient bridge with a new bridge and reconstruct the 
approaches while maintaining access for residents north of the bridge that live on a sole access road.

E X P E N D I T U R E S

R E V E N U E S

400610     FIFTEEN MILE CREEK BRIDGE #1384B

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION 100 FEET EITHER SIDE OF 

BRIDGE
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,680,000

1 PLANNING 0 0 0 0 0 0 0
4 IMPLEMENTATION 0 1,680 0 0 0 0 1,680,000

0 1,680 0 0 0 0 1,680,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 0 1,680 0 0 0 0 1,680,000

0 1,680 0 0 0 0 1,680,000REVENUE TOTAL

Roads - EGBE - 32



STATUS:
Programmed to start in 2013.

PROJECT CHANGES:
New

The 181 Ave. S.E. and S.E. Covington Sawyer Road project will add an eastbound left turn lane at 181st Ave. S.E, 
improve sight distances, widen shoulders, and add rumble strips.  It will also improve superelevation on the horizontal 
curve east of 181st Ave. S.E.

E X P E N D I T U R E S

R E V E N U E S

400613     181 AVE SE & SE COVINGTON SAWYER RD

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION INTERSECTIONFUND: 3860

DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $321,000

1 PLANNING 0 0 0 0 0 0 0
2 PRELIMINARY DESIGN 0 107 0 0 0 0 107,000
3 FINAL DESIGN 0 214 0 0 0 0 214,000
4 IMPLEMENTATION 0 0 776 0 0 0 776,000

0 321 776 0 0 0 1,097,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 0 321 776 0 0 0 1,097,000

0 321 776 0 0 0 1,097,000REVENUE TOTAL

Roads - EGBE - 33



STATUS:
Programmed to Start in 2012.

PROJECT CHANGES:
New

The S.E. Covington Sawyer Road project will realign 179th Ave. S.E. intersection, adding a two-way left turn lane from 
179th Ave. S.E. to 181st Ave. S.E.

E X P E N D I T U R E S

R E V E N U E S

400713     SE COVINGTON SAWYER RD

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION FROM 179 PL SE TO 181 

AVE SE
FUND: 3860
DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $321,000

1 PLANNING 0 0 0 0 0 0 0
2 PRELIMINARY DESIGN 0 107 0 0 0 0 107,000
3 FINAL DESIGN 0 214 0 0 0 0 214,000
4 IMPLEMENTATION 0 0 776 0 0 0 776,000

0 321 776 0 0 0 1,097,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 0 321 776 0 0 0 1,097,000

0 321 776 0 0 0 1,097,000REVENUE TOTAL

Roads - EGBE - 34



STATUS:
Ongoing

PROJECT CHANGES:
Total Cost Change

Project established to make debt service payments for bond funding of a portion of the CIP program.

E X P E N D I T U R E S

R E V E N U E S

800201     CIP BOND DEBT PAYMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $15,687,000

4 IMPLEMENTATION 6,595,000 9,092 8,832 8,833 8,825 5,386 47,563,000

6,595,000 9,092 8,832 8,833 8,825 5,386 47,563,000EXPENDITURE TOTAL

34495 MPS MITIGATION PAYMENT   1,463,000 1,463 1,463 1,463 1,463 1,390 8,705,000
39782 CONTRBTN-COUNTY ROAD FUND 5,132,000 7,629 7,369 7,370 7,362 3,996 38,858,000

6,595,000 9,092 8,832 8,833 8,825 5,386 47,563,000REVENUE TOTAL

Roads - EGBE - 35



STATUS:
Ongoing

PROJECT CHANGES:
No Changes

Project established to make debt service payments for Park Lake Homes payable in 10 years.

E X P E N D I T U R E S

R E V E N U E S

800205     HUD DEBT PAYMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $720,000

4 IMPLEMENTATION 360,000 360 360 360 29 0 1,469,000

360,000 360 360 360 29 0 1,469,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 360,000 360 360 360 29 0 1,469,000

360,000 360 360 360 29 0 1,469,000REVENUE TOTAL

Roads - EGBE - 36



STATUS:
Ongoing.

PROJECT CHANGES:
Total Cost Change

A contingency established by Ordinance No. 7027.  The purpose of the contingency is to provide implementation funding 
on a project-by-project basis, as required.

E X P E N D I T U R E S

R E V E N U E S

999386     COST MODEL CONTINGENCY- 386

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

PROJECT CONTINGENCY PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $3,834,000

4 IMPLEMENTATION 1,552,000 2,282 2,362 2,444 2,530 2,597 13,767,000

1,552,000 2,282 2,362 2,444 2,530 2,597 13,767,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 1,552,000 2,282 2,362 2,444 2,530 2,597 13,767,000

1,552,000 2,282 2,362 2,444 2,530 2,597 13,767,000REVENUE TOTAL

Roads - EGBE - 37



STATUS:
Ongoing

PROJECT CHANGES:
Total Cost Change

This project provides appropriation authority reflecting potential contingent grant sources that may be programmed.

E X P E N D I T U R E S

R E V E N U E S

999998     ROADS CIP GRANT CONTINGENCY PROJECT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

PROJECT CONTINGENCY PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $10,000,000

4 IMPLEMENTATION 5,000,000 5,000 0 0 0 0 10,000,000

5,000,000 5,000 0 0 0 0 10,000,000EXPENDITURE TOTAL

33341 FAUS ROAD GRANT          5,000,000 5,000 0 0 0 0 10,000,000

5,000,000 5,000 0 0 0 0 10,000,000REVENUE TOTAL

Roads - EGBE - 38



STATUS:
Ongoing.

PROJECT CHANGES:
Total Cost Change

Overlay of existing pavement on county roads, by applying the appropriate resurfacing treatment to county roads.

E X P E N D I T U R E S

R E V E N U E S

MRSD01     OVERLAY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

C/W OVERLAY OPPORTUNITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $14,664,000

3 FINAL DESIGN 621,000 321 333 344 356 369 2,344,000
4 IMPLEMENTATION 8,156,000 5,356 7,650 7,918 8,195 8,482 45,757,000
5 CLOSE-OUT 103,000 107 111 115 119 123 678,000

8,880,000 5,784 8,094 8,377 8,670 8,974 48,779,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 8,880,000 5,784 8,094 8,377 8,670 8,974 48,779,000

8,880,000 5,784 8,094 8,377 8,670 8,974 48,779,000REVENUE TOTAL

Roads - EGBE - 39



STATUS:
Ongoing

PROJECT CHANGES:
Total Cost Change

This project will provide improvements to sidewalks and intersections that may include wheelchair ramps, audible signals 
and raised pavement markings, to comply with local, state and federal Americans with Disabilities (ADA) standards.

E X P E N D I T U R E S

R E V E N U E S

MRSDA1     ADA COMPLIANCE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

ADA COMPLIANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,877,000

4 IMPLEMENTATION 1,449,000 428 443 459 475 492 3,746,000

1,449,000 428 443 459 475 492 3,746,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 1,449,000 428 443 459 475 492 3,746,000

1,449,000 428 443 459 475 492 3,746,000REVENUE TOTAL

Roads - EGBE - 40



STATUS:
Ongoing

PROJECT CHANGES:
Total Cost Change

Perform high priority repairs on the County's bridge inventory, which may include power washing to extend their useful life 
and promote better inspections, epoxy coating decks, strengthening timber or  expansion joint replacements.

E X P E N D I T U R E S

R E V E N U E S

MRSDB1     BRIDGE PRIORITY MAINTENANCE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

DISCRETE PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $421,000

4 IMPLEMENTATION 207,000 214 222 230 238 246 1,357,000

207,000 214 222 230 238 246 1,357,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 207,000 214 222 230 238 246 1,357,000

207,000 214 222 230 238 246 1,357,000REVENUE TOTAL

Roads - EGBE - 41



STATUS:
Ongoing

PROJECT CHANGES:
New

A comprehensive program of replacement and preservation of drainage infrastructure.

E X P E N D I T U R E S

R E V E N U E S

MRSDD1     DRAINAGE PRESERVATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

DRAINAGE&FISH PASSAGE RES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $7,448,000

2 PRELIMINARY DESIGN 103,000 107 111 115 119 123 678,000
3 FINAL DESIGN 435,000 450 466 482 499 516 2,848,000
4 IMPLEMENTATION 3,648,000 2,705 2,800 2,897 2,999 3,104 18,153,000

4,186,000 3,262 3,377 3,494 3,617 3,743 21,679,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 4,186,000 3,262 3,377 3,494 3,617 3,743 21,679,000

4,186,000 3,262 3,377 3,494 3,617 3,743 21,679,000REVENUE TOTAL

Roads - EGBE - 42



STATUS:
Ongoing.

PROJECT CHANGES:
Total Cost Change

The Guardrail Program provides design and  construction of new guardrail systems through an annual construction 
contract, and maintains and upgrades existing  systems to meet current standards.  It also includes shoulder 
enhancement, curb installation and removal of roadside obstructions.

E X P E N D I T U R E S

R E V E N U E S

MRSDG1     GUARDRAIL PROGRAM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

C/W GUARDRAIL PROGRAM PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,752,000

4 IMPLEMENTATION 861,000 891 922 0 0 0 2,674,000

861,000 891 922 0 0 0 2,674,000EXPENDITURE TOTAL

39782 CONTRBTN-COUNTY ROAD FUND 861,000 891 922 0 0 0 2,674,000

861,000 891 922 0 0 0 2,674,000REVENUE TOTAL

Roads - EGBE - 43



STATUS:
Ongoing.

PROJECT CHANGES:
Total Cost Change

This project will supply funds for small projects that arise during the year and require immediate attention.  Projects can 
include pedestrian or vehicle safety needs, signals, infrastructure issues, administrative needs  or small immediate repairs.

E X P E N D I T U R E S

R E V E N U E S

MRSDR1     QUICK RESPONSE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

COUNTY ROAD CONSTRUCTION

DOT-ROAD SERVICES-CIP
LOCATION COUNTYWIDEFUND: 3860

DEPT: 0737

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $2,695,000

4 IMPLEMENTATION 1,331,000 1,364 1,398 1,433 1,469 1,506 8,501,000

1,331,000 1,364 1,398 1,433 1,469 1,506 8,501,000EXPENDITURE TOTAL

33833 ROAD CONSTRUCT-OTHER GOVT 350,000 350 350 350 350 350 2,100,000
39782 CONTRBTN-COUNTY ROAD FUND 981,000 1,014 1,048 1,083 1,119 1,156 6,401,000

1,331,000 1,364 1,398 1,433 1,469 1,506 8,501,000REVENUE TOTAL

Roads - EGBE - 44



King County Dept of Transportation
Road Services Division

CIP Funds 3850 and 3860
Combined Financial Plan

Proposed 2012-2017 Budget 

2010        
Actuals        

2011     
Adopted

2012     
Projected

2013     
Projected

2014     
Projected

2015     
Projected

2016    
Projected

2017    
Projected

Beginning Fund Balance (12,059,977)       (263,677)          (40,675,532)        (6,201,694)      (11,375,541)      (13,645,072)     (12,311,326)    (15,214,259)  
Revenues 
    CIP Contribution 35,400,387        26,135,410       29,004,680         30,392,153      32,685,919        32,271,746      31,999,657     31,558,761   
    Vehicle License Fees (VLF) -                     -                   -                      -                  -                    -                   -                  -                
    MPS Revenues 1,167,465          1,500,000         1,400,000           1,000,000        1,000,000          900,000           1,000,000       1,000,000     
    REET Revenue -                      -                  -                    -                   -                  -                
    Investment Interest Earnings 764                    -                   -                      -                  -                    -                   -                  -                
    Bond Proceeds  13,000,000        29,975,000       30,000,000         -                  -                    -                   -                  -                
    Grant revenues 6,383,234          83,256,780       4,177,000           23,651,000      4,608,000          8,612,000        3,549,000       3,565,000     
    Other One-time or Contingent Revenues 92,383               55,066,196       1,620,158           350,000           392,550             423,000           666,410          350,000        
Total Revenues 56,044,233        195,933,386     66,201,838         55,393,153      38,686,469        42,206,746      37,215,067     36,473,761   
Expenditures 
Planning -                     -                   103,000              -                  554,000             115,000           -                  -                
Preliminary Design 1,380,193          211,967            785,000              460,000           222,000             2,929,000        202,000          123,000        
Final Design 16,959,373        8,317,853         6,408,000           2,722,000        1,882,000          1,299,000        10,086,000     1,229,000     
Implementation 16,564,938        195,613,119     23,929,000         56,312,000      37,782,000        35,870,000      29,034,000     25,994,000   
Close Out 4,387,573          30,759,960       283,000              559,000           483,000             178,000           772,000          430,000        
Acquisition 4,955,856          1,442,342         220,000              514,000           33,000               482,000           24,000            62,000          
Total Expenditures 44,247,933        236,345,241     31,728,000         60,567,000      40,956,000        40,873,000      40,118,000     27,838,000   
Total Fund Balance (263,677)            (40,675,532)     (6,201,694)          (11,375,541)    (13,645,072)      (12,311,326)     (15,214,259)    (6,578,498)    
Reserves & Designations
Carryover Expenditures (Estimated for 2011-2017) 600,502             41,042,090       6,415,553           11,709,602      13,982,683        12,548,937      15,460,280     6,897,521     
     Programmed Fund Balance Usage (22,054)              
     Unrealized Investment Gains and Losses
     Equity Adjustments
Total Reserves & Designations 578,448             41,042,090       6,415,553           11,709,602      13,982,683        12,548,937      15,460,280     6,897,521     

Ending Undesignated Fund Balance 314,771             366,558            213,859              334,061           337,611             237,611           246,021          319,023        
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TRANSIT DIVISION 
  PUBLIC TRANSPORTATION FUND  

CAPITAL IMPROVEMENT PROGRAM  
 
 

Introduction 
 
The purpose of the Public Transportation Fund Capital Program is to provide for the 
ongoing replacement of aging infrastructure and to support service delivery and 
expansion. A goal is to achieve the optimal set of capital assets in conjunction with 
service that best meet the Strategic Goals as presented in the Adopted King County 
Metro Transit Strategic Plan for Public Transportation 2011-2021. The strategic plan 
includes 8 goals that are aligned with the goals in King County’s Strategic Plan1.  In 
addition to the eight goals there are 32 strategies outlined in the plan that support 
objectives for each of the goals.  The 2012-2017 Public Transportation Capital 
Improvement Program (CIP) appropriations are projected to total $839 million.  This is in 
addition to $656 million that is currently appropriated for capital projects in 2011.  
 
The CIP focuses on maintaining existing infrastructure and systems, partnering with 
other regional transportation agencies and providing the physical capacity needed to meet 
projected service.  The priorities for the CIP come from the strategic plan and in many 
cases represent near term actions that are necessary to achieve the strategies, objectives 
and goals of the program.  King County Metro’s 2012/2013 Business plan discusses the 
near term actions that are associated with each of the strategies in the strategic plan.  For 
example, increases to the Transit Asset Maintenance Program to address deferred 
maintenance and maintain assets in a state of good repair is a near term action of strategy 
6.2.2, “Provide and maintain capital assets to support effective service delivery.”  
Another example is the budget request to upgrade existing customer information systems. 
This proposal directly relates to strategy 5.2.1, “Use available tools, new technologies, 
and methods to improve communication with customers.”      
 
Due to reduced economic activity and the long term need to reduce bus service, the 
emphasis of the capital program continues to be replacement of existing infrastructure.  
In August, the King County Council passed a Congestion Relief Charge (CRC), which 
will increase the Vehicle License Fee by $20 over a two year period and raise 
approximately $50 million – enough revenue to stave off service reductions for the 
biennium. Over the six year period, however, King County Metro expects to reduce bus 
service in order to reach a sustainable level of service.  The lower service levels 
combined with more efficient scheduling is reducing the need for replacement buses.  
The reductions in replacement buses were made in the current biennium and will 
continue in the 2012/2013 biennium.  Most other new efforts, particularly Rapid Ride 
projects, have external funding. Even future federal grant funding is uncertain, as 
congress looks at ways to reduce the federal budget.  
                                                           
1 For a complete comparison of the King County Strategic Plan versus the King County Metro Strategic 
Plan, see Metro’s 2012/2013 Business Plan.   



    

 
2012-2013 Significant Transit Project Highlights 
The budget authority requested for the 2012-2013 biennium totals $341 million, 
including the disappropriation of funds for some projects. The appropriation requests to 
procure trolley buses are $238 million of this amount.  
 
The requested $341 million budget authority is incremental to the sum of the 2010/2011 
carryforward ($648 million), and 2011 supplemental requests ($8 million), bringing the 
total budget authority to $997 million. Appropriation requests for each project have been 
reviewed and reflect amounts to either be spent or committed on projects during 2012 
and 2013, or amounts that need to be appropriated to gain obligation of grant funds.   
 

Project 
Number

Transit 2012‐2013 Significant 
Projects

 2012‐2013 Executive 
Proposed 

Continuation of 
Existing Project

A00002 40‐foot Buses                        9,807,116  x
A00003 60‐foot Articulated Buses                      (9,208,479) x
A00008 Vanpool Fleet                      11,306,912  x
A00201 ADA Paratransit Fleet                        6,837,694  x
A00211 30‐foot Diesel Buses                      31,823,859  x
A00212 40‐foot Trolley Buses 142,650,497                 x
A00581 60‐foot Trolley Buses                      95,933,460  x
A00592 Rapid Ride Transit Corridor                         7,671,842  x
A00597 Rapid Ride Passenger Facilities                        7,433,163  x
A00082 Transit Asset Maintenance                      27,410,236  x
A00631 DSTT Escalator Refurbishment 6,725,000                        x

A00632
Trolley Overhead, Shelter & 
Equipment Replacemnt 5,459,335                        x

A00642 Route 48 Electrification 15,993,000                      New
A00643 Ride Free Area Mitigation 710,000                            New
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Fleet Replacement Projects 
Fleet procurement makes up the greatest share of the 2012-2013 budget request.  In 2012 
and 2013, Transit will replace 44 40-ft buses and 65 60-ft buses with low floor hybrid 
vehicles.  Sixty seven new vehicles will be procured for RapidRide service.  New 
appropriation is requested in the 2012/13 biennium for procurement of 30 ft and trolley 
buses which will be delivered in the 2014/15 biennium. The vanpool program plans to 
purchase 456 vans in the biennium and the Access program plans to purchase 102 vans.  
 
Rapid Ride Projects  
Rapid Ride implementation is a second major component of the 2012-2013 CIP budget 
request.  Rapid Ride Corridors C, D, E and F will be implemented during the 2012/13 
biennium.  Transit will install passenger facilities, real time information signs, signal 
priority equipment and arrange for roadway improvements to support this new Rapid 
Ride service.  
 



    

Transit Asset Maintenance (TAMP) $27,410,236 
Compared to the 2010/11mid biennium version of the 2010-2016 cash flow,  the TAMP 
program increased by $35 million over the 7 years as a result of a combination of 
increased cost estimates for roof and HVAC replacement at North Base, adding 
previously deferred maintenance items to the program, and increasing program 
contingency. In addition, two new appropriation projects were created that would 
previously have been budgeted in TAMP to increase visibility of the Downtown Seattle 
Transit Tunnel (DSTT) escalator work and ongoing equipment replacement, shelter 
refurbishment and trolley pole and switch replacements. Descriptions of the two projects 
are below.  
 
Downtown Seattle Transit Tunnel (DSTT) Escalator Refurbishment  $6,425,000 
This project provides funding for refurbishment of pedestrian escalators in the DSTT.   
The refurbishment activities include replacement of gears, chains, steps, controllers and 
like components that have reached the end of their useful life.  The number of escalators 
refurbished depends on the bids received and the actual cost of each escalator 
refurbishment as work progresses.   
 
This work was previously included in the TAMP appropriation, A00082.  A separate 
appropriation is being requested to provide more budget transparency. 
 
Trolley Overhead, Shelter and Equipment Replacement  $5,459,335 
The Trolley Overhead, Shelter and Equipment Replacement program consists of three 
parts:  1) Trolley Overhead (TOH) replacement of intersection electrical hardware and 
wooden poles; 2) bus stop shelter refurbishing, and; 3) non-IT equipment replacement.    
Each year, 80-100 of the wood poles are replaced based on age and inspections.  In 2012, 
Transit has requested additional appropriation to replace 200 poles per year to ensure that 
all wooden poles have been replaced on a 25 year cycle.  In addition, 5-15 overhead 
switches are also replaced each year.  Bus zone shelters are refurbished on a 10 year 
cycle.      
 
This work was previously included in the TAMP appropriation.  A separate appropriation 
is being requested to provide more transparency.  
 
Route 48 Electrification $15,984,000 
This effort will be entirely funded by a federal grant and the City of Seattle, contingent 
on receipt of grants and city of Seattle voter approval of transportation funding.  This 
project will add approximately 1.6 miles of overhead trolley wire and related 
infrastructure along the 23rd/24th Ave corridor to fill in two existing gaps in the trolley 
overhead system.  The project includes constructing and installing the overhead system 
infrastructure such as support poles, spans wires, mast arms, contact wires, switches and 
electrical connections to the existing Seattle City Light power grid; as well as upgrading 
electrical substations. By filling in the missing segments, this project will create a 
continuous trolley bus corridor from Mount Baker Station to the University District along 
the 23rd/24th Avenue corridor and enable electrification of the Route 48 South.  
 
 



    

Ride Free Area Mitigation $710,000 
The legislation that authorized the Congestion Relief Charge, which prevented King 
County Metro from reducing service by 17 percent, also requires the elimination of the 
Ride Free area in downtown Seattle. Each passenger will need to pay on entry when 
boarding a bus in downtown Seattle.  The pay on entry operation will increase dwell time 
at bus stops and will likely cause more congestion at selected bus stops and add travel 
time through the corridors.  In order to minimize the impact to bus operation, a set of 
capital improvements has been identified and are described on the project book page.  
Funding from this project will be used to design and construct the improvements before 
October 2012. 
 
 
Project Prioritization Methodology 
 
The capital improvement program funds projects based on the following priorities in 
support of the adopted strategic plan:  

1) maintaining infrastructure and replacing aging fleets; 
2)  supporting the implementation of the service delivery system adopted in the 

strategic plan for 2011-2021;  
3) increasing efficiency or productivity that offsets the cost of investment; and 
4) forming partnerships with other jurisdictions and businesses throughout the 

region.   
 

The Transit Division annually reviews the CIP to ensure that funding is consistent with 
the established priorities and that both regional priorities and the requirements of each 
group in Transit are balanced within funding constraints.   
 
Consistent with these priorities, the largest portion of the 2011-17 program is associated 
with maintaining infrastructure.  Roughly 77 percent of the capital program is related to 
the maintenance and replacement of existing assets, including fleet, facilities and on 
board equipment.  Strategic Plan and RapidRide service capital projects, related to 
passenger facilities, speed and reliability and RapidRide buses comprise 17 percent of the 
program. Expenditures on projects with partners are 5 percent, primarily related to 
Transit Oriented Development efforts and the SR 520 Urban Partnership. 
 
The Transit Division has quantitative and business processes that allow for the systematic 
replacement/upgrade of facilities, vehicles, equipment and systems that support the 
operation of the transit system.  Maintenance of buses and vans follows standard 
preventative maintenance programs based on mileage and age. Revenue generated by the 
sale of surplus property is used to fund the capital program. The processes are briefly 
discussed below:    
 
Revenue Vehicles: This category includes buses, vanpool vans and paratransit vehicles.  
The basis for the timing of bus replacements is the federal standards for bus life cycles: 
12 years for heavy-duty diesel and dual power buses and 15 years for new trolleys.  Plans 
include adjustments to assure purchase of reasonably sized fleets and to allow adequate 
time to process new vehicles. Vanpool replacement is based on a seven-year life, which 



    

balances primary use and resale value. Replacement planning for paratransit vehicles is a 
combination of age and mileage, based on industry standards for gas and diesel vehicles.  
Early replacements are considered only in the event that the costs of operating a 
particular fleet or vehicle have increased to the point that replacement is more cost 
effective. Funding for replacement is provided in the capital program.  The Revenue Fleet 
Replacement Fund is used to collect funds for future bus replacement.  
 
 Facilities and Equipment: This category includes all transit-owned operating facilities, 
passenger facilities where Transit is responsible for the operation and maintenance, the 
overhead trolley system and equipment. The Transit Asset Management Program 
(TAMP) is designed to “Preserve existing King County Transit plant and equipment to 
accomplish the purpose(s) for which they were constructed or purchased.  Replacement 
equipment and/or infrastructure as indicated by the facilities and equipment assessment, 
inspections, maintenance, reporting, and other criteria.”  After deferring condition 
assessments for a couple of years, this budget restores assessments as part of moving to a 
‘state of good repair’ program for asset maintenance and replacement.  King County 
Metro is participating with other transit agencies in the country to pilot new ‘state of 
good repair’ requirements from the Federal Transit Administration.  In addition, site and 
space planning will be undertaken to determine the suitability of existing facilities to 
meet future needs. 
 
Non-Revenue Vehicles: This category includes all motorized vehicles used by the 
Transit Division that are not used in revenue service.  King County adopted guidelines 
for vehicle replacements are used to manage this fleet.  Guidelines include both age and 
use variables and are included in the narrative for this project.  Staff in the Vehicle 
Maintenance section maintain replacement schedules that reflect current status of 
vehicles relative to the replacement criteria.   
 
Information Systems: This category includes all ‘mission critical’ systems used by the 
Transit Division.  Replacement of servers and other system hardware is planned on a 5-
year life, but actual replacement will be consistent with the King County standards.  
Server equipment capacity and performance is reviewed at least annually.  Individual 
systems are evaluated to determine when replacement is recommended. While Transit 
enjoys the benefits of operating vendor supported versions of software packages, this 
does result in periodic changes to transit systems; some of which are included in this 
budget request.  In addition, these systems bring costs associated with extended 
warranties which are reflected in the operating budget.    
 
Financial Planning and Policy Overview 
 
Transit’s primary funding source is sales tax revenue, which has declined dramatically in 
the recent economic downturn while the demand for and costs to provide service have 
continued to increase.  Without a new revenue source, King County Metro Transit would 
have needed to cut 600 hours of service over the 2012 / 2013 biennium.  However, in 
August, the King County Council passed a Congestion Relief Charge (CRC), which will 
increase the Vehicle License Fee by $20 over a two year period and raise approximately 
$50 million – enough revenue to stave off service reductions for the biennium.  A long 



    

term solution for transportation funding still needs to be identified or there will be 
significant reductions in transit service when the CRC expires. One fourth of the total 
sales tax collected for King County Metro Transit (0.225 percent of the 0.9 percent) is 
assigned to the capital program.  The current forecast for sales tax collections in King 
County is slightly worse than the prior biennium.   
 
Federal grant receipts have remained robust, especially for the RapidRide program. 
However, the level of future federal grants is less certain as some members of congress 
are proposing reductions in federal transportation funding.  In addition to the 
uncertainties about the amount of federal funding that will available in future years, 
actual grant awards are subject to a regional approval process.   
 
This financial plan does not assume issuance of long term debt.  The last debt issuance 
was in 2010 for the Central/Atlantic Operations Building and North Base HVAC projects 
which met the financial policy criteria to be eligible for long term debt financing.  The 
revised Fund Management policies address debt by including a policy that is closely 
aligned with county debt policies which would allow the issuance of debt for assets with 
useful lives shorter than 25 years, but the debt period cannot exceed the asset life.      
 
The 2012/2013 Public Transportation Construction Fund financial plan assumes that 
under-expenditures will occur in the near term, but those amounts will be spent within 
the following two or three years. For the 2012/2013 budget, underexpenditure rate 
assumptions have been separated for expense and revenue, to make the changes easier to 
understand.     
 
The inflation assumption for the transit capital program is 3.5 percent. Project cash flow 
assumptions include known, near term calculations for staff labor.  Projects based on 
conceptual cost estimates often do not include a specific inflation factor.  Other projects 
may exclude a specific inflation adjustment if they have signed implementation contracts 
or a previously established, baseline, estimate at completion.  
 
Equity and Social Justice  
 
King County Metro Transit prepares a triennial report for the Federal Transit 
Administration on Title VI compliance, equity for low income and minority populations. 
The capital aspects of that report are bus stop amenities, which Metro defines as shelters, 
information signs, a shelter mural, schedule holders, improved lighting and wheelchair 
accessibility. The 2010 report showed that more bus stops in minority and low income 
census tracts have amenities than stops throughout the system as a whole. This reflects 
the county’s practice of prioritizing bus stop improvements based upon ridership. 

A Title VI review of capital projects is conducted as part of the overall review of 
environmental impacts. Projects reviewed for Title VI compliance include both operating 
facilities at bus and vanpool bases and passenger facilities at bus zones, transfer points 
and park-and-ride lots. King County Metro’s contracts with consultants who perform 
environmental reviews incorporate language requiring compliance with Title VI. When 
there are no or limited impacts, a separate assessment of impacts on minority populations 



    

is not performed. If a project has the potential to result in significant adverse 
environmental impacts and the project area (within approximately 1/4 mile) has a 
relatively high percentage of minority, low-income, or limited-English-proficient 
populations (compared to the county average), Metro completes a comprehensive 
environmental justice analysis and undertakes an expanded public information and 
outreach effort.   

For additional discussion of efforts related to Equity and Social Justice, please refer to 
King County Metro’s 2012/2013 Business Plan.    
 
Growth Management Act and King County Comprehensive Plan  
The Growth Management Act requires that transportation, including transit service, be 
consistent with urban and rural land use plans.  The transportation system as a whole is 
required to maintain level-of-service standards concurrent with the timing of land use 
developments.  Concurrency requires that new development meet adopted transportation 
levels of service and that transportation improvements, strategies, or actions are available 
“concurrent” with new development.  In general, transit service is concurrent with new 
development, because the presence of transit service may reduce the need for road 
improvements normally required to achieve concurrency. 
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Transit - Project Summary

Fund Project 
Number Project Name Council 

District
2010 Life to Date 

Expenditure
2011 Available 

Budget
Appropriation 
through 2011

2012-2013 
Funding Request

Estimate at 
Completion Current Phase

3641 A00001
 BICYCLE TRANSIT 
IMPROVEMENTS 10 $1,934,080 $86,125 $2,020,205 -$81,040 $1,939,165 completed

3641 A00002  40-FT. BUSES 10 $144,592,044 $109,256,002 $253,848,046 $9,807,116 N/A            ongoing

3641 A00003  60-FT. ARTICULATED BUSES 10 $344,792,919 $220,066,223 $564,859,142 -$9,208,479 N/A            ongoing

3641 A00008  VANPOOL FLEET 10 $56,940,407 $9,498,088 $66,438,495 $11,306,912 N/A            ongoing

3641 A00012
 TROLLEY OVERHEAD 
MODIFICATIONS 10 $5,329,125 $3,159,615 $8,488,740 -$187,743 N/A            ongoing

3641 A00025
 OPERATING FACILITY 
IMPROVEMENTS 10 $35,385,272 $2,093,395 $37,478,667 $3,450,994 N/A            ongoing

3641 A00047
 HWY 99N TRANSIT CORRIDOR 
IMPROVEMENTS 10 $4,536,288 $1,097,905 $5,634,193 -$194,397 $5,439,796 implementation

3641 A00054  CAPITAL OUTLAY 10 $10,894,209 $458,205 $11,352,414 $143,479 N/A            ongoing

3641 A00065  OPERATOR COMFORT STATIONS 10 $1,619,036 $313 $1,619,349 -$313 $1,619,036 completed

3641 A00082  TRANSIT ASSET MAINTENANCE 10 $169,540,171 $32,708,129 $202,248,300 $27,410,236 N/A            ongoing

3641 A00094  1% FOR ART PROGRAM 10 $1,940,545 -$51,905 $1,888,640 -$101,998 N/A            ongoing

3641 A00201  ADA PARATRANSIT FLEET 10 $36,159,907 $7,661,536 $43,821,443 $6,837,694 N/A            ongoing

3641 A00204
 INFORMATION SYSTEMS 
PRESERVATION 10 $5,800,676 $1,352,110 $7,152,786 $299,932 N/A            ongoing

3641 A00205  BUS SAFETY AND ACCESS 10 $26,606,009 $502,798 $27,108,807 $927,270 N/A            ongoing

3641 A00211  30-FT. DIESEL BUSES 10 $0 $74,986 $74,986 $31,823,859 $32,280,754 predesign

3641 A00212  40-FT. TROLLEY BUSES 10 $42,014 $1,868,960 $1,910,974 $142,650,497 $145,133,294 planning

3641 A00320  REGIONAL FARE COORDINATION 10 $27,574,750 $1,059,044 $28,633,794 -$994,245 $27,639,549 implementation

3641 A00403  REGIONAL SIGNAL PRIORITY 10 $5,719,749 $1,350,980 $7,070,729 $420,940 $7,491,669 implementation

3641 A00466
 TRANSIT ORIENTED 
DEVELOPMENT 10 $30,123,942 $1,066,049 $31,189,991 $110,000 N/A            ongoing

3641 A00484  NORTHGATE TOD 01 $21,782,310 $1,160,320 $22,942,630 $279,680 N/A            ongoing

3641 A00488  ISSAQUAH HIGHLAND P/R 03 $24,501,520 $428 $24,501,948 -$428 $24,501,520 completed

3641 A00524  RIDESHARE TECHOLOGY 10 $254,982 $70,861 $325,843 -$66,715 $259,128 implementation

3641 A00529
 NON-REVENUE VEHICLE 
REPLACEMENT 10 $11,665,126 $4,236,308 $15,901,434 $4,159,613 N/A            ongoing

3641 A00532
 CONTROL CENTER 
REPLACEMENT 08 $8,499,466 $9,228 $8,508,694 -$9,228 $8,499,466 completed

3641 A00561  MONTLAKE BIKE STATION 02 $494,606 $115 $494,721 -$115 $494,606 completed

3641 A00563  NORTH BEND P/R 03 $396,651 $3,350 $400,001 -$3,350 $396,651 completed

3641 A00565  BURIEN TRANSIT CENTER 08 $11,213,573 $198,777 $11,412,350 -$167,720 $11,244,630 closeout

3641 A00571  ADA SYSTEM ENHANCEMENTS 10 $202,104 $1,556 $203,660 -$1,556 N/A            completed



Transit - Project Summary

Fund Project 
Number Project Name Council 

District
2010 Life to Date 

Expenditure
2011 Available 

Budget
Appropriation 
through 2011

2012-2013 
Funding Request

Estimate at 
Completion Current Phase

3641 A00574  REDMOND TRANSIT CTR 03 $6,479,149 $13,952 $6,493,101 -$13,952 $6,479,149 completed

3641 A00575  FIRST HILL PARK & RIDE 04 $6,753,371 $4,187 $6,757,558 -$4,187 $6,753,371 completed

3641 A00576
 TROLLEY EXTENSIONS TO LIGHT 
RAIL 02 $7,068,702 $390,629 $7,459,331 $333,871 $13,002,547 multiple

3641 A00581  60 FT TROLLEY BUS 10 $0 $0 $0 $95,933,460 $96,293,106 not started

3641 A00582  SO LK UNION STCAR START-UP 04 $799,123 $1,374 $800,497 -$1,374 $799,123 completed

3641 A00583  BRICKYARD P/R EXPANSION 01 $3,852,763 $500,195 $4,352,958 -$87,465 $4,265,493 close out

3641 A00584  ST OBS REIMBURSEMENT 10 $0 $1,378,980 $1,378,980 $414,266 $1,793,246 not started

3641 A00585
 MUSEUM OF FLIGHT PASS-
THROUGH 08 $6,624,739 $6,817 $6,631,556 -$6,817 $6,624,739 completed

3641 A00590  ADA MDT REPLACEMENT 10 $0 $2,206,875 $2,206,875 -$764,325 $1,442,550 design

3641 A00592
 BUS RAPID TRANSIT CORRIDOR 
INITIATIVE 10 $8,318,960 $20,188,942 $28,507,902 $7,671,842 $36,747,561 multiple

3641 A00595
 VANPOOL DISTRIBUTION 
FACILITY 03 $44,261 $82,139 $126,400 -$77,171 $49,229 implementation

3641 A00597
 RAPID RIDE PASSENGER 
FACILITIES 10 $8,497,385 $8,595,350 $17,092,735 $7,433,163 $24,553,700 multiple

3641 A00599  REAL TIME INFORMATION 10 $308,535 $6,019,364 $6,327,899 -$299,489 $6,028,410 implementation

3641 A00602  RYERSON BASE RENOVATION 08 $12,339,565 $261,381 $12,600,946 -$100,946 $12,500,000 closeout

3641 A00603
 EASTGATE P&R LAYOVER 
EXPANSION 06 $647,743 $24,897 $672,640 -$24,897 $647,743 completed

3641 A00604  SOUTH KIRKLAND TOD 06 $88,056 $24,911,944 $25,000,000 -$17,375,322 $7,624,678 predesign

3641 A00607  N BASE SOLID WASTE ACCESS 01 $833,310 $3,284 $836,594 -$3,284 $833,310 completed

3641 A00609  SHELTERS AND LIGHTING 10 $3,888,782 $1,581,175 $5,469,957 $3,523,928 N/A            ongoing

3641 A00611  SIGNAGE REPLACEMENT 10 $292,470 $659,877 $952,347 $921,302 $1,873,649 design

3641 A00613
 TRANSIT PRIORITY 
IMPROVEMENT 10 $182,153 $438,346 $620,499 $641,140 N/A            ongoing

3641 A00614  DWELL TIME REDUCTION 10 $0 $5,503,842 $5,503,842 -$5,503,842 $0 cancelled

3641 A00615
 ATLANTIC CENTRAL 
OPERATIONS BUILDING 04 $8,503,062 $15,480,034 $23,983,096 -$4,069,645 $19,913,451 implementation

3641 A00617
 REGIONAL FARE COORDINATION 
ENHANCEMENTS 10 $67,188 $3,467,115 $3,534,303 $1,167,257 $4,701,560 implementation

3641 A00618  DSTT WMD DETECTION SYSTEM 10 $0 $1,245,190 $1,245,190 $336,412 $1,581,602 planning

3641 A00621  CAPITAL PROJECT OVERSIGHT 10 $52,331 $91,744 $144,075 -$53,171 ongoing

3641 A00622
 RAPID RIDE LINE F - BURIEN TO 
RENTON 10 $109,859 $34,269,325 $34,379,184 -$16,003,036 $18,376,148 multiple

3641 A00624  FIBER REPLACEMENT 10 $0 $1,162,000 $1,162,000 $338,000 $1,500,000 predesign



Transit - Project Summary

Fund Project 
Number Project Name Council 

District
2010 Life to Date 

Expenditure
2011 Available 

Budget
Appropriation 
through 2011

2012-2013 
Funding Request

Estimate at 
Completion Current Phase

3641 A00625
 LAKE FOREST PARK, PARK AND 
RIDE 01 $0 $500,000 $500,000 -$450,000 $50,000 planning

3641 A00627
 DATA INFRASTRUCTURE 
REPLACEMENT 10 $0 $3,200,000 $3,200,000 $1,098,059 $4,569,140 predesign

3641 A00628
 RT 120 TRANSIT CORRIDOR 
IMPROVEMENTS 10 $0 $4,380,700 $4,380,700 -$1,595,700 $2,785,000 multiple

3641 A00629
 CUSTOMER INFORMATION 
SYSTEMS 10 $0 $0 $0 $3,897,225 $5,153,657 not started

3641 A00631
 DSTT ESCALATOR 
REFURBISHMENT 04 $0 $0 $0 $6,725,000 $6,725,000 planning

3641 A00632
 TROLLEY OVERHEAD, SHELTER 
& EQUIP. REPL. 10 $0 $0 $0 $5,459,335 N/A            ongoing

3641 A00633  ORCA VENDING MACHINES 10 $0 $0 $0 $1,447,260 $1,447,260 not started

3641 A00634  HASTUS 2012 UPGRADE 10 $0 $0 $0 $1,973,793 $1,973,793 not started

3641 A00635
 TRANSIT RADIO FOR ALASKAN 
WAY TUNNEL 10 $0 $0 $0 $77,569 $2,324,719 not started

3641 A00637  TRANSIT FACILITY MASTER PLAN 10 $0 $0 $0 $500,000 $500,000 not started

3641 A00639  WAREHOUSE REPLACEMENT 08 $0 $0 $0 $96,410 $5,669,044 not started

3641 A00641  TRANSIT CIP CONTINGENCY 10 $0 $0 $0 $2,000,000 $2,000,000 not started

3641 A00642  ROUTE 48 ELECTRIFICATION 10 $0 $0 $0 $15,993,000 $15,993,000 not started

3641 A00643  RIDE FREE AREA MITIGATION 10 $0 $0 $0 $710,000 $710,000 not started
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INDEX TO CAPITAL IMPROVEMENT PROGRAM TRANSIT - EGBE
Project Project Title Page NumberCouncil DistrictFund

A00001 Bicycle Transit Improvements 1 - Transit - EGB000003641 10
A00002 40-FT. BUSES 2 - Transit - EGB000003641 10
A00003 60-FT. ARTICULATED BUSES 3 - Transit - EGB000003641 10
A00008 VANPOOL FLEET 4 - Transit - EGB000003641 10
A00012 TROLLEY OVERHEAD MODIFICATIONS 5 - Transit - EGB000003641 10
A00025 OPERATING FACILITY IMPROVEMENT 6 - Transit - EGB000003641 10
A00047 HWY 99N TRANSIT CORRIDOR IMPRO 7 - Transit - EGB000003641 10
A00054 CAPITAL OUTLAY 8 - Transit - EGB000003641 10
A00065 OPERATOR COMFORT STATIONS 9 - Transit - EGB000003641 10
A00082 TRANSIT ASSET MAINTENANCE 10 - Transit - EGB000003641 10
A00094 1% FOR ART PROGRAM 11 - Transit - EGB000003641 10
A00201 ADA PARATRANSIT FLEET 12 - Transit - EGB000003641 10
A00204 INFORMATION SYSTEMS PRESERVATI 13 - Transit - EGB000003641 10
A00205 BUS SAFETY AND ACCESS 14 - Transit - EGB000003641 10
A00211 30-FT. DIESEL BUSES 15 - Transit - EGB000003641 10
A00212 40-FT. TROLLEY BUSES 16 - Transit - EGB000003641 10
A00320 REGIONAL FARE COORDINATION 17 - Transit - EGB000003641 10
A00403 REGIONAL SIGNAL PRIORITY 18 - Transit - EGB000003641 10
A00466 TRANSIT ORIENTED DEVELOPMENT 19 - Transit - EGB000003641 10
A00484 NORTHGATE TOD 20 - Transit - EGB000003641 01
A00488 ISSAQUAH HIGHLAND P/R 21 - Transit - EGB000003641 03
A00524 RIDESHARE TECHOLOGY 22 - Transit - EGB000003641 10
A00529 Non-Revenue Vehicle Replacement 23 - Transit - EGB000003641 10
A00532 CONTROL CENTER REPLACEMENT 24 - Transit - EGB000003641 08
A00561 MONTLAKE BIKE STATION 25 - Transit - EGB000003641 02
A00563 NORTH BEND P/R 26 - Transit - EGB000003641 03
A00565 BURIEN TRANSIT CENTER 27 - Transit - EGB000003641 08
A00571 ADA SYSTEM ENHANCEMENTS 28 - Transit - EGB000003641 10
A00574 REDMOND TRANSIT CTR 29 - Transit - EGB000003641 03
A00575 FIRST HILL PARK & RIDE 30 - Transit - EGB000003641 04
A00576 TROLLEY EXTENSIONS TO LIGHT RAIL 31 - Transit - EGB000003641 02
A00581 60 FT TROLLEY BUS 32 - Transit - EGB000003641 10
A00582 SO LK UNION STCAR START-UP 33 - Transit - EGB000003641 04
A00583 BRICKYARD P/R EXPANSION 34 - Transit - EGB000003641 01
A00584 ST OBS REIMBURSEMENT 35 - Transit - EGB000003641 10
A00585 MUSEUM OF FLIGHT PASS-THROUGH 36 - Transit - EGB000003641 08
A00590 ADA MDT REPLACEMENT 37 - Transit - EGB000003641 10
A00592 BUS RAPID TRANSIT CORRIDOR INITI 38 - Transit - EGB000003641 10
A00595 VANPOOL DISTRIBUTION FACILITY 39 - Transit - EGB000003641 03
A00597 RAPID RIDE PASSENGER FACILITIES 40 - Transit - EGB000003641 10
A00599 REAL TIME INFORMATION 41 - Transit - EGB000003641 10
A00602 RYERSON BASE RENOVATION 42 - Transit - EGB000003641 08
A00603 EASTGATE P&R LAYOVER EXPANSIO 43 - Transit - EGB000003641 06
A00604 SOUTH KIRKLAND TOD 44 - Transit - EGB000003641 06
A00607 N Base Solid Waste Access 45 - Transit - EGB000003641 01
A00609 Shelters and Lighting 46 - Transit - EGB000003641 10
A00611 Signage Replacement 47 - Transit - EGB000003641 10
A00613 TRANSIT PRIORITY IMPROVEMENT 48 - Transit - EGB000003641 10
A00614 Dwell Time Reduction 49 - Transit - EGB000003641 10



Project Project Title Page NumberCouncil DistrictFund
A00615 ATLANTIC CENTRAL OPERATIONS BUI 50 - Transit - EGB000003641 04
A00617 Regional Fare Coordination Enhancement 51 - Transit - EGB000003641 10
A00618 DSTT WMD Detection System 52 - Transit - EGB000003641 10
A00621 Capital Project Oversight 53 - Transit - EGB000003641 10
A00622 Rapid Ride Line F - Burien To Renton 54 - Transit - EGB000003641 10
A00624 FIBER REPLACEMENT 55 - Transit - EGB000003641 10
A00625 Lake Forest Park, Park and Ride 56 - Transit - EGB000003641 01
A00627 Data Infrastructure Replacement 57 - Transit - EGB000003641 10
A00628 RT 120 TRANSIT CORRIDOR IMPROVE 58 - Transit - EGB000003641 10
A00629 Customer Information Systems 59 - Transit - EGB000003641 10
A00630 BATTERY DOMINANT BUSES 60 - Transit - EGB000003641 10
A00631 DSTT Escalator Refurbishment 61 - Transit - EGB000003641 04
A00632 Trolley Overhead, Shelter & Equip. Repl. 62 - Transit - EGB000003641 10
A00633 ORCA Vending Machines 63 - Transit - EGB000003641 10
A00634 HASTUS 2012 Upgrade 64 - Transit - EGB000003641 10
A00635 Transit Radio for Alaskan Way Tunnel 65 - Transit - EGB000003641 10
A00637 Transit Facility Master Plan 66 - Transit - EGB000003641 10
A00639 Warehouse Replacement 67 - Transit - EGB000003641 08
A00641 Transit CIP Contingency 68 - Transit - EGB000003641 10
A00642 Route 48 Electrification 69 - Transit - EGB000003641 10
A00643 Ride Free Area Mitigation 70 - Transit - EGB000003641 10



STATUS:
Project essentially completed in 2010.

PROJECT CHANGES:

Retrofit Metro coaches with Tri-carrier bike racks capable of carrying three bicycles, rather than two. The project is 
primarily grant funded.

E X P E N D I T U R E S

R E V E N U E S

A00001     BICYCLE TRANSIT IMPROVEMENTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($81,040)

1 PLANNING 3,276 0 0 0 0 0 3,276
4 IMPLEMENTATION (84,316) 0 0 0 0 0 (84,316)

(81,040) 0 0 0 0 0 (81,040)EXPENDITURE TOTAL

33381 FED GRANT IN AID (6,692) 0 0 0 0 0 (6,692)
88888 PROGRAM REVENUES (74,348) 0 0 0 0 0 (74,348)

(81,040) 0 0 0 0 0 (81,040)REVENUE TOTAL

Transit - EGBE - 1



STATUS:
185 hybrid buses ordered for 2011/12 delivery.  15 hybrid buses planned for 2013.

PROJECT CHANGES:
All vehicles will be hybrids; 15 more 40-ft buses instead of 30-ft buses in 2013.

Standard (40-foot) diesel coaches are a large part of the transit fleet.   Coaches have an estimated useful life of 12 
years.   This project includes purchase of replacement coaches.   The type and number of coaches required to provide 
service is projected based on the service plan and the fleet replacement schedule.

E X P E N D I T U R E S

R E V E N U E S

A00002     40-FT. BUSES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

FLEET PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $9,807,116

1 PLANNING (629,571) 0 0 0 0 0 (629,571)
2 PRELIMINARY DESIGN 123,559 211 333 516 713 738 2,633,284
3 FINAL DESIGN 9,759 0 0 0 0 0 9,759
4 IMPLEMENTATION 10,092,809 0 0 102,190 0 0 112,282,595

9,596,556 211 333 102,706 713 738 114,296,067EXPENDITURE TOTAL

33381 FED GRANT IN AID 5,832,216 0 0 0 0 0 5,832,216
88888 PROGRAM REVENUES 3,764,340 211 333 102,706 713 738 108,463,851

9,596,556 211 333 102,706 713 738 114,296,067REVENUE TOTAL

Transit - EGBE - 2



STATUS:
75 buses purchased in 2011; 99 planned for 2012 and 33 in 2013.

PROJECT CHANGES:
RapidRide Line F buses moved to this appropriation; total number of RapidRide buses declined by 10; 10 fewer buses in 
2013, but all are hybrids

Articulated coaches (60-foot) are part of the Transit Fleet.  Coaches are projected to have a useful life of 12 years.  This 
project provides for the purchase of replacement and RapidRide coaches.   The type and number of coaches required to 
provide service is based on the service plan and the fleet replacement schedule.

E X P E N D I T U R E S

R E V E N U E S

A00003     60-FT. ARTICULATED BUSES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

FLEET PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($9,208,479)

1 PLANNING (85,485) 0 0 0 0 0 (85,485)
2 PRELIMINARY DESIGN 712,699 142 222 516 1,011 1,009 3,613,300
4 IMPLEMENTATION (9,977,660) 0 0 235,601 0 0 225,623,571

(9,350,446) 142 222 236,118 1,011 1,009 229,151,386EXPENDITURE TOTAL

33381 FED GRANT IN AID 17,417,576 0 0 0 0 0 17,417,576
88888 PROGRAM REVENUES (26,768,022) 142 222 236,118 1,011 1,009 211,733,810

(9,350,446) 142 222 236,118 1,011 1,009 229,151,386REVENUE TOTAL

Transit - EGBE - 3



STATUS:
190 van purchases planned for 2012; 266 in 2013

PROJECT CHANGES:
Lower demand in 2010 led to fewer purchases; 125 expansion vans in 2011 due to increasing demand

This project provides for replacement and expansion of eight, nine and fifteen-passenger vans to meet vanpool commuter 
passenger requirements.  The vanpool program forecasts annually the number of vans and budget required each year to 
purchase replacement vans and allow growth.   King County's policy for the vanpool program requires that passenger 
fares and the resale of vans recover 100 percent of capital equipment costs and direct operating expense costs and at 
least 25 percent of administrative costs.

E X P E N D I T U R E S

R E V E N U E S

A00008     VANPOOL FLEET

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

VANPOOL PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $11,306,912

4 IMPLEMENTATION 3,699,912 7,607 4,970 7,246 1,666 3,387 28,575,912

3,699,912 7,607 4,970 7,246 1,666 3,387 28,575,912EXPENDITURE TOTAL

33381 FED GRANT IN AID 3,025,929 2,080 0 0 0 0 5,105,929
36900 OTHER MISCELLANEOUS REV (523,000) 1,194 792 1,220 85 407 3,175,000
88888 PROGRAM REVENUES 1,196,983 4,333 4,178 6,026 1,581 2,980 20,294,983

3,699,912 7,607 4,970 7,246 1,666 3,387 28,575,912REVENUE TOTAL

Transit - EGBE - 4



STATUS:
This is an ongoing program. Rt 36 Terminal Overhead work at Virginia and SDOT support for Rainier paving will be 
substantially completed in 2011.

PROJECT CHANGES:
No support for Bridging the Gap work in 2010. Two new efforts related to service revisions

This project funds design and construction of small projects to improve trolley coach operation and system efficiency as 
well as improve safety and reliability for transit operators and riders.  Specific projects are identified and prioritized 
annually, with work being performed throughout the year.  Sample modifications include adding curve wire, adding layover 
wire, adding a turn lane or reconfiguring turns.

E X P E N D I T U R E S

R E V E N U E S

A00012     TROLLEY OVERHEAD MODIFICATIONS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

TROLLEY PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($187,743)

1 PLANNING 32,122 8 8 9 9 9 75,204
2 PRELIMINARY DESIGN 8,511 0 22 0 0 0 30,685
3 FINAL DESIGN 100,295 0 141 0 0 0 241,314
4 IMPLEMENTATION (1,350,931) 993 488 594 178 184 1,086,302
5 CLOSE-OUT 150 21 0 0 0 0 21,575

(1,209,853) 1,022 659 603 187 194 1,455,080EXPENDITURE TOTAL

88888 PROGRAM REVENUES (1,209,853) 1,022 659 603 187 194 1,455,080

(1,209,853) 1,022 659 603 187 194 1,455,080REVENUE TOTAL

Transit - EGBE - 5



STATUS:
Adding the Aurora Village Transit Center to the Security Monitoring Center will be completed in 2011. Energy audits at 
three locations will also be completed in 2011.

PROJECT CHANGES:
Increased cost for fall protection at three bases and adding jib cranes at 3 bases, add video recording equipment to fare 
bin locations at Transit bases.

This master project implements base modifications to support Transit operations, maintenance and service.  Selected 
projects improve work spaces, facility and/or infrastructure capacity in response to changes in Transit’s business 
practices, service priorities and regulations. The Program’s focus is on transit operating facilities (bases, maintenance and 
support) and employee work environments (systems, work practices, safety).

E X P E N D I T U R E S

R E V E N U E S

A00025     OPERATING FACILITY IMPROVEMENTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

OPERATING FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $3,450,994

1 PLANNING 488,249 193 142 115 119 123 1,179,433
2 PRELIMINARY DESIGN (37,385) 0 0 0 0 0 (37,385)
3 FINAL DESIGN 742,183 221 164 138 0 0 1,264,648
4 IMPLEMENTATION 475,964 1,248 636 252 285 327 3,224,042
5 CLOSE-OUT 84,447 36 22 0 0 0 142,830

1,753,458 1,698 964 505 404 450 5,773,568EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,753,458 1,698 964 505 404 450 5,773,568

1,753,458 1,698 964 505 404 450 5,773,568REVENUE TOTAL

Transit - EGBE - 6



STATUS:
Re-construction of Aurora between N 165th and N 185th will be completed in 2011. The N 185th to  N 192nd segment will 
be completed in 2012.

PROJECT CHANGES:
Total project cost reduced

King County, WSDOT, the City of Shoreline and the City of Seattle continue to work together to make capital investments 
to improve the safety and operational efficiency of the Highway 99N / Aurora corridor.

E X P E N D I T U R E S

R E V E N U E S

A00047     HWY 99N TRANSIT CORRIDOR IMPROVEMENTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

SPEED & RELIABILITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($194,397)

2 PRELIMINARY DESIGN 16,496 0 0 0 0 0 16,496
3 FINAL DESIGN 151,821 0 0 0 0 0 151,821
4 IMPLEMENTATION (362,714) 0 0 0 0 0 (362,714)

(194,397) 0 0 0 0 0 (194,397)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (194,397) 0 0 0 0 0 (194,397)

(194,397) 0 0 0 0 0 (194,397)REVENUE TOTAL

Transit - EGBE - 7



STATUS:
2011 purchases include brine sprayers and a brine storage tank to deal with inclement weather. 2012 plans include solar 
powered trash compactors, using grant funds.

PROJECT CHANGES:
Lower total costs because some requests have been denied

This project funds the purchase of new capital equipment, including vehicles, furniture, office and shop equipment.   
Transit and Transportation Administration capital outlay requests are determined annually as part of the budget process.

E X P E N D I T U R E S

R E V E N U E S

A00054     CAPITAL OUTLAY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $143,479

1 PLANNING 893 0 0 0 0 0 893
4 IMPLEMENTATION (18,098) 161 166 172 178 184 843,563

(17,205) 161 166 172 178 184 844,456EXPENDITURE TOTAL

33381 FED GRANT IN AID 174,880 50 0 0 0 0 224,880
88888 PROGRAM REVENUES (192,085) 111 166 172 178 184 619,576

(17,205) 161 166 172 178 184 844,456REVENUE TOTAL

Transit - EGBE - 8



STATUS:
Project completed

PROJECT CHANGES:

This project sites and constructs restroom facilities on transit routes for use by transit operators where leased facilities are 
not available.

E X P E N D I T U R E S

R E V E N U E S

A00065     OPERATOR COMFORT STATIONS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($313)

3 FINAL DESIGN 250 0 0 0 0 0 250
4 IMPLEMENTATION (674) 0 0 0 0 0 (674)
6 ACQUISITION 111 0 0 0 0 0 111

(313) 0 0 0 0 0 (313)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (313) 0 0 0 0 0 (313)

(313) 0 0 0 0 0 (313)REVENUE TOTAL

Transit - EGBE - 9



STATUS:
This is an ongoing asset replacement project.  There are currently 20 active projects,

PROJECT CHANGES:
Cost increases on North Base HVAC and roof work. Some work moved to separate appropriations A00631 and A00632.  
New work added to the program.

The Transit Asset Management Program (TAMP) provides funding for major refurbishment and/or replacement of King 
County Metro Transit capital plant assets.  Examples include replacement of roofs, asphalt or concrete pavement, building 
utility systems such as heating, ventilation and air conditioning (HVAC), plumbing, lifts, cranes and lighting.

E X P E N D I T U R E S

R E V E N U E S

A00082     TRANSIT ASSET MAINTENANCE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

ASSET MAINTENANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $27,410,236

1 PLANNING 337,678 643 665 689 713 738 3,784,323
2 PRELIMINARY DESIGN 1,366,130 803 554 574 594 615 4,506,141
3 FINAL DESIGN 391,349 1,339 1,109 2,148 1,188 1,537 7,710,876
4 IMPLEMENTATION 4,692,618 17,754 16,953 6,616 11,884 14,637 72,535,767
5 CLOSE-OUT 35,365 48 55 52 6 6 202,729

6,823,140 20,587 19,336 10,077 14,384 17,532 88,739,836EXPENDITURE TOTAL

33381 FED GRANT IN AID 0 0 0 393 393 0 785,256
36900 OTHER MISCELLANEOUS REV 0 460 0 0 0 0 459,759
88888 PROGRAM REVENUES 6,823,140 20,127 19,336 9,684 13,991 17,532 87,494,821

6,823,140 20,587 19,336 10,077 14,384 17,532 88,739,836REVENUE TOTAL

Transit - EGBE - 10



STATUS:
Ongoing.

PROJECT CHANGES:
Contribution reduced due to mid biennium project cost adjustments and increased grant funding for some efforts (grant 
funds cannot be used for art contributions).

Eligible projects in the Public Transportation Fund are required to contribute to public art.   Funds equivalent to 1% of 
appropriated design and construction costs are transferred to the King County Cultural Development Authority  annually.

E X P E N D I T U R E S

R E V E N U E S

A00094     1% FOR ART PROGRAM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

1% FOR ART PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($101,998)

4 IMPLEMENTATION (116,110) 14 8 34 13 0 (46,746)

(116,110) 14 8 34 13 0 (46,746)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (116,110) 14 8 34 13 0 (46,746)

(116,110) 14 8 34 13 0 (46,746)REVENUE TOTAL

Transit - EGBE - 11



STATUS:
This is an on-going project for the systematic/annual replacement of paratransit vehicles. 75 Access vans purchased in 
2011. 54 Access vans and 13 CAT vans planned for purchase in 2012 and 35 Access vehicles planned for purchase in 
2013.

PROJECT CHANGES:
Cost/ vans have increased; out years assume growth in CAT fleet funded by WSDOT grants.

King County Metro provides paratransit service in accordance with Federal ADA requirements and King County 
Ordinances.  Metro maintains a paratransit fleet of about 400 vehicles, both ACCESS Transportation and the Community 
Access Transportation (CAT) program.

E X P E N D I T U R E S

R E V E N U E S

A00201     ADA PARATRANSIT FLEET

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

ADA FLEET & SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $6,837,694

1 PLANNING 345,691 0 0 0 0 0 345,691
4 IMPLEMENTATION 3,631,295 2,861 3,595 3,066 2,239 4,468 19,860,315

3,976,986 2,861 3,595 3,066 2,239 4,468 20,206,006EXPENDITURE TOTAL

33381 FED GRANT IN AID 455,733 0 343 355 367 380 1,899,761
36900 OTHER MISCELLANEOUS REV 304,875 60 74 53 34 82 607,275
88888 PROGRAM REVENUES 3,216,378 2,801 3,178 2,659 1,839 4,007 17,698,970

3,976,986 2,861 3,595 3,066 2,239 4,468 20,206,006REVENUE TOTAL

Transit - EGBE - 12



STATUS:
This is an ongoing project. Transit continues to migrate to blade servers with Network Attached Storage and load 
balancers.  Wireless access point (WAP) optimization is in process at all Transit Bases. Dispatch module replaced in 
2011. Begin replacement of Vanpool Information System and Human Resource Document System in 2012.

PROJECT CHANGES:
Two system replacements moved to A00629; added replacement of OBS servers in 2014; Dispatch module cost less than 
planned

This master project supports an asset replacement program for critical business information systems, providing for future 
changes and keeping Transit's investment in information systems fully functional and effective. The project funds servers, 
applications, operating systems, backup and storage devices, switches and other LAN equipment.

E X P E N D I T U R E S

R E V E N U E S

A00204     INFORMATION SYSTEMS PRESERVATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

ASSET MAINTENANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $299,932

1 PLANNING (3,946) 0 0 0 0 0 (3,946)
2 PRELIMINARY DESIGN 8,924 0 0 0 0 0 8,924
3 FINAL DESIGN 318,474 0 0 0 0 0 318,474
4 IMPLEMENTATION (309,822) 285 588 479 504 590 2,136,178
5 CLOSE-OUT 1,302 0 0 0 0 0 1,302

14,932 285 588 479 504 590 2,460,932EXPENDITURE TOTAL

88888 PROGRAM REVENUES 14,932 285 588 479 504 590 2,460,932

14,932 285 588 479 504 590 2,460,932REVENUE TOTAL

Transit - EGBE - 13



STATUS:
This is an ongoing program that advances and completes benches and accessibility improvements each year. 65 projects 
planned for completion in 2011, 2012 and 2013.

PROJECT CHANGES:

This ongoing program now funds improvements for passenger access, comfort and safety at bus zones throughout our 
service area . Improvements range from making bus zones meet the requirements of the ADA, such as constructing 
landing pads for wheelchair ramps, curb ramps and pedestrain pathways, to adding stand alone benches.

E X P E N D I T U R E S

R E V E N U E S

A00205     BUS SAFETY AND ACCESS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $927,270

1 PLANNING (98,749) 74 78 80 83 86 302,751
2 PRELIMINARY DESIGN (26,733) 52 55 57 59 61 259,328
3 FINAL DESIGN 62,019 56 55 57 59 61 351,999
4 IMPLEMENTATION 351,377 210 220 224 235 243 1,483,574
5 CLOSE-OUT 171,530 74 75 78 81 83 563,363

459,444 468 483 497 518 536 2,961,015EXPENDITURE TOTAL

33381 FED GRANT IN AID 44,856 0 0 0 0 0 44,856
88888 PROGRAM REVENUES 414,588 468 483 497 518 536 2,916,159

459,444 468 483 497 518 536 2,961,015REVENUE TOTAL

Transit - EGBE - 14



STATUS:
Procurement planning begins in 2011, with plans to let a contract in 2012.

PROJECT CHANGES:
Fewer vehicles because Metro plans to reduce service on low productivity routes that require smaller vehicles

King County Metro currently operates 95 30-foot diesel buses on routes in various parts of the county.  This project funds 
the replacement of 60 of these in 2014. A segment of service requires a 30-ft bus to navigate certain routes.

E X P E N D I T U R E S

R E V E N U E S

A00211     30-FT. DIESEL BUSES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

FLEET PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $31,823,859

1 PLANNING (74,986) 0 0 0 0 0 (74,986)
2 PRELIMINARY DESIGN 217,000 258 267 115 0 0 857,031
4 IMPLEMENTATION 31,423,723 0 0 0 0 0 31,423,723

31,565,737 258 267 115 0 0 32,205,768EXPENDITURE TOTAL

88888 PROGRAM REVENUES 31,565,737 258 267 115 0 0 32,205,768

31,565,737 258 267 115 0 0 32,205,768REVENUE TOTAL

Transit - EGBE - 15



STATUS:
No activity in 2010/2011.

PROJECT CHANGES:
Total cost change- estimated increase in cost / vehicle

This project will replace  the current fleet of 100, 40-ft electric trolley buses in 2014/15. These vehicles are a combination 
of a new bus body plus a rebuilt propulsion system. Since these buses are not all "new", they meet federal guidelines for a 
12 year life.

E X P E N D I T U R E S

R E V E N U E S

A00212     40-FT. TROLLEY BUSES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

FLEET PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $142,650,497

1 PLANNING (198,886) 0 0 0 0 0 (198,886)
2 PRELIMINARY DESIGN 207,000 482 223 230 119 0 1,260,874
4 IMPLEMENTATION 0 142,160 0 0 0 0 142,160,332

8,114 142,642 223 230 119 0 143,222,320EXPENDITURE TOTAL

88888 PROGRAM REVENUES 8,114 142,642 223 230 119 0 143,222,320

8,114 142,642 223 230 119 0 143,222,320REVENUE TOTAL

Transit - EGBE - 16



STATUS:
Completed in 2010; final vendor payment 1st Q 2011

PROJECT CHANGES:
Remaining budget transferred to Regional Fare Coordination Enhancement project to participate in further regional efforts.

The purpose of this project is to implement a "seamless" regional fare coordination program which will facilitate the 
customer’s use of multiple systems in their daily commute. Contactless smart card fare collection technology will be used 
to allow linked trips between transit buses, vanpools, ferries and rail, and to significantly expand each agency’s strategic 
fare policy capabilities. King County Metro Transit is acting as lead agency for this regional project. The other project 
participants include Community Transit, Kitsap Transit, Pierce Transit, Everett Transit, the Washington State Ferry System 
and the Regional Transit Authority (Sound Transit).

E X P E N D I T U R E S

R E V E N U E S

A00320     REGIONAL FARE COORDINATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

TRANSIT INFORMATION SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($994,245)

1 PLANNING (76,342) 0 0 0 0 0 (76,342)
3 FINAL DESIGN 3,339 0 0 0 0 0 3,339
4 IMPLEMENTATION (921,242) 0 0 0 0 0 (921,242)

(994,245) 0 0 0 0 0 (994,245)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (994,245) 0 0 0 0 0 (994,245)

(994,245) 0 0 0 0 0 (994,245)REVENUE TOTAL
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STATUS:
Wireless TSP for OBS-functional design completed; deployment in 2012.  TSP Infrastructure-
purchasing fiber and identifying equipment for upgrade in 2012.

PROJECT CHANGES:
Total cost reduction. Schedule for implementation of TSP component of On Board Systems (OBS) delayed to 2012 to 
coincide with OBS fleet installation.

This project supports the regional implementation of Transit Signal Priority (TSP) .  This project has funded the required 
fleet retrofit of Automated Vehicle Identification (AVI) tags and associated technology. It will be used to support and 
finance the development of new and upgraded TSP control strategies for traffic controllers throughout the region.

E X P E N D I T U R E S

R E V E N U E S

A00403     REGIONAL SIGNAL PRIORITY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

SPEED & RELIABILITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $420,940

2 PRELIMINARY DESIGN 30,432 0 0 0 0 0 30,432
3 FINAL DESIGN (227,119) 0 0 0 0 0 (227,119)
4 IMPLEMENTATION 527,739 88 0 0 0 0 615,805
5 CLOSE-OUT 1,822 0 0 0 0 0 1,822

332,874 88 0 0 0 0 420,940EXPENDITURE TOTAL

88888 PROGRAM REVENUES 332,874 88 0 0 0 0 420,940

332,874 88 0 0 0 0 420,940REVENUE TOTAL
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STATUS:
Staff are working on a possible project in Shoreline.

PROJECT CHANGES:
Total costs are lower because the economic climate has not been conducive to developers.

The Transit Oriented Development (TOD) program is a countywide effort initiated in 1998 to increase housing and other 
development near transit facilities.  The program has concentrated on development above or near transit centers and park 
and rides.

E X P E N D I T U R E S

R E V E N U E S

A00466     TRANSIT ORIENTED DEVELOPMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $110,000

1 PLANNING (75,033) 90 0 0 0 0 15,188
2 PRELIMINARY DESIGN (423,365) 0 0 0 0 0 (423,365)
3 FINAL DESIGN 33,691 0 0 0 0 0 33,691
4 IMPLEMENTATION 532,229 0 255 255 255 255 1,552,229
5 CLOSE-OUT (47,743) 0 0 0 0 0 (47,743)

19,779 90 255 255 255 255 1,130,000EXPENDITURE TOTAL

36900 OTHER MISCELLANEOUS REV 39,143 40 42 43 44 45 253,194
88888 PROGRAM REVENUES (19,364) 50 213 212 211 210 876,806

19,779 90 255 255 255 255 1,130,000REVENUE TOTAL
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STATUS:
Efforts on the next phase of the project began in February 2011.

PROJECT CHANGES:
Conceptual costs for the Transit Center replacement have been added as a placeholder in later years, while planning 
efforts are completed.

The Northgate Transit Oriented Development (TOD)  project consists of locating housing and parking near the existing 
Northgate Transit Center. An existing park and ride lot was sold to the city of Seattle for development of a neighborhood 
park and long -term parking space leases were signed with private commercial developments in shared parking 
structures.  The next phase of the Northgate TOD project seeks to interconnect Metro’s bus facilities with the Sound 
Transit light rail station, develop a large mixed- use project at the site and rebuild the existing Transit Center.

E X P E N D I T U R E S

R E V E N U E S

A00484     NORTHGATE TOD

COUNCIL DISTRICT 01

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION NORTHGATEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $279,680

1 PLANNING 984,880 200 0 0 250 0 1,434,880
2 PRELIMINARY DESIGN (254,480) 0 0 0 750 0 495,520
3 FINAL DESIGN 10,667 0 0 0 0 2,000 2,010,667
4 IMPLEMENTATION 4,325,441 0 0 0 0 0 4,325,441
6 ACQUISITION (4,986,828) 0 0 0 0 0 (4,986,828)

79,680 200 0 0 1,000 2,000 3,279,680EXPENDITURE TOTAL

33000 INTERGOVERNMENTAL REVENUE 66,000 66 0 0 0 0 132,000
33381 FED GRANT IN AID 7,500 150 0 0 0 0 157,500
88888 PROGRAM REVENUES 6,180 (16) 0 0 1,000 2,000 2,990,180

79,680 200 0 0 1,000 2,000 3,279,680REVENUE TOTAL
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STATUS:
Project completed

PROJECT CHANGES:

Project includes planning, land acquisition, engineering, design and construction of a five story structured park and ride 
facility of 1,000 stalls and security elements, enhanced transit center and passenger waiting/boarding areas with 
amenities in the Issaquah Highlands development.  The project was  constructed on the property contained within the 
southern end of the North SPAR (Sammamish Plateau Access Road) couplet.

E X P E N D I T U R E S

R E V E N U E S

A00488     ISSAQUAH HIGHLAND P/R

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT PUBLIC TRANSPORTATION
LOCATION ISSAQUAHFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($428)

3 FINAL DESIGN (1) 0 0 0 0 0 (1)
4 IMPLEMENTATION 523 0 0 0 0 0 523
5 CLOSE-OUT (950) 0 0 0 0 0 (950)

(428) 0 0 0 0 0 (428)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (428) 0 0 0 0 0 (428)

(428) 0 0 0 0 0 (428)REVENUE TOTAL
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STATUS:
100 van telematics demo completed in February 2011. Final report will be completed at the end of 2011.

PROJECT CHANGES:
Shorter demonstration period for van telematics reduced total cost.

This project provides funding for van technology improvements, which increase administrative efficiency, reduce vehicle 
operating costs and minimize the amount of work required by volunteer van drivers and bookkeepers. In 2007, the project 
funded modifications to and expansion of RideshareOnline.com.

E X P E N D I T U R E S

R E V E N U E S

A00524     RIDESHARE TECHOLOGY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

TRANSIT INFORMATION SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($66,715)

4 IMPLEMENTATION (66,715) 0 0 0 0 0 (66,715)

(66,715) 0 0 0 0 0 (66,715)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (66,715) 0 0 0 0 0 (66,715)

(66,715) 0 0 0 0 0 (66,715)REVENUE TOTAL
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STATUS:
Vehicles are replaced as they meet the applicable criteria. 118 vehicles are planned for replacement in the 2012/2013 
biennium.

PROJECT CHANGES:
This is an ongoing project

Provides funding for routine replacement of Transit's non-revenue vehicle fleet. Replacements are projected based on the 
useful lives of vehicles and usage information. Total annual project costs vary based on number and type of replacements 
projected for that year.

E X P E N D I T U R E S

R E V E N U E S

A00529     NON-REVENUE VEHICLE REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT- PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

ASSET MAINTENANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $4,159,613

4 IMPLEMENTATION 1,749,724 2,410 1,780 1,540 1,321 2,776 11,577,302

1,749,724 2,410 1,780 1,540 1,321 2,776 11,577,302EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,749,724 2,410 1,780 1,540 1,321 2,776 11,577,302

1,749,724 2,410 1,780 1,540 1,321 2,776 11,577,302REVENUE TOTAL
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STATUS:
Project completed.

PROJECT CHANGES:

This project is responsible for the construction of a new Communications and Control Center located adjacent to the 
Atlantic Central Base complex.  The building was designed as an essential facility, meaning it should remain operational 
through a significant seismic event.  The building will have backup electrical and water systems capable of sustaining the 
building’s operation for three days in the event of utility disruption.

E X P E N D I T U R E S

R E V E N U E S

A00532     CONTROL CENTER REPLACEMENT

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION SEATTLEFUND: 3641

DEPT: 5000

DESCRIPTION:

OPERATING FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($9,228)

3 FINAL DESIGN 1 0 0 0 0 0 1
4 IMPLEMENTATION 5,846 0 0 0 0 0 5,846
5 CLOSE-OUT (15,075) 0 0 0 0 0 (15,075)

(9,228) 0 0 0 0 0 (9,228)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (9,228) 0 0 0 0 0 (9,228)

(9,228) 0 0 0 0 0 (9,228)REVENUE TOTAL
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STATUS:
Project completed

PROJECT CHANGES:

Project to construct a bike station in the Montlake area.  The station will be unattended with 54 bicycle lockers, rack space 
for 25 bicycles and some landscaping. The project is grant funded.

E X P E N D I T U R E S

R E V E N U E S

A00561     MONTLAKE BIKE STATION

COUNCIL DISTRICT 02

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION SEATTLEFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($115)

4 IMPLEMENTATION (914) 0 0 0 0 0 (914)
5 CLOSE-OUT 799 0 0 0 0 0 799

(115) 0 0 0 0 0 (115)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (115) 0 0 0 0 0 (115)

(115) 0 0 0 0 0 (115)REVENUE TOTAL
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STATUS:
Project Completed

PROJECT CHANGES:

This project will develop a park and ride in North Bend of at least 80 stalls. The facility can be jointly used by customers of 
Metro Transit and the North Bend central business district. The City of North Bend will be responsible for designing, 
constructing and maintaining the facility. King County staff will provide technical assistance.

E X P E N D I T U R E S

R E V E N U E S

A00563     NORTH BEND P/R

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT- PUBLIC TRANSPORTATION
LOCATION NORTH BENDFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($3,350)

4 IMPLEMENTATION (4,155) 0 0 0 0 0 (4,155)
5 CLOSE-OUT 805 0 0 0 0 0 805

(3,350) 0 0 0 0 0 (3,350)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (3,350) 0 0 0 0 0 (3,350)

(3,350) 0 0 0 0 0 (3,350)REVENUE TOTAL
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STATUS:
Project completed

PROJECT CHANGES:

This project will move the transit center function off street onto the existing park and ride site and provide additional 
loading and layover bays.  Passenger and driver amenities, including a passenger shelter and driver comfort station, and 
security elements will be added to the transfer center.  There will also be a separate loading area dedicated to ACCESS.

E X P E N D I T U R E S

R E V E N U E S

A00565     BURIEN TRANSIT CENTER

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT -PUBLIC TRANSPORTATION
LOCATION BURIENFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($167,720)

2 PRELIMINARY DESIGN 171 0 0 0 0 0 171
4 IMPLEMENTATION (152,726) 0 0 0 0 0 (152,726)
5 CLOSE-OUT (15,165) 0 0 0 0 0 (15,165)

(167,720) 0 0 0 0 0 (167,720)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (167,720) 0 0 0 0 0 (167,720)

(167,720) 0 0 0 0 0 (167,720)REVENUE TOTAL
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STATUS:

Project completed

PROJECT CHANGES:

This project funds enhancements to the paratransit scheduling/ dispatch system.  An interface to Transit's Trip Planning 
System allows call takers to direct conditionally eligible riders to fixed route service.  A web-booking module will allow 
riders to pre-register trips over the Internet.

E X P E N D I T U R E S

R E V E N U E S

A00571     ADA SYSTEM ENHANCEMENTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT -PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

ADA FLEET & SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($1,556)

3 FINAL DESIGN 3,518 0 0 0 0 0 3,518
4 IMPLEMENTATION (5,074) 0 0 0 0 0 (5,074)

(1,556) 0 0 0 0 0 (1,556)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (1,556) 0 0 0 0 0 (1,556)

(1,556) 0 0 0 0 0 (1,556)REVENUE TOTAL

Transit - EGBE - 28



STATUS:
Project completed.

PROJECT CHANGES:

The Redmond Transit Center project consists of an expansion of the existing transit center on NE 83rd Street adjacent to 
the Redmond Park and Ride to accommodate current and future operational requirements, improve passenger amenities, 
and serve as a catalyst for a transit oriented development on the Redmond Park and Ride site.  The project increases the 
number of loading bays from two to six, replaces on-street layover with an off-street facility that accomodates up to six 
buses and maintains the transit turn around that enables buses to exit via the same transit corridors.  The project will also 
improve transit access and passenger accomdations, provide a focus for transit in Redmond's emerging downtown urban 
center, enhance the streetscape and other public spaces and preserve the existing numbe of park and ride stalls.

E X P E N D I T U R E S

R E V E N U E S

A00574     REDMOND TRANSIT CTR

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT PUBLIC TRANSPORTATION
LOCATION REDMONDFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($13,952)

3 FINAL DESIGN 5 0 0 0 0 0 5
4 IMPLEMENTATION 1,088 0 0 0 0 0 1,088
5 CLOSE-OUT (15,045) 0 0 0 0 0 (15,045)

(13,952) 0 0 0 0 0 (13,952)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (13,952) 0 0 0 0 0 (13,952)

(13,952) 0 0 0 0 0 (13,952)REVENUE TOTAL
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STATUS:
Project completed.

PROJECT CHANGES:

Project will be used to pass-through grant funds between FTA and private entity constructing a park & ride lot on First Hill.

E X P E N D I T U R E S

R E V E N U E S

A00575     FIRST HILL PARK & RIDE

COUNCIL DISTRICT 04

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT -PUBLIC TRANSPORTATION
LOCATION SEATTLEFUND: 3641

DEPT: 5000

DESCRIPTION:

REIMBURSABLE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($4,187)

4 IMPLEMENTATION (4,187) 0 0 0 0 0 (4,187)

(4,187) 0 0 0 0 0 (4,187)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (4,187) 0 0 0 0 0 (4,187)

(4,187) 0 0 0 0 0 (4,187)REVENUE TOTAL

Transit - EGBE - 30



STATUS:
Feasibility study on Henderson substation location completed. Plan to purchase land for substation in 2012.

PROJECT CHANGES:
Total Cost Change- Othello and Mc Clellan closeout cost more than planned.

This project extends the trolley bus system to the three new Sound Transit LINK Stations in the Rainier Valley.  The 
existing route tails will be redirected and integrated with the light rail system to meet increasing ridership demand as the 
light rail system is introduced and then expanded.  Extension to Othello St. and McClellan stations were completed in 
2009 and extension to Henderson planned for 2017.

E X P E N D I T U R E S

R E V E N U E S

A00576     TROLLEY EXTENSIONS TO LIGHT RAIL

COUNCIL DISTRICT 02

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT -PUBLIC TRANSPORTATION
LOCATION SEATTLEFUND: 3641

DEPT: 5000

DESCRIPTION:

TROLLEY PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $333,871

1 PLANNING (395) 0 0 0 0 0 (395)
2 PRELIMINARY DESIGN 20,219 0 0 0 0 0 20,219
3 FINAL DESIGN 18,122 0 0 0 500 0 518,204
4 IMPLEMENTATION 9,100 0 0 0 0 4,675 4,684,509
5 CLOSE-OUT (8,052) 0 0 0 0 0 (8,052)
6 ACQUISITION 294,877 0 0 0 0 0 294,877

333,871 0 0 0 500 4,675 5,509,362EXPENDITURE TOTAL

88888 PROGRAM REVENUES 333,871 0 0 0 500 4,675 5,509,362

333,871 0 0 0 500 4,675 5,509,362REVENUE TOTAL
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STATUS:
Not started. Planning for the procurement phase of the project is scheduled to begin in 2012.

PROJECT CHANGES:
Total cost increase; 4 fewer vehicles due to planned service reduction.

King County Metro Transit operates a fleet of 59, 60ft articulated electric trolley buses; most are 1990-01 Breda dual 
power buses converted to straight trolley buses in 2004-07. This project will replace 55 of those vehicles in 2014.

E X P E N D I T U R E S

R E V E N U E S

A00581     60 FT TROLLEY BUS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

FLEET PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $95,933,460

2 PRELIMINARY DESIGN 155,250 402 245 115 0 0 916,605
4 IMPLEMENTATION 0 95,377 0 0 0 0 95,376,501

155,250 95,778 245 115 0 0 96,293,106EXPENDITURE TOTAL

88888 PROGRAM REVENUES 155,250 95,778 245 115 0 0 96,293,106

155,250 95,778 245 115 0 0 96,293,106REVENUE TOTAL
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STATUS:
Project completed

PROJECT CHANGES:

King County Metro and the City of Seattle executed a Memorandum of Intent on April 4, 2005, outlining the intention of the 
City of Seattle and King County to negotiate an Interlocal Agreement through which the City would contract with Metro for 
the operation and maintenance of the South Lake Union Streetcar.  This project is for pre-activation activities including 
staff hiring and training, review of system design, procurement and operation and maintenance plans; and safety and 
security certification.  The City of Seattle will reimburse the cost of the start- up phase.

E X P E N D I T U R E S

R E V E N U E S

A00582     SO LK UNION STCAR START-UP

COUNCIL DISTRICT 04

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT PUBLIC TRANSPORTATION
LOCATION SOUTH LAKE UNIONFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($1,374)

1 PLANNING 95,477 0 0 0 0 0 95,477
3 FINAL DESIGN 3,902 0 0 0 0 0 3,902
4 IMPLEMENTATION (100,753) 0 0 0 0 0 (100,753)

(1,374) 0 0 0 0 0 (1,374)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (1,374) 0 0 0 0 0 (1,374)

(1,374) 0 0 0 0 0 (1,374)REVENUE TOTAL
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STATUS:
Substantial completion February 2010; closeout in 2011.

PROJECT CHANGES:
Wetland mitigation monitoring moved to the operating fund.

The existing Brickyard Park and Ride lot has 256 parking spaces and is at capacity.  This lot is served by 8 Metro Transit 
routes and 3 Sound Transit routes.  This project added 203 additional spaces, a traffic signal and operator comfort 
station.   The project was awarded $2.1 million in state grant funds.

E X P E N D I T U R E S

R E V E N U E S

A00583     BRICKYARD P/R EXPANSION

COUNCIL DISTRICT 01

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT PUBLIC TRANSPORTATION
LOCATION BOTHELLFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($87,465)

1 PLANNING 7,716 0 0 0 0 0 7,716
2 PRELIMINARY DESIGN 63,017 0 0 0 0 0 63,017
3 FINAL DESIGN 220,911 0 0 0 0 0 220,911
4 IMPLEMENTATION (386,919) 0 0 0 0 0 (386,919)
5 CLOSE-OUT 7,810 0 0 0 0 0 7,810

(87,465) 0 0 0 0 0 (87,465)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (87,465) 0 0 0 0 0 (87,465)

(87,465) 0 0 0 0 0 (87,465)REVENUE TOTAL
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STATUS:
OBS equipment will be installed on 108 Sound Transit coaches in 2012.

PROJECT CHANGES:
Schedule delayed to match changes in OBS. Cost increase reflects higher installation expense.

King County Metro Transit operates a number of vehicles that are owned by Sound Transit.  These vehicles will be 
retrofitted with equipment being procured as part of the On Board Systems Project (OBS). Sound Transit will reimburse 
this expense.

E X P E N D I T U R E S

R E V E N U E S

A00584     ST OBS REIMBURSEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

REIMBURSABLE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $414,266

4 IMPLEMENTATION 414,266 0 0 0 0 0 414,266

414,266 0 0 0 0 0 414,266EXPENDITURE TOTAL

33000 INTERGOVERNMENTAL REVENUE 414,266 0 0 0 0 0 414,266

414,266 0 0 0 0 0 414,266REVENUE TOTAL
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STATUS:
Project completed.

PROJECT CHANGES:

The Museum of Flight received a federal grant for construction of a school bus zone as part of a larger education facility  
project.  Since the Museum of Flight is not eligible to receive the grant directly, King County Metro Transit has agreed to 
be the grant recipient and pass-through the grant revenues as eligible project costs are incurred.  This project provides 
the authority for King County Metro Transit to participate in the grant pass-through agreement.

E X P E N D I T U R E S

R E V E N U E S

A00585     MUSEUM OF FLIGHT PASS-THROUGH

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATIONFUND: 3641

DEPT: 5000

DESCRIPTION:

REIMBURSABLE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($6,817)

3 FINAL DESIGN (13,100) 0 0 0 0 0 (13,100)
4 IMPLEMENTATION 6,283 0 0 0 0 0 6,283

(6,817) 0 0 0 0 0 (6,817)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (6,817) 0 0 0 0 0 (6,817)

(6,817) 0 0 0 0 0 (6,817)REVENUE TOTAL

Transit - EGBE - 36



STATUS:
Staff have secured pricing from the vendor and completed an analysis of the costs and benefits of replacing the existing 
MDT’s compared to procuring a new system or updating the current system.

PROJECT CHANGES:
Project delayed one year; cost will be lower.

This project will replace the existing mobile data terminal and automatic vehicle location system used in the Access 
Transportation program, which delivers King County’s ADA paratransit service.  The current system, installed in 2002, has 
reached the end of its useful life.

E X P E N D I T U R E S

R E V E N U E S

A00590     ADA MDT REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

ASSET MAIN PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($764,325)

4 IMPLEMENTATION (764,325) 0 0 0 0 0 (764,325)

(764,325) 0 0 0 0 0 (764,325)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (764,325) 0 0 0 0 0 (764,325)

(764,325) 0 0 0 0 0 (764,325)REVENUE TOTAL

Transit - EGBE - 37



STATUS:
A Line, substantially complete; B Line, complete ITS construction by Sept. 2011; C and D Lines, working on fiber optic 
installation; E Line, public outreach

PROJECT CHANGES:
Total project cost decreased by $4.3 million to reflect project savings from lower construction bids on Lines A and B, and 
scope reductions. This change was approved in the 1st Q 2011 supplemental.

This project will fund the speed and reliability improvements along the five RapidRide corridors. The investments will 
include upgrades to traffic control systems to accommodate transit signal priority, a new wireless bus detection system, in-
street communication infrastructure, and roadway improvements.

E X P E N D I T U R E S

R E V E N U E S

A00592     BUS RAPID TRANSIT CORRIDOR INITIATIVE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

RAPIDRIDE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $7,671,842

1 PLANNING 61,342 0 0 0 0 0 61,342
2 PRELIMINARY DESIGN (150,251) 0 0 0 0 0 (150,251)
3 FINAL DESIGN (2,000,819) 1,160 0 0 0 0 (840,358)
4 IMPLEMENTATION 2,701,156 5,776 0 0 0 0 8,477,109
5 CLOSE-OUT 124,000 0 29 538 0 0 691,817

735,428 6,936 29 538 0 0 8,239,659EXPENDITURE TOTAL

33000 INTERGOVERNMENTAL REVENUE (176,390) 0 0 0 0 0 (176,390)
33381 FED GRANT IN AID 4,604,267 5,093 0 0 0 0 9,697,421
88888 PROGRAM REVENUES (3,692,449) 1,843 29 538 0 0 (1,281,372)

735,428 6,936 29 538 0 0 8,239,659REVENUE TOTAL
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STATUS:
Project completed.

PROJECT CHANGES:
Total cost change.

This project funds Transit staff work associated with the City of Redmond's acquisition of a portion of the Van Distribution 
Facility property for regional storm water management.

E X P E N D I T U R E S

R E V E N U E S

A00595     VANPOOL DISTRIBUTION FACILITY

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION REDMONDFUND: 3641

DEPT: 5000

DESCRIPTION:

OPERATING FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($77,171)

2 PRELIMINARY DESIGN (3,181) 0 0 0 0 0 (3,181)
3 FINAL DESIGN (15,009) 0 0 0 0 0 (15,009)
4 IMPLEMENTATION (16,634) 0 0 0 0 0 (16,634)
6 ACQUISITION (42,347) 0 0 0 0 0 (42,347)

(77,171) 0 0 0 0 0 (77,171)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (77,171) 0 0 0 0 0 (77,171)

(77,171) 0 0 0 0 0 (77,171)REVENUE TOTAL
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STATUS:
A Line, substantially completed; B Line, construction will be substantially completed by October 2011; C Line, 60% 
design; D Line, started final design; E Line, planning and consultant procurement

PROJECT CHANGES:
Total project costs increased $4.3 million due to more complex design and construction costs for removal of facilities at 
stops not needed for RapidRide service. This addition was approved in the 1st Q 2011 supplemental.

This project will plan, design, and construct upgraded passenger facilities on five RapidRide corridors.  Passenger 
facilities will be branded to match RapidRide service standards.  Facilities will be enlarged or upgraded where necessary 
to meet operational needs.

E X P E N D I T U R E S

R E V E N U E S

A00597     RAPID RIDE PASSENGER FACILITIES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

RAPIDRIDE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $7,433,163

1 PLANNING 52,190 0 0 0 0 0 52,190
2 PRELIMINARY DESIGN 256,677 0 0 0 0 0 256,677
3 FINAL DESIGN (302,623) 0 0 0 0 0 (302,623)
4 IMPLEMENTATION 3,721,017 3,529 0 0 0 0 7,249,695
5 CLOSE-OUT 94,171 83 28 0 0 0 205,026

3,821,432 3,612 28 0 0 0 7,460,965EXPENDITURE TOTAL

33381 FED GRANT IN AID 5,210,491 2,201 0 0 0 0 7,411,000
88888 PROGRAM REVENUES (1,389,059) 1,411 28 0 0 0 49,965

3,821,432 3,612 28 0 0 0 7,460,965REVENUE TOTAL
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STATUS:
Back office and RapidRide A Line equipment installed.  B Line installation during summer of 2011. Planning continues for 
C and D installation in summer of 2012 and E Line in summer 2013.

PROJECT CHANGES:
Total project cost reduced by $500,000.

This project will procure and install real time customer information signs at select stops along the five Rapid Ride 
corridors. These signs will display the estimated next bus arrival time (within a few minutes of actual arrival) to waiting 
customers beginning in 2010.

E X P E N D I T U R E S

R E V E N U E S

A00599     REAL TIME INFORMATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

RAPIDRIDE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($299,489)

1 PLANNING 11,648 0 0 0 0 0 11,648
2 PRELIMINARY DESIGN (65,073) 0 0 0 0 0 (65,073)
3 FINAL DESIGN (470,268) 0 0 0 0 0 (470,268)
4 IMPLEMENTATION 224,204 0 0 0 0 0 224,204

(299,489) 0 0 0 0 0 (299,489)EXPENDITURE TOTAL

33381 FED GRANT IN AID (804,348) 0 0 0 0 0 (804,348)
88888 PROGRAM REVENUES 504,859 0 0 0 0 0 504,859

(299,489) 0 0 0 0 0 (299,489)REVENUE TOTAL
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STATUS:
In closeout, LEED certification submitted.

PROJECT CHANGES:
Total cost reduction

The Ryerson Base Renovation project improves functional spaces and building systems via retrofit within the existing 
building footprint. Systems being replaced are: roof, HVAC, fire detection, interior lighting and emergency generator.

E X P E N D I T U R E S

R E V E N U E S

A00602     RYERSON BASE RENOVATION

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION 1220 FOURTH AVE. SFUND: 3641

DEPT: 5000

DESCRIPTION:

OPERATING FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($100,946)

1 PLANNING 3,312 0 0 0 0 0 3,312
3 FINAL DESIGN 263,098 0 0 0 0 0 263,098
4 IMPLEMENTATION (282,167) 0 0 0 0 0 (282,167)
5 CLOSE-OUT (85,189) 0 0 0 0 0 (85,189)

(100,946) 0 0 0 0 0 (100,946)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (100,946) 0 0 0 0 0 (100,946)

(100,946) 0 0 0 0 0 (100,946)REVENUE TOTAL
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STATUS:
Project completed

PROJECT CHANGES:

The Eastgate Park and Ride Bus Layover Expansion involves replacing a portion of the surface parking lot with a concrete 
bus layover lot to provide four, 140 foot long bus parking lanes.  It also involves re-striping existing parking spaces on 
level 4 and 5 of the parking garage to replace lost parking spaces.

E X P E N D I T U R E S

R E V E N U E S

A00603     EASTGATE P&R LAYOVER EXPANSION

COUNCIL DISTRICT 06

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION 14200 EASTGATE WAY, 

BELLEVUE
FUND: 3641
DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($24,897)

3 FINAL DESIGN 407 0 0 0 0 0 407
4 IMPLEMENTATION 2,048 0 0 0 0 0 2,048
5 CLOSE-OUT (27,352) 0 0 0 0 0 (27,352)

(24,897) 0 0 0 0 0 (24,897)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (24,897) 0 0 0 0 0 (24,897)

(24,897) 0 0 0 0 0 (24,897)REVENUE TOTAL
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STATUS:
Kirkland approved a zoning change in June 2011.

PROJECT CHANGES:
Project changed to primarily lease and lease back; total cost reduced; new $1M state grant

The project will expand the current park and ride by 250 spaces. Some of these spaces will be in a structured garage, 
which will be part of a mixed use housing development. Use of these spaces will be via a lease/ lease back agreement via 
construction by a developer. Improvements are planned for the surface portion of the parking lot.  Significant funding is 
provided by the SR520 Urban Partnership grant.

E X P E N D I T U R E S

R E V E N U E S

A00604     SOUTH KIRKLAND TOD

COUNCIL DISTRICT 06

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATIONFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($17,375,322)

1 PLANNING 1,792 0 0 0 0 0 1,792
2 PRELIMINARY DESIGN 204,194 0 0 0 0 0 204,194
3 FINAL DESIGN (884,602) 0 0 0 0 0 (884,602)
4 IMPLEMENTATION (16,696,706) 0 0 0 0 0 (16,696,706)

(17,375,322) 0 0 0 0 0 (17,375,322)EXPENDITURE TOTAL

33381 FED GRANT IN AID 1,025,000 0 0 0 0 0 1,025,000
36900 OTHER MISCELLANEOUS REV (18,842,397) 0 0 0 0 0 (18,842,397)
88888 PROGRAM REVENUES 442,075 0 0 0 0 0 442,075

(17,375,322) 0 0 0 0 0 (17,375,322)REVENUE TOTAL
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STATUS:
Project completed

PROJECT CHANGES:

Reconstruct the access ramp to the upper parking lot at North Base to facilitate use by Solid Waste transfer trucks. Solid 
Waste has an appropriation that includes this effort and will reimburse Transit for the construction contract and staff labor 
to manage the effort.

E X P E N D I T U R E S

R E V E N U E S

A00607     N BASE SOLID WASTE ACCESS

COUNCIL DISTRICT 01

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION SHORELINE - NORTH BASEFUND: 3641

DEPT: 5000

DESCRIPTION:

REIMBURSABLE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($3,284)

3 FINAL DESIGN 1,692 0 0 0 0 0 1,692
4 IMPLEMENTATION 24 0 0 0 0 0 24
5 CLOSE-OUT (5,000) 0 0 0 0 0 (5,000)

(3,284) 0 0 0 0 0 (3,284)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (3,284) 0 0 0 0 0 (3,284)

(3,284) 0 0 0 0 0 (3,284)REVENUE TOTAL
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STATUS:
80 sites will have new or retrofit shelters annually in 2011, 2012 and 2013. Shetler lighting will be installed at 20 of these 
sites.

PROJECT CHANGES:

The Shelters and Lighting project completes many small projects each year to add shelters at new sites, modify existing 
shelters and install internal shelter lighitng. Staff also work with partners to install shelters, lighting or other passenger 
amenities at bus zones.

E X P E N D I T U R E S

R E V E N U E S

A00609     SHELTERS AND LIGHTING

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $3,523,928

1 PLANNING 156,918 148 164 170 176 182 997,310
2 PRELIMINARY DESIGN 397,276 157 174 180 187 193 1,288,998
3 FINAL DESIGN (95,912) 170 188 195 202 209 866,821
4 IMPLEMENTATION 999,678 1,152 1,181 1,222 1,299 1,344 7,198,701
5 CLOSE-OUT 290,422 148 164 170 176 182 1,130,817

1,748,382 1,776 1,872 1,937 2,039 2,110 11,482,647EXPENDITURE TOTAL

33381 FED GRANT IN AID 643,301 500 500 500 0 0 2,143,301
88888 PROGRAM REVENUES 1,105,081 1,276 1,372 1,437 2,039 2,110 9,339,346

1,748,382 1,776 1,872 1,937 2,039 2,110 11,482,647REVENUE TOTAL
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STATUS:

Signage design is complete. A limited number of demonstration signs have been installed. Database tools will be 
completed in 2011. Site design for larger signs will begin in 2011.

PROJECT CHANGES:
Schedule extended due to service reductions in 2012/2013

The project is replacing and updating bus route information signs at King County bus stops and transit facilities.  Current 
signage was installed in 1990.  The current scope is to replace about 2250 small bus stop signs and 60 larger signs. The 
project also includes a new signage design, a database tool to provide destination information on each sign, new 
information holders, new frames and changeable hard-copy information.

E X P E N D I T U R E S

R E V E N U E S

A00611     SIGNAGE REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $921,302

3 FINAL DESIGN 358,678 0 0 0 0 0 358,678
4 IMPLEMENTATION 562,624 0 0 0 0 0 562,624

921,302 0 0 0 0 0 921,302EXPENDITURE TOTAL

33381 FED GRANT IN AID 683,480 0 0 0 0 0 683,480
88888 PROGRAM REVENUES 237,822 0 0 0 0 0 237,822

921,302 0 0 0 0 0 921,302REVENUE TOTAL
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STATUS:
12 spot improvements completed in 2010.  Columbia St. work in 2011 to improve traffic flow during viaduct construction.  
Buz zones on Wall and Battery Streets to be completed in 2011.

PROJECT CHANGES:
Level of effort lowered for several years due to higher priority RapidRide work.

This effort replaces the Seashore, South and East King County Transit Improvement projects. The project will fund three 
to five annual spot improvements, such as minor signal modifications, queue jumps, improved turn radius or revised 
channelization, and some pre design studies for future corridor efforts.

E X P E N D I T U R E S

R E V E N U E S

A00613     TRANSIT PRIORITY IMPROVEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

SPEED AND RELIABILITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $641,140

1 PLANNING 103,935 40 50 52 59 61 366,313
2 PRELIMINARY DESIGN (2,572) 55 161 174 182 198 767,197
3 FINAL DESIGN (80,433) 89 250 268 287 308 1,121,915
4 IMPLEMENTATION 215,724 220 395 423 475 486 2,214,255

236,654 404 856 917 1,004 1,052 4,469,680EXPENDITURE TOTAL

88888 PROGRAM REVENUES 236,654 404 856 917 1,004 1,052 4,469,680

236,654 404 856 917 1,004 1,052 4,469,680REVENUE TOTAL
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STATUS:
Project cancelled

PROJECT CHANGES:
Project cancelled

This project will implement Smart Card (ORCA) readers to collect bus fares on the rear and middle door of all Metro 
coaches.  The project will purchase and install additional fare card readers and develop the necessary software to allow 
onboard fare transactions at any door.

E X P E N D I T U R E S

R E V E N U E S

A00614     DWELL TIME REDUCTION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

TRANSIT INFORMATION SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($5,503,842)

1 PLANNING (8,179) 0 0 0 0 0 (8,179)
3 FINAL DESIGN (556,494) 0 0 0 0 0 (556,494)
4 IMPLEMENTATION (4,939,169) 0 0 0 0 0 (4,939,169)

(5,503,842) 0 0 0 0 0 (5,503,842)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (5,503,842) 0 0 0 0 0 (5,503,842)

(5,503,842) 0 0 0 0 0 (5,503,842)REVENUE TOTAL
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STATUS:
Substantial completion August  2011.

PROJECT CHANGES:
Total cost reduction of $4.1 million due to favorable construction bid.

This project will build a new Operations Building for the combined Atlantic and Central Operating Bases. The new building 
can accommodate a 50 percent increase in operators, as well as space for training, operator report, service quality, a 
lunch room and lockers.

E X P E N D I T U R E S

R E V E N U E S

A00615     ATLANTIC CENTRAL OPERATIONS BUILDING

COUNCIL DISTRICT 04

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION SEATTLEFUND: 3641

DEPT: 5000

DESCRIPTION:

OPERATING FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($4,069,645)

1 PLANNING 36,098 0 0 0 0 0 36,098
2 PRELIMINARY DESIGN 84,904 0 0 0 0 0 84,904
3 FINAL DESIGN 634,983 0 0 0 0 0 634,983
4 IMPLEMENTATION (4,629,045) 0 0 0 0 0 (4,629,045)
5 CLOSE-OUT (196,585) 0 0 0 0 0 (196,585)

(4,069,645) 0 0 0 0 0 (4,069,645)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (4,069,645) 0 0 0 0 0 (4,069,645)

(4,069,645) 0 0 0 0 0 (4,069,645)REVENUE TOTAL
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STATUS:
Implementation of software for U-PASS and King County Employee ID should be completed in 2011.

PROJECT CHANGES:
Increased scope, schedule and budget to meet expectations of the regional ORCA board.

This project adds additional functionality to the Regional Fare Coordination Project, which implemented ORCA fare 
collection in the Puget Sound Region. Work includes enhanced driver and customer interfaces, functionality to monitor 
sales and inventory of reduced fare media and a King County employee ID that combines ORCA and building access. 
Three elements will be reimbursed, ORCA cards for University of Washington U-PASS, South Lake Union Streetcar and 
the Marine Division.

E X P E N D I T U R E S

R E V E N U E S

A00617     REGIONAL FARE COORDINATION ENHANCEMENTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

TRANSIT INFORMATION SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,167,257

2 PRELIMINARY DESIGN 639 0 0 0 0 0 639
3 FINAL DESIGN (374,917) 0 0 0 0 0 (374,917)
4 IMPLEMENTATION 1,541,535 0 0 0 0 0 1,541,535

1,167,257 0 0 0 0 0 1,167,257EXPENDITURE TOTAL

33000 INTERGOVERNMENTAL REVENUE 132,000 0 0 0 0 0 132,000
88888 PROGRAM REVENUES 1,035,257 0 0 0 0 0 1,035,257

1,167,257 0 0 0 0 0 1,167,257REVENUE TOTAL
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STATUS:
Planning phase

PROJECT CHANGES:
Project start delayed to allow testing of initial WMD pilot.

The scope includes design, construction, installation and testing of a Weapons of Mass Destruction (WMD) detection 
system in the Downtown Seattle Transit Tunnel.

E X P E N D I T U R E S

R E V E N U E S

A00618     DSTT WMD DETECTION SYSTEM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $336,412

1 PLANNING 12,167 0 0 0 0 0 12,167
2 PRELIMINARY DESIGN (28,386) 0 0 0 0 0 (28,386)
3 FINAL DESIGN 41,909 0 0 0 0 0 41,909
4 IMPLEMENTATION 269,444 0 0 0 0 0 269,444
5 CLOSE-OUT (11,087) 52 0 0 0 0 41,278

284,047 52 0 0 0 0 336,412EXPENDITURE TOTAL

88888 PROGRAM REVENUES 284,047 52 0 0 0 0 336,412

284,047 52 0 0 0 0 336,412REVENUE TOTAL
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STATUS:

PROJECT CHANGES:
Reduce overfunding due to both Transit and Council adding appropriation.

This project funds a proportionate share of countywide, capital project oversight work being conducted by the Capital 
Projects Oversight Program. This program was established by county council to provide timely capital project reporting 
and promote delivery of projects with scope, schedule and budget.

E X P E N D I T U R E S

R E V E N U E S

A00621     CAPITAL PROJECT OVERSIGHT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($53,171)

4 IMPLEMENTATION (53,171) 0 0 0 0 0 (53,171)

(53,171) 0 0 0 0 0 (53,171)EXPENDITURE TOTAL

88888 PROGRAM REVENUES (53,171) 0 0 0 0 0 (53,171)

(53,171) 0 0 0 0 0 (53,171)REVENUE TOTAL
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STATUS:
In predesign. Plan to award consultant design contracts and conduct public outreach in 2011.

PROJECT CHANGES:
Bus component of $15.1 million moved to appropriation A00003, articulated buses; passenger facilities reduced by $ .9 
million.

This project will implement key, non bus capital elements of a new RapidRide line from Burien to Renton.  These elements 
are: design and construction of roadway improvements; signal priority and fiber optic communications; design and 
construction of passenger facility improvements and implementation of real time passenger information signs at selected 
station locations.

E X P E N D I T U R E S

R E V E N U E S

A00622     RAPID RIDE LINE F - BURIEN TO RENTON

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

RAPIDRIDE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($16,003,036)

1 PLANNING 356,125 0 0 0 0 0 356,125
2 PRELIMINARY DESIGN (241,529) 0 0 0 0 0 (241,529)
3 FINAL DESIGN 3,110,146 0 0 0 0 0 3,110,146
4 IMPLEMENTATION (19,544,305) 0 0 0 0 0 (19,544,305)
5 CLOSE-OUT 316,527 0 0 0 0 0 316,527

(16,003,036) 0 0 0 0 0 (16,003,036)EXPENDITURE TOTAL

33381 FED GRANT IN AID (7,362,430) 0 0 0 0 0 (7,362,430)
88888 PROGRAM REVENUES (8,640,606) 0 0 0 0 0 (8,640,606)

(16,003,036) 0 0 0 0 0 (16,003,036)REVENUE TOTAL
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STATUS:
The project is in the planning phase. Cost estimates are being gathered by the existing King County vendor.

PROJECT CHANGES:

The project will utilize existing King County vendors to replace the physical wire that is the basis of the network 
infrastructure at four Transit Operating Bases.

E X P E N D I T U R E S

R E V E N U E S

A00624     FIBER REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 50000

DESCRIPTION:

ASSET MAINTENANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $338,000

3 FINAL DESIGN (40,000) 0 0 0 0 0 (40,000)
4 IMPLEMENTATION 316,865 61 0 0 0 0 378,000

276,865 61 0 0 0 0 338,000EXPENDITURE TOTAL

88888 PROGRAM REVENUES 276,865 61 0 0 0 0 338,000

276,865 61 0 0 0 0 338,000REVENUE TOTAL
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STATUS:
The project is in the planning stage, since no suitable site been identified.

PROJECT CHANGES:
The scope and budget have been reduced since Transit will now only assist Lake Forest Park with this effort.

This project provides support to the City of Lake Forest Park for an interim park and ride lot to mitigate tolling of the 
SR520 bridge. The work will include site planning, zoning analysis, preliminary engineering and construction cost 
estimating.

E X P E N D I T U R E S

R E V E N U E S

A00625     LAKE FOREST PARK, PARK AND RIDE

COUNCIL DISTRICT 01

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION LAKE FOREST PARKFUND: 3641

DEPT: 50000

DESCRIPTION:

PASSENGER FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($450,000)

1 PLANNING 34,048 0 0 0 0 0 34,048
2 PRELIMINARY DESIGN 15,952 0 0 0 0 0 15,952
4 IMPLEMENTATION (500,000) 0 0 0 0 0 (500,000)

(450,000) 0 0 0 0 0 (450,000)EXPENDITURE TOTAL

33381 FED GRANT IN AID (450,000) 0 0 0 0 0 (450,000)

(450,000) 0 0 0 0 0 (450,000)REVENUE TOTAL
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STATUS:
Approved by IT Conceptual Review Process. 2011 plan is to determine requirements, analyze alternatives and select a 
vendor.

PROJECT CHANGES:
Schedule and staffing resources increased.

The data infrastructure replacement is a large project with multiple components including documenting the legacy data 
model structures, documenting all data flows and business processes, researching and designing a new transit data 
model, implementing the new design, data converting/migrating from the legacy database to the new database, and 
building new business processes for data creation/maintenance.

E X P E N D I T U R E S

R E V E N U E S

A00627     DATA INFRASTRUCTURE REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

TRANSIT INFORMATION SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,098,059

2 PRELIMINARY DESIGN 547,830 0 0 0 0 0 547,830
3 FINAL DESIGN 1,109,243 0 0 0 0 0 1,109,243
4 IMPLEMENTATION (750,410) 191 165 106 0 0 (287,933)

906,663 191 165 106 0 0 1,369,140EXPENDITURE TOTAL

88888 PROGRAM REVENUES 906,663 191 165 106 0 0 1,369,140

906,663 191 165 106 0 0 1,369,140REVENUE TOTAL
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STATUS:
In 2011, project staff are working on pre design for signal cabinet upgrades and the fiber network, and design for roadway 
and signal improvements. Interagency agreements and equipment orders will be done in 2012.

PROJECT CHANGES:
Total project cost was reduced due to reduction in the state grant.

This project will improve speed and reliabilitiy along the Rt 120 corridor connecting Burien, White Center, Delridge and 
downtown Seattle. The scope includes upgrading traffic signal contollers, installing fiber communications infrastructure 
and modifying roadways. As funding allows, passenger facility improvements may also be provided. The project is 
primarily funded by a state grant.

E X P E N D I T U R E S

R E V E N U E S

A00628     RT 120 TRANSIT CORRIDOR IMPROVEMENTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 50000

DESCRIPTION:

SPEED & RELIABILITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: ($1,595,700)

2 PRELIMINARY DESIGN 210,000 0 0 0 0 0 210,000
3 FINAL DESIGN (194,644) 0 0 0 0 0 (194,644)
4 IMPLEMENTATION (1,611,056) 0 0 0 0 0 (1,611,056)

(1,595,700) 0 0 0 0 0 (1,595,700)EXPENDITURE TOTAL

33381 FED GRANT IN AID (1,595,700) 0 0 0 0 0 (1,595,700)

(1,595,700) 0 0 0 0 0 (1,595,700)REVENUE TOTAL
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STATUS:
The project passed the IT Conceptual Review process. Work will begin in 2012.

PROJECT CHANGES:
Total cost and duration increased. Funding for replacement of the Trip Planning and Customer Comments systems moved 
to this project from A00204.

The Customer Information Systems project develops and implements a technology platform for customer related 
information and applications. The project will provide an integration software platform for Transit’s customer information 
systems; replace or upgrade legacy at risk systems with proven off-the-shelf vendor products, open source technologies, 
and/or in-house developed systems and introduce new customer information tools.

E X P E N D I T U R E S

R E V E N U E S

A00629     CUSTOMER INFORMATION SYSTEMS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

TRANSIT INFORMATION SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $3,897,225

2 PRELIMINARY DESIGN 88,610 0 0 0 0 0 88,610
3 FINAL DESIGN 204,303 0 0 0 0 0 204,303
4 IMPLEMENTATION 706,512 2,898 453 485 240 0 4,783,087
5 CLOSE-OUT 0 0 0 0 0 78 77,657

999,425 2,898 453 485 240 78 5,153,657EXPENDITURE TOTAL

88888 PROGRAM REVENUES 999,425 2,898 453 485 240 78 5,153,657

999,425 2,898 453 485 240 78 5,153,657REVENUE TOTAL
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STATUS:
This project received a supplemental appropriation in May 2011.  A request for proposal will be complete and a contract 
may be awarded by year end 2011.

PROJECT CHANGES:

King County will have a battery electric bus developed that is fast charge capable.  With this configuration, the buses will 
accept a charge from dedicated charging stations or, potentially from the trolley overhead system and operate "off grid" for 
up to 30 miles.  Two dedicated charging stations will also be procured.  After operating "off grid," the bus will return to the 
grid or charge station and recharge the energy storage on the bus.  The bus will be run in a test mode for one year, with a 
report completed to document the results.  This is a grant-based project to validate the use of alternative bus types.

E X P E N D I T U R E S

R E V E N U E S

A00630     BATTERY DOMINANT BUSES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 50000

DESCRIPTION:

ASSET MAINTENANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $0

1 PLANNING (310,000) 0 0 0 0 0 (310,000)
2 PRELIMINARY DESIGN 319,597 0 0 0 0 0 319,597
4 IMPLEMENTATION (9,597) 0 0 0 0 0 (9,597)

0 0 0 0 0 0 0EXPENDITURE TOTAL

88888 PROGRAM REVENUES 0 0 0 0 0 0 0

0 0 0 0 0 0 0REVENUE TOTAL
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STATUS:
The project is currently putting out requests for proposals. In 2011, 3 escalators will be refurbished. In 2012, 7-10 
escalators will be refurbished. In 2013, another 6-7 escalators will be refurbished.

PROJECT CHANGES:
Work was previously included in appropriation A00082

This project provides funding for refurbishment of 16-25 pedestrian escalators in the Downtown Seattle Transit Tunnel 
(DSTT). The refurbishment activities include replacement of gears, chains, steps, controllers and like components that 
have reached the end of their useful life.

E X P E N D I T U R E S

R E V E N U E S

A00631     DSTT ESCALATOR REFURBISHMENT

COUNCIL DISTRICT 04

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION DSTT TUNNELFUND: 3641

DEPT: 50000

DESCRIPTION:

ASSET MAINTENANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $6,725,000

1 PLANNING 6,000 6 0 0 0 0 12,000
4 IMPLEMENTATION 4,119,000 2,594 0 0 0 0 6,713,000

4,125,000 2,600 0 0 0 0 6,725,000EXPENDITURE TOTAL

33381 FED GRANT IN AID 3,300,000 2,080 0 0 0 0 5,380,000
88888 PROGRAM REVENUES 825,000 520 0 0 0 0 1,345,000

4,125,000 2,600 0 0 0 0 6,725,000REVENUE TOTAL
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STATUS:
Previoiusly part of A00082, Transit Asset Maintenance Program

PROJECT CHANGES:
Doubling trolley pole replacement after 2011.

The Trolley Overhead, Shelter and Equipment Replacement program consists of three parts:  
Trolley Overhead (TOH) replacement of intersection electrical hardware and wooden poles, bus stop shelter refurbishment 
and equipment replacement.

E X P E N D I T U R E S

R E V E N U E S

A00632     TROLLEY OVERHEAD, SHELTER & EQUIP. REPL.

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

ASSET MAINTENANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $5,459,335

1 PLANNING 29,010 30 31 32 33 34 190,020
4 IMPLEMENTATION 2,653,710 2,747 2,843 2,942 3,045 3,152 17,382,204

2,682,720 2,777 2,874 2,974 3,078 3,186 17,572,224EXPENDITURE TOTAL

88888 PROGRAM REVENUES 2,682,720 2,777 2,874 2,974 3,078 3,186 17,572,224

2,682,720 2,777 2,874 2,974 3,078 3,186 17,572,224REVENUE TOTAL
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STATUS:
New Project

PROJECT CHANGES:

This project provides funding to purchase and install eleven ticket vending machines that would dispense and re-value 
Orca cards throughout King County to provide additional convenient options to individual customers purchasing regional 
fare media. One machine would be installed in King Street Center. Other possible locations include community colleges, 
shopping centers, libraries, park and rides and municipal buildings.

E X P E N D I T U R E S

R E V E N U E S

A00633     ORCA VENDING MACHINES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,447,260

2 PRELIMINARY DESIGN 20,000 0 0 0 0 0 20,000
3 FINAL DESIGN 25,000 25 0 0 0 0 50,000
4 IMPLEMENTATION 0 1,377 0 0 0 0 1,377,260

45,000 1,402 0 0 0 0 1,447,260EXPENDITURE TOTAL

88888 PROGRAM REVENUES 45,000 1,402 0 0 0 0 1,447,260

45,000 1,402 0 0 0 0 1,447,260REVENUE TOTAL
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STATUS:
New project

PROJECT CHANGES:

This project will upgrade the current HASTUS Transit Scheduling and Operational Support system to version 2012. The 
current HASTUS system is using version 2006. The upgrade will primarily consist of the vendor (GIRO) applying those 
current customizations that are specific to King County Metro and that continue to be required to meet our specific 
business requirements and labor agreements.

E X P E N D I T U R E S

R E V E N U E S

A00634     HASTUS 2012 UPGRADE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

TRANSIT INFORMATION SYSTEMS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $1,973,793

3 FINAL DESIGN 0 77 0 0 0 0 77,400
4 IMPLEMENTATION 0 1,896 0 0 0 0 1,896,393

0 1,974 0 0 0 0 1,973,793EXPENDITURE TOTAL

88888 PROGRAM REVENUES 0 1,974 0 0 0 0 1,973,793

0 1,974 0 0 0 0 1,973,793REVENUE TOTAL
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STATUS:
New Project

PROJECT CHANGES:

The purpose of this project is to implement radio communications for Transit vehicles within the new State Route 99 
Alaskan Way Tunnel.  The project will include project management, procurement, design, installation, integration, testing 
and deployment of the necessary radio infrastructure to support voice and data communications for both revenue and non-
revenue vehicles.

E X P E N D I T U R E S

R E V E N U E S

A00635     TRANSIT RADIO FOR ALASKAN WAY TUNNEL

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $77,569

2 PRELIMINARY DESIGN 0 37 0 0 0 0 37,266
3 FINAL DESIGN 0 27 240 0 0 0 267,472
4 IMPLEMENTATION 0 13 1,845 162 0 0 2,019,981

0 78 2,085 162 0 0 2,324,719EXPENDITURE TOTAL

88888 PROGRAM REVENUES 0 78 2,085 162 0 0 2,324,719

0 78 2,085 162 0 0 2,324,719REVENUE TOTAL
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STATUS:
New project

PROJECT CHANGES:

A new facility master plan will provide a long range forecast that will identify the facilities needed to support planned transit 
service. The plan will incorporate operations and maintenance facilities, transit centers, parking and other support 
facilities, addressing both new facilities and modifications to existing facilities.

E X P E N D I T U R E S

R E V E N U E S

A00637     TRANSIT FACILITY MASTER PLAN

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION FUND

DOT-PUBLIC TRANSPORTATION
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $500,000

1 PLANNING 369,303 131 0 0 0 0 500,000

369,303 131 0 0 0 0 500,000EXPENDITURE TOTAL

88888 PROGRAM REVENUES 369,303 131 0 0 0 0 500,000

369,303 131 0 0 0 0 500,000REVENUE TOTAL
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STATUS:
New project

PROJECT CHANGES:

The project will replace the storage capacity of the current 50,000 sf warehouse west of the Atlantic/Central Base 
campus.  The scope of the project will address Metro Transit needs for short term storage, new bus parts storage, facilities 
material storage, trolley parts storage, and bulk or oversized storage.

E X P E N D I T U R E S

R E V E N U E S

A00639     WAREHOUSE REPLACEMENT

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION FUND
LOCATION SEATTLEFUND: 3641

DEPT: 5000

DESCRIPTION:

OPERATING FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $96,410

1 PLANNING 0 96 0 0 0 0 96,410
2 PRELIMINARY DESIGN 0 0 111 0 0 0 110,872
3 FINAL DESIGN 0 0 665 0 0 0 665,231
4 IMPLEMENTATION 0 0 0 3,443 1,306 0 4,749,024
5 CLOSE-OUT 0 0 0 0 48 0 47,507

0 96 776 3,443 1,354 0 5,669,044EXPENDITURE TOTAL

88888 PROGRAM REVENUES 0 96 776 3,443 1,354 0 5,669,044

0 96 776 3,443 1,354 0 5,669,044REVENUE TOTAL
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STATUS:
New project

PROJECT CHANGES:

This project funds a small amount of overall contingency for the Transit capital program.

E X P E N D I T U R E S

R E V E N U E S

A00641     TRANSIT CIP CONTINGENCY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

PUBLIC TRANSPORTATION CIP FUND

DOT-PUBLIC TRANSPORTATION FUND
LOCATION COUNTYWIDEFUND: 3641

DEPT: 5000

DESCRIPTION:

MISCELLANEOUS PROGRAM

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $2,000,000

4 IMPLEMENTATION 1,000,000 1,000 0 0 0 0 2,000,000

1,000,000 1,000 0 0 0 0 2,000,000EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,000,000 1,000 0 0 0 0 2,000,000

1,000,000 1,000 0 0 0 0 2,000,000REVENUE TOTAL
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STATUS:

PROJECT CHANGES:

This project will add approximately 1.6 miles of overhead trolley wire and related infrastructure along the 23rd/24th Ave 
corridor to fill in two existing gaps in the trolley overhead system.  The project includes constructing and installing the 
overhead system infrastructure such as support poles, spans wires, mast arms, contact wires, switches and electrical 
connections to the existing Seattle City Light power grid; as well as upgrading electrical substations. By filling in the 
missing segments, this project will create a continuous trolley bus corridor from Mount Baker Station to the University 
District along the 23rd/24th Avenue corridor and enable electrification of the Route 48 South. This effort will be entirely 
funded by a federal grant and the City of Seattle.

E X P E N D I T U R E S

R E V E N U E S

A00642     ROUTE 48 ELECTRIFICATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LOCATION COUNTYWIDEFUND: 3641
DEPT: 5000

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $15,993,000

1 PLANNING 250,000 0 0 0 0 0 250,000
2 PRELIMINARY DESIGN 248,000 348 0 0 0 0 596,000
3 FINAL DESIGN 0 2,101 0 0 0 0 2,101,000
4 IMPLEMENTATION 0 12,881 0 0 0 0 12,881,000
5 CLOSE-OUT 0 165 0 0 0 0 165,000

498,000 15,495 0 0 0 0 15,993,000EXPENDITURE TOTAL

33000 INTERGOVERNMENTAL REVENUE 283,860 8,809 0 0 0 0 9,093,000
33381 FED GRANT IN AID 214,140 6,686 0 0 0 0 6,900,000

498,000 15,495 0 0 0 0 15,993,000REVENUE TOTAL
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STATUS:
New Project

PROJECT CHANGES:

The Ride Free area in downtown Seattle is going to be eliminated in October 2012. Each passenger will need to pay on 
entry when boarding a bus in downtown Seattle.  The pay on entry operation will increase dwell time at bus stops and will 
likely cause more congestion at selected bus stops and add travel time through the corridors.  In order to minimize the 
impact to bus operation, a set of capital improvements has been identified.  Funding from this project will be used to 
design and construct the improvements before October 2012.

The type of improvements will include: 1) relocation of a southbound loading zone at 3rd Ave. & Pike Street pending 
agreement from adjacent property owners and the City of Seattle, 2) establishment of a new bus stop southbound near 
5th Ave & Jackson Street for route 358 to alleviate bus congestion at westbound Jackson at 5th Ave, 3) removal of dual 
right-turn designations at the 4thAve. & Pike Street intersection to reduce blockage of vehicles on northbound 4th Ave.,  4) 
addition of right-turn signal indications at selected intersections in downtown Seattle to reduce pedestrian and vehicle 
right-turn traffic, 5) modification of signal operations in the Downtown Seattle Transit Tunnel to optimize bus and train 
movements by reprogramming software and adding hardware and 6) installation of signs at tunnel platforms in both 
directions to inform riders of the order of bus routes entering the platform. The tunnel signs would not include bus arrival 
time information.

E X P E N D I T U R E S

R E V E N U E S

A00643     RIDE FREE AREA MITIGATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LOCATION COUNTYWIDEFUND: 3641
DEPT: 5000

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

BIENNIAL BUDGET FOR 2012/2013: $710,000

2 PRELIMINARY DESIGN 20,000 0 0 0 0 0 20,000
3 FINAL DESIGN 190,000 0 0 0 0 0 190,000
4 IMPLEMENTATION 495,000 0 0 0 0 0 495,000
5 CLOSE-OUT 5,000 0 0 0 0 0 5,000

710,000 0 0 0 0 0 710,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 710,000 0 0 0 0 0 710,000

710,000 0 0 0 0 0 710,000REVENUE TOTAL
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2010 2011 2011 2012 2013 2014 2015
Actual1 Adopted Estimated 2 Proposed Proposed Projected 3 Projected 3

Beginning Fund Balance 103,236,072 124,738,931 159,486,736 178,181,093 160,947,064 177,263,163 166,400,554
Revenues 
Sales Tax 39,960,205 84,474,713 76,794,200 13,041,418 56,037,505 8,115,130 38,251,752
Interest Income 1,403,990 2,270,237 569,816 676,903 264,148 782,204 1,804,551
Sound Transit Payments 3,022,866 4,494,630 4,494,630 4,492,505 4,485,010 4,490,133 4,483,503
Capital Grants 56,419,034 141,311,023 180,016,528 69,853,219 44,120,886 29,405,445 22,937,618
Miscellaneous 7,560,626 41,988,063 17,790,815 11,100,163 7,909,802 31,526,139 11,011,573
Total Revenues 108,366,721 274,538,666 279,665,989 99,164,207 112,817,350 74,319,051 78,488,998

Total Biennial Revenues
Expenditures 
    Capital Program Expenditures (85,707,257) (253,873,703) (329,456,349) (225,126,957) (130,016,100) (268,242,534) (123,669,089)
Total Expenditures (85,707,257) (253,873,703) (329,456,349) (225,126,957) (130,016,100) (268,242,534) (123,669,089)

Total Beinnial Expenditures
Estimated Under expenditures 0 1,490,745 48,050,011 (2,594,580) (2,368,658) 12,658,591 (29,663,844)
Other Fund Transactions
Miscellaneous Fund Balance Adj. 30,770,223 1,640,468 11,168,536 1,219,409 1,620,866 1,219,409 1,647,278
RFRF Funds for Fleet Replacement 26,042,440 57,332,170 57,332,170 109,197,892 33,356,640 180,714,270 59,561,139
Lease and Prepaid Lease Offset 0 905,866 906,000 906,000 906,000 906,000 906,000
Transfer (to) from Operating Sub-fund (35,587,203) (29,683,418) (48,972,000) 0 0 (12,437,396) (22,439,059)
Transfers (to) from Bond Sub-fund (15,207,160) (16,780,719) 0 0 0 0 0
Debt Proceeds 27,572,900 0 0 0 0 0
Total Other Fund Transactions 33,591,200 13,414,367 20,434,706 111,323,301 35,883,506 170,402,283 39,675,358

Total Biennial Other Fund Transactions
Ending Fund Balance 159,486,736 160,309,006 178,181,093 160,947,064 177,263,163 166,400,554 131,231,976
Reserves & Designations
Capital Policy Minimum Balance 500,000           -                     500,000              2,500,000         2,500,000          2,500,000          2,500,000          
Total Reserves & Designations 500,000           -                     500,000              2,500,000         2,500,000          2,500,000          2,500,000          
Ending Undesignated Fund Balance 158,986,736 160,309,006 177,681,093 158,447,064 174,763,163 163,900,554 128,731,976

Financial Policy Target Balance4
500,000 500,000 500,000 2,500,000 2,500,000 2,500,000 2,500,000

Financial Plan Notes:
1  2010 Actuals are from the 14th month.
2  2011 estimated is updated based on 2010 actuals.
3  2014-2015 projections are based on future assumptions concerning service levels and the supporting CIP.
4   Target Fund Balance is based on formulae established in the 2012 proposed fund management policies.
5   The 2012/2013 proposed financial plan has been generated using the new Transit Financial Model.

Public Transportation Capital Fund 5

211,981,557 152,808,049

(355,143,057) (391,911,623)

147,206,807 210,077,641
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Proposed Transit Capital Improvement Projects
2012-13 Budget

Metro Transit Division
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The information included on this map has been compiled by King County staff from a variety of sources and 
is subject to change without notice. King County makes no representations or warranties, express or implied, 
as to accuracy, completeness, timeliness, or rights to the use of such information. This document is not inten-
ded for use as a survey product. King County shall not be liable for any general, special, indirect, incidental, 
or consequential damages including, but not limited to, lost revenues or lost profits resulting from the use or 
misuse of the information contained on this map. Any sale of this map or information on this map is prohibited 
except by written permission of King County.
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Number     Description

A00633      ORCA Vending Machines
A00634      HASTUS 2012 Upgrade
A00635      Transit Radio for Alaskan Way Tunnel
A00636      HASTUS Employee Performance Module
A00637      Transit Facility Master Plan
A00639      Warehouse Replacement
A00642      Route 48 Electrification
A00643      Ride Free Area Mitigation

A00642

A00642

A00642

A00643
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SOLID WASTE DIVISION 
CAPITAL IMPROVEMENT PROGRAM 

 
The purpose of the Solid Waste Division capital program is to maintain the transfer and disposal 
system’s ability to meet service demands.  The program also ensures that these facilities are 
maintained and operated in accordance with applicable regulations and in a safe and 
environmentally responsible manner.  
 
Development of waste handling facilities as recommended in the Solid Waste Transfer and 
Waste Management Plan is continuing for northeast and south King County areas.  Design of the 
replacement Factoria Recycling and Transfer Station is continuing and a baseline (i.e. scope, 
schedule, and budget) will be established at completion of 30% design.  These projects represent 
important steps in the process of providing safe and efficient service. 
 
The recommendations contained in the Solid Waste Transfer and Waste Management Plan are 
used to frame the 2012 CIP budget request.  This includes the South County Recycling and 
Transfer Station.   The Factoria and Northeast County Recycling and Transfer Station projects 
are budgeted by phased appropriations; future budget for these projects will be requested 
separately according to that process.  
 

2012 Significant Project Highlights 
 
The total 2012 Proposed CIP Budget for the Solid Waste Division is $3,482,109.   
 

Significant Projects 
Solid Waste Capital Improvement Program 

2012 
Executive 
Proposed 
Budget 

Continuation of 
Existing Project

CERP Equipment Purchase and Rebuilds $1,535,000 X 
CERP Capital Repairs $1,560,000 X 
Bow Lake Recycling and Transfer Station    $567,000 X 

 
 
Capital Equipment Replacement Program (CERP) Equipment Purchase:  $1,535,000. 
The Solid Waste Division is minimizing new expenditures and maintaining existing equipment to 
be cost-efficient when investing in equipment and review capital needs at the new transfer stations.  
The division maintains an equipment replacement plan and provides long-term financing by 
making annual contributions to the Capital Equipment Replacement Fund. 
 
CERP Capital Repairs:  $1,560,000. 
The Solid Waste Division is minimizing new expenditures and maintaining existing equipment to 
be cost-efficient when investing in equipment and review capital needs at the new transfer stations.  
The division maintains an equipment replacement plan and provides long-term financing by 
making annual contributions to the Capital Equipment Replacement Fund. 
 



 

Bow Lake Recycling and Transfer Station:  $567,000 
The 2012 budget is primarily for additional costs related to institutional network (I-net) and 
cashiering equipment, as well as for enhanced project control requirements.   
 

Project Prioritization Methodology 
 

Solid Waste capital projects are assigned the highest priority in order to comply with legal 
requirements such as the King County Board of Health Code (Title 10), Washington State 
Minimum Functional Standards for Solid Waste Handling (WAC 173-3-4), and Department of 
Labor and Industries mandates.  The methodology used by the division is based on the following 
criteria: regulatory mandates, the nature of the projects, and planning documents such as the 
Comprehensive Solid Waste Management Plan and the Cedar Hills Site Development Plan. In 
addition, annual site inspections are performed to determine items to consider in capital project 
planning or for incorporation into the Capital Asset Maintenance Program (CAMP).   
 
The timing of new landfill areas or transfer station development and construction are based on 
facility conditions from these inspections, tonnage projections, and policy direction.  
Construction is planned to minimize the impact on the division’s customers and operations.   
 
The replacement or rebuilding of “rolling stock”, funded through CERP, is based upon periodic 
evaluations of maintenance history and projected economic life. 

 
Financial Planning and Policy Overview 

 
Revenue sources supporting the six-year capital program vary by fund and include the 
following:  
 
The Landfill Reserve Fund supports new area development, facility improvements, cell closures, 
and anticipated post-closure maintenance at the Cedar Hills Landfill.  Solid Waste Division 
transfers funds to the Landfill Reserve capital fund via a per-ton rate on all waste disposed in 
Cedar Hills Landfill.  This per-ton rate is based on the projected life of the landfill, projected 
tonnage, and the work program in the Landfill Reserve capital fund.  The LRF includes post-
closure reserves required for maintaining the site for 30 years after it closes.  Projects at the 
landfill will be fully funded by the per-ton contribution.  The LRF projects have been re-
estimated based upon the current operating plan.  A new project is proposed for 2012 to begin 
design of new Refuse Area 8 at the Cedar Hills Regional Landfill.  The King County Council 
increased the Solid Waste proposed 2012 rate from $108 to $109 per ton to address revenue and 
reserve needs in the Landfill Reserve Fund. 
 
The Solid Waste Construction Fund supports capital improvement projects, primarily in the 
transfer system, through an annual transfer from the Operating Fund and the proceeds of various 
bond issuances.  The debt service costs of these bond issues are paid through revenues in the 
Operating Fund earned from disposal fees.  SWD is using BANs to partially finance major 
construction projects in order to reduce the amount of debt service paid out of the Operating 
Fund.   



 

 
CERP is a capital program that accumulates financial resources for the replacement of division 
rolling stock, stationary compactors, and other significant fixed assets with a direct operational 
use.  This practice levels out the impact of equipment purchases on the operating fund.  
Contributions are adjusted annually to reflect changes in facilities and operations that affect 
equipment needs.   
 

Growth Management and Comprehensive Plan Issues 
 
The Solid Waste Division CIP has no specific issues relating to the Growth Management Act 
(GMA).  Projects requested in the division's 2012 CIP are necessary to address environmental 
issues for facility safety enhancements and modernization. 
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Solid Waste Division - Project Cost Summary

Fund Project 
Number Project Name Council 

District

2010 Life to 
Date 

Expenditure

2011 
Available 

Budget

Appropriation 
through 2011

2012 Funding 
Request

Estimate at 
Completion Current Phase

3810 003020  CERP EQUIPMENT PURCHASE 10 $73,178,355 $4,520,735 $77,699,090 $1,535,000 Ongoing project
3810 003021  CERP CAPITAL REPAIRS 10 $7,382,624 $1,087,983 $8,470,607 $1,560,000 Ongoing project
3810 D10725  SW CAP EQUIP REPLACEMENT 10 $1,030,990 $3,612 $1,034,602 $3,333 N/A

3901 003108  FUND 3901 CONTINGENCY 10 $0 $11,400,784 $11,400,784 ($1,435,000) N/A
3901 013075  HARBOR ISLAND SAFETY IMPROVEMENTS 08 $173,947 $1,434,053 $1,608,000 $529,000 $2,137,000 Final Design1

3901 013077  FAC CIP OVERSIGHT IMPLEMENTATION 10 $0 $300,000 $300,000 $445,000 Ongoing project
3901 013079  TS SCADA MASTER PLAN 10 $0 $0 $0 $104,000 $104,000 New - Planning
3901 013087  BOW LAKE RECYCLING & TS 05 $30,599,644 $60,657,356 $91,257,000 $567,000 $92,200,000 Construction
3901 D11711  SW CONSTRUCTION DEFAULT 10 $806,731 $55,767 $862,498 $8,389 N/A

3910 013338  FUND 3910 CONTINGENCY 10 $0 $2,376,163 $2,376,163 ($535,000) N/A
3910 013346  LFR CIP PROJECT OVERSIGHT 09 $0 $200,000 $200,000 $297,000 Ongoing project
3910 013347  CH A8 DEV/FAC RELOCATE 09 $0 $0 $0 $116,000 $35,459,000 New - Planning
3910 013349  CH SCADA MASTER PLAN 09 $0 $0 $0 $259,000 $259,000 New - Planning
3910 D10727  SOLID WASTE LAND FILL RES 10 $9,632,937 $11,568 $9,644,505 $25,420 N/A

Solid Waste Capital Equipment Replacement Fund

Solid Waste Construction Fund

Solid Waste Landfill Reserve Fund
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INDEX TO CAPITAL IMPROVEMENT PROGRAM FOR SW - ES
Project Project Title Page NumberFund Council District

003020 CERP EQUIPMENT PURCHASE 1 - SW - ES000003810 10
003021 CERP CAPITAL REPAIRS 2 - SW - ES000003810 10
D10725 SW CAP EQUIP REPLACEMENT 3 - SW - ES000003810 10
003108 FUND 3901 CONTINGENCY 4 - SW - ES000003901 10
013075 HARBOR ISLAND SAFETY IMPROVEM 5 - SW - ES000003901 08
013077 FAC CIP OVERSIGHT IMPLEMENTATIO 6 - SW - ES000003901 10
013079 TS SCADA MASTER PLAN 7 - SW - ES000003901 10
013087 BOW LAKE RECYCLING & TS 8 - SW - ES000003901 05
D11711 SW CONSTRUCTION DEFAULT 9 - SW - ES000003901 10
013338 FUND 3910 CONTINGENCY 10 - SW - ES000003910 10
013346 LFR CIP PROJECT OVERSIGHT 11 - SW - ES000003910 09
013347 CH A8 DEV/FAC RELOCATE 12 - SW - ES000003910 09
013349 CH SCADA MASTER PLAN 13 - SW - ES000003910 09
D10727 SOLID WASTE LAND FILL RES 14 - SW - ES000003910 10
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STATUS:
Ongoing.

PROJECT CHANGES:
Annual transfer.

This project supports the replacement of Solid Waste equipment.  The Capital Equiment Replacement Program (CERP) is 
financed in fund 3810 through a transfer from the Solid Waste Division operating fund.

E X P E N D I T U R E S

R E V E N U E S

003020     CERP EQUIPMENT PURCHASE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SW CAP EQUIP REPLACEMENT

S W CAP EQUIPT RECOVERY
LOCATION COUNTYWIDEFUND: 3810

DEPT: 0725

DESCRIPTION:

SW CAP EQUIP REPLACEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 1,535,000 3,200 3,200 3,200 3,200 3,200 17,535,000

1,535,000 3,200 3,200 3,200 3,200 3,200 17,535,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 1,535,000 3,200 3,200 3,200 3,200 3,200 17,535,000

1,535,000 3,200 3,200 3,200 3,200 3,200 17,535,000REVENUE TOTAL

SW - ES - 1



STATUS:
Ongoing.

PROJECT CHANGES:
Annual transfer.

This project will provide for the transfer from the Capital Equipment Replacement Program (CERP) to the Solid Waste 
Operating Fund to pay for major repairs.

E X P E N D I T U R E S

R E V E N U E S

003021     CERP CAPITAL REPAIRS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SW CAP EQUIP REPLACEMENT

S W CAP EQUIPT RECOVERY
LOCATION COUNTYWIDEFUND: 3810

DEPT: 0725

DESCRIPTION:

SW CAP EQUIP REPLACEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 1,560,000 830 830 830 830 830 5,710,000

1,560,000 830 830 830 830 830 5,710,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 1,560,000 830 830 830 830 830 5,710,000

1,560,000 830 830 830 830 830 5,710,000REVENUE TOTAL

SW - ES - 2



STATUS:
Ongoing.

PROJECT CHANGES:
Total cost change

This covers charges for Finance and Business Operations Division and other miscellaneous internal service agencies 
allocated at the fund level.

E X P E N D I T U R E S

R E V E N U E S

D10725     SW CAP EQUIP REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SW CAP EQUIP REPLACEMENT

S W CAP EQUIPT RECOVERY
LOCATION COUNTYWIDEFUND: 3810

DEPT: 0725

DESCRIPTION:

SW CAP EQUIP REPLACEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 182 0 0 0 0 0 182

182 0 0 0 0 0 182EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 182 0 0 0 0 0 182

182 0 0 0 0 0 182REVENUE TOTAL

SW - ES - 3



STATUS:
Continuing.

PROJECT CHANGES:
Total cost change

This project implements the CIP flexible contingency budget for fund 3901 approved by Council.  It is based upon 7.5% of 
the estimated fund appropriation at the start of the budget year with a maximum of $10 million.

E X P E N D I T U R E S

R E V E N U E S

003108     FUND 3901 CONTINGENCY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SOLID WASTE CONSTRUCTION

SOLID WASTE CONSTRUCTION
LOCATION COUNTYWIDEFUND: 3901

DEPT: 0701

DESCRIPTION:

SW CIP TRANSFER STATIONS PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION (1,435,000) 46 183 669 21 3,654 3,138,000

(1,435,000) 46 183 669 21 3,654 3,138,000EXPENDITURE TOTAL

39160 BOND ANTICIPATION NOTES (1,435,000) 46 183 669 21 3,654 3,138,000

(1,435,000) 46 183 669 21 3,654 3,138,000REVENUE TOTAL

SW - ES - 4



STATUS:
Anticipated completion of all project components by the end of 2012.

PROJECT CHANGES:
Inclusion of additional deconstruction.

This project will implement the demolition of condemned buildings, enhancement to fire alarm sprinkler system, and the 
repair of dock and floor settlement at Warehouse "E".

E X P E N D I T U R E S

R E V E N U E S

013075     HARBOR ISLAND SAFETY IMPROVEMENTS

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SOLID WASTE CONSTRUCTION

SOLID WASTE CONSTRUCTION
LOCATION HARBOR ISLANDFUND: 3901

DEPT: 0701

DESCRIPTION:

SOLID WASTE CIP PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 22,000 0 0 0 0 0 22,000
2 PRELIMINARY DESIGN 32,000 0 0 0 0 0 32,000
3 FINAL DESIGN 58,000 0 0 0 0 0 58,000
4 IMPLEMENTATION 411,000 0 0 0 0 0 411,000
5 CLOSE-OUT 6,000 0 0 0 0 0 6,000

529,000 0 0 0 0 0 529,000EXPENDITURE TOTAL

39160 BOND ANTICIPATION NOTES 529,000 0 0 0 0 0 529,000

529,000 0 0 0 0 0 529,000REVENUE TOTAL

SW - ES - 5



STATUS:
Project started in 2011.

PROJECT CHANGES:
Three year systematic implementation of Work Engine Live.

This project will fund support for the Solid Waste Division to implement Ordinance 16764 as well as Executive Order 8-1.  
This includes the implementation of a Project Management Database system for capital projects reporting, updating of a 
web-based Project Management Manual, and performance of work-order capital design and construction tasks.

E X P E N D I T U R E S

R E V E N U E S

013077     FAC CIP OVERSIGHT IMPLEMENTATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SOLID WASTE CONSTRUCTION

SOLID WASTE CONSTRUCTION 
LOCATION COUNTYWIDEFUND: 3901

DEPT: 0701

DESCRIPTION:

SW CIP TRANSFER STATIONS PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 445,000 0 0 0 0 0 445,000
4 IMPLEMENTATION 0 373 286 267 275 212 1,413,000

445,000 373 286 267 275 212 1,858,000EXPENDITURE TOTAL

39160 BOND ANTICIPATION NOTES 445,000 373 286 267 275 212 1,858,000

445,000 373 286 267 275 212 1,858,000REVENUE TOTAL

SW - ES - 6



STATUS:
New

PROJECT CHANGES:
New

The existing Supervisory Control and Data Acquisition (SCADA) system will be evaluated and re-engineered as required 
to meet the business needs of the Solid Waste Division.  This request is for the first phase of the project including project 
initiation and execution from planning to conceptual design.  Additional requests will be made for project administration, 
design, and construction.

E X P E N D I T U R E S

R E V E N U E S

013079     TS SCADA MASTER PLAN

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SOLID WASTE CONSTRUCTION

SOLID WASTE CONSTRUCTION
LOCATION COUNTYWIDEFUND: 3901

DEPT: 0701

DESCRIPTION:

SW CIP TRANSFER STATIONS PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 23,000 0 0 0 0 0 23,000
2 PRELIMINARY DESIGN 81,000 0 0 0 0 0 81,000

104,000 0 0 0 0 0 104,000EXPENDITURE TOTAL

39160 BOND ANTICIPATION NOTES 104,000 0 0 0 0 0 104,000

104,000 0 0 0 0 0 104,000REVENUE TOTAL

SW - ES - 7



STATUS:
Site facilities construction began in 2010 and is ongoing.

PROJECT CHANGES:
No significant scope changes.

The project will construct a new waste processing and transfer station.  Project elements include: acquisition of 
approximately 10 acres of property; deconstruction of all existing on-site facilities; construction of a (68,000 sq. ft.) transfer 
building with two stationary solid waste compactors, transfer station operations offices / employee facilities, and a  
processing area to accommodate collection, baling and storage of recyclable materials; new scale facilities;  a refueling 
station for site vehicles; transfer trailer maneuvering and parking yard; storm water management system with underground 
detention and treatment vaults; and a yard waste drop-off area.

E X P E N D I T U R E S

R E V E N U E S

013087     BOW LAKE RECYCLING & TS

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SOLID WASTE CONSTRUCTION

SOLID WASTE CONSTRUCTION
LOCATION BOW LAKE TRANSFER 

STATION
FUND: 3901
DEPT: 0701

DESCRIPTION:

SW CIP TRANSFER STATIONS PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 567,000 233 0 0 0 0 800,000
5 CLOSE-OUT 0 0 143 0 0 0 143,000

567,000 233 143 0 0 0 943,000EXPENDITURE TOTAL

39160 BOND ANTICIPATION NOTES 567,000 233 143 0 0 0 943,000

567,000 233 143 0 0 0 943,000REVENUE TOTAL

SW - ES - 8



STATUS:
Ongoing.

PROJECT CHANGES:
Total cost change

This covers charges for Finance and Business Operations Division and other miscellaneous internal service agencies 
allocated at the fund level.

E X P E N D I T U R E S

R E V E N U E S

D11711     SW CONSTRUCTION DEFAULT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SOLID WASTE CONSTRUCTION

SOLID WASTE CONSTRUCTION
LOCATION COUNTYWIDEFUND: 3901

DEPT: 0701

DESCRIPTION:

SW CIP DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 16,621 0 0 0 0 0 16,621

16,621 0 0 0 0 0 16,621EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 16,621 0 0 0 0 0 16,621

16,621 0 0 0 0 0 16,621REVENUE TOTAL

SW - ES - 9



STATUS:
Continuing

PROJECT CHANGES:
Reduction based on current projection

This project implements the CIP flexible contingency budget for fund 3910 approved by Council.

E X P E N D I T U R E S

R E V E N U E S

013338     FUND 3910 CONTINGENCY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LANDFILL RESERVE FUND

SOLID WASTE LAND FILL RES
LOCATION COUNTYWIDEFUND: 3910

DEPT: 0727

DESCRIPTION:

SW CIP CEDAR HILLS PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION (535,000) 167 278 1,310 980 696 2,896,000

(535,000) 167 278 1,310 980 696 2,896,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL (535,000) 167 278 1,310 980 696 2,896,000

(535,000) 167 278 1,310 980 696 2,896,000REVENUE TOTAL

SW - ES - 10



STATUS:
Project started in 2011.

PROJECT CHANGES:
Funding in 2012 is to conduct a pilot test to determine effectiveness and applicability of system.

This project will fund support for the Solid Waste Division to implement Ordinance 16764 as well as Executive Order 8-1.  
This includes the implementation of a Project Management Database system for capital projects reporting, updating of a 
web-based Project Management manual, and performance of work-order capital design and construction tasks.

E X P E N D I T U R E S

R E V E N U E S

013346     LFR CIP PROJECT OVERSIGHT

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LANDFILL RESERVE FUND

SOLID WASTE LAND FILL RES
LOCATION CEDAR HILLS LANDFILLFUND: 3910

DEPT: 0727

DESCRIPTION:

SW CIP CEDAR HILLS PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 297,000 0 0 0 0 0 297,000
4 IMPLEMENTATION 0 249 191 178 184 141 943,000

297,000 249 191 178 184 141 1,240,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 297,000 249 191 178 184 141 1,240,000

297,000 249 191 178 184 141 1,240,000REVENUE TOTAL

SW - ES - 11



STATUS:
New

PROJECT CHANGES:
New

This project will develop a new landfill area at Cedar Hills Regional Landfill.  This effort is consistent with the project 
program plan for development alternatives approved by the County Council in December 2010.  The project includes 
relocation of surface water management facilities and contaminated surface water management facilities, and design and 
construction of the new landfill cell.  This project will be phased over a seven year period with several construction phases.

E X P E N D I T U R E S

R E V E N U E S

013347     CH A8 DEV/FAC RELOCATE

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LANDFILL RESERVE FUND

SOLID WASTE LAND FILL RES
LOCATION CEDAR HILLS LANDFILLFUND: 3910

DEPT: 0727

DESCRIPTION:

SW CIP CEDAR HILLS PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 116,000 0 0 0 0 0 116,000
2 PRELIMINARY DESIGN 0 667 0 0 0 0 667,000
3 FINAL DESIGN 0 0 1,126 1,142 763 0 3,031,000
4 IMPLEMENTATION 0 0 1,676 12,836 11,526 5,571 31,609,000

116,000 667 2,802 13,978 12,289 5,571 35,423,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 116,000 667 2,802 13,978 12,289 5,571 35,423,000

116,000 667 2,802 13,978 12,289 5,571 35,423,000REVENUE TOTAL

SW - ES - 12



STATUS:
New

PROJECT CHANGES:
New

The existing Supervisory Control and Data Acquisition (SCADA) system will be evaluated and re-engineered as required 
to meet the business needs of the Solid Waste Division.  The project will be completed in multiple phases.  This request is 
for the first phase of the project including the project initiation and execution from planning to conceptual design.  
Additional requests will be made for project administration, design, and construction.

E X P E N D I T U R E S

R E V E N U E S

013349     CH SCADA MASTER PLAN

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LANDFILL RESERVE FUND

SOLID WASTE LAND FILL RES
LOCATION CEDAR HILLS LANDFILLFUND: 3910

DEPT: 0727

DESCRIPTION:

SW CIP CEDAR HILLS PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 45,000 0 0 0 0 0 45,000
2 PRELIMINARY DESIGN 214,000 0 0 0 0 0 214,000

259,000 0 0 0 0 0 259,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 259,000 0 0 0 0 0 259,000

259,000 0 0 0 0 0 259,000REVENUE TOTAL

SW - ES - 13



STATUS:
On-going

PROJECT CHANGES:
Total cost change.

This covers charges for Finance and Business Operations Division and other miscellaneous internal service agencies 
allocated at the fund level.

E X P E N D I T U R E S

R E V E N U E S

D10727     SOLID WASTE LAND FILL RES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LANDFILL RESERVE FUND

SOLID WASTE LAND FILL RES
LOCATION COUNTYWIDEFUND: 3910

DEPT: 0727

DESCRIPTION:

SW CIP DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 23,306 0 0 0 0 0 23,306

23,306 0 0 0 0 0 23,306EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 23,306 0 0 0 0 0 23,306

23,306 0 0 0 0 0 23,306REVENUE TOTAL

SW - ES - 14



Fund/Agency/Name/Number:  3810/Capital Equipment Replacement Solid Waste Division Date:  September 26, 2011

Prepared By:  Warren Himmelmann Telephone:  296-8430

 SIX-YEAR FINANCIAL PLAN 

  ENTERPRISE FUND 2010 Actual  2011 Adopted  2011 Revised  2012 Projected  2013 Projected  2014 Projected  2015 Projected  2016 Projected  2017 Projected  

  Beginning Fund Balance $11,558,372  $11,247,113  $12,540,091  $11,899,452  $12,358,069  $12,927,060  $13,497,076  $14,178,892  $15,003,875  

Interest rate 0.92% 0.250% 0.050% 0.180% 0.180% 0.870% 1.690% 2.390%

  Revenues: 

     Contribution-Solid Waste fund 4040 $3,240,034 $3,100,000 $3,100,000 $3,300,000 $4,322,144 $4,322,144 $4,322,144 $4,322,144 $4,322,144

     Sale of equipment $146,569 $300,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000     Sale of equipment $146,569 $300,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000
     Other Revenues 1 $120,911  $116,237  $34,694  $6,950  $26,847  $27,872  $139,672  $282,839  $419,708  

  TOTAL REVENUES $3,507,514  $3,516,237  $3,384,694  $3,556,950  $4,598,991  $4,600,016  $4,711,816  $4,854,983  $4,991,852  

  Expenditures: 

  *  Operating ($2,525,794) ($4,025,333) ($4,025,333) ($3,098,333) ($4,030,000) ($4,030,000) ($4,030,000) ($4,030,000) ($4,030,000) 

* d f i ( i ) ($1 19 166)  *  Exp due from prior year (est cip-rv) ($1,719,166) 
  *  Carryover Items (already reflected in 
CIP Rec figure) $0  
  Sub Total Expenditures ($2,525,794) ($4,025,333) ($4,025,333) ($3,098,333) ($4,030,000) ($4,030,000) ($4,030,000) ($4,030,000) ($4,030,000) 

  Policy Additions

TOTAL EXPENDITURES ($2 525 794) ($4 025 333) ($4 025 333) ($3 098 333) ($4 030 000) ($4 030 000) ($4 030 000) ($4 030 000) ($4 030 000)  TOTAL EXPENDITURES ($2,525,794) ($4,025,333) ($4,025,333) ($3,098,333) ($4,030,000) ($4,030,000) ($4,030,000) ($4,030,000) ($4,030,000) 

  Other fund Transactions

  Ending Fund Balance $12,540,091  $10,738,017  $11,899,452  $12,358,069  $12,927,060  $13,497,076  $14,178,892  $15,003,875  $15,965,727  

Less Reserves & Designations  Less Reserves & Designations

  *  Reserve for encumbrances $0  

  *  Other Reserves

  Undesignated Ending Fund Balance $12,540,091  $10,738,017  $11,899,452  $12,358,069  $12,927,060  $13,497,076  $14,178,892  $15,003,875  $15,965,727  

  Target Fund Balance

Financial Plan Notes:
  1)  Other income - investment interest income



SIX YEAR FINANCIAL PLAN FOR NON CX EXPENSE FUNDS SIX-YEAR FINANCIAL PLAN FOR NON-CX EXPENSE FUNDS
FORM CFORM C

Fund/Agency/Name/Number: 3901/Solid Waste Construction/0701 Solid Waste Division Date: September 26, 2011Fund/Agency/Name/Number:  3901/Solid Waste Construction/0701 Solid Waste Division Date:  September 26, 2011
Prepared By:  Warren Himmelmann Telephone:  296-8430p y p

ENTERPRISE FUND 2010 Actual  2011 Adopted  2011 Revised  2012 Projected  2013 Projected  2014 Projected  2015 Projected  2016 Projected  2017 Projected    ENTERPRISE FUND p j j j j j j

  Beginning Fund Balance $3,805,283  $37,567,744  $1,735,901  $11,261,363  $5,049,242  $1,825,240  $2,459,142  $733,413  $1,119,977    Beginning Fund Balance $3,805,283  $37,567,744  $1,735,901  $11,261,363  $5,049,242  $1,825,240  $2,459,142  $733,413  $1,119,977  
Interest rate 0.92% 0.250% 0.050% 0.180% 0.180% 0.870% 1.690% 2.390%

R  Revenues: 
Other Fund Transactions 1 $2 000 000 $1 000 000 $1 000 000 $2 000 000 $2 000 000 $2 000 000 $2 000 000 $2 000 000 $2 000 000    Other Fund Transactions $2,000,000  $1,000,000  $1,000,000  $2,000,000  $2,000,000  $2,000,000  $2,000,000  $2,000,000  $2,000,000  
G O Bond Sale $0 $0 $40 937 600 $18 000 000 $74 000 000 $32 000 000 $13 000 000 $0 $39 000 000    G. O. Bond Sale $0  $0  $40,937,600  $18,000,000  $74,000,000  $32,000,000  $13,000,000  $0  $39,000,000  

2Other Revenues 2 $65 992 $208 033 $56 433 $9 142 $74 761 $34 666 $79 957 $118 328 $594 828    Other Revenues $65,992  $208,033  $56,433  $9,142  $74,761  $34,666  $79,957  $118,328  $594,828  

    Other Revenues - Factoria property p p y
revenue and interfund borrowing itemsrevenue and interfund borrowing items $10 424 911 $712 832 ($9 731 763) $268 237 $268 237 $268 237 $268 237 $10 268 237 $268 237$10,424,911  $712,832  ($9,731,763) $268,237  $268,237  $268,237  $268,237  $10,268,237  $268,237  
  TOTAL REVENUES $12,490,903  $1,920,865  $32,262,270  $20,277,379  $76,342,998  $34,302,903  $15,348,193  $12,386,564  $41,863,065    TOTAL REVENUES $12,490,903  $1,920,865  $32,262,270  $20,277,379  $76,342,998  $34,302,903  $15,348,193  $12,386,564  $41,863,065  

  Expenditures: p
* O ti 3 ($14 560 285) ($31 253 000) ($22 736 808) ($26 489 500) ($79 567 000) ($33 669 000) ($17 073 923) ($12 000 000) ($35 000 000)  *  Operating ($14,560,285) ($31,253,000) ($22,736,808) ($26,489,500) ($79,567,000) ($33,669,000) ($17,073,923) ($12,000,000) ($35,000,000) ( ) ( ) ( ) ( ) ( ) ( ) ( ) ( ) ( )
* I t d l dit $0 $0 $0 $0 $0 $0 $0  *  Intermodal expenditures $0  $0  $0  $0  $0  $0  $0  
* Interfund borrowing interest $0 $0  *  Interfund borrowing interest $0  $0  
* Carryover Items - Already reflected    Carryover Items -  Already reflected 

i di $0in expenditures $0  p
S b T t l E dit ($14 560 285) ($31 253 000) ($22 736 808) ($26 489 500) ($79 567 000) ($33 669 000) ($17 073 923) ($12 000 000) ($35 000 000)  Sub Total Expenditures ($14,560,285) ($31,253,000) ($22,736,808) ($26,489,500) ($79,567,000) ($33,669,000) ($17,073,923) ($12,000,000) ($35,000,000) 

TOTAL EXPENDITURES ($14 560 285) ($31 253 000) ($22 736 808) ($26 489 500) ($79 567 000) ($33 669 000) ($17 073 923) ($12 000 000) ($35 000 000)  TOTAL EXPENDITURES ($14,560,285) ($31,253,000) ($22,736,808) ($26,489,500) ($79,567,000) ($33,669,000) ($17,073,923) ($12,000,000) ($35,000,000) 

E di F d B l $1 735 901 $8 235 609 $11 261 363 $5 049 242 $1 825 240 $2 459 142 $733 413 $1 119 977 $7 983 042  Ending Fund Balance $1,735,901  $8,235,609  $11,261,363  $5,049,242  $1,825,240  $2,459,142  $733,413  $1,119,977  $7,983,042  

Less Reser es & Designations  Less Reserves & Designations
* Reserve for encumbrances 4    Reserve for encumbrances 

* Other Reserves    Other Reserves
Undesignated Ending Fund Balance $1,735,901 $8,235,609 $11,261,363 $5,049,242 $1,825,240 $2,459,142 $733,413 $1,119,977 $7,983,042  Undesignated Ending Fund Balance $1,735,901  $8,235,609  $11,261,363  $5,049,242  $1,825,240  $2,459,142  $733,413  $1,119,977  $7,983,042  
Target Fund Balanceg

Financial Plan Notes:  Financial Plan Notes:
(1) Transfer in from fund 4040 2009 includes one time transfer from fund 3831(1)   Transfer in from fund 4040.  2009 includes one time transfer from fund 3831.
(2) Other revenue - projected investment income; Factoria rental income(2)   Other revenue - projected investment income; Factoria rental income
(3) Expenditures reflect projected cashflow revised 5-2011 not budget(3)   Expenditures reflect projected cashflow revised 5-2011, not budget.
(4) Fund balance managed based upon actual cashflow(4)   Fund balance managed based upon actual cashflow



SIX YEAR FINANCIAL PLAN FOR NON CX EXPENSE FUNDS SIX-YEAR FINANCIAL PLAN FOR NON-CX EXPENSE FUNDS
FORM CFORM C

F d/A /N /N b 3910/L dfill R /0727 S lid W t Di i i D t S t b 26 2011Fund/Agency/Name/Number:  3910/Landfill Reserve/0727 Solid Waste Division Date:  September 26, 2011
Prepared By: Warren Himmelmann Telephone: 296 8430Prepared By:  Warren Himmelmann Telephone:  296-8430

ENTERPRISE FUND 2010 Actual 2011 Adopted 2011 Revised 2012 Projected 2013 Projected 2014 Projected 2015 Projected 2016 Projected 2017 Projected  ENTERPRISE FUND 2010 Actual  2011 Adopted  2011 Revised  2012 Projected  2013 Projected  2014 Projected  2015 Projected  2016 Projected  2017 Projected  
Beginning Fund Balance $32 364 909 $9 962 693 $32 945 407 $11 596 933 $18 417 120 $23 922 846 $28 110 965 $17 421 159 $12 094 098  Beginning Fund Balance $32,364,909  $9,962,693  $32,945,407  $11,596,933  $18,417,120  $23,922,846  $28,110,965  $17,421,159  $12,094,098  

Interest rate 0.92% 0.250% 0.050% 0.180% 0.180% 0.870% 1.690% 2.390%Interest rate 0.92% 0.250% 0.050% 0.180% 0.180% 0.870% 1.690% 2.390%
  Revenues: 
Transfers in from fund 4040 SW Contribution to $4 029 909 $4 884 000 $4 884 000 $7 511 983 $7 857 720 $8 128 640 $8 179 413 $8 536 151 $8 910 487 Transfers in from fund 4040 - SW Contribution to $4,029,909  $4,884,000  $4,884,000  $7,511,983  $7,857,720  $8,128,640  $8,179,413  $8,536,151  $8,910,487 

LFR

     Other Revenues - FEMA/EM Mgmt $0  g $
Other Re en es 1 $411 881 $53 694 $49 511 $5 624 $31 006 $39 479 $161 781 $175 788 $169 955     Other Revenues $411,881  $53,694  $49,511  $5,624  $31,006  $39,479  $161,781  $175,788  $169,955  

TOTAL REVENUES $4 441 789 $4 937 694 $4 933 511 $7 517 607 $7 888 726 $8 168 119 $8 341 194 $8 711 939 $9 080 442  TOTAL REVENUES $4,441,789  $4,937,694  $4,933,511  $7,517,607  $7,888,726  $8,168,119  $8,341,194  $8,711,939  $9,080,442  

Expenditures:  Expenditures: 
* i 2  *  Operating 2 ($3,861,292) ($3,555,751) ($3,555,751) ($1,232,420) ($2,216,000) ($3,702,000) ($17,721,000) ($13,059,000) ($9,270,000)p g ($ , , ) ($ , , ) ($ , , ) ($ , , ) ($ , , ) ($ , , ) ($ , , ) ($ , , ) ($ , , )
* C i $0 $0 $535 000 ($167 000) ($278 000) ($1 310 000) ($980 000) ($696 000)  *  Contingency $0  $0 $535,000  ($167,000) ($278,000) ($1,310,000) ($980,000) ($696,000) 
* Exp due from prior year (cip-rv) ($22 726 234)    Exp due from prior year (cip-rv) ($22,726,234)
* Carryover Items (already reflected in CIP Rec    Carryover Items (already reflected in CIP Rec 

t) $0amount) $0  
Sub Total Expenditures ($3 861 292) ($3 555 751) ($26 281 985) ($697 420) ($2 383 000) ($3 980 000) ($19 031 000) ($14 039 000) ($9 966 000)  Sub Total Expenditures ($3,861,292) ($3,555,751) ($26,281,985) ($697,420) ($2,383,000) ($3,980,000) ($19,031,000) ($14,039,000) ($9,966,000) 

TOTAL EXPENDITURES ($3 861 292) ($3 555 751) ($26 281 985) ($697 420) ($2 383 000) ($3 980 000) ($19 031 000) ($14 039 000) ($9 966 000)  TOTAL EXPENDITURES ($3,861,292) ($3,555,751) ($26,281,985) ($697,420) ($2,383,000) ($3,980,000) ($19,031,000) ($14,039,000) ($9,966,000) 

Oth F d T tiOther Fund Transactions
$0 $0 $0 $0 $0 $0$0  $0  $0  $0  $0  $0 

Ending Fund Balance $32 945 407 $11 344 636 $11 596 933 $18 417 120 $23 922 846 $28 110 965 $17 421 159 $12 094 098 $11 208 540  Ending Fund Balance $32,945,407  $11,344,636  $11,596,933  $18,417,120  $23,922,846  $28,110,965  $17,421,159  $12,094,098  $11,208,540  

Less Reserves & Designations  Less Reserves & Designations
  *  Reserve for encumbrances $0$

* Cedar Hills New Area Development/Facility  *  Cedar Hills New Area Development/Facility 
Improvements ($2,899,196) $0 $0 $0 $0 $0 $0 $0 $0p ($2,899,196) $0 $0 $0 $0 $0 $0 $0 $0

* C d Hill Cl /PCM  *  Cedar Hills Closure/PCM ($30,046,211) ($11,344,636) ($11,596,933) ($18,417,120) ($23,922,846) ($28,110,965) ($17,421,159) ($12,094,098) ($11,208,540)( , , ) ( , , ) ( , , ) ( , , ) ( , , ) ( , , ) ( , , ) ( , , ) ( , , )
* Vashon $0 $0 $0 $0 $0 $0 $0 $0 $0  *  Vashon $0 $0 $0 $0 $0 $0 $0 $0 $0

U d i t d E di F d B l $ $ $ $ $ $ $ $ $Undesignated Ending Fund Balance $0 $0 $0 $0 $0 $0 $0 $0 $0
T t F d B l  Target Fund Balance

Financial Plan Notes:  Financial Plan Notes:
(1) Other Revenue projected investment interest income  (1)  Other Revenue - projected investment interest income
(2) Based upon budget requested not cashflow  (2)  Based upon budget requested, not cashflow.
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WASTEWATER TREATMENT DIVISION  
CAPITAL IMPROVEMENT PROGRAM 

 
Introduction 

The mission of the Wastewater Treatment Division (WTD) is to protect public health and 
enhance the environment by treating and reclaiming water, recycling solids and generating 
energy.  In accordance with WTD’s mission, the objectives of the wastewater capital program 
are: 
 
• Ensuring continued operation and reliability of existing wastewater conveyance and 

treatment assets; 
• Enhancing regional water quality in compliance with federal, state, and local regulations; 
• Providing sufficient wastewater conveyance and treatment capacity to meet the long-term 

needs of people and businesses in the WTD service area; and 
• Creating renewable resources from wastewater. 
 
These objectives are the basis for the $212 million of project budgets included in the 2012 CIP 
budget request. WTD capital spending returns to more typical long-term levels as Brightwater 
approaches completion during 2011-2012. The planned spending for 2012-2017 shows a 
substantial decrease from the peak of capital program spending of $455.5 million in 2009 and 
$400 million in 2010. WTD has continued to exert effective control on capital expenditures 
during the period of maximum impact from the Brightwater Project. In the process of defining 
capital priorities for the 2012 capital budget, WTD critically reviewed project scopes, schedules, 
cash flow projections, and risk analyses to prioritize projects for funding while  meeting future 
rate goals. 
 
Updates to Wastewater’s current and forecasted residential customer equivalent (RCE) totals, 
operating expenditure savings and the $3 million annual and on-going debt service savings from 
a recent bond refunding has allowed work to begin on eight capital projects that were going to be 
postponed, including the Fremont Siphon ($4.4 million), West Point Solids and Liquids Control 
System Replacement ($20.4 million), North Creek Interceptor ($2.9 million) and 
Sunset/Heathfield Pump Station Replacement and Forcemain Upgrade ($1.6 million).  
Reinstating these projects improves system reliability, addresses capacity needs and reduces 
sewer overflows by replacing and upgrading old and obsolete equipment and infrastructure.  It 
also creates additional design and construction employment to boost the regional economy.  
 
The WTD CIP appropriation request for 2012 is $211,932,145. This appropriation request 
consists of: 
• $167,270,857 in projected 2012 expenditures; 
• Plus $97,501,249 in out-year expenditures associated with construction contracts going to bid 

in 2012;  
• Less $62,525,812 in contract spending previously appropriated; and 
• An additional $9,685,851 to replenish the WTD CIP Fund Contingency Project. 
 



 

2012 Significant Project Highlights 

 
 
Brightwater Conveyance $40,408,225 
After seven years of construction, the Brightwater Treatment Plant hosted a grand opening on 
September 24, 2011.  The Treatment Plant began testing with wastewater in August 2011 with 
treated flows routed through the North Creek Pump Station to the West Point treatment plant or 
South treatment plant.  In 2012, treated flow will go through the Brightwater conveyance system 
and outfall starting in August.  The 2012 budget request will complete work on the conveyance 
system and landscaping, including:  
 

• Central Tunnel: Complete central tunnels in June and July 2012. 
• West Tunnel:  Complete sampling facility and final commissioning by August 2012. 
• Influent Pump Station:  Close out contract by June 2012. 
• Marine Outfall:  Uncap diffuser ports and final commissioning by August 2012. 
• Ancillary Facilities:  Kenmore and Ballinger temporary Odor Control facilities ready for 

final commissioning in May 2012.  Substantial completion in August 2013.  
 
Combined Sewer Overflow (CSO) Control Project Category Total:  $40,591,773 
Magnolia Location: $3,560,205 
Murray Location: $14,611,184 
 
Combined sewers are pipes that were built in many older cities to collect a combination of storm 
water, street debris, and sanitary sewage from residents and businesses. Systems built since the 
1950s convey sewage and storm water in separate pipes, but combined systems remain in parts 
of Seattle. 
 
During storms, rainfall can exceed the combined system’s capacity and cause an overflow into 
surface waters. These combined sewer overflows (CSOs) currently discharge into Lake 

Project 
Number Wastewater 2012 Signicant Projects

 2012 Executive 
Proposed  Current Phase

Continuation of 
Existing Project

423575 Brightwater Conveyance 40,408,225           Implementation x

423515
Combined Sewer Overflow (CSO) Control 
& Improvement 40,591,773             Development x

423607
Combined Sewer Overflow (CSO) Control 
& Improvement ‐ Magnolia 3,560,205                Predesign x

423608
Combined Sewer Overflow (CSO) Control 
& Improvement ‐ Murray 14,611,184             Predesign x

2012‐001 North Creek Intercepter 2,924,315              Final Design

423627
Sunset Heathfield Pump Station 
Replacement and Forcemain Upgrade 1,611,633                Development x

423639 Fremont Siphon 4,427,324              Predesign x

2012‐002, 
2012‐003

West Point Treatment Plant Controls ‐ 
Solids and Liquids Regulatory Control 
Replacements 20,358,887             Not Started 
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Washington, the Ship Canal, the Duwamish River, Elliott Bay, and Puget Sound.  King County 
manages 38 of these CSOs and the City of Seattle manages 90.  
 
King County adopted its CSO control plan as part of the Regional Wastewater Serics Plan 
(RWSP) in 1998. The Plan is reviewed and updated as part of the NPDES permit process about 
every 5 years. Plan projects are identified by monitoring overflows which exceed the state 
standard of no more than one untreated CSO per year (average, per outfall). Projects are then 
defined based upon hydraulic modeling that identifies the difference between the volume 
generated in storms and the capacity of the existing conveyance system. The order and timing of 
the projects is based upon a prioritization process that ranks sites providing significant public 
health protection first, and then environmental and endangered species protection. CSO projects 
are scheduled first to control discharges that have the greatest potential to impact human health 
(e.g. bathing beaches) and then where endangered species are present. Accordingly, the first 
priority is to control CSOs along Puget Sound beaches and the East End of the Lake Washington 
Ship Canal, followed by the Duwamish River and the West End of the Ship Canal.  Planning to 
minimize rate impacts also shapes the schedule.   
 
King County has made significant progress in reducing combined sewer overflows.  Control of 
the Denny Way/Lake Union CSO—King County’s largest—has been completed and is on-line. 
Of the County’s 38 CSO locations, 11 have been controlled to the state standard, with 4 more 
locations under current project activity. 
King County will control CSOs at all locations to meet the state requirements (one event per 
year) by the year 2030.  
 
Work to increase pumping capacity at the Carkeek Pump Station to meet NPDES permit 
requirements was completed in 2011. The CSO projects at Magnolia, Barton, North Creek and 
Murray will progress to final design in 2012. Other projects in this category include work that 
supports comprehensive planning in policy development and coordination for WTD, and data 
gathering, planning and coordination with other agencies to help reduce County CSOs.  For more 
information about the Murray CSO project, see the WTD Mandatory Phased Appropriation 
(MPA) project section in the CIP budget book 
 
North Creek Intercepter $2,924,315  
This project will complete the design and construction of 14,275 feet of a new 30-48 inch gravity 
sewer, of which about 2,600 feet were constructed by the Alderwood Water and Wastewater 
District under a 2005 agreement with King County. This project was added back to the 2012 CIP 
as a result of debt service savings achieved in the August bond sale.  
 
Sunset Heathfield Pump Station Replacement and Forcemain Upgrade $1,611,633 
The Sunset and Heathfield Pump Stations operate in series to convey wastewater originating in 
Issaquah, the Sammamish Plateau, and some Bellevue sewers to the Eastgate Trunk in the 
Eastgate area of Bellevue.  The pump stations and associated 12-inch force mains were originally 
constructed in 1965.  A new parallel 24-inch force main was constructed in 1983, and the two 
pump stations were rebuilt in 1987 to increase system capacity to approximately 21 million 
gallons per day (mgd).  
 



 

This project will increase the capacity of the Sunset and Heathfield Pump Stations to 30 mgd to 
comply with RWSP criteria and reduce overflows into Lake Sammamish.  For more information 
about the schedule and cost of this project, see the WTD MPA section.   
 
Fremont Siphon $4,427,324 
The Fremont Siphon, constructed in 1912, is a critical component of the North Interceptor that 
conveys flows to the West Point treatment plant.  The siphon consists of 60-inch and 48-inch 
cast iron pipes that are enclosed in a utility tunnel that passes under the Lake Washington Ship 
Canal.  Testing has indicated that over half of the original wall thickness of the pipes has eroded.  
Several assessments concluded this siphon requires upgrading or replacement.  The work needs 
to be coordinated with Seattle Public Utilities (SPU), as they own the utility tunnel and also have 
a 24-inch water main within the tunnel. For more information about the schedule and cost of this 
project, see the WTD Mandatory Phased Appropriation (MPA) section of the CIP budget book.    
                                                                                                                                                                                    
West Point Treatment Plant Controls - Solids and Liquids Regulatory Control                                               
Replacements $20,358,887 
The West Point Treatment Plant (WPTP) Controls upgrade is organized into three projects – 1) 
replacement of the supervisory control for the treatment plant and tributary facilities, 2) 
replacement of the liquid stream regulatory controls and 3) replacement of the solids stream 
regulatory controls.  Project work in 2012 will include planning and sequencing development for 
installation of liquids and solids regulatory controls in subsequent years.  The liquids and solids 
work will initiate construction and continue design of the regulatory control upgrades.  
Substantial completion of Liquids and Solids will occur in 2015.  
 

Financial Resources and Policy Overview 
In June 2011, the County Council adopted a monthly wholesale sewer rate of $36.10 and 
capacity charge of $51.95 that will take effect on January 1, 2012. This newly adopted sewer rate 
continues the same rate originally established for 2011. Revenues generated by the wholesale 
sewer rate and capacity charge are sufficient to fund the accompanying appropriation request 
while fully complying with WTD’s financial policies. Appendix E provides the Financial Plan, 
adopted with the rate in June 2011 for the 2012 WTD CIP Budget Request. 
 
This year there were several challenges to developing a balanced capital financial plan in pursuit 
of the objectives of the wastewater capital program. The continued weak economic performance 
required continued re-analysis of assumptions and previous project decisions. The combination 
of a capital program at historically high levels of expenditure in support of the construction of 
the Brightwater Treatment System, no rate increase for 2012 and a weak economic outlook 
greatly influenced the capital program’s decisions used to prepare this budget request.  
 
The WTD CIP is funded through proceeds from revenue bond sales, short-term borrowing, 
capacity charge revenues, and transfers from the operating fund. The operating fund derives the 
majority of its revenue from monthly sewer customer charges that are collected by WTD’s 
component agencies. Transfers from the operating fund to the capital program are the result of 
the financial policy requirement of maintaining a debt service coverage ratio no less than 1.15 
times all debt service payments and 1.25 times parity debt service. This means the monthly 
sewer rate is set such that operating revenues will exceed debt service and operating expenses by 



 

an amount equal to at least 15 percent of the total debt service expense and 25 percent of total 
parity debt service expense.  This buffer reduces the risk to bond holders and at the end of the 
year provides WTD with funds to reduce the amount of borrowing necessary to finance the 
capital program. 
 
In addition to the abovementioned WTD CIP funding, WTD aggressively pursues low-cost 
financing for capital projects. As a result, some capital projects have received funding from 
grants or low-interest loans from a state administered loan program. Grants for capital projects 
tend to be funded by federal or state agencies and local utilities for energy-related projects.  
 
In August 2011, economic conditions and King County’s strong credit rating allowed WTD to 
issue new revenue bonds at lower than forecast interest rates. The proceeds will be used to 
refinance outstanding sewer revenue bonds and fund additional capital improvement projects.  
The total savings to county ratepayers from this refinancing is projected to be more than $70 
million, or about $3 million per year, through 2034. 
 

Capital Project Budget Estimates 
The Wastewater Treatment Division uses a consistent and systematic approach across the 
Division to develop initial project budgets and update existing budgets. The following section 
provides an overview of the project budgeting process, including assumptions for project 
contingency and inflation. 
 
The initial project budget is almost always derived from a planning-level budget estimate. These 
estimates are prepared early in the life of the project, and provide the expected capital 
construction or implementation costs. These estimates are based on: (1) the project scope as it is 
known at that time, (2) industry standard pricing and contingencies, (3) historical project 
comparisons, (4) in-house and/or consultant experience, and (5) benchmarking, estimating 
programs and in-house construction cost models. 
 
The capital implementation cost estimate is used to derive additional project costs, including 
planning, engineering, construction, right-of-way/land acquisition costs, and staff labor and 
overhead costs. Using historical information and management input, the parameters and 
standards used in allocating these additional costs vary according to such things as: (1) the size 
and complexity of a project, (2) whether engineering is performed by County staff or consultants, 
and (3) whether construction management is performed by County staff or consultants. 
The result is an overall project budget including details on schedule, construction costs, 
engineering costs, staff costs, overhead costs, and right-of-way/land acquisition costs. This 
budgeting model produces detailed cash flow information by year and project phase in addition 
to detailed staffing information by phase and cost center or year and cost center. WTD will 
continue to improve the model over time. 
 

Program Contingency 
Program contingency provides an element of flexibility in reacting to changing circumstances 
across the entire CIP program. For WTD, the CIP program contingency is defined as 7.5 percent 
of the appropriation-year cash flow or $10 million, whichever is less. Program contingency is 
identified as a single project (423545) under the Central Functions project budget. 



 

 
Project Contingency Assumptions 

Project contingency is added to a project to explicitly reflect the uncertainty about the future and 
as a buffer against the risk of under-funding a project. In WTD, CIP project contingency is 
calculated using standards recommended by the Association for Advancement of Cost 
Engineering (AACE). The typical WTD CIP project goes through five phases; with each 
subsequent phase representing more complete and detailed project information.  
In calculating project contingency, a percentage of total project cost is specified according to the 
current phase of the project. The following table shows the percentage associated with the 
current phase of the project. 
 

Project Phase Percent 
Contingency 

Planning 30 
Predesign 20 
Design 15 
Construction 10 
Close out 0 

 
The contingency is based on total project cost and entered in the close-out phase of the project. 
As the project moves through the phases, the contingency amount will decrease reflecting the 
improvements in project definition and expected accuracy of the data. 

 
Project Prioritization 

In 2003, WTD initiated a new process to prioritize its capital projects for funding.  This process 
combined WTD’s former approach with the approaches used by other large West Coast 
wastewater utilities. In summary, the new process evaluates each capital project against specific 
criteria that reflect WTD’s mission and goals. Each project receives a score based on this 
evaluation, and the result was a numeric ranking of projects from 1 to N. This ranking, combined 
with the project cost estimates and other information, helps WTD managers identify which 
projects to fund in the budget. The process assumes that each proposed capital project is part of 
an approved comprehensive plan or has a sound business case, as demonstrated in a detailed 
project review form. The prioritization system groups capital projects in three project categories, 
each with a set of criteria based on the division’s mission statement.  
 
1. Major Capital (MC) - projects that provide new capacity to the wastewater systems either 

through additional area or increased size to the current system.  Five categories of criteria are 
used to score Major Capital projects in this category: (1) Regional Capacity Needs, (2) Public 
Health, Safety, and Property, (3) Regulatory or Contractual Requirements, (4) Natural 
Resources Protection, and (5) Cost Savings. 

2. Asset Management (AM) - projects that rehabilitate or improve existing facilities, upgrade 
technologies, and improve processes or systems. Asset management projects typically do not 
increase capacity. Five categories are used to score Asset Management projects: (1) Service 
Disruption and Impacts from Asset Failure, (2) Employee Safety, (3) Regulatory or 
Contractual Requirements (4) Remaining Equipment Life/Asset Damage, and (5) Cost 
Savings. 

3. Planning - projects that are more diverse in nature, such as planning work, studies, central 



 

administrative functions, and projects supporting the Water and Land Resources Division. 
Six categories are used to score Planning projects: (1) Regional Service Needs, (2) Public 
Health Protection, (3) Regulatory Compliance (4) Contractual Requirements or Mandates, (5) 
Natural Resources and Property Protection, and (6) Cost Savings. 

4. The result of the ranking process is three lists of ranked projects, one for each category of 
projects. Each category has its own budget allocation, so only like projects compete against 
each other for available funding. WTD continues to refine its prioritization process to 
improve the correspondence between the capital program and the utilities’ mission and goals. 

 
Growth Management and Comprehensive Plan 

Both King County and Washington State require sewer comprehensive plans for all entities that 
provide sewage collection and treatment. These plans must include specific information such as a 
capital facilities inventory and must undergo a formal public review process.  The Washington 
State Growth Management Act (GMA) requires King County to forecast the amount of 
wastewater infrastructure necessary to serve growth within the urban growth boundary and to 
have this infrastructure available when growth occurs. 
In November 1999, the County Council adopted the Regional Wastewater Services Plan 
(RWSP), a supplement to the King County Comprehensive Water and Pollution Abatement Plan. 
The RWSP is the policy basis for the capital improvements necessary to provide wastewater 
services to this region for the next 30 years. Appendix D identifies the RWSP projects included 
in this budget request. 
The RWSP utilizes the same assumptions with regard to future population and employment 
levels in the Puget Sound region as does the Growth Management Act and the King County 
Comprehensive Plan. When originally presented to the Council for adoption, the RWSP included 
an up-to-date inventory of existing facilities, a level of service definition, and an identification of 
needs to support the regional vision adopted under the Growth Management Act and the King 
County Comprehensive Plan. An annual report on the status of the RWSP is submitted to the 
Regional Water Quality Committee of the King County Council each year for review. 
Additionally, approximately every three years a comprehensive update of the RWSP costs, 
projections, and assumptions is undertaken and presented to the County Council. 
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2012 WTD Project Cost Summary

                                                                                                                            Total WTD CIP $455,487,223 $2,601,829,981 $1,004,833,991 $3,606,663,972

Proj # Project Name                                                                                 Council Dist LTD 2010
Beginning 

Balance 2011
Approp thru 

2011
2012 Approp 

Request Total Estimate at 
Completion Current Phase

2007-011 SP Assess & Replace Raw Sewage Pumps, Motors and Drives   05 $0 $0 $0 $13,228,112 $13,228,112 Not Started
2012-019 South Plant ETS Peaking Pumps VFDs, Asses & Replace 05 $0 $0 $0 $4,671,513 $4,671,513 Not Started
2012-020 Refurbish/Replace Duty Pump's VFDs at South Plant ETS 05 $0 $0 $0 $4,031,791 $4,031,791 Not Started
423487 East Division Secondary Tank Coating 05 $2,886,262 $1,004,877 $3,891,139 $1,123,531 $5,014,669 $4,897,741 Implementation
423514 WTD Corrosion Prevention 05 $2,632,949 $976,294 $3,609,243 $3,024,046 $6,633,289 Implementation
423642 STP Digester Floating Lids 05 $84,606 $393,521 $478,128 $4,397,036 $4,875,163 Development
A20010 South Treatment Plant - Asset Mgmt Total $5,603,817 $2,374,692 $7,978,509 $30,476,029 38,454,538

423493 South Plant Control System Replacement 05 $39,250,824 $4,322,046 $43,572,870 $2,436,072 $46,008,942 Implementation
423646 SP Solids Controls Replacement 05 $0 $7,689,102 $7,689,102 $1,880,803 $9,569,905 Final Design
A20020 South Treatment Plant - New Facilities & Improvement  Total $39,250,824 $12,011,148 $51,261,972 $4,316,875 55,578,847

A20000 South Treatment Plant Total $44,854,641 $14,385,841 $59,240,481 $34,792,904 94,033,385

2012-002 West Point Solids Control System Replacement 04 $0 $0 $0 $14,677,212 $14,677,212 $14,493,970 Not Started
2012-003 West Point Liquids Control System Replacement 04 $0 $0 $0 $18,075,986 $18,075,986 $17,918,329 Not Started
2012-008 WP Centrifuge Replacement 04 $0 $0 $0 $6,240,371 $6,240,371 Not Started
2012-011 WP Intermediate and Effluent Pump Station VFD Replacement 04 $0 $0 $0 $9,752,141 $9,752,141 Not Started
2012-013 Biosolids Conveyor Replacement at WP 04 $0 $0 $0 $3,745,440 $3,745,440 Not Started
2012-024 WPTP Raw Sewage Pump Engine Emissions 04 $0 $0 $0 $7,967,171 $7,967,171 Not Started
423593 WP Digestion Improvements 04 $2,361,383 $5,495,521 $7,856,904 $1,622,948 $9,479,852 $9,482,516 Implementation
423621 Influent Screening Improvements at the WPTP 04 $1,533,112 $1,716,273 $3,249,385 $23,891,182 $27,140,567 Predesign
423622 West Section Control System Replacement 04 $964,531 $4,670,461 $5,634,993 $4,914,218 $10,549,211 $10,757,277 Final Design
423623 West Point Replacement of CM trailers and Control System Area 04 $593,691 $2,058,384 $2,652,075 $12,381 $2,664,456 $2,667,968 Final Design
423641 WPTP Digester Floating Lids 04 $157,475 $320,652 $478,128 $4,469,905 $4,948,033 Development
423647 WPTP Unit Substation 704 Replacement 04 $451 $510,752 $511,203 $3,683,852 $4,195,055 $4,195,055 Final Design
423648 WPTP Primary Tank & Channel Restoration 04 $0 $594,045 $594,045 $1,699,890 $2,293,935 $2,293,935 Implementation
A20110 West Treatment Plant - Asset Mgmt Total $5,610,644 $15,366,088 $20,976,732 $100,752,697 121,729,429

423163 WTD Technology Program Development 04 $11,735,424 $1,031,239 $12,766,664 $3,926,562 $16,693,225 Implementation
A20120 West Treatment Plant - New Facilities & Improvements Total $11,735,424 $1,031,239 $12,766,664 $3,926,562 16,693,225

423474 West Point Waste-to-Energy (W2E) Project 04 $16,593,724 $18,574,288 35,168,012 $0 35,168,012 Implementation
423649 Voltage Sags at the West Point Treatment Plant 04 $0 $702,250 $702,250 $0 702,250 $541,951 Implementation
A20140 West Treatment Plant - Power Mgmt Total $16,593,724 $19,276,538 $35,870,262 $0 35,870,262

A20100 West Treatment Plant Total $33,939,792 $35,673,865 $69,613,657 $104,679,259 174,292,916

423484 Brightwater Treatment Plant All $824,258,198 $72,205,011 $896,463,209 $0 896,463,209 $655,119,844 Implementation
423575 Brightwater Conveyance All $873,707,650 $158,733,695 $1,032,441,345 $41,546,090 1,073,987,435 $1,022,418,620 Implementation
A20220 Brightwater Treatment Plant - New Facilities & Improvements Total $1,697,965,848 $230,938,706 $1,928,904,554 $41,546,090 1,970,450,644

A20200 Brightwater Treatment Plant Total $1,697,965,848 $230,938,706 $1,928,904,554 $41,546,090 1,970,450,644



2012 WTD Project Cost Summary

                                                                                                                            Total WTD CIP $455,487,223 $2,601,829,981 $1,004,833,991 $3,606,663,972

Proj # Project Name                                                                                 Council Dist LTD 2010
Beginning 

Balance 2011
Approp thru 

2011
2012 Approp 

Request Total Estimate at 
Completion Current Phase

423638 Mitigation Site Maintenance and Monitoring All $125,935 $516,006 641,942 $1,059,896 1,701,838 Implementation
A20320 Local Treatment Facilities - New Facilities & Improvements Total $125,935 $516,006 $641,942 $1,059,896 1,701,838

A20300 Local Treatment Facilities Total $125,935 $516,006 $641,942 $1,059,896 1,701,838

423602 Ballard Siphon Repair 04 $10,086,144 $34,748,150 $44,834,295 $9,784,312 $54,618,607 $31,627,152 Implementation
423616 Conveyance Pipeline Easement Reconciliation All $171,381 $115,997 $287,377 $1,781,203 $2,068,581 Implementation
423639 Fremont Siphon 04 $1,163,047 $3,275,454 $4,438,501 $42,868,065 $47,306,566 Predesign
423650 M Street Trunk Relocation 09 $0 $1,320,198 1,320,198 $287,385 $1,607,583 $1,607,584 Final Design
A20410 Conveyance Pipelines and Storage - Asset Mgmt Total $11,420,572 $39,459,799 $50,880,371 $54,720,966 105,601,337

2012-001 North Creek Interceptor 1,3 $0 $0 $0 $65,272,199 $65,272,199 Final Design
423373 RWSP Conveyance System Improvements All $70,924,472 $7,123,949 $78,048,422 $87,268,840 $165,317,261 Development
423582 SW Interceptor (2004-03) 09 $6,284,368 $14,531,298 $20,815,666 $536,105 $21,351,771 $21,451,612 Final Design
423626 Bellevue Influent Trunk Improvements 06 $1,531,512 $4,826,984 $6,358,496 $0 $6,358,496 $6,486,916 Implementation

423627 Sunset/Heathfield Pump Station Replacement and Forcemain Upgrade 06 $454,619 $1,713,748 $2,168,368 $78,831,633 $81,000,001 Development
423651 Conveyance System H2S Corrosion Rehabilitation All $0 $550,000 550,000 $13,964,559 $14,514,559
A20420 Conveyance Pipelines and Storage - New Facilities & Improvements Total $79,194,972 $28,745,980 $107,940,951 $245,873,335 353,814,287

A20400 Conveyance Pipelines and Storage Total $90,615,544 $68,205,779 $158,821,322 $300,594,301 459,415,624

423135 Interbay Pump Station 04 $14,201,133 $20,083,760 $34,284,893 $5,048,123 39,333,017 $43,072,660 Implementation
423630 Barton Pump Station Upgrade 08 $2,257,883 $2,093,345 4,351,228 $17,202,608 21,553,836 $22,725,125 Final Design
A20510 Conveyance Pump Station - Asset Mgmt Total $16,459,016 $22,177,106 $38,636,121 $22,250,732 60,886,853

423406 Juanita Bay PS - Modifications 06 $36,947,298 $8,543,526 $45,490,824 $0 45,490,824 $36,976,918 Close Out
423407 Kirkland PS - Modifications 06 $8,490,219 $10,676,513 $19,166,732 $2,477,368 21,644,100 $19,982,776 Final Design
423549 53rd Street Pump Station Upgrade 08 $12,842,994 $10,328 12,853,322 $150,572 13,003,894 $6,191,733 Close Out
A20520 Conveyance Pump Station - New Facilities & Improvements Total $58,280,511 $19,230,366 $77,510,877 $2,627,940 80,138,817

A20500 Conveyance Pump Station Total $74,739,527 $41,407,472 $116,146,999 $24,878,671 141,025,670

423515 CSO Control & Improvement All $609,849 $1,823,477 $2,433,326 $50,477,179 52,910,505 Development
423586 Comp Planning & Reporting All $8,246,777 $2,473,354 $10,720,131 $11,585,424 22,305,555 Development
423607 CSO Control & Improvements - Magnolia 04 $1,501,633 $2,195,186 $3,696,818 $38,874,993 42,571,811 Predesign
423608 CSO Control & Improvements - Murray 08 $2,141,833 $2,681,751 $4,823,584 $44,877,714 49,701,298 Predesign
423609 CSO Control & Improvements - North Beach 04 $1,470,813 $1,537,123 $3,007,936 $10,838,507 13,846,443 Predesign
423610 CSO Control & Improvements - Barton 08 $2,123,546 $1,906,345 4,029,891 $16,975,712 21,005,603 Predesign
A20620 Combined Sewer Overflow - New Facilities & Improvements Total $16,094,450 $12,617,236 $28,711,686 $173,629,528 202,341,215
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423062 Non-Project Specific - NOAA 4,5,8 $1,025,504 $53,284 $1,078,788 $255,349 1,334,137 Implementation
423368 Sediment Management Plan 4,5,8 $13,710,153 $5,931,723 $19,641,876 $28,020,032 47,661,908 Development
423589 Lower Duwamish Waterway Superfund 4,5,8 $6,624,717 $3,587,451 10,212,169 $6,480,910 16,693,079 Development
A20650 Combined Sewer Overflow Control - Remediation Total $21,360,375 $9,572,458 $30,932,833 $34,756,291 65,689,124

A20600 Combined Sewer Overflow Total $37,454,825 $22,189,694 $59,644,519 $208,385,819 268,030,339

423297 RWSP Local Systems I/I Control All $40,260,469 $1,708,396 $41,968,865 $0 41,968,865 Development
423618 RWSP Local Systems I/I Implementation 2,3 $2,821,615 $7,397,101 10,218,716 $734,019 10,952,735 $11,261,234 Implementation
A20700 Inflow & Infiltration  Total $43,082,083 $9,105,497 $52,187,581 $734,019 52,921,600

A20700 Inflow & Infiltration Total $43,082,083 $9,105,497 $52,187,581 $734,019 52,921,600

423141 Biosolids Forestry Equipment All $3,869,396 $453,837 $4,323,233 $397,416 4,720,649 Implementation
423142 Biosolids Agricultural Equipment All $1,024,078 $453,094 $1,477,172 $881,453 2,358,625 Implementation
423619 Biosolids Transportation All $1,068,376 $2,647,279 3,715,655 $3,244,298 6,959,953 Implementation
A20810 Biosolids - Asset Mgmt Total $5,961,850 $3,554,210 $9,516,060 $4,523,167 14,039,227

423140 Biosolids Site Development All $5,514,885 $781,456 6,296,341 $2,691,224 8,987,565 Implementation
A20820 Biosolids - New Facilities & Improvements Total $5,514,885 $781,456 $6,296,341 $2,691,224 8,987,565

A20800 Biosolids Total $11,476,735 $4,335,666 $15,812,401 $7,214,391 23,026,791

2012-006 Reclaimed Water Planning & Infrastructure All $0 $0 $0 $6,052,362 6,052,362 Not Started
423600 Brightwater Reclaimed Water Pipeline 03 $18,121,357 $8,128,522 $26,249,879 $0 26,249,879 $27,487,238 Implementation
423620 Reclaimed Water - Comprehensive Plan All $2,043,183 $1,012,422 3,055,605 $272,203 3,327,808 Development
A20920 Water Reuse - New Facilities Total $20,164,541 $9,140,943 $29,305,484 $6,324,565 35,630,049

A20900 Water Reuse Total $20,164,541 $9,140,943 $29,305,484 $6,324,565 35,630,049

423034 Lab Camp 04 $7,165,972 $1,065,325 $8,231,298 $5,645,747 13,877,044 Implementation
423652 Environmental Lab - Energy Improvements 04 $0 $910,385 910,385 $1,589,615 2,500,000 Development
A21010 Environmental Laboratory - Asset Mgmt Total $7,165,972 $1,975,710 $9,141,682 $7,235,362 16,377,044

A21000 Environmental Laboratory Total $7,165,972 $1,975,710 $9,141,682 $7,235,362 16,377,044
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2005-010 Future AM Master Plan Projects All $0 $0 $0 $167,941,699 167,941,699 N/A
423086 Water Quality Capital Outlay All $11,261,095 $702,829 $11,963,924 $1,210,535 13,174,459 Implementation
423545 WTD CIP Fund Contingency All $0 $314,149 $314,149 $9,685,851 10,000,000 Completed
423632 WTD Electronic Project Document Management All $87,562 $549,051 $636,613 $95,598 732,211 Predesign
423636 Capital Project Oversight All $98,970 $156,576 $255,546 $130,000 385,546 Implementation
423643 Prism & Mainsaver Conversion to ABT All $284,223 $860,027 $1,144,250 $520,150 1,664,400 Development
423653 ARC Flash Hazard Analysis All $0 $515,908 $515,908 $215,892 731,799 Predesign
423654 Roof Replacements for WTD Facilities All $0 $601,816 601,816 $2,118,814 2,720,631 Development
A21100 Central Functions Total $11,731,850 $3,700,357 $15,432,207 $181,918,539 197,350,746

A21100 Central Functions Total $11,731,850 $3,700,357 $15,432,207 $181,918,539 197,350,746

423551 Electrical / I&C All $16,297,558 $2,755,810 19,053,367 $14,019,630 33,072,997 Implementation
A21201 Minor Asset Managment - Electric/I&C Total $16,297,558 $2,755,810 $19,053,367 $14,019,630 33,072,997
423552 Mechanical Upgrade & Replacement All $15,913,341 $2,297,794 18,211,135 $15,482,471 33,693,606 Implementation
A21202 Minor Asset Managment - Mechanical Upgrade & Replacement Total $15,913,341 $2,297,794 $18,211,135 $15,482,471 33,693,606
423553 Odor/Corrosion Control All $2,704,285 $1,097,374 3,801,660 $11,492,902 15,294,562 Implementation
A21203 Minor Asset Managment - Odor / Corrosion control Total $2,704,285 $1,097,374 $3,801,660 $11,492,902 15,294,562
423555 Pipeline Replacement All $10,350,037 $2,886,240 13,236,277 $13,889,199 27,125,476 Implementation
A21204 Minor Asset Managment - Pipeline Replacement Total $10,350,037 $2,886,240 $13,236,277 $13,889,199 27,125,476
423554 Process Replacement/Improvement All $15,376,155 $2,665,464 18,041,619 $16,469,735 34,511,354 Implementation
A21205 Minor Asset Managment - Process Replacement/Improvement Total $15,376,155 $2,665,464 $18,041,619 $16,469,735 34,511,354
423556 Structures / Site Improvement All $12,384,089 $2,209,004 14,593,093 $14,116,238 28,709,331 Implementation
A21206 Minor Asset Managment - Structures/Site Improvement Total $12,384,089 $2,209,004 $14,593,093 $14,116,238 28,709,331

A21200 Minor Asset Management Total $73,025,464 $13,911,687 $86,937,151 $85,470,175 172,407,326

 Total WTD CIP Appropriation Plan $455,487,223 $2,601,829,981 $1,004,833,991 $3,606,663,972



 
 

Office of Performance, Strategy and Budget 
Capital Improvement Programs 

Phased Appropriation Proposal 
 
Date:  September 26, 2011 
 
Project: 423609 Combined Sewer Overflow Control & Improvements – North Beach   
Fund:  4616 Wastewater Capital Fund 
Department / Agency: Natural Resources/Parks/Wastewater Treatment Division (WTD) 
 
Request Amount:  $2,911,538 
 
If approved, the requested appropriation is estimated to be sufficient to complete the project through the 
Design phase. 
 
Schedule and Cost 
 

Phase Phase 
Start 
Date 

Phase 
Finish 
Date 

Total 
Estimated 

Cost of Phase

LTD Approp 
as of 9/1/2011 

2012 
Request 
Amount 

LTD 
Approp. if 

2012 request 
approved 

Planning 1/1/2006 8/1/2011 $1,781,582 Included below    Included below 
Preliminary 
Design 

8/1/2011 2/1/2012 $1,192,506 $3,007,936    Included below 

Design 2/1/2012 8/1/2013 $2,945,386   $2,911,538 $5,919,474 
Implementation 8/1/2013 6/1/2015 $7,751,880       
Closeout 6/1/2015 12/31/2015 $175,089       
Total     $13,846,443  $3,007,936  $2,911,538  $5,919,474
 
 
Project Status:  The SEPA comment period ended and staff responded to comments.  The Notice to Proceed 
(NTP) with preliminary design was issued on July 28th to HDR Engineering Inc. Fifty adults and more 
children attended an open house at the North Beach Pump Station on August 6.   The event gave the 
community an opportunity to meet the CSO design team, hear about the project, and tour the pump station. 
 
 



 
 

Office of Performance, Strategy and Budget 
Capital Improvement Programs 

Phased Appropriation Proposal 
 
Date:  September 26, 2011 
 
Project: 423608 Combined Sewer Overflow Control & Improvements - Murray   
Fund:  4616 Wastewater Capital Fund 
Department / Agency: Natural Resources/Parks/Wastewater Treatment Division (WTD) 
 
Request Amount:  $14,611,184 
 
If approved, the requested appropriation is estimated to be sufficient to complete the project through the 
Design phase. 
 
Schedule and Cost 
 

Phase Phase 
Start 
Date 

Phase 
Finish 
Date 

Total 
Estimated 

Cost of Phase

LTD Approp 
as of 9/1/2011

2012 Request 
Amount 

LTD 
Approp. if 

2012 request 
approved 

Planning 1/1/2006 9/1/2011 $2,669,526  Included below   Included below 
Preliminary 
Design 

9/1/2011 2/29/2012 $1,069,878 $4,823,581    Included below 

Design 3/1/2012 6/3/2013 $15,695,361   $14,611,184 $19,434,765 
Implementation 6/3/2013 10/15/2015 $30,107,256       
Closeout 10/15/2015 9/1/2016 $159,274       
Total     $49,701,295  $4,823,581  $14,611,184  $19,434,765
 
 
Project Status:  Project team members attended the quarterly Morgan Community Association (MoCA) 
meeting on April 20, 2011 to provide an update on the status of the SEPA process and the opportunity for the 
public to provide comments. The SEPA Determination of Non-Significance (DNS) was issued on April 28, 
2011.  The Project team responded to correspondence from the community including eight official SEPA 
comment letters. 
 
Work is underway on property acquisitions for the six properties that must be acquired for the storage tank 
site.  Community meetings will begin in October.    
 



 
 

Office of Performance, Strategy and Budget 
Capital Improvement Programs 

Phased Appropriation Proposal 
 
Date:  September 26, 2011 
 
Project:  423627 Sunset Heathfield Pump Station Replacement and Forcemain Upgrade  
Fund:  4616 Wastewater Capital Fund 
Department / Agency: Natural Resources/Parks/Wastewater Treatment Division (WTD) 
 
Request Amount:  $1,611,633 
 
If approved, the requested appropriation is estimated to be sufficient to complete the project through 
Preliminary Design phase. 
 
Schedule and Cost 
 

Phase Phase 
Start 
Date 

Phase 
Finish 
Date 

Total 
Estimated 

Cost of Phase

LTD Approp 
as of 9/1/2011

2012 
Request 
Amount 

LTD 
Approp. if 

2012 request 
approved 

Planning 2/2/2009 4/23/2012 $1,400,000  Included below     
Preliminary 
Design 

4/23/2012 6/24/2013 $2,000,000 $2,168,367 $1,231,633  $3,400,000 

Design* 6/24/2013 7/13/2015 $3,800,000   $ 380,000 $380,000
Implementation 7/13/2015 12/10/2018 $73,800,000       
Closeout 12/10/2018 8/12/2019 $265,079       
Total  $81,265,079  $2,168,367 $1,611,633  $3,780,000
 
*10% of design phase cost is being requested as provided for in Ordinance 16764. 
 
Project Status: The Project Team is conducting alternative analysis to identify the optimal pump station and 
forcemain design. Design alternatives include single stage, two stage and hybrid pumping; and forcemain 
alignment. 
 
Project is proceeding on time, within budget and no scope changes are foreseen at this time. 
 
 



 
 

Office of Performance, Strategy and Budget 
Capital Improvement Programs 

Phased Appropriation Proposal 
 
Date:  September 26, 2011 
 
Project:  423630 Barton Pump Station Upgrade  
Fund:  4616 Wastewater Capital Fund 
Department / Agency: Natural Resources/Parks/Wastewater Treatment Division (WTD) 
 
Request Amount:  $17,059,204 
 
If approved, the requested appropriation is estimated to be sufficient to complete the project through the 
implementation phase. 
 
Schedule and Cost 
 

Phase Phase 
Start 
Date 

Phase 
Finish 
Date 

Total 
Estimated 

Cost of Phase 

LTD 
Approp as 
of 9/1/2011 

2012 
Request 
Amount 

LTD 
Approp. if 

2012 request 
approved 

Planning 5/1/2008 8/19/2009 $500,517 Included 
below 

 Included below 

Preliminary 
Design 

8/19/2009 1/15/2010 $1,757,366 Included 
below 

  Included below

Design 1/15/2010 3/30/2012 $2,048,491 $4,351,228  $4,351,228 
Implementation 3/31/2012 1/21/2015 $17,104,059 $17,059,204  $17,059,204
Closeout 1/21/2015 2/16/2015 $139,115    
 
Total     $21,549,547 $4,351,228 $17,059,204 $21,410,432

 
 
Project Status: Design is complete and bid-ready with the exception of any changes which may be required 
by Seattle Department of Transportation (SDOT) related to issuance of the Street Improvement Permit (SIP).  
The project is located in SDOT right-of-way. SDOT has given 60% approval and is expected to issue final 
SIP permit approximately September 28, at which time the project will be advertised.  Construction is 
scheduled to begin at the end of March 2012. 
 
 



 
 

Office of Performance, Strategy and Budget 
Capital Improvement Programs 

Phased Appropriation Proposal 
 
Date:  September 26, 2011 
 
Project: 423639 Fremont Siphon    
Fund:  4616 Wastewater Capital Fund 
Department / Agency: Natural Resources/Parks/Wastewater Treatment Division (WTD) 
 
Request Amount:  $ 4,427,324 
 
If approved, the requested appropriation is estimated to be sufficient to complete the project through the 
Design phase. 
 
Schedule and Cost 
 

Phase Phase 
Start 
Date 

Phase 
Finish 
Date 

Total 
Estimated 

Cost of 
Phase 

LTD Approp 
as of 9/1/2011

2012 
Request 
Amount 

LTD Approp. 
if 2012 
request 

approved 
Planning 2/1/2010 9/15/2011 $1,991,266  Included below   Included below 
Preliminary 
Design 

9/15/2011 6/12/2012 $2,461,788 $4,438,500    Included below 

Design 6/12/2012 7/29/2014 $4,412,770   $4,427,324  $8,865,824 
Implementation 7/29/2014 7/29/2016 $38,218,257       
Closeout 7/29/2016 12/31/2017 $222,484       
Total     $47,306,565  $4,438,500  $4,427,324  $8,865,824
 
 
Project Status:  the Project Team has identified and received approval from the WTD Capital Management 
Team (CST) for the preferred alternative consisting of twin micro-tunnels. Additionally, approval was 
granted to add odor control into the scope of the project.  Preliminary design is proceeding on all elements. 
Negotiations with Seattle Public Utility (SPU) are underway to coordinate common project elements such as 
the possible relocation of SPU’s  CSO no. 174 piping.  
 
The Project is scheduled to complete preliminary design by June 2012. Design will begin in June 2012 and 
continue through July 2014. 
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STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

This project will fund the design and construction of three programs: asset management, new facilities and improvements, 
and odor control to insure the effective operation of the South Treatment plant.   

E X P E N D I T U R E S

R E V E N U E S

A20000     SOUTH TREATMENT PLANT

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION SOUTH TREATMENT PLANTFUND: 4616

DEPT: 4000

DESCRIPTION:

SOUTH TREATMENT PLANT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 0 48 0 0 0 0 47,591
2 PRELIMINARY DESIGN 90,680 303 344 0 0 0 737,706
3 FINAL DESIGN 464,488 687 2,621 653 184 0 4,610,215
4 IMPLEMENTATION 11,389,937 6,151 9,109 280 813 690 28,432,419
5 CLOSE-OUT 215,265 249 141 7 150 202 964,975

12,160,370 7,439 12,214 940 1,147 893 34,792,906EXPENDITURE TOTAL

88888 PROGRAM REVENUES 12,160,370 7,439 12,214 940 1,147 893 34,792,906

12,160,370 7,439 12,214 940 1,147 893 34,792,906REVENUE TOTAL

WWT - ES - 1



STATUS:
 On-going

PROJECT CHANGES:
Total Cost Change

 This project will fund the design and construction of four programs: asset management, new facilities and improvements, 
odor control, and power management to insure the effective operation of the West Point Treatment plant.

E X P E N D I T U R E S

R E V E N U E S

A20100     WEST POINT TREATMENT PLANT

COUNCIL DISTRICT 04

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION WEST TREATMENT PLANTFUND: 4616

DEPT: 4000

DESCRIPTION:

WEST POINT TREATMENT PLANT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 98,522 110 0 1 0 0 209,365
2 PRELIMINARY DESIGN 1,162,460 1,765 14 4 0 0 2,945,128
3 FINAL DESIGN 3,901,448 5,554 1,880 397 6 0 11,739,049
4 IMPLEMENTATION 38,254,164 26,829 11,332 5,635 3,798 1,046 86,894,733
5 CLOSE-OUT 168,304 373 723 90 964 573 2,890,985

43,584,898 34,631 13,949 6,126 4,769 1,619 104,679,260EXPENDITURE TOTAL

88888 PROGRAM REVENUES 43,584,898 34,631 13,949 6,126 4,769 1,619 104,679,260

43,584,898 34,631 13,949 6,126 4,769 1,619 104,679,260REVENUE TOTAL

WWT - ES - 2



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

Project funds new treatment plant to provide capacity to the wastewater system for the next 30+ years. Facility will be 
architecturally compatible w/local neighborhood, include wastewater treatment,biosolids, treat some flows for water reuse 
& odor contrl

E X P E N D I T U R E S

R E V E N U E S

A20200     BRIGHTWATER TREATMENT PLANT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

BRIGHTWATER TREATMENT PLANT PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 38,016,652 745 0 0 0 0 38,761,207
5 CLOSE-OUT 566,780 393 0 0 0 0 960,089
6 ACQUISITION 1,824,794 0 0 0 0 0 1,824,794

40,408,226 1,138 0 0 0 0 41,546,090EXPENDITURE TOTAL

88888 PROGRAM REVENUES 40,408,226 1,138 0 0 0 0 41,546,090

40,408,226 1,138 0 0 0 0 41,546,090REVENUE TOTAL

WWT - ES - 3



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

KC-WTD protects regional public health & water quality for over 1.4 million residents in King, Snohomish & Pierce 
counties. Project focuses on capital projects established through agreements to address needs of specific communities 
within service area

E X P E N D I T U R E S

R E V E N U E S

A20300     LOCAL TREATMENT FACILITIES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

LOCAL TREATMENT FACILITIES PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 648,965 112 111 55 66 31 1,024,884
5 CLOSE-OUT 0 0 0 0 0 35 35,013

648,965 112 111 55 66 66 1,059,897EXPENDITURE TOTAL

88888 PROGRAM REVENUES 648,965 112 111 55 66 66 1,059,897

648,965 112 111 55 66 66 1,059,897REVENUE TOTAL

WWT - ES - 4



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

 This project will fund design and construction to maintain existing conveyance and storage systems and create new 
conveyance and storage systems to address future needs. 

E X P E N D I T U R E S

R E V E N U E S

A20400     CONVEYANCE PIPES AND STORAGE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

CONVEYANCE PIPES AND STORAGE PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 295,338 0 0 58 0 0 353,651
2 PRELIMINARY DESIGN 2,677,612 251 0 97 0 0 3,026,078
3 FINAL DESIGN 2,574,008 3,301 5,464 2,364 1,691 648 16,041,211
4 IMPLEMENTATION 22,049,137 24,818 92,476 94,295 25,206 17,510 276,353,128
5 CLOSE-OUT 116,590 36 528 81 625 2,493 3,879,748
6 ACQUISITION 626,755 9 204 74 26 0 940,488

28,339,440 28,414 98,673 96,969 27,548 20,651 300,594,304EXPENDITURE TOTAL

88888 PROGRAM REVENUES 28,339,440 28,414 98,673 96,969 27,548 20,651 300,594,304

28,339,440 28,414 98,673 96,969 27,548 20,651 300,594,304REVENUE TOTAL

WWT - ES - 5



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

This project will fund the design and construction of four programs: asset management, new facilities and improvements, 
odor control, and power management to insure the effective operation of the Conveyance Pump Stations.

E X P E N D I T U R E S

R E V E N U E S

A20500      CONVEYANCE PUMP STATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

 CONVEYANCE PUMP STATION PROGRAM

SIX YEAR BUDGET

SIX YEAR

2 PRELIMINARY DESIGN 63,656 0 0 0 0 0 63,656
3 FINAL DESIGN 902,901 310 0 0 0 0 1,213,032
4 IMPLEMENTATION 20,280,240 514 1,811 0 0 0 22,605,618
5 CLOSE-OUT 81,684 61 0 143 0 0 286,522
6 ACQUISITION 351,279 181 178 0 0 0 709,845

21,679,760 1,067 1,989 143 0 0 24,878,673EXPENDITURE TOTAL

88888 PROGRAM REVENUES 21,679,760 1,067 1,989 143 0 0 24,878,673

21,679,760 1,067 1,989 143 0 0 24,878,673REVENUE TOTAL

WWT - ES - 6



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

 This project will fund the design and construction of two programs: new facilities and improvements and remediation to 
insure the effective control of Combined Sewer Overflow (CSO). 

E X P E N D I T U R E S

R E V E N U E S

A20600     COMBINED SEWER OVERFLOW (CSO) CONTROL

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

COMBINED SEWER OVERFLOW (CSO) CONTROL PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 247,200 461 94 1 124 359 1,286,376
2 PRELIMINARY DESIGN 2,295,487 3,495 3,483 151 137 3,779 13,340,274
3 FINAL DESIGN 10,012,512 6,312 4,191 5,799 1,703 636 28,653,735
4 IMPLEMENTATION 20,213,379 73,656 2,707 16,493 21,274 15,085 149,428,494
5 CLOSE-OUT 90,925 852 138 908 1,576 1,863 5,427,875
6 ACQUISITION 7,732,270 467 812 1,238 0 0 10,249,066

40,591,773 85,243 11,425 24,591 24,813 21,722 208,385,820EXPENDITURE TOTAL

88888 PROGRAM REVENUES 40,591,773 85,243 11,425 24,591 24,813 21,722 208,385,820

40,591,773 85,243 11,425 24,591 24,813 21,722 208,385,820REVENUE TOTAL

WWT - ES - 7



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

The Executive’s Recommended Regional I/I Control Program prepared by WTD Staff was submitted and approved by 
Council in June 2006.  The 2012 WTD CIP request reflects a budget to continue planning efforts and to fund 
implementation a cost effective I/I project in the Skyway area between Seattle and Renton.  

E X P E N D I T U R E S

R E V E N U E S

A20700     INFILTRATION AND INFLOW (I/I) CONTROL

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

INFILTRATION AND INFLOW (I/I) CONTROL PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 673,418 0 0 0 0 0 673,418
5 CLOSE-OUT 60,601 0 0 0 0 0 60,601

734,019 0 0 0 0 0 734,019EXPENDITURE TOTAL

88888 PROGRAM REVENUES 734,019 0 0 0 0 0 734,019

734,019 0 0 0 0 0 734,019REVENUE TOTAL

WWT - ES - 8



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

 This project will fund the design and construction of two programs: asset management and new facilities and 
improvements to continue the reliable and stable production of biosolids for use in agriculture, forestry, and composting.

E X P E N D I T U R E S

R E V E N U E S

A20800     BIOSOLIDS RECYCLING

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

BIOSOLIDS RECYCLING PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 1,155,402 2,459 1,001 977 830 633 7,055,087
5 CLOSE-OUT 0 38 0 0 17 104 159,304

1,155,402 2,497 1,001 977 847 737 7,214,391EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,155,402 2,497 1,001 977 847 737 7,214,391

1,155,402 2,497 1,001 977 847 737 7,214,391REVENUE TOTAL

WWT - ES - 9



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

The vision of the Wastewater Treatment Division is to create resources such as reclaimed water from wastewater.  The 
focus of the reclaimed water program is to create a strategic direction and a comprehensive vision that can move the 
program forward. 

E X P E N D I T U R E S

R E V E N U E S

A20900     WATER REUSE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

WATER REUSE PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 334,226 50 98 58 0 0 540,734
2 PRELIMINARY DESIGN 821,499 106 9 6 3 0 944,875
3 FINAL DESIGN 30,216 164 735 205 15 0 1,149,755
4 IMPLEMENTATION 704,048 201 326 904 484 0 2,619,573
5 CLOSE-OUT 133,138 176 3 0 757 0 1,069,626

2,023,127 698 1,172 1,172 1,260 0 6,324,563EXPENDITURE TOTAL

88888 PROGRAM REVENUES 2,023,127 698 1,172 1,172 1,260 0 6,324,563

2,023,127 698 1,172 1,172 1,260 0 6,324,563REVENUE TOTAL

WWT - ES - 10



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

The Environmental Lab provides sampling and performs trace organic, trace metal, conventional chemistry, 
microbiological, and bioassay determinations for samples collected from wastewater streams, industrial discharges, water 
bodies, and biosolids sites. 

E X P E N D I T U R E S

R E V E N U E S

A21000      ENVIRONMENTAL LABORATORY

COUNCIL DISTRICT 04

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION ENVIRONMENTAL LABFUND: 4616

DEPT: 4000

DESCRIPTION:

 ENVIRONMENTAL LABORATORY PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 15,828 0 0 0 0 0 15,828
4 IMPLEMENTATION 861,207 861 1,828 1,281 1,138 1,242 7,210,950
5 CLOSE-OUT 8,583 0 0 0 0 0 8,583

885,618 861 1,828 1,281 1,138 1,242 7,235,361EXPENDITURE TOTAL

88888 PROGRAM REVENUES 885,618 861 1,828 1,281 1,138 1,242 7,235,361

885,618 861 1,828 1,281 1,138 1,242 7,235,361REVENUE TOTAL

WWT - ES - 11



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

This functional category contains a wide range of projects that support and benefit the wastewater system as a whole or 
do not logically fit in the other categories.

E X P E N D I T U R E S

R E V E N U E S

A21100      CENTRAL FUNCTIONS 

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

 CENTRAL FUNCTIONS  PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 343 0 0 0 0 0 343
2 PRELIMINARY DESIGN 37,582 0 0 0 0 0 37,582
3 FINAL DESIGN 2,101,570 59 39 0 0 0 2,200,289
4 IMPLEMENTATION 8,790,359 338 393 25,928 61,734 82,349 179,532,689
5 CLOSE-OUT 54,211 19 0 1 20 54 147,635

10,984,065 417 431 25,929 61,753 82,403 181,918,538EXPENDITURE TOTAL

88888 PROGRAM REVENUES 10,984,065 417 431 25,929 61,753 82,403 181,918,538

10,984,065 417 431 25,929 61,753 82,403 181,918,538REVENUE TOTAL

WWT - ES - 12



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

Ongoing program of minor asset replacement - Electrical & Instrumentation and control (I&C).

E X P E N D I T U R E S

R E V E N U E S

A21201     MINOR ASSET MANAGEMENT - ELECTRICAL / I&C

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

MINOR ASSET MANAGEMENT - ELECTRICAL / I&C PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 1,103,251 1,365 1,410 2,992 2,491 2,390 11,751,037
5 CLOSE-OUT 160,020 217 229 508 527 628 2,268,593

1,263,271 1,582 1,639 3,500 3,018 3,018 14,019,630EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,263,271 1,582 1,639 3,500 3,018 3,018 14,019,630

1,263,271 1,582 1,639 3,500 3,018 3,018 14,019,630REVENUE TOTAL

WWT - ES - 13



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

Ongoing program of minor asset replacement - Mechanical Equipment .

E X P E N D I T U R E S

R E V E N U E S

A21202     MINOR ASSET MANAGEMENT - MECHANICAL UPGRADE AND 
RE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

MINOR ASSET MANAGEMENT - MECHANICAL UPGRADE AND 
RE PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 1,677,990 1,334 1,176 3,001 2,982 2,878 13,050,149
5 CLOSE-OUT 262,470 266 266 499 518 622 2,432,322

1,940,460 1,600 1,442 3,500 3,500 3,500 15,482,471EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,940,460 1,600 1,442 3,500 3,500 3,500 15,482,471

1,940,460 1,600 1,442 3,500 3,500 3,500 15,482,471REVENUE TOTAL

WWT - ES - 14



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

Ongoing program of minor asset replacement - Odor/Corrosion Control .

E X P E N D I T U R E S

R E V E N U E S

A21203     MINOR ASSET MANAGEMENT - ODOR / CORROSION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

MINOR ASSET MANAGEMENT - ODOR / CORROSION 
PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 370,195 202 196 2,981 2,974 2,938 9,661,620
5 CLOSE-OUT 75,001 74 76 519 526 562 1,831,283

445,196 275 272 3,500 3,500 3,500 11,492,903EXPENDITURE TOTAL

88888 PROGRAM REVENUES 445,196 275 272 3,500 3,500 3,500 11,492,903

445,196 275 272 3,500 3,500 3,500 11,492,903REVENUE TOTAL

WWT - ES - 15



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

Ongoing program of minor asset replacement - Pipeline replacement .

E X P E N D I T U R E S

R E V E N U E S

A21204     MINOR ASSET MANAGEMENT - PIPELINE REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

MINOR ASSET MANAGEMENT - PIPELINE REPLACEMENT 
PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 1,860,443 1,711 1,687 3,012 2,971 2,750 13,991,442
5 CLOSE-OUT 225,798 230 255 488 529 750 2,478,293

2,086,241 1,942 1,942 3,500 3,500 3,500 16,469,735EXPENDITURE TOTAL

88888 PROGRAM REVENUES 2,086,241 1,942 1,942 3,500 3,500 3,500 16,469,735

2,086,241 1,942 1,942 3,500 3,500 3,500 16,469,735REVENUE TOTAL

WWT - ES - 16



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

Ongoing program of minor asset replacement - Process replacement/improvement .

E X P E N D I T U R E S

R E V E N U E S

A21205     MINOR ASSET MANAGEMENT - PROCESS REPLACEMENT 
IMPRO

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

MINOR ASSET MANAGEMENT - PROCESS REPLACEMENT 
IMPRO PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 1,309,254 1,402 1,410 1,606 2,973 2,870 11,570,929
5 CLOSE-OUT 224,578 187 229 508 527 630 2,304,985
6 ACQUISITION 11,168 2 0 0 0 0 13,287

1,545,000 1,591 1,639 2,114 3,500 3,500 13,889,201EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,545,000 1,591 1,639 2,114 3,500 3,500 13,889,201

1,545,000 1,591 1,639 2,114 3,500 3,500 13,889,201REVENUE TOTAL

WWT - ES - 17



STATUS:
On-going

PROJECT CHANGES:
Total Cost Change

Ongoing program of minor asset replacement - Structures/ Site Improvement.

E X P E N D I T U R E S

R E V E N U E S

A21206     MINOR ASSET MANAGEMENT - STRUCTURES/SITE 
IMPROVEME

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WASTEWATER TREATMENT CONSTRUCTION FUND

DNR-WASTEWATER TREATMENT
LOCATION COUNTYWIDEFUND: 4616

DEPT: 4000

DESCRIPTION:

MINOR ASSET MANAGEMENT - 
STRUCTURES/SITEIMPROVEMEN PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 1,260,266 1,264 1,262 2,247 2,980 2,876 11,887,982
5 CLOSE-OUT 196,045 193 195 501 520 624 2,228,257

1,456,311 1,456 1,456 2,747 3,500 3,500 14,116,239EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,456,311 1,456 1,456 2,747 3,500 3,500 14,116,239

1,456,311 1,456 1,456 2,747 3,500 3,500 14,116,239REVENUE TOTAL

WWT - ES - 18



Wastewater Treatment Division Financial Plan, Proposed 2012 Budget 9-6-11

2010 2011 2012 2013 2014 2015 2016 2017
Audited Forecast Forecast Forecast Forecast Forecast Forecast Forecast

CUSTOMER EQUIVALENTS (RCEs) 704.39 704.39 704.39 704.39 706.15 709.68 715.36 721.08
MONTHLY RATE $31.90 $36.10 $36.10 $39.88 $39.93 $43.96 $44.26 $44.42

% Increase 13.2% 0.0% 10.5% 0.1% 10.1% 0.7% 0.4%

BEGINNING OPERATING FUND 45,462              61,368              87,462              66,662              45,010              16,489              12,989              13,508              

OPERATING REVENUE:
  Customer Charges 269,534            305,142            305,142            337,114            338,367            374,332            379,917            384,378            
  Investment Income 3,426               2,299               1,327               1,050               1,051               4,526               8,006               10,636              
  Capacity Charge 41,363              40,902              42,415              45,285              49,020              53,862              59,617              65,671              
  Rate Stabilization * (15,850)            (25,500)            21,500              22,000              29,000              4,000               -                   
  Other Income 9,778               7,971               8,743               8,665               9,995               10,195              10,399              10,607              
  TOTAL OPERATING REVENUES 308,250            330,815            379,127            414,113            427,433            446,914            457,939            471,292            

OPERATING EXPENSE (103,682)           (109,616)           (116,620)           (120,101)           (124,893)           (129,889)           (135,084)           (141,999)           

DEBT SERVICE REQUIREMENT PARITY DEBT (146,492)           (168,077)           (195,546)           (221,049)           (227,376)           (233,520)           (241,128)           (247,858)           
SUBORDINATE DEBT SERVICE (12,307)            (14,135)            (16,074)            (16,674)            (16,666)            (23,979)            (25,190)            (28,858)            

DEBT SERVICE COVERAGE RATIO  PARITY DEBT ** 1.40                 1.32 1.34 1.33 1.33 1.36 1.34 1.33
DEBT SERVICE COVERAGE RATIO TOTAL PAYMENTS 1.29                 1.15 1.15 1.15 1.15 1.15 1.15 1.15

INTER-FUND LOAN REPAYMENTS (20,447)            (20,300) (20,590) (20,500) (470)                 (470) (470) (470)
LIQUIDITY RESERVE CONTRIBUTION (56)                   (593) (700) (348) (479) (500) (520) (692)
TRANSFERS TO CAPITAL (25,266)            (18,093) (29,597) (35,442) (57,550) (58,558) (55,549) (51,416)

RATE STABILIZATION RESERVE * 51,000              76,500 55,000 33,000 4,000               -                   
OPERATING LIQUIDITY RESERVE BALANCE 10,368              10,962 11,662 12,010 12,489 12,989 13,508 14,200
OPERATING  FUND ENDING BALANCE 61,368              87,462 66,662 45,010 16,489 12,989 13,508 14,200

CONSTRUCTION FUND
BEGINNING FUND BALANCE 5,000 5,000 48,758 6,282 5,000 5,000 5,000 5,000

REVENUES:
  Parity Bonds 300,000 245,000 0 90,559 102,300 100,205 126,935 105,832
  Variable Debt Bonds 101,986 78,380 60,000 25,000 0 15,000 -                   -                   
  Grants & Loans 6,340 8,957 15,217 14,510 784 0
  Other 196 500 500 500 500 500 500 500
  Transfers From Operating Fund 25,266 18,093 29,597 35,442 57,550 58,558 55,549 51,416
  TOTAL REVENUES 433,788 350,930 105,314 166,011 161,134 174,263 182,984 157,748

CAPITAL EXPENDITURES (400,427) (278,682) (147,472) (159,712) (152,501) (164,682) (180,223) (148,817)

DEBT ISSUANCE COSTS (2,615) (3,621) (300) (1,936) (2,046) (2,079) (2,539) (2,117)
BOND RESERVE TRANSACTIONS (9,281) (15,834) 7,348 (5,644) (6,586) (6,451) 828 (6,813)
DEBT SERVICE, CAPITALIZED INTEREST RESERVE (29,484) (28,795) (7,366) -                   
ADJUSTMENTS 8,019 19,760 -                   -                   -                   (1,051) (1,051)              -                   

ENDING FUND BALANCE 5,000 48,758 6,282 5,000 5,000 5,000 5,000 5,000

CONSTRUCTION FUND RESERVES
  Bond & Loan Reserves 171,971 187,805 180,457 186,101 192,687 200,189 200,412 207,225
  Policy Reserves 22,500 15,000 15,000 15,000 15,000 15,000 15,000 15,000
TOTAL FUND RESERVES 194,471 202,805 195,457 201,101 207,687 215,189 215,412 222,225

CONSTRUCTION FUND BALANCE 199,471 251,564 201,739 206,102 212,688 220,189 220,412 227,226

*  This revenue is accounted for as a regulatory asset to be deferred to future years in accordance with FAS-71.
** This includes a Regulatory Asset for a $50.3 million estimate of Environmental Remediation Liability in accordance with FAS-71 which will be amortized over a 30 year average bond term.
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Figure 9

CIP Projects 2012 - 2017
King County Council Districts

New Capital Projects for 2012

The information included on this map has been compiled from a variety of sources and is
subject to change without notice. King County makes no representations or warranties,
express or implied, as to accuracy, completeness, timeliness, or rights to the use of such
information. This document is not intended for use as a survey product.  King County
shall not be liable for any general, special, indirect, incidential, or consequential damages
including, but not limited to, lost revenues or lost profits resulting from the use or misuse
of the information contained on this map.  Any sale of this map or information on this map
is prohibited except by written permission of King County.
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Projects: New Capital Projects
============================
2005-010: Future AM Master Plan Projects (2)
2007-011: SP Assess & Replace Raw Sewage Pumps, 
Motors & Drives (4)
2012-001: North Creek Interceptor (5)
2012-002: West Point Solids Control Syst Replace (1)
2012-003: West Point Liquids Control Syst Replace (1)
2012-006: Reclaim Water Planning & Infrastructure (3)
2012-008: WP Centrifuge Replacement (1)
2012-011: WP Intermediate and Effluent PS VFD Repl (1)
2012-013: Biosolids Conveyor Repl at West Point (1)
2012-019: SP ETS Peaking Pumps VFDs, Assess & Repl (4)
2012-020: Assess & Refurbish or Repl Duty 
Pump's VFDs at SP ETS (4)
2012-024: WPTP Raw Sewage Pump Engine Emissions (1)
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WATER AND LAND RESOURCES DIVISION 
SURFACE WATER MANAGEMENT  

CAPITAL IMPROVEMENT PROGRAM 
 

The Water and Land Resources Division (WLRD) Surface Water Management (SWM) Capital 
Program has two primary goals: 
 

• To protect public safety, water quality, and property from stormwater runoff and 
pollution, and  
 

• To protect and restore aquatic ecosystems from damage caused by storm and surface 
water runoff, pollution, and past land development practices. 
 

The 2012-2017 SWM Capital Program supports these goals.  Water and Land Resources capital 
projects are drawn from regionally adopted salmon recovery plans, national and regional 
mandated water quality regulation (NPDES), the county’s acquisition strategy, and other local 
planning documents and processes. 
 
The capital program supports the King County Strategic Plan most significantly through the 
Environmental Sustainability goal area.   

 
2012 Significant Project Highlights 

Below is a table highlighting significant projects in 2012.  Details about all of the Surface Water 
Management 2012 CIP budget requests can be found in the division’s project detail pages.   
 

Surface Water Management 2012 Executive Continuation of 
Capital Improvement Program Proposed Budget Existing Project 
Stormwater Services/Public Safety  
Seola Pond Flood Reduction $967,544 x 
Wilderness Rim Buyout Phase 2 $564,141 x 
Vashon Park and Ride LID $426,331 
Allen Lake Outlet Improvement $199,711 x 
Ecological/Habitat Restoration  
McElhoe-Person Levee Setback $1,822,000 x 
Porter Levee Setback $300,000 

 
Stormwater Services / Public Safety 
 
The Stormwater Services Section is responsible for public safety, stormwater, and drainage 
capital improvement projects such as repairing, improving, or constructing new facilities to 
control stormwater runoff and pollution, relieving drainage problems affecting residential areas 
and agricultural fields, and responding to emergency problems / situations.   
 
Projects managed by the Stormwater Services section preserve public safety and protect property 



   

from flooding, erosion, adverse water quality, or the deterioration of stormwater facilities 
designed to prevent such events.  There are budget proposals for 18 sub-projects within the 
Public Safety and Property Protection master project (P20000) totaling $3.7 million, of which six 
are new projects.   In addition, there is $73,948 for Neighborhood Drainage Assistance (P21000), 
$112,000 for Agriculture Drainage Assistance (P22000), and $455,000 for other smaller 
Stormwater Services projects.  Stormwater Services capital projects are funded in part by $1.98 
million of SWM fee revenues.  External funding from grants and inter-local agreements 
comprise $2.22 million of the total $4.2 million.   
 
The Stormwater Services section prioritizes projects across and within three main categories of 
projects/programs of projects: (1) public safety; (2) water quality; and (3) drainage. The public 
safety category addresses severe flooding, erosion, and other hazardous problems and is 
prioritized based on severity, number affected, urgency, age, cost, and community interest. The 
water quality category addresses lack of stormwater controls necessary to protect water quality 
and is prioritized based on legal mandate, opportunity, benefit, and cost. The drainage category 
addresses less severe flooding and erosion problems impacting residential and agricultural 
properties/uses and is prioritized based on benefit, cost, number affected, age, and community 
interest. 
 
Sub-projects with the largest budget requests this year include several projects within project 
P20000 – Public Safety and Major Property Protection: 
 
Seola Pond Flood Reduction:  $967,544 
Of this appropriation request, $750,000 comes from a Department of Ecology Stormwater 
Retrofit and Low Impact Development grant.  This project will retrofit the existing Seola 
Regional Detention Pond, a regional King County stormwater facility.  The retrofit will include 
adding wet pool volume, transforming an open channel upstream into a bioswale, modifying the 
outlet pipe system, and will check dams as necessary.     
 
Wilderness Rim Buyout Phase 2:  $564,141 
Of this appropriation request, $400,000 comes from Federal Emergency Management Agency 
and Federal Mitigation Assistance grants.  This project will acquire and demolish two flood 
damaged homes in the Wilderness Rim area, north of North Bend, WA.  Properties will be used 
to store flood water in order to mitigate flooding at other neighborhood homes and roads.  The 
project’s current total estimate at completion is $911,317; the remainder of the project estimate is 
already appropriated.   
   
Vashon Park and Ride Low Impact Development (LID):  $426,331 
This is a new project in 2012.  Of this appropriation request, $342,000 comes from Department 
of Ecology grant.  This project will add 27 porous concrete parking spaces and construct two rain 
gardens to reduce stormwater impacts.  Currently, stormwater runoff from the park and ride 
discharges directly into the headwaters of Judd Creek, which flows into Quartermaster Harbor.   
 
Allen Creek Outlet Improvement: $199,711 
This is a new project in 2012 and the initial appropriation request is funded by SWM fees.  This 
project will improve road protection and design flood conveyance for a channel that drains Lake 
Allen to the north.  In December 2010, the channel flooded a sole access road to 78 homes.   
 



   

Ecological Services and Habitat Restoration 
 
The Rural and Regional Services section is responsible for projects with a ecological and habitat 
restoration focus. Capital projects are authorized based on ecological criteria, urgency, readiness 
and effectiveness for recovery of endangered salmon and other critical watershed functions.  
 
These projects collectively protect or restore aquatic ecosystems in King County across Water 
Resource Inventory Areas (WRIA).  In 2012, there are budget proposals for 23 sub-projects 
totaling $4.49 million, of which $2.26 million comes from Surface Water Management fees.  
Nine of the 23 sub-projects are new projects.  This is largely due to the completion of several 
major construction projects in 2011, making room for new projects to be funded in 2012.  
 
The Rural and Regional Services section prioritizes ecosystem capital projects based upon 
ecological value, readiness and requirements for continuing projects and programs.  Existing 
projects and programs are reviewed to determine the funding need for the next budget cycle.  
New projects are scored and prioritized by basin teams based on ecological benefit, 
effectiveness, feasibility, readiness, and urgency.  Projects are then prioritized and sequenced 
across the four WRIAs. 
 
Sub-projects with the largest budget requests this year include: 
 
McElhoe-Person Levee Setback:  $1,822,000 
P23000 – WRIA 7 Program 
This appropriation request is funded by state and federal grants, inter-local agreements, and King 
Conservation District.  The project will set back approximately 1,300 feet of levee to reconnect 
floodplain habitat to the Snoqualmie River, while still providing protection to public and private 
properties.   The McElhoe-Person levee is an important location for improving habitat conditions 
for rearing and out-migrating salmon and trout.  The project currently has $781,000 in existing 
appropriation.   
 
Porter Levee Setback:  $300,000 
P25000 – WRIA 9 Program 
This is a new project in 2012.  This appropriation request is funded by a grant from the 
Washington State Recreation and Conservation Office (RCO) Salmon Recovery Funding Board 
(SRFB).  The project will restore habitat-forming processes in the Green River floodplain that 
will improve rearing habitat for fall Chinook salmon and improve flood control features to 
prevent localized flooding.   
 

Financial Planning and Policy Overview 
 

The Surface Water Management (SWM) Capital Program is funded through multiple sources of 
funding. The primary sources are SWM fee, state and federal grants (including King 
Conservation District grants), and inter-local agreements. 
 
In 2012, WLRD will meet its policy goal of committing at least 30% of annual SWM collections 
for capital construction through its “pay as you go” (PAYG) transfer and debt service payment.    
The SWM fee is based on a per parcel charge for residential parcels and sliding scale based on 
impervious surface for non-residential parcels and is collected through the annual property tax 



   

assessment.  Within the capital program, the PAYG transfer amount is equally divided between 
the stormwater/public safety and habitat restoration project categories.   
 
The projected forecast below shows the impact of the annexation of county areas into cities.  
 

SWM Fee Estimate 2011-2013 

 2011 Adopted 2012 Projected 2013 Projected 

SWM Fees $20,459,807 $19,849,000 $18,374,442 
 
 

Growth Management Act / King County Comprehensive Plan Issues 

Projects implemented by the SWM Capital Program address the Growth Management Act 
(GMA) policy directives in accordance with the 2004 King County Comprehensive Plan 
(KCCP). A number of policies refer to the County’s capital program and capital projects 
generally; the following policies are specific to the work of the SWM Capital Improvement 
Program.  

• Chapter 4, Environment, contains Policy E-126 which states that stormwater runoff shall 
be managed through a variety of methods to limit impacts to aquatic resources, protect 
and enhance the viability of agricultural lands, and promote groundwater recharge.  

• Policy E-168 states that King County shall use measures such as regulations, incentives, 
capital projects and purchase, to designate and protect fish and wildlife habitat 
conservation areas.   

• Chapter 7, Facilities, lists resources and services that the County must provide: regional 
parks, trails, and preserved open spaces; water resource management; surface water 
management and flood warning; protection and preservation of natural resources (Policy 
F-103).  

• E-405 King County’s efforts to restore and maintain biodiversity should place priority on 
protecting and restoring ecological processes that create and sustain habitats and species 
diversity.  

• E-406 King County should conserve areas where conditions support dynamic ecological 
processes that sustain important ecosystem and habitat functions and values. These areas 
include stream confluences, headwaters, and channel migration zones.  

• E-438 As watershed plans are developed and implemented, zoning, regulations and 
incentive programs may be developed, applied and monitored so that critical habitat in 
King County watersheds is capable of supporting sustainable and fishable salmonid 
populations. Watershed-based plans should define how the natural functions and values 
of watersheds critical to salmonids are protected so that the quantity and quality of water 
and sediment entering the streams, lakes, wetlands and rivers can support salmonid 
spawning, rearing, resting and migration.  



   

• E-471 River and stream channels, stream outlets, headwater areas, riparian corridors, and 
areas where dynamic ecological processes are present should be preserved, protected and 
enhanced for their hydraulic, hydrologic, ecologic and aesthetic functions, including their 
functions in providing large wood to salmonid-bearing streams. Management of river and 
stream channels should consider other beneficial uses of these water bodies, including 
recreation.  
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Project Project Name Current Phase
 2010 LTD 

Expenditures 

Total 
Available 
Budget 

 Appropriation 
Through 2010 

2012 
Appropriation 

Request  2013‐2017
 Estimate at 
Completion 

0A1205 May Valley Flood Reduction Ongoing program         2,688,319             444,427              3,132,746                125,000  225,000               3,482,746      

P20050 Bell Creek Ravine Stabilization Out year project                        ‐                          ‐                              ‐                             ‐    590,000               ‐                  

P20053
Burns Creek Conveyance 
Improvement Out year project                        ‐                          ‐                              ‐                             ‐    1,225,000           ‐                  

P20056 Allen Lake Outlet Improvement New project                        ‐                          ‐                              ‐                  199,711  90,000                 289,711          

P20057
Clough Creek Interim Sediment 
Removal New project                        ‐                          ‐                              ‐                  104,000  121,000               225,000          

P20058
Wilderness Rim Emergency 
Outflow New project                        ‐                          ‐                              ‐                    69,198  125,000               194,198          

P20059 Vashon Park and Ride LID New project                        ‐                          ‐                              ‐                  426,331  ‐                        426,331          

P20060 May Valley Future Improvement New project                        ‐                          ‐                              ‐                  165,633  2,250,000           2,415,633      

P20062 Horsehoe Lake Flood Reduction New project                        ‐                          ‐                              ‐                    60,666  300,000               360,666          

P20063
Allen Lake Outlet Future 
Improvement Out year project                        ‐                          ‐                              ‐                             ‐    2,050,000           ‐                  

P20064
Tate Creek Alluvial Fan Sediment 
Mitigation Out year project                        ‐                          ‐                              ‐                             ‐    1,200,000           ‐                  

P20065
Lake Francis Outlet Channel 
Restoration Out year project                        ‐                          ‐                              ‐                             ‐    750,000               ‐                  

P20200
White Center Regional 
Stormwater Improvement Ongoing project, in construction             896,001          1,026,658              1,922,659                  92,606  24,336                 2,039,601      

P20300
Hazard Dam & Lake Remediation 
EAP / Program Ongoing planning program               72,775               30,000                  102,775                  26,810  150,000               ‐                  

P20600
Project Support Services 
Program

Ongoing planning and support 
program                        ‐               115,000                  115,000                118,231  250,000               ‐                  

P20700
Public Safety Monitoring and 
Maintenance

Ongoing program, for monitoring 
and maintenace on closed capital 
projects.               29,364               60,472                    89,836                  50,000  250,000               ‐                  

P20800 Public Safety Feasibility Program
Ongoing planning and feasiblity 
program             507,647               97,000                  604,647                  69,326  375,000               ‐                  

Fund 3292 ‐ Surface Water Management

Sub‐project Roll‐up Table
2012 ‐ 2017 Six Year CIP Budget Request



P20900
Public Safety Emergency 
Opportunity Reserve

Ongoing program for planning and 
implementation of emergency 
projects annually.         3,646,966             195,285              3,842,251                236,602  1,000,000           ‐                  

P20000 Total ‐ Public Safety and Protection        8,246,645         3,169,734            11,416,379            3,490,411  16,755,336       13,761,919  

Project Project Name Current Phase
 2010 LTD 

Expenditures 

Total 
Available 
Budget 

 Appropriation 
Through 2010 

2012 
Appropriation 

Request  2013‐2017
 Estimate at 
Completion 

P23017 Lower Tolt Construction Ph 2 Close Out            464,316            152,747                  617,063               140,000  ‐                     795,000        

P23018 McElhoe‐Person Levee Setback Preliminary Construction               71,347             490,628                  561,975             1,822,000  278,577               2,500,000      

P23019
Snoqualmie River at Fall City 
Reach Planning                        ‐               219,000                  219,000                  20,057  15,000                 ‐                  

P23020 Lower Raging River Restoration Outyear project                        ‐                          ‐                              ‐                             ‐    100,000               ‐                  

P23021
Snoqualmie Fish Passage 
Improvement Planning                        ‐                          ‐                              ‐                    28,125  ‐                        ‐                  

P23022
Storybook Creek Channel 
Relocation Patterson Outyear project                        ‐                          ‐                              ‐                             ‐    75,000                 ‐                  

P23023 Upper Carlson Planning                       ‐                         ‐                              ‐                 281,348  3,678,216         3,959,564    
P23024 Aldair Outyear project                       ‐                         ‐                              ‐                            ‐    2,785,000         ‐                 

P23027
Snoqualmie River Footbridge 
Floodplain Reconnection Outyear project                        ‐                          ‐                              ‐                             ‐    700,000               ‐                  

P23028 Cherry Creek Mouth Restoration Outyear project                        ‐                          ‐                              ‐                             ‐    525,000               ‐                  

P23029
Tolt River Flood Plain 
Reconnection Planning                        ‐                          ‐                              ‐                    20,000  ‐                        ‐                  

P23030 San Souci Revetment Removal Outyear project                        ‐                          ‐                              ‐                             ‐    600,000               ‐                  
P23000 Total ‐ WRIA 7 Ecosystem Protection            535,663            862,375              1,398,038            2,311,530            8,756,793  7,254,564    

Project Project Name Current Phase
 2010 LTD 

Expenditures 

Total 
Available 
Budget 

 Appropriation 
Through 2010 

2012 
Appropriation 

Request  2013‐2017
 Estimate at 
Completion 

P24026
Cedar Grove (Rainbow Bend) 
restoration Outyear project                        ‐                          ‐                              ‐                             ‐    252,500               ‐                  

P24028
Sammamish River Transition 
Zone‐Bear Ck confluence Outyear project                        ‐                          ‐                              ‐                             ‐    6,238,000           ‐                  

P24033 Elliot ridge Restoration Outyear project                       ‐                         ‐                              ‐                            ‐    1,450,000         ‐                 

P24034 Mouth of Taylor Restoration Outyear project                        ‐                          ‐                              ‐                             ‐    100,000               ‐                  
P24000 Total ‐ WRIA 8 Ecosystem Protection                       ‐                         ‐                              ‐                            ‐    8,040,500         ‐                 



Project Project Name Current Phase
 2010 LTD 

Expenditures 

Total 
Available 
Budget 

 Appropriation 
Through 2010 

2012 
Appropriation 

Request  2013‐2017
 Estimate at 
Completion 

1H1647 Big Spring Creek Restoration Preliminary Design             729,606             756,526              1,486,132                123,231  200,000               1,932,769      
P25023 Wallace Restoration Implementation            133,211            146,789                  280,000                 39,038  44,000               379,973        

P25024
Newaukum Creek LWD 
Placement Design Outyear project                        ‐                          ‐                              ‐                             ‐    340,000               ‐                  

P25026 Porter Levee Setback Preliminary Design                       ‐                         ‐                              ‐                 300,000  1,147,000         1,447,000    

P25027 Kanaskat Reach Restoration Final Design                        ‐                          ‐                              ‐                  220,583  50,000                 270,583          

P25028
Green River Riparian 
Revegetation Final Design                        ‐                          ‐                              ‐                  100,000  250,000               ‐                  

P25029 Soos Creek Habitat Assessment Outyear project                        ‐                          ‐                              ‐                             ‐    330,000               ‐                  
P25030 Turley Levee Setback Outyear project                       ‐                         ‐                              ‐                            ‐    650,000             ‐                 
P25031 Lones Levee Outyear project                       ‐                         ‐                              ‐                            ‐    1,147,000         ‐                 
P25032 Flaming Geyser Outyear project                       ‐                         ‐                              ‐                            ‐    200,000             ‐                 

P25000 Total ‐ WRIA 9 Ecosystem Protection            862,817            903,315              1,766,132               782,852  4,358,000         4,030,325    

Project Project Name Current Phase
 2010 LTD 

Expenditures 

Total 
Available 
Budget 

 Appropriation 
Through 2010 

2012 
Appropriation 

Request  2013‐2017
 Estimate at 
Completion 

P26010 Middle Boise Creek Preliminary Design              11,469            150,236                  161,705                 89,274  ‐                     273,424        
P26000 Total ‐ WRIA 10 Ecosystem Protection              11,469            150,236                  161,705                 89,274  ‐                     273,424       

Project Project Name Current Phase
 2010 LTD 

Expenditures 

Total 
Available 
Budget 

 Appropriation 
Through 2010 

2012 
Appropriation 

Request  2013‐2017
 Estimate at 
Completion 

P27031 Raab's Lagoon Enhancement Preliminary Design                        ‐                          ‐                              ‐                    57,524  190,000               247,524          

P27032
Cove Creek Estuary 
Enhancement Preliminary Design                        ‐                          ‐                              ‐                    91,680  ‐                        ‐                  

P27033
Dockton Heights Interpretive 
Improvement Final Design                        ‐                          ‐                              ‐                      6,819  ‐                        6,819              

P27034
Estuary Enhancement / Culvert 
Removal Outyear project                        ‐                          ‐                              ‐                             ‐    200,000               ‐                  

P27035 Vashon Creosote Piling Removal Outyear project                        ‐                          ‐                              ‐                             ‐    50,000                 ‐                  

P27036
Volunteer Citizen Forage Fish 
Monitor Outyear project                        ‐                          ‐                              ‐                             ‐    50,000                 ‐                  



P27000 Total ‐ Vashon Ecosystem Protection                       ‐                         ‐                              ‐                 156,023  490,000             254,343       

Project Project Name Current Phase
 2010 LTD 

Expenditures 

Total 
Available 
Budget 

 Appropriation 
Through 2010 

2012 
Appropriation 

Request  2013‐2017
 Estimate at 
Completion 

P30010
Community Watershed 
Improvements Planning                        ‐                          ‐                              ‐                    28,000  140,000               ‐                  

P30100 Restoration Contingency Planning                       ‐                         ‐                              ‐                 160,000  750,000             ‐                 

P30200
Project Management Standards 
and Accountability Planning                        ‐                          ‐                              ‐                  132,811  150,000               ‐                  

P31000 Ecosystem Feasibility Program Planning                        ‐                          ‐                              ‐                    35,436  535,000               ‐                  
P32000 Reconnaissance & Scoping Planning                       ‐                         ‐                              ‐                 114,842  375,000             ‐                 

P33000 Hazard Removal & Protection New project                        ‐                          ‐                              ‐                  170,347  150,000               ‐                  
P30000 Total ‐ Ecosystem Restoration & Protection                       ‐                         ‐                              ‐                 641,436  2,100,000         ‐                 

Project Project Name Current Phase
 2010 LTD 

Expenditures 

Total 
Available 
Budget 

 Appropriation 
Through 2010 

2012 
Appropriation 

Request  2013‐2017
 Estimate at 
Completion 

329CP0 Auditor Capital Project Oversight Ongoing administrative project.                 6,564                        ‐                       6,564                     7,210  36,050                 ‐                  
0A1767 Des Moines Basin Plan CIP Ongoing program        3,450,950            494,549              3,945,499               250,000  ‐                     4,195,499    

P21000
Neighborhood Drainage & Water 
Quality Ongoing program         1,918,656             703,395              2,622,051                  73,948  750,000               ‐                  

P22000 Agricultural Drainage Assistance Ongoing program         1,654,315             560,828              2,215,143                112,000  4,000,000           ‐                  

P28000
Small Habitat Restoration 
Projects Ongoing master program             984,829             225,440              1,210,269                277,309  2,620,000           ‐                  

P28310
Stewardship Water Quality Cost 
Share Ongoing program             344,550             125,186                  469,736                  75,000  375,000               ‐                  

P28400
Monitoring & Maintenance 
Program Ongoing program.         1,037,474             400,774              1,438,248                234,971  1,375,000           ‐                  

P28993 F3292 Central Costs Ongoing.            398,312              99,985                  498,297               100,000  500,000             ‐                 

P28994
Greenbridge (Hope VI) Cost 
Share Ongoing project             749,368             130,000                  879,368                130,000  91,898                 ‐                  

Total Stand Alone Projects and Programs 10,545,018     2,740,157      13,285,175          1,260,438         9,747,948         4,195,499    

Fund 3292 Grand Total 20,201,612  7,825,817    28,027,429        8,731,964       50,248,577     29,770,074
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STATUS:
Ongoing program

PROJECT CHANGES:
Revenue change

This program will implement sub-projects and monitoring and maintenance activities by performing design, permitting, 
construction, monitoring, maintenance, and oversight compliance phases within three sub-projects.  The sub-projects and 
their related tasks will be performed between January 1, 2011 and December 31, 2014.  Through an existing Technical 
Services Agreement under the Interlocal Agreement with the City of SeaTac, King County designed and constructed 
phase II and phase III of the habitat restoration projects.

E X P E N D I T U R E S

R E V E N U E S

0A1767     DES MOINES BASIN PLAN CIP

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION SEATACFUND: 3292

DEPT: 0745

DESCRIPTION:

DES MOINES PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 20,000 0 0 0 0 0 20,000
2 PRELIMINARY DESIGN 50,000 0 0 0 0 0 50,000
3 FINAL DESIGN 50,000 0 0 0 0 0 50,000
4 IMPLEMENTATION 100,000 0 0 0 0 0 100,000
5 CLOSE-OUT 30,000 0 0 0 0 0 30,000

250,000 0 0 0 0 0 250,000EXPENDITURE TOTAL

46045 SWM - ILA SERVICES ESA   250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000REVENUE TOTAL

WLRD - ES - 1



STATUS:
Ongoing administrative project.

PROJECT CHANGES:
Total Cost Change

Auditor Capital Project Oversight

E X P E N D I T U R E S

R E V E N U E S

329CP0     AUDITOR CAPITAL PROJECT OVERSIGHT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

COUNTY GENERAL SERVICES PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 7,210 7 7 7 7 7 43,260

7,210 7 7 7 7 7 43,260EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  7,210 7 7 7 7 7 43,260

7,210 7 7 7 7 7 43,260REVENUE TOTAL

WLRD - ES - 2



STATUS:
Ongoing master project

PROJECT CHANGES:
Total Cost Change

The Public Safety Program provides funding for projects to protect the public and properties from flooding, soil erosion, 
and water quality degradation caused by storm events and existing facility deterioration by designing, implementing, and 
managing stormwater facilities.  The highest priority projects in this program are those which protect the health and safety 
of the public, with particular emphasis given to preventing flooding inside inhabited structures and allowing emergency 
vehicle access.  Other important projects address water quality problems which adversely affect both public safety and the 
ecosystem. The upgrades to water quality facilities in order to protect natural water bodies are currently mandated by our 
municipal stormwater permits. These projects are typically identified through citizen complaints, basin planning, facility 
inspections, monitoring data, or reconnaissance by County engineers.

E X P E N D I T U R E S

R E V E N U E S

P20000     PUBLIC SAFETY & MAJOR PROPERTY PROTECTION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

LARGE CIP PROJECTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 382,537 235 165 165 165 165 1,277,537
2 PRELIMINARY DESIGN 352,176 590 465 240 115 115 1,877,176
3 FINAL DESIGN 296,203 495 540 410 210 110 2,061,203
4 IMPLEMENTATION 1,625,484 2,076 2,475 2,405 2,150 900 11,631,484
5 CLOSE-OUT 344,011 171 163 225 210 435 1,548,347
6 ACQUISITION 490,000 830 265 230 30 5 1,850,000

3,490,411 4,397 4,073 3,675 2,880 1,730 20,245,747EXPENDITURE TOTAL

33320 FEMA-LOCAL PROGRAMS      350,000 630 730 450 450 200 2,810,000
33428 EMERGENCY MANAGMT AGENCY 50,000 0 0 0 0 0 50,000
33429 DEPT OF ECOLOGY 1,092,000 390 0 0 0 0 1,482,000
39721 CONTRBTN-SURF WATER MGT  1,590,447 2,906 2,653 2,825 1,930 1,130 13,034,783
39796 CONTRBTN-OTHER FUNDS     407,964 471 400 400 500 400 2,578,964
46045 SWM - ILA SERVICES ESA   0 0 290 0 0 0 290,000

3,490,411 4,397 4,073 3,675 2,880 1,730 20,245,747REVENUE TOTAL

WLRD - ES - 3



STATUS:
Ongoing program

PROJECT CHANGES:
Total Cost Change

The Neighborhood Drainage program’s objective is to reduce flooding on public and private property.  The program also 
assists citizens in resolving smaller neighborhood problems of localized flooding, erosion, sedimentation, and water 
quality.  These problems are typically identified through citizen drainage complaints or inspections.  Actions typically 
include installing pipes and catch basins, upsizing culverts, removing accumulated sediment, and stabilizing drainage 
channels.

E X P E N D I T U R E S

R E V E N U E S

P21000     NEIGHBORHOOD DRAINAGE & WATER QUALITY ASSISTANCE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

NEIGHBORHOOD DRAINAGE&WQ PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 48,948 25 25 25 25 25 173,948
4 IMPLEMENTATION 25,000 125 125 125 125 125 650,000

73,948 150 150 150 150 150 823,948EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  73,948 150 150 150 150 150 823,948

73,948 150 150 150 150 150 823,948REVENUE TOTAL

WLRD - ES - 4



STATUS:
Ongoing program

PROJECT CHANGES:
Total Cost Change

Agricultural Drainage Assistance Program (ADAP) provides assistance to farmers to maintain their drainage ditches.  
Requirements to protect fish and other resources have made it very difficult for farmers to maintain the system that drains 
their fields, resulting in loss of farmable acreage.  The program assists farmers with planning and implementing some of 
the practices required to protect fish.  The benefits are improvements to agriculture viability and protection of fish and 
water quality.  Costs cover an engineer, an ecologist, plants, and labor crews for weed control, planting, and maintenance.

E X P E N D I T U R E S

R E V E N U E S

P22000     AGRICULTURAL DRAINAGE ASSISTANCE PROGRAM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

AG DRAINAGE ASSISTANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

2 PRELIMINARY DESIGN 20,000 50 50 50 50 50 270,000
3 FINAL DESIGN 40,000 150 150 150 150 150 790,000
4 IMPLEMENTATION 30,000 390 390 390 390 390 1,980,000
5 CLOSE-OUT 22,000 200 200 200 200 200 1,022,000
6 ACQUISITION 0 10 10 10 10 10 50,000

112,000 800 800 800 800 800 4,112,000EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  112,000 800 800 800 800 800 4,112,000

112,000 800 800 800 800 800 4,112,000REVENUE TOTAL

WLRD - ES - 5



STATUS:
Ongoing master project

PROJECT CHANGES:
Revenue Change

This project undertakes actions to protect or restore aquatic ecosystems in the unincorporated portions of the 
Snohomish/Snoqualmie Watershed.  They are primarily identified through WRIA 7 salmon conservation planning, Surface 
Water Management basin planning, and other investigation efforts by the WRIA 7 basin stewards.  Typical actions include 
reconnecting side-channel habitat to the mainstem river, removing levees and other forms of bank hardening, eliminating 
man-made barriers to fish migration such as blocked culverts, increasing riparian forest cover to improve water quality, 
and recreating log jams to increase dynamic complexity in river flows.  For 2012, six capital sub-projects are funded to 
accomplish this scope goal: Lower Tolt Construction Phase II, McElhoe-Person Levee Setback, Snoqualmie River at Fall 
City Reach, Upper Carlson, Fish Passage Improvement, and Tolt River Flooplain Reconnection.

E X P E N D I T U R E S

R E V E N U E S

P23000     WRIA 7 ECOSYSTEM PROTECTION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

WRIA 7 PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 68,182 15 25 25 25 25 183,182
2 PRELIMINARY DESIGN 257,348 135 0 150 350 0 892,348
3 FINAL DESIGN 350,000 564 150 0 275 400 1,738,678
4 IMPLEMENTATION 1,472,000 199 3,628 1,039 1,000 725 8,062,965
5 CLOSE-OUT 140,000 0 0 0 27 0 167,150
6 ACQUISITION 24,000 0 0 0 0 0 24,000

2,311,530 912 3,803 1,214 1,677 1,150 11,068,323EXPENDITURE TOTAL

33436 WA ST DEPT OF TRANSPORTAT 1,000,000 0 0 0 0 0 1,000,000
33708 INTERLOCAL GRANTS-OTHER  272,000 0 1,000 0 0 0 1,272,000
39721 CONTRBTN-SURF WATER MGT  489,530 564 1,323 714 1,052 550 4,692,746
43315 SALMON RECOVERY-US F&WL 350,000 0 900 500 500 600 2,850,000
44932 KCD INTRAFUND SERVICES   200,000 349 580 0 125 0 1,253,577

2,311,530 912 3,803 1,214 1,677 1,150 11,068,323REVENUE TOTAL

WLRD - ES - 6



STATUS:
Ongoing master project

PROJECT CHANGES:
Revenue Change

This project undertakes actions to protect or restore aquatic ecosystems in the Green River Watershed.  They are 
primarily identified through WRIA 9 salmon conservation planning, Surface Water Management basin planning, the 
Green/Duwamish General Investigation Studies in partnership with the US Army Corps of Engineers, and other 
investigation efforts by WRIA 9 basin stewards.  Typical actions include reconnecting side-channel habitat to the 
mainstem river, removing levees and other forms of bank hardening, acquisition of fish and wildlife habitat, eliminating 
man-made barriers to fish migration such as blocked culverts, increasing riparian forest cover to improve water quality, 
and recreating log jams to increase dynamic complexity in river flows.  For 2012, five capital sub-projects are funded to 
accomplish this scope goal: Big Spring Creek Restoration, Wallace Restoration, Porter Levee Setback, Kanaskat Reach 
Restoration, and Green River Riparian Revegetation.

E X P E N D I T U R E S

R E V E N U E S

P25000     WRIA 9 ECOSYSTEM PROTECTION

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION WRIA 9FUND: 3292

DEPT: 0745

DESCRIPTION:

WRIA 9 PROGRAM

SIX YEAR BUDGET

SIX YEAR

2 PRELIMINARY DESIGN 0 50 0 0 0 200 250,000
3 FINAL DESIGN 337,000 80 100 100 100 0 717,000
4 IMPLEMENTATION 445,852 779 789 859 689 470 4,029,852
5 CLOSE-OUT 0 40 19 25 35 25 144,000

782,852 949 908 984 824 695 5,140,852EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  372,852 849 758 934 824 645 4,380,852
43315 SALMON RECOVERY-US F&WL 410,000 100 0 0 0 0 510,000
44932 KCD INTRAFUND SERVICES   0 0 150 50 0 50 250,000

782,852 949 908 984 824 695 5,140,852REVENUE TOTAL

WLRD - ES - 7



STATUS:
Ongoing master project

PROJECT CHANGES:
Revenue Change

This project undertakes actions to protect or restore aquatic ecosystems in the King County portion of the White River 
watershed.  They are primarily identified through salmon conservation planning, CIP reconnaissance, and other 
investigation efforts by basin stewards.  Typical actions include reconnecting side-channel habitat to the mainstem river, 
removing levees and other forms of bank hardening, eliminating man-made barriers to fish migration such as blocked 
culverts, increasing riparian forest cover to improve water quality, and recreating log jams to increase dynamic complexity 
in river flows.  For 2012, one sub-project is proposing funding: Middle Boise Creek.

E X P E N D I T U R E S

R E V E N U E S

P26000     WRIA 10 ECOSYSTEM PROTECTION

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION SOUTH KING COUNTYFUND: 3292

DEPT: 0745

DESCRIPTION:

WRIA10 PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 89,274 0 0 0 0 0 89,274

89,274 0 0 0 0 0 89,274EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  89,274 0 0 0 0 0 89,274

89,274 0 0 0 0 0 89,274REVENUE TOTAL

WLRD - ES - 8



STATUS:
Ongoing master project

PROJECT CHANGES:
Revenue Change

This project undertakes actions to protect or restore aquatic resources on Vashon and Maury Islands.  These actions are 
typically identified through WRIA 9 salmon conservation planning, CIP Reconnaissance, Island-based environmental 
protection groups, and other investigation efforts by the Vashon basin steward.  Typical actions include protecting forested 
aquifer recharge areas, preserving and enhancing unique upland habitats, protecting groundwater, eliminating fish 
blockages, increasing riparian forest, improving nearshore ecosystem processes, and reducing impervious surfaces.  For 
2012, three capital sub-projects are proposing funding: Raabs Lagoon, Cove Creek and Dockton Heights Interpretive 
Improvements.

E X P E N D I T U R E S

R E V E N U E S

P27000     VASHON ECOSYSTEM PROTECTION

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION MAURY ISLANDFUND: 3292

DEPT: 0745

DESCRIPTION:

VASHON PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 0 10 60 10 10 10 100,000
2 PRELIMINARY DESIGN 5,000 0 0 0 0 0 5,000
3 FINAL DESIGN 100,680 0 0 0 0 0 100,680
4 IMPLEMENTATION 49,343 200 50 50 50 0 399,343
5 CLOSE-OUT 1,000 0 25 10 5 0 41,000

156,023 210 135 70 65 10 646,023EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  156,023 140 135 70 65 10 576,023
43315 SALMON RECOVERY-US F&WL 0 70 0 0 0 0 70,000

156,023 210 135 70 65 10 646,023REVENUE TOTAL

WLRD - ES - 9



STATUS:
Ongoing master program

PROJECT CHANGES:
Revenue change.

The Small Habitat Restoration Program (SHRP) restores riparian and wetland habitat by planting native vegetation, 
fencing riparian buffer areas, building fish habitat structures, stabilizing streambanks, and improving fish access to 
upstream habitat.  The SHRP program was developed to provide a fast, cost-effective way to implement small restoration 
projects.  The program selects projects that have maximum habitat benefits and minimal design and permitting needs.

E X P E N D I T U R E S

R E V E N U E S

P28000     SMALL HABITAT RESTORATION PROGRAM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

SMALL HABITAT RESTORATION PROGRAM

SIX YEAR BUDGET

SIX YEAR

2 PRELIMINARY DESIGN 30,000 0 0 0 0 0 30,000
3 FINAL DESIGN 20,000 0 0 0 0 0 20,000
4 IMPLEMENTATION 227,309 450 605 605 480 480 2,847,309

277,309 450 605 605 480 480 2,897,309EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  277,309 450 605 605 480 480 2,897,309

277,309 450 605 605 480 480 2,897,309REVENUE TOTAL

WLRD - ES - 10



STATUS:
Ongoing program

PROJECT CHANGES:
Total Cost Change

This program provides match funding (partial reimbursement) for landowners to implement agricultural best management 
practices as detailed in the Livestock Management and Critical Areas Ordinances.  Each applicant may apply for up to 
$5,000 per property.  These cost share grants are awarded to landowners implementing practices included in an approved 
farm plan from the King Conservation District. Typical Best Management Practices include manure and crop residue 
composting structures, buffer fencing for streams and wetlands, riparian plantings, roof runoff management, and pasture 
renovation.  King County conducts periodic outreach to advertise the program and monitors for compliance and 
effectiveness.

E X P E N D I T U R E S

R E V E N U E S

P28310     STEWARDSHIP WATER QUALITY COST-SHARE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

COST-SHARE GRANTS PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 75,000 75 75 75 75 75 450,000

75,000 75 75 75 75 75 450,000EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  75,000 75 75 75 75 75 450,000

75,000 75 75 75 75 75 450,000REVENUE TOTAL

WLRD - ES - 11



STATUS:
Ongoing program.

PROJECT CHANGES:
Revenue change.

The CIP Monitoring and Maintenance Program develops monitoring plans and coordinates the collection, analysis, 
reporting and presentation of data from Capital projects implemented by Rural and Regional Services Section (RRSS) of 
WLRD.  Information gathered through the Program is used to evaluate compliance with permit requirements and to 
evaluate effectiveness of project designs in achieving stated project objectives.  The program also determines annual 
maintenance needs and completes this annual maintenance at all RRSS project sites.   

Monitoring may include evaluation of changes in habitat type and quality, water surface elevation gauging, ground surface 
elevation comparisons, sediment transport analysis, analysis of channel stability, vegetation monitoring and other 
elements deemed important by project design teams.  Maintenance of newly constructed projects may include watering of 
plants, weeding, plant replacement, or other site modifications necessary to maximize project benefits.

E X P E N D I T U R E S

R E V E N U E S

P28400     MONITORING & MAINTENANCE PROGRAM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

MONITORING & MAINTENANCE PROGRAM

SIX YEAR BUDGET

SIX YEAR

5 CLOSE-OUT 234,971 275 275 275 275 275 1,609,971

234,971 275 275 275 275 275 1,609,971EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  234,971 275 275 275 275 275 1,609,971

234,971 275 275 275 275 275 1,609,971REVENUE TOTAL

WLRD - ES - 12



STATUS:
Ongoing.

PROJECT CHANGES:
Total Cost Change

This project provides budget for finance, prosecuting attorney office, and other overhead charges assigned to Fund 3292.

E X P E N D I T U R E S

R E V E N U E S

P28993     F3292 CENTRAL COSTS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

COUNTY CENTRAL SERVICES PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 100,000 100 100 100 100 100 600,000

100,000 100 100 100 100 100 600,000EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  100,000 100 100 100 100 100 600,000

100,000 100 100 100 100 100 600,000REVENUE TOTAL

WLRD - ES - 13



STATUS:
Ongoing project

PROJECT CHANGES:
Revenue Change

This project covers the Surface Water Management 15% debt service share corresponding to an $8 million loan to 
develop the Greenbridge mixed-income residential development located in White Center.  The SWM portion of the loan 
will be applied to drainage needs of the development. The current loan arrangement sets debt service payments for 
2005 - 2013.

E X P E N D I T U R E S

R E V E N U E S

P28994     GREENBRIDGE (HOPE VI) COST -SHARE

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION WHITE CENTERFUND: 3292

DEPT: 0745

DESCRIPTION:

COUNTY CENTRAL SERVICES PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 130,000 92 0 0 0 0 221,898

130,000 92 0 0 0 0 221,898EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  130,000 92 0 0 0 0 221,898

130,000 92 0 0 0 0 221,898REVENUE TOTAL

WLRD - ES - 14



STATUS:
Ongoing master project

PROJECT CHANGES:
Revenue Change

This project undertakes actions to restore and preserve important habitat ecosystems and/or protect property from events 
such as flooding, erosion, adverse water quality, vandalism or the deterioration of habitat.  The highest priority projects in 
this program are those which protect or restore  habitat for endangered species to maintain the health of the habitat.   For 
2012, six capital sub-projects are funded to accomplish this scope goal: Community Watershed Imnprovements; 
Restoration Management Reserve Contingency, Project Management Standards & Accountibility, Ecosystem Feasibility 
Program. Reconnaissance & Scoping and Hazard Removel & Protection.

E X P E N D I T U R E S

R E V E N U E S

P30000     ECOSYSTEM RESTORE & PROTECT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

SWM CIP NON-BOND SUBFUND

SWM CIP NON-BOND DEPT
LOCATION COUNTYWIDEFUND: 3292

DEPT: 0745

DESCRIPTION:

GENERAL ECOSYSTEM PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 443,089 485 330 395 350 250 2,253,089
4 IMPLEMENTATION 28,000 28 28 28 28 28 168,000
6 ACQUISITION 170,347 50 50 50 0 0 320,347

641,436 563 408 473 378 278 2,741,436EXPENDITURE TOTAL

39721 CONTRBTN-SURF WATER MGT  641,436 563 408 473 378 278 2,741,436

641,436 563 408 473 378 278 2,741,436REVENUE TOTAL

WLRD - ES - 15



STATUS:
On-going

PROJECT CHANGES:
Cost Change

This project budget is for central overhead charges including charges from the Finance and Business Operations Division.

E X P E N D I T U R E S

R E V E N U E S

339000     FINANCE DEPT FUND CHARGE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WORKING FOREST 96 BD SBFD

WORKING FOREST 96 BOND
LOCATION COUNTYWIDEFUND: 3391

DEPT: 0378

DESCRIPTION:

WORKING FOREST PROGRAM PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 6,363 0 0 0 0 0 6,363

6,363 0 0 0 0 0 6,363EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 6,363 0 0 0 0 0 6,363

6,363 0 0 0 0 0 6,363REVENUE TOTAL

WLRD - ES - 16



STATUS:
Ongoing

PROJECT CHANGES:
No Change

This appropriates fund balance to the Working Forest program to be spent to support the implementation of "Actions 
Required for King County to Preserve Rural Forests," a report prepared in 2009 by the King County Rural Forest 
Commission.

E X P E N D I T U R E S

R E V E N U E S

339101     WORKING FOREST PROGRAM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

WORKING FOREST 96 BD SBFD

WORKING FOREST 95 BOND
LOCATION COUNTYWIDEFUND: 3391

DEPT: 0378

DESCRIPTION:

WORKING FOREST PROGRAM PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 38,666 0 0 0 0 0 38,666

38,666 0 0 0 0 0 38,666EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 38,666 0 0 0 0 0 38,666

38,666 0 0 0 0 0 38,666REVENUE TOTAL

WLRD - ES - 17



STATUS:
Implementation

PROJECT CHANGES:
Total Cost Change

In March 1993 King County Council passed ordinance 10776 approving the Tacoma Pipeline Comprehensive Mitigation 
Plan and establishing a new fund, 3673 Environmental Resource.  The impact mitigation fee received from Tacoma was 
the sole source of revenue to the fund.  Work outlined in the comprehensive plan is expected to be completed in 2012.  
There is an unappropriated fund balance of $34,800 remaining as a result of interest earnings and completed project 
residual budget.  We are requesting appropriation of that amount in an effort to complete the work and close the fund by 
yearend 2012.

E X P E N D I T U R E S

R E V E N U E S

367200     TACOMA PIPELINE MITIGATION

COUNCIL DISTRICT 07

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

ENVIRONMENTAL RESOURCE

ENVIRONMENTAL RESOURCE
LOCATION AUBURN NARROWSFUND: 3672

DEPT: 0672

DESCRIPTION:

GREEN RIVER VALLEY LARGE PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 34,803 0 0 0 0 0 34,803

34,803 0 0 0 0 0 34,803EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 34,803 0 0 0 0 0 34,803

34,803 0 0 0 0 0 34,803REVENUE TOTAL

WLRD - ES - 18



STATUS:
Implementation

PROJECT CHANGES:
Total Cost Change

The Critical Areas Ordinance Mitigation Reserves Program is an “in-lieu-fee” compensatory mitigation program which 
provides a service to developers and other permittees whose projects require mitigation for impacts to aquatic resources. 
In lieu of completing their own mitigation, permittees can pay a mitigation fee to King County. The county then uses the 
fees to implement mitigation projects in places where project will have the most benefit to the watershed in which the 
impact occurred.  This is a master project which receives and holds developer fees until an appropriate receiving site is 
identified and approved.

E X P E N D I T U R E S

R E V E N U E S

367300     CAO MITIGATION RESERVES MASTER

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CRITICAL AREAS MITIGATION

CRITICAL AREAS MITIGATION
LOCATION COUNTYWIDEFUND: 3673

DEPT: 0674

DESCRIPTION:

MISC SERVICES PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 598,571 0 0 0 0 0 598,571

598,571 0 0 0 0 0 598,571EXPENDITURE TOTAL

44321 CRITICAL ARS MITIGTN FEES 598,571 0 0 0 0 0 598,571

598,571 0 0 0 0 0 598,571REVENUE TOTAL

WLRD - ES - 19



STATUS:
Ongoing.

PROJECT CHANGES:
No Change

This project provides budget for finance, General Fund overhead, and PAO costs allocated at the fund level.

E X P E N D I T U R E S

R E V E N U E S

367399     F3673 CENTRAL CHARGES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CRITICAL AREAS MITIGATION

CRITICAL AREAS MITIGATION
LOCATION COUNTYWIDEFUND: 3673

DEPT: 0674

DESCRIPTION:

MISC SERVICES PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 13,437 0 0 0 0 0 13,437

13,437 0 0 0 0 0 13,437EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 8 0 0 0 0 0 8
44321 CRITICAL ARS MITIGTN FEES 13,429 0 0 0 0 0 13,429

13,437 0 0 0 0 0 13,437REVENUE TOTAL

WLRD - ES - 20



STATUS:
Ongoing

PROJECT CHANGES:
No Change

This project covers central finance charges, General Fund overhead charges, PAO charges and other miscellaneous 
central charges.

E X P E N D I T U R E S

R E V E N U E S

384000     FINANCE DEPT FUND CHARGE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

AGRICULTURE/FARMLAND PRESERVATION BOND

AGRICULTURE/FARMLAND PRESERVATION BOND
LOCATION COUNTYWIDEFUND: 3840

DEPT: 0364

DESCRIPTION:

79 FARMLAND PRESERVATION PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 27,408 0 0 0 0 0 27,408

27,408 0 0 0 0 0 27,408EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 27,408 0 0 0 0 0 27,408

27,408 0 0 0 0 0 27,408REVENUE TOTAL

WLRD - ES - 21
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DNRP/WLRD
2012 CIP Budget Request
Fund 3292
Financial Plan

2010 2011 2011 2012 2013 2014 2015 2016 2016
Actual Adopted Revised Request Estimated Estimated Estimated Estimated Estimated

Beginning Balance 3,380,883  /1 136,017 3,753,515 67,387 67,387 67,387 67,387 67,387 67,387

Total Revenues (less FB)
1 SWM Transfer 3,667,190  /2 4,824,032  /3 4,824,032  /3 4,350,000  /7 7,580,618  /7 7,788,434  /7 7,445,878  /7 7,078,860  /7 4,325,210  /7
2 Grants/ILA 3,871,246  /2 4,682,163  /3 4,682,163  /3 3,974,000  /7 1,958,577  /7 4,650,000  /7 4,150,000  /7 2,075,000  /7 850,000  /7
3 Contribution KC Agencies 652,019  /2 2,569,682  /3 2,569,682  /3 407,964  /7 471,000  /7 400,000  /7 400,000  /7 500,000  /7 400,000  /7
4 Other 102,829  /2 450,000  /3 450,000  /3 0  /7 0  /7 0  /7 0  /7 0  /7 0  /7

  Total 8,293,284 12,525,877 12,525,877 8,731,964 10,010,195 12,838,434 11,995,878 9,653,860 5,575,210

Equity Adjustment
Reverse A/P Accruals
Total Expenditures -7,920,652  /2 -12,525,877  /4 -12,525,877  /4 -8,731,964  /7 -10,010,195  /7 -12,838,434  /7 -11,995,878  /7 -9,653,860  /7 -5,575,210  /7

PY Carryover Revenues (less fund balance) 12,908,019  /5
PY Carryover Expenditures -17,463,546  /6
CIP RV 2010 Administrative Adjustment -5
Supplemental
Revenues
  1st Quarter 
  2nd Quarter (pending)

Expenditures
  CIP RV 2010 Proposed 869,404         
  1st Quarter 
  2nd Quarter (pending)

Ending Balance 3,753,515     136,017        67,387         67,387     67,387       67,387      67,387     67,387   67,387   

Footnotes:

/1 2009 14th Month - 2010 Beginning Balance  

/2 2010 14th Month Final Balance Sheet

/3 2011 Adopted - Revenues
/4 2011 Adopted - Expenditures
/5 PY (2010) Carryover Revenues (less fund balance)
/6 PY (2010) Carryover Expenditures
/7 2012-17 SWM CIP Non Bond  Program 



DNRP/WLRD
2012 CIP Budget Request
Financial Plan
Fund 3391 Working Forest 1996 Bond Subfund

2010 2011 2012 2013 2014 2015 2016 2017
Actual Estimated Requested Estimated Estimated Estimated Estimated Estimated

Beginning Balance 99,898           /1 78,651           45,029           0                    0                  0                  0                 0                 

Total Revenues (less FB) 1,162             /2 -                /3 -                 /5 -                 /6 -               /6 -               /6 -              /6 -              /6

Total Expenditures (22,409)          /2 (33,622)         /4 (45,029)          /5 -                 /6 -               /6 -               /6 -              /6 -              /6

Equity Adjustments
-                 

Ending Balance 78,651           45,029           0                    0                    0                  0                  0                 0                 

Footnotes:

/1 2009 14th Month Beginning Balance
/2 2010 14th Month Final Balance Sheet

/3 Revenues includes the following:
PY (2010) Carryover Revenues (less fund balance) -                
2011 Adopted Revenues (less fund balance) -                

2011 Supplementals -                
   2nd Qtr -                
   3rd Qtr -                
Total Revenues -                

/4 Expenditures includes the following:
PY (2010) Carryover Expenditures (22,509)         
2011 Adopted Expenditures (11,113)         
2011 Supplementals -                
   1st Qtr Requested -                
   2nd Qtr -                
   3rd Qtr -                
Total Expenditures (33,622)         

/5 2012  CIP Request
/6 2013-17 CIP Program 



DNRP/WLRD
2012 CIP Budget Request
Financial Plan
Fund 3672 Environmental Resource Fund

2010 2011 2012 2013 2014 2015 2016 2017
Actual Estimated Requested Estimated Estimated Estimated Estimated Estimated

Beginning Balance 430,222        /1 439,649      34,803          0                 0                 0                 0                 0                 

Total Revenues (less FB) 6,914            /2 -              /3 -               /5 -              /6 -              /6 -              /6 -              /6 -              /6

Total Expenditures 2,514            /2 (404,846)     /4 (34,803)        /5 -              /6 -              /6 -              /6 -              /6 -              /6

Ending Balance 439,649        34,803        0                  0                 0                 0                 0                 0                 

Footnotes:

/1 2009 14th Month Beginning Balance
/2 2010 14th Month Final Balance Sheet

/3 Revenues includes the following:
PY (2010) Carryover Revenues (less fund balance)

2011 Adopted Revenues (less fund balance) -              

2011 Supplementals
   1st Qtr -              
   2nd Qtr -              
Total Revenues -              

/4 Expenditures includes the following:
PY (2010) Carryover Expenditures (404,845)     
CIP RV 2010 Administrative Adjustment (1)                
2011 Adopted Expenditures -              
2011 Ordinance/Supplementals
   1st Qtr -              
   2nd Qtr -              
Total Expenditures (404,846)     

/5 2012  CIP Request

/6 2013-17 CIP Program 



DNRP/WLRD
2012 CIP Budget Request
Financial Plan
Fund 3673 Critical Areas Mitigation Fund

2010 2011 2012 2013 2014 2015 2016 2017
Actual Estimated Requested Estimated Estimated Estimated Estimated Estimated

Beginning Balance 536,572        /1 566,583          8                  (0)                (0)                (0)                (0)                (0)                

Total Revenues (less FB) 92,623          /2 599,783          /3 612,000        /5 /6 -              /6 -              /6 -              /6 -              /6

Total Expenditures (62,612)         /2 (1,166,358)      /4 (612,008)      /5 /6 /6 /6 /6 /6

Ending Balance 566,583        8                     (0)                 (0)                (0)                (0)                (0)                (0)                

Footnotes:

/1 2009 14th Month Beginning Balance
/2 2010 14th Month Final Balance Sheet

/3 Revenues includes the following:
PY (2010) Carryover Revenues (less fund balance) 599,618          

2011 Adopted Revenues (less fund balance) -                  

2011 Ordinances/ Supplementals
CIP RV 2010 Proposed 165                 
   1st Qtr -                  
   2nd Qtr -                  
Total Revenues 599,783          

/4 Expenditures includes the following:
PY (2010) Carryover Expenditures (1,159,825)      
CIP RV 2010 Administrative Adjustment 4                     
2011 Adopted Expenditures (6,537)             
2011 Ordinances/ Supplementals
   1st Qtr -                  
   2nd Qtr -                  
Total Expenditures (1,166,358)      

/5 2012  CIP Request

/6 2013-17 CIP Program 



DNRP/WLRD
2012 CIP Budget Request
Financial Plan
Fund 3840 Farmland & Open Space Acquisitions

2010 2011 2012 2013 2014 2015 2016 2017
Actual Estimated Requested Estimated Estimated Estimated Estimated Estimated

Beginning Balance 1,409,654       /1 1,372,103      189,133         167,444         167,444      167,444      167,444      167,444      

Total Revenues (less FB) 23,430            /2 886                /3 5,719             /5 -                 /6 -              /6 -              /6 -              /6 -              /6

Total Expenditures (60,982)           /2 (1,183,856)     /4 (27,408)          /5 -                 /6 -              /6 -              /6 -              /6 -              /6

Ending Balance 1,372,103       189,133       167,444       167,444       167,444      167,444    167,444    167,444    

Footnotes:

/1 2009 14th Month Beginning Balance

/2 2010 14th Month Final Balance Sheet

/3 Revenues includes the following:
PY (2010) Carryover Revenues (less fund balance) 886                
2011 Adopted Revenues (less fund balance) -                
2011 Ordinances/Supplementals
   1st Qtr -                
   2nd Qtr -                
Total Revenues 886                

/4 Expenditures includes the following:
PY (2010) Carryover Expenditures (1,157,496)     
CIP RV 2010 Administrative Adjustments (6)                  
2011 Adopted Expenditures (26,354)         

2011 Supplementals
   1st Qtr -                
   2nd Qtr -                
Total Expenditures (1,183,856)     

/5 2012  CIP Request

/6 2012-17 CIP Program 
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WATER AND LAND RESOURCES DIVISION 
KING COUNTY CONSERVATION FUTURES  

AND  
OPEN SPACE 

CAPITAL IMPROVEMENT PROGRAM 
 

Introduction  
 
Open Space preservation is the permanent protection of important habitat, forest, agricultural, scenic, and 
ecological lands through acquisition of property and/or property rights.  Funding for open space 
preservation in King County is provided by grant awards from numerous local, state and federal agencies 
including Conservation Futures Tax (CFT), King Conservation District (KCD), Salmon Recovery 
Funding Board (SRFB), Recreation and Conservation Office (RCO), Washington Wildlife and Recreation 
Program (WWRP) and National Fish and Wildlife Foundation (NFWF).  
 
Conservation Futures Tax Levy  
Conservation Futures Tax (CFT) levy funds are collected from property taxes levied in King County and 
dedicated to acquisition of urban and rural open space.  King County established the Conservation Futures 
Citizens Committee to make annual recommendations for project funding allocations, based on their 
review of project applications and site visits.  This year, the CFT Committee reviewed $18.2 million in 
requests and made recommendations to fund a total of $7.8 million of projects throughout King County.  
Of the total allocation, $2.1 million supports 13 Water and Land Resource (WLR) Division acquisition 
projects. The remaining $5.7 million of funds are split between Seattle and suburban cities in King 
County.  CFT funds require matching funds from the recipient jurisdiction.  Details about the CFT 
Committee’s recommendations and all Open Space 2012 budget requests can be found in the Open Space 
project detail pages that follow this section.   
 

2012 Significant CFT and Open Space Project Highlights 
The following table summarizes some of the significant Conservation Futures and open space projects in 
the 2012 Proposed Budget.  The full list of projects awarded in 2012 can be found at the end of this 
section.  
 

 
Significant Projects: Conservation Futures and Open 

Space 

2012 Executive 
Proposed 

Continuation 
of Existing 

Project 
315232 Grand Ridge - Mitchell Hill (County) $ 300,000  
315235 Bass/Beaver Lake Complex /Plum Creek (County) $ 400,000  
315600 Regional TDR Partnerships (County) $ 250,000 x 

315767 
Bellevue Greenways and Open Space System 
(Suburban Cities)   $ 750,000 x 

315451 NE Capitol Hill Urban Center Park (Seattle)  $ 855,000  
 
 
Grand Ridge - Mitchell Hill Additions - $ 300,000 

This project has a goal of acquiring up to 11 acres, comprised of two main components; an approximately 



2-acre trailhead that would serve as an eastern entrance to Grand Ridge Park at 290th Avenue SE, and the 
acquisition of an 8.5-acre inholding in King County’s Mitchell Hill Forest off of 290th Avenue SE. The 
properties are located east of Issaquah, and north of Interstate 90. The first priority is the trailhead 
property, situated immediately adjacent to the start of the trail at 290th Street NE. There are large trees that 
can buffer a small parking area from the road and from neighbors. 290th Avenue SE becomes a private 
road as it turns the corner to the east from this property, and if purchased, King County would need to 
provide adequate signage warning of the end of the public road. The second component of this 
application, the eight-acre Mitchell Hill Forest inholding, is a second priority of this project. Project funds 
not expended for the trailhead property would be used to purchase this inholding property. The property is 
adjacent to an inholding that was purchased in 2011, and this allocation would allow work in this area to 
continue to move forward.  
 

Bass Beaver Lake Complex/Plum Creek  - $ 400,000 

This project has a goal of continuing to protect habitat lands in the Green River Watershed near Bass Lake, 
Beaver Lake, and the Green River Gorge. The properties recommended for funding this year are 
approximately 160 acres in total and situated in two locations. The first area is approximately 120 acres 
northeast of Beaver Lake, on the upper slopes of the Green River Gorge on the Enumclaw-Black Diamond 
Road. It contains a pond and is high quality wildlife habitat. The second area is approximately 40 acres, 
located southwest of Bass Lake at SE 387th Street and it contains a mature forested wetland/bog that is 
home to several amphibian species. This is a headwaters property between Christy Creek, which flows 
between Bass and Beaver Lakes, and the Newaukum Creek drainage, thus providing a corridor for 
amphibians and other wildlife between the two systems. Both of these areas were previously owned by the 
State of Washington and had been presumed to be relatively secure conservation land until two years ago. 
They were exchanged with the Plum Creek Timber Company as part of a complex transferrable 
development rights (TDR) transaction that permanently preserved 48,000 acres of forest land in the upper 
Green River watershed. Plum Creek is willing to sell these properties to King County. The overall 
Bass/Beaver and Dandy Lake complex is noted as an important area for permanent protection in several 
plans dating back over a decade, the most recent being the WRIA 9 Salmon Habitat Plan. A study by King 
County two decades ago listed this lake complex as having the highest bird diversity in King County. This 
complex provides an excellent setting for outdoor passive recreation such as hiking, nature viewing, 
birding and non-motorized boating.  

Regional TDR Partnerships - $ 250,000 

This is a programmatic, non-site-specific project that provides funding for open space acquisition in 
cities, as an incentive for those cities to accept rural development rights under King County’s 
Transferable Development Rights (TDR) Program. Before the TDR amenity funds are allocated to a city, 
the city must first enter into an Interlocal Agreement (ILA) with King County that allows TDR credit 
transfers to occur. Of King County’s 39 cities, three are currently enrolled in a TDR ILA (Issaquah, 
Bellevue and Sammamish), while the TDR Program is currently in the process of developing and 
negotiating TDR ILAs with four more cities. Those include Seattle and Normandy Park in 2011 and 
Kirkland and Redmond in 2012. The Bellevue TDR ILA has the potential to protect between 1,000 and 
3,000 acres of rural lands. The Sammamish TDR ILA allows up to 75 TDR credits from the Patterson 
Creek area to be transferred into the city, which could preserve about 750 acres of important natural 
resource lands near Sammamish. If fully successful, over a period of years these agreements have the 
potential to preserve three to four times as much rural open space land than the same amount of CFT 
funds would protect if expended directly on easement acquisitions. The Bellevue TDR ILA included 
$750,000 in CFT amenity funding, while the Sammamish TDR ILA will use $375,000 in CFT funds.  
 
 
 



 
Bellevue Greenways and Open Space System - $ 750,000 

This project is a continuation of a multiple-parcel, multiple-year open space acquisition effort. The overall 
goal of the project is to connect and buffer Bellevue’s Open Space and Greenways System with the 
acquisition of high-priority properties as they become available over time. This year the Committee 
recommends as a first priority the funding of three properties; the first is a 14-acre property adjacent to 
Eastgate Park; the second is a 1.43 acre property to provide access to Wewona Park from West Lake 
Sammamish Parkway; and the third is a 13 acre property adjacent to open space near 166th Avenue NE. 
The 14-acre property adjacent to Eastgate Park will almost double the size of that park. It is located south 
of Interstate 90 and contains the popular South Bellevue Community Center within its boundaries. The 
property is forested and has an existing woodland trail that connects pedestrians to the nearby community. 
The second of the priority properties is forested and contains a trail corridor that will connect Wewona 
Park to West Lake Sammamish Parkway. The third property is also located on West Lake Sammamish 
Parkway and will provide access from the Parkway to public open space at 165th Avenue NE. Bellevue is 
working with the property owners within the respective areas to reach purchase and sale agreements.   
 

Northeast Capitol Hill Urban Center Park - $ 855,000 

This project consists of the acquisition of 2 parcels totaling .28 acres at Federal Avenue East and East 
Republican Street in Seattle’s Capitol Hill Neighborhood. The project will provide additional community 
open space in this underserved neighborhood. Seattle’s successful 2008 Parks and Green Spaces levy 
identified 20 high-density urban villages throughout the city in which over half of the urban village was 
not served by a local neighborhood park. Seattle Parks and Recreation’s 2006 Gap Report specifies that 
Capitol Hill near Broadway was one of those neighborhoods, and this neighborhood park will provide a 
local neighborhood green space that serves pedestrians from nearby city blocks. This is a street-corner 
vacant property where three houses were demolished by a developer two years ago. The owner was not 
able to develop the site because of factors related to the recent economic recession, and Seattle purchased 
it in 2010, making this a reimbursement request. There is strong community support for this park and 
Seattle has begun a neighborhood design process. In the interim, there may be P-Patch use on some of the 
property until the final master plan is developed and implemented. This park will serve a large number of 
visitors on a regular basis, as this mixed-use neighborhood continues to accept a significant share of 
regional growth in the coming years. 
 
 

Financial Planning and Policy Overview 
Multi-year financial plans are maintained for each CIP fund showing all revenues and expenditures for 
the present year, the prior year actuals, and a five-year projection.  A six-year plan is prepared annually to 
quantify the division’s long-term capital requirements in conformance with long-term comprehensive 
plans.  

WLR’s Conservation Futures and Open Space funds have several funding sources for capital projects.  A 
summary of the funds, their uses and revenue sources are shown in Table A. 

 

 

 

 



Table A: Major CIP Funds and Restrictions 
Fund No. Fund Name Fund Usage/Restrictions 

3151 Conservation Futures Tax Citizen Oversight Committee selects acquisition 
projects from a list of applications meeting 
specific Conservation Futures Levy selection 
criteria for County Council approval.  The 
revenue source is the Conservation Futures Levy.  

3522 Open Space Non-Bond Fund Revenue from numerous sources such as REET, 
Washington Recreation and Conservation Office, 
Interagency Committee for Outdoor Recreation 
and Salmon Recovering Funding Board grants. 
Restrictions on usage depend upon revenue 
source, usually restricted to specific area or 
properties. 

3691 Transfer of Development Credit 
Program (TDR) 

The TDR program seeks to permanently preserve 
rural resource lands by transferring residential 
density through the purchase and sale of 
development credits. The program is funded by 
the sale of development credits and external grant 
sources.  
 

CFT Debt Cap  
The CFT fund can spend up to 50 percent of its revenue on debt service.  In 2011, 41.9 percent of 
projected CFT revenue is dedicated to debt service.   
 

Project Prioritization Methodology 
 
Conservation Futures Citizens Committee Recommendation Process  
Early each spring, applications and notice of availability of CFT funds are forwarded to parks and natural 
resource directors of King County and its cities. After applications are submitted, the Committee meets 
and conducts field trips to develop their funding recommendations. The Committee reviews the projects 
using King County’s adopted conservation futures criteria, which the Committee developed at the request 
of the King County Council in the fall of 2001.   
 
Factors Affecting This Recommendation:   
The Committee has worked to adequately fund projects that are initiated from competitive local and 
countywide planning processes, salmon conservation plans, the county’s Greenprint plan, agriculture 
preservation priorities, and other local community planning processes.  In some cases the recommended 
CFT funds provide the first public funding commitment and constitute an endorsement to other potential 
funding agencies such as the state Washington State Recreation and Conservation Office (RCO).  The 
projects recommended this year are distributed geographically throughout King County.   
 
Starting in 2009, at the request of the King County Council, the Committee began making concurrent 
recommendations on the expenditure of open space acquisition funds available through the 2007 Parks 
Expansion Levy (PEL) for proposed King County projects.  Almost all of the proposed PEL projects are 
also proposed CFT projects, and the CFT recommendation has therefore taken into account the need to 
leverage and effectively utilize PEL open space acquisition funds in conjunction with the CFT funds.  The 
PEL allocations are included in the full table of CFT committee recommendations at the end of this 
narrative section.  
 



King County agencies, including the Parks Division and WLR, conducted an internal review for selecting 
PEL applications for projects in unincorporated King County, and these were then submitted to the 
Committee with the same deadline as the CFT applications. The CFT and PEL applications often contain 
complementary goals of different King County agencies. For example, a proposed project on the 
Snoqualmie River will preserve agricultural land and improve salmon habitat. This year there were 41 
overall applications between the two funding sources, a record number. While King County and the 
suburban cities submitted about the same number of applications as last year, Seattle expanded from three 
large and more expensive projects last year to proposals for nine less-expensive projects this year.   

 
The Committee made its funding recommendations based on a balance of project types, demographic 
equity needs, transaction opportunities, and the threat of loss of the open space resources of the projects. 
The Committee also considered the geographic range of the projects over time for both rural and urban 
CFT projects, and for the unincorporated King County PEL projects.  
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King County Conservation Futures Citizens Committee 
 

SUMMARY OF 2012 CFT and Parks Expansion Levy  
FUNDING RECOMMENDATIONS  

 
 

 

Jurisdiction Project Name 
CFT Funds  
Requested

CFT Funds 
Recommended

 Acres Council 
District 

SUBURBAN CITIES 
Auburn  West Hill - Lake Property $ 386,000 $ 350,000 9.2 7
Bellevue          Bellevue Greenways and Open Space System   $ 2,157,850 $ 750,000 31.0 6
Bellevue Bel–Red Subarea Vision  $ 1,100,000 $ 0 1.0 6 
Des Moines    Barnes Creek Corridor $ 500,000 $ 50,000 25.0 5
Federal Way  Hylebos Creek $ 400,000 $ 300,000 50.9 7
Issaquah Issaquah Creek Waterways $ 500,000 $ 100,000 11.1 3 
Kenmore Swamp Creek  $ 324,207 $ 300,000 0.6 1 
Kent  Green River Parcel $ 256,650 $ 150,000 3.9 5
Normandy Park  Beaconsfield Feeder Bluff $1,275,750 $ 300,000 11.1 8
Snoqualmie  Snoqualmie Riverfront Reach  $ 1,636,000 $ 400,000 2.0 3 
Tukwila  Duwamish Hill Preserve Addition  $500,000 $ 250,000 1.9 8 
Woodinville  Little Bear Creek $200,000 $ 0 .25 1

Subtotal   $ 9,326,457 $ 2,950,000  
SEATTLE 
Seattle NE Capitol Hill Urban Center Park $1,000,000 $ 855,000 .28 4
Seattle University District Urban Center Park $ 500,000 $ 500,000 .25 2
Seattle Wedgewood Neighborhood Park $ 500,000 $ 500,000 .33 2
Seattle Thornton Creek Park 2 Addition $   50,000 $ 0 .31 1
Seattle Thornton Creek Natural Area (Ravenna $ 205,000 $ 0 .38 1
Seattle Carkeek Park Addition $ 155,000 $ 155,000 1.65 4
Seattle West Duwamish Greenbelt $ 180,000 $ 180,000 4.15 8
Seattle           Leschi Natural Area $ 205,000 $ 205,000 .16 2
Seattle Puget Ridge Edible Park $ 105,000 $ 105,000 .67 8

Subtotal  $ 2,900,000 $ 2,500,000  

          (continued on next page)      



 
KING COUNTY 

(subareas)  

Project Name CFT Funds 
Requested 

CFT Funds 
Recommended 

 KC PEL Funds  
Requested 

KC PEL Funds  
Recommended 

Acres Council 
District 

TDR           Regional TDR Partnerships $400,000 $ 250,000 $0 NA TBD  TBD 
Snoqualmie 
Watershed 

 
Grand Ridge - Duthie Hill 

 
$200,000 $0  

 
$200,000 $ 0

 
5.0

 
3 

 Grand Ridge - Mitchell Hill $300,000 $ 300,000 $650,000 $ 340,000 11.3 3
 Snoqualmie - Fall City Reach  $300,000 $ 200,000 $300,000 $ 300,000 52.0 3
 Snoqualmie Forest – Carnation $750,000 $ 100,000 $750,000 $ 600,000 500.0 3 
 Three Forks Natural Area/Park. $200,000 $ 200,000 $200,000 $ 200,000 21.53 3 
 Tolt River Natural Area  $510,000 $ 0 $510,000 $ 400,000 16.0  
Cedar R. /Lake 
Washington W.shed   

 
Bear Creek Waterways 

 
  $275,000

 
$ 125,000 

 
$275,000

 
$ 250,000

 
138.0

 
3 

 Cougar Mountain Park – $0 NA $240,000 $ 200,000 20.0 9 
 Lower Cedar Riv Conservation  $1,000,000 $ 200,000 $700,000 $ 600,000 30.0 9 
Green River 
Watershed  

Bass/Beaver Lake Complex 
/Plum Creek 

$600,000
$ 400,000 $ 775,000 $ 600,000

160.0 9 

 Enumclaw Forested Foothills $250,000 $ 0 $250,000 $ 75,000 240.0 9 
 FPP Murray Farm $100,000 $ 100,000 $0 $ 0 39.0 9 
 Lake to Sound Trail Corridor  $50,000 $ 50,000 $0 NA 4.32 5 
 Soos Creek Regional Park & $150,000 $ 0 $150,000 $ 0 6.0 9
White River Watershed  Pinnacle Peak Additions $0 NA $160,000 $ 160,000 20.0 9
Vashon/Maury Island Island Center Forest  $100,000 $ 100,000 $490,000 $ 300,000 105.0 8
 Judd Creek - Paradise Valley $97,500 $ 50,000 $97,500 $ 51,000 17.5 8
 Maury Island Additions $400,000 $ 0 $400,000 $ 0 90.0 8
 Point Heyer - Phase II $400,000 $ 240,000 $400,000 $ 300,000 100.6 8 

K.C. Subtotal   $ 6,082,500 $ 2,135,000 $ 6,547,500 $ 4,376,000  
TOTAL – All 
Jurisdictions 

 $ 18,218,957 $ 7,765,000 $ 6,547,500 $ 4,376,000  

 
Notes:  TBD = Multiple parcel project, estimated acreage varies depending on parcels acquired.  
         NA = Not Applicable.   

 



    INDEX - CAPITAL IMPROVEMENT PROGRAM FOR OPEN SPACE 
Project Project Title Page NumberFund Council District

315000 Finance Dept Fund Charge 1 - Open Space - 000003151 10
315099 CFL Program Support 2 - Open Space - 000003151 10
315140 Cottage Lake/Bear Creek 3 - Open Space - 000003151 03
315202 LWR CEDAR R CONSRVTN AREA 4 - Open Space - 000003151 09
315204 Paradise Valley - Judd Creek (Vashon) 5 - Open Space - 000003151 08
315210 POINT HEYER DRIFT CELL 6 - Open Space - 000003151 08
315223 Snoqualmie-Fall City Acq 7 - Open Space - 000003151 03
315228 Island Center Forest Acq 8 - Open Space - 000003151 08
315232 Grand Ridge-Mitchell Hill 9 - Open Space - 000003151 03
315233 Snoqualmie Forest Addition 10 - Open Space - 000003151 03
315234 Three Forks Natural Area 11 - Open Space - 000003151 03
315235 Bass/Beaver Lake Complex 12 - Open Space - 000003151 09
315236 FPP Murray Farm 13 - Open Space - 000003151 09
315237 Lake to Sound Corridor 14 - Open Space - 000003151 05
315451 NE Capitol Hill UCP 15 - Open Space - 000003151 04
315452 University District UCP 16 - Open Space - 000003151 02
315453 Wedgewood Neighborhood Park 17 - Open Space - 000003151 01
315454 Carkeek Park Addition 18 - Open Space - 000003151 04
315455 West Duwamish Greenbelt 19 - Open Space - 000003151 06
315456 Leschi Natural Area 20 - Open Space - 000003151 02
315457 Puget Ridge Edible Park 21 - Open Space - 000003151 08
315600 TDR Partnership 22 - Open Space - 000003151 10
315699 TDR Program Support 23 - Open Space - 000003151 10
315722 Federal Way CFL 24 - Open Space - 000003151 07
315765 SNO-Sno Riverfrnt Reach 25 - Open Space - 000003151 03
315767 Bellevue Greenway and Open Space Syst 26 - Open Space - 000003151 06
315770 Issaquah Creek Waterways 27 - Open Space - 000003151 03
315787 NOR-Beaconsfield-on-Sound 28 - Open Space - 000003151 08
315802 DSM-Barnes Creek Corridor 29 - Open Space - 000003151 05
315803 KMR-Swamp Creek Addition 30 - Open Space - 000003151 01
315809 Aub-West Hill Lake Property 31 - Open Space - 000003151 07
315810 KNT-Green River Parcels 32 - Open Space - 000003151 05
315811 Duwamish Hill Preserve 33 - Open Space - 000003151 08
352000 Finance Dept Fund Charge 34 - Open Space - 000003522 10
369000 TDR Central Finance Charges 35 - Open Space - 000003691 10
369099 TDR Program Support 36 - Open Space - 000003691 10
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STATUS:
Ongoing

PROJECT CHANGES:
No Change

This project budget for internal service charges allocated from King County central overhead rate models.

E X P E N D I T U R E S

R E V E N U E S

315000     FINANCE DEPT FUND CHARGE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION COUNTYWIDEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:UNDISTRIB PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 48,384 0 0 0 0 0 48,384

48,384 0 0 0 0 0 48,384EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  48,384 0 0 0 0 0 48,384

48,384 0 0 0 0 0 48,384REVENUE TOTAL

Open Space - ES - 1



STATUS:
Ongoing

PROJECT CHANGES:
Total Cost Change, In-House Labor

This project provides for on-going administrative support to the Conservation Futures Program.  This includes preparation 
of interlocal agreements with cities, review of reimbursement requests from cities, staffing the Conservation Futures 
Citizen Committee, review and preparation of legislation and other land acquisition related support.

E X P E N D I T U R E S

R E V E N U E S

315099     CFL PROGRAM SUPPORT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION COUNTYWIDEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:KING COUNTY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 148,716 0 0 0 0 0 148,716

148,716 0 0 0 0 0 148,716EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  148,716 0 0 0 0 0 148,716

148,716 0 0 0 0 0 148,716REVENUE TOTAL

Open Space - ES - 2



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $125,000 is added to this project, which has a goal of acquiring riparian habitat that allow for restoration of critical 
salmon habitat on Bear Creek  north of Redmond. There are two acquisition priorities; one is a 10-acre, two-parcel 
property at NE 106th Street and Avondale Road at the confluence of Mackey Creek, and the second is a property located 
on Bear Creek Road NE at NE 142nd Street.

E X P E N D I T U R E S

R E V E N U E S

315140     COTTAGE LAKE/BEAR CREEK

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION BEAR CREEKFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:KING COUNTY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 125,000 0 0 0 0 0 125,000

125,000 0 0 0 0 0 125,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  125,000 0 0 0 0 0 125,000

125,000 0 0 0 0 0 125,000REVENUE TOTAL

Open Space - ES - 3



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $200,000 is added to this project, which has a goal acquiring up to six properties totaling approximately 30 acres 
along the Lower Cedar River, in an area of significant ecological features and extensive existing public ownership.

E X P E N D I T U R E S

R E V E N U E S

315202     LWR CEDAR R CONSRVTN AREA

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION WRIA 8FUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000REVENUE TOTAL

Open Space - ES - 4



STATUS:
 Acquisition

PROJECT CHANGES:
Total Cost Change

This project consists of the acquisition of parcels, totaling about 45 acres of riparian and meadow land on Judd Creek on 
Vashon Island. This proposed acquisition is part of a larger multi-year, multi-parcel effort to preserve the Paradise Valley 
reach on Judd Creek. 2012: $50,000 is added to this project for the acquisition of 7.7 acres of riparian habitat 
conservation easements on two parcels along Judd Creek, located on 11th Avenue SW, north of SW 212th Place, as well 
as a  third parcel at 107th Avenue SW, on Vashon Island.  .

E X P E N D I T U R E S

R E V E N U E S

315204     PARADISE VALLEY - JUDD CREEK (VASHON)

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION VASHON ISLANDFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:KING COUNTY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000REVENUE TOTAL

Open Space - ES - 5



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

The goal of the point Heyer Drift Cell Preservation project is to acquire fee simple and conservation easement property on 
over 10,500 feet of shoreline on East Vashon Island. The project will protect the natural functioning of the bluffs to provide 
shoreline and littoral zone sand and gravel, necessary for supporting marine aquatic habitat.

E X P E N D I T U R E S

R E V E N U E S

315210     POINT HEYER DRIFT CELL

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION VASHON ISLANDFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 240,000 0 0 0 0 0 240,000

240,000 0 0 0 0 0 240,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  240,000 0 0 0 0 0 240,000

240,000 0 0 0 0 0 240,000REVENUE TOTAL

Open Space - ES - 6



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $200,000 is added to this 52 acre project, which has a goal of  acquiring open space lands that will allow for 
restoration of critical salmon habitat on the Snoqualmie near Fall City. The project will help improve salmon habitat from 
river levees and armoring. The property is located on the north side of the SE Fall City-Snoqualmie Road in Fall City.

E X P E N D I T U R E S

R E V E N U E S

315223     SNOQUALMIE-FALL CITY ACQ

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION NEAR FALL CITYFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:KING COUNTY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000REVENUE TOTAL

Open Space - ES - 7



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $100,000 is added to this project, which consists of the acquisition of up to three parcels adjacent to Island Center 
Forest on Vashon Island. The first priority is a 39-acre property at 107th Avenue SW near Vashon Center, which would 
provide needed trail access from Vashon Center to the Forest.

E X P E N D I T U R E S

R E V E N U E S

315228     ISLAND CENTER FOREST ACQ

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION VASHON ISLANDFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:KING COUNTY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 100,000 0 0 0 0 0 100,000

100,000 0 0 0 0 0 100,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  100,000 0 0 0 0 0 100,000

100,000 0 0 0 0 0 100,000REVENUE TOTAL

Open Space - ES - 8



STATUS:
Acquisition

PROJECT CHANGES:
New

This project will acquire up to 11 acres, including an approximately 2 acre trailhead to Grand Ridge Park, located in 
unincorporated King County east of Issaquah, north of Interstate 90 on 290th Avenue SE, and acquisition of an 8.5 acre 
inholding in King County’s Mitchell Hill Forest off of 290th Avenue SE.

E X P E N D I T U R E S

R E V E N U E S

315232     GRAND RIDGE-MITCHELL HILL

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION EAST OF ISSAQUAHFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES KING PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000REVENUE TOTAL

Open Space - ES - 9



STATUS:
Acquisition

PROJECT CHANGES:
New

This project has a goal of preserving up to 300 acres of forest land adjacent to the Snoqualmie Valley Regional Trail and 
the Griffin Creek Natural Area. The project will provide a buffer to the trail, protect existing trails on the property, and also 
buffer the habitat resources of Griffin Creek.

E X P E N D I T U R E S

R E V E N U E S

315233     SNOQUALMIE FOREST ADDITION

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION SNOQUALMIE VALLEYFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES KING PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 100,000 0 0 0 0 0 100,000

100,000 0 0 0 0 0 100,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  100,000 0 0 0 0 0 100,000

100,000 0 0 0 0 0 100,000REVENUE TOTAL

Open Space - ES - 10



STATUS:
Acquisition

PROJECT CHANGES:
New

This project consists of acquisition of a 21.53 acre addition to Three Forks Park. The property is a significant inholding, 
located at the confluence of the North and Middle Forks of the Snoqualmie River. Grazing may continue on the property in 
the period after acquisition while a site plan is developed.

E X P E N D I T U R E S

R E V E N U E S

315234     THREE FORKS NATURAL AREA

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION SNOQUALMIE RIVERFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES KING PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000REVENUE TOTAL

Open Space - ES - 11



STATUS:
Acquisition

PROJECT CHANGES:
New

This project has a goal of protecting habitat lands in the Green River Watershed near Bass Lake and Beaver Lake. The 
properties funded this year are approximately 160 acres in total and are located northeast of Beaver Lake on the 
Enumclaw-Black Diamond Road, and southwest of Bass Lake at SE 387th Street.

E X P E N D I T U R E S

R E V E N U E S

315235     BASS/BEAVER LAKE COMPLEX

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION ENUMCLAW-BLACK 

DIAMOND
FUND: 3151
DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES KING PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 400,000 0 0 0 0 0 400,000

400,000 0 0 0 0 0 400,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  400,000 0 0 0 0 0 400,000

400,000 0 0 0 0 0 400,000REVENUE TOTAL

Open Space - ES - 12



STATUS:
Acquisition

PROJECT CHANGES:
New

This is a Farmland Preservation Program development rights acquisition project on 39 acres on the Enumclaw Plateau. 
The property is located at SE 384th Street and 212th Avenue SE, north of Enumclaw.

E X P E N D I T U R E S

R E V E N U E S

315236     FPP MURRAY FARM

COUNCIL DISTRICT 09

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION ENUMCLAW PLATEAUFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES KING PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 100,000 0 0 0 0 0 100,000

100,000 0 0 0 0 0 100,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  100,000 0 0 0 0 0 100,000

100,000 0 0 0 0 0 100,000REVENUE TOTAL

Open Space - ES - 13



STATUS:
Acquisition

PROJECT CHANGES:
New

This project consists of the acquisition of trail easements on four to six parcels that are located between Monster Road 
and Fort Dent Park, along the Black River in Tukwila.  The properties will fill a missing llink in public ownership that 
provides a connection in the "Lake-to-Sound" regional rail corridor.  A portion of this trail corridor segment will pass under 
elevated rail trestles.

E X P E N D I T U R E S

R E V E N U E S

315237     LAKE TO SOUND CORRIDOR

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION TUKWILAFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES KING PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000REVENUE TOTAL

Open Space - ES - 14



STATUS:
Acquisition

PROJECT CHANGES:
New

The NE Capitol Hill Urban Center Park (UCP) project consists of the acquisition of 2 parcels totaling .28 acres at Federal 
Avenue East and East Republican Street in Seattle’s Capitol Hill Neighborhood. The Property will provide community open 
space in this underserved neighborhood.

E X P E N D I T U R E S

R E V E N U E S

315451     NE CAPITOL HILL UCP

COUNCIL DISTRICT 04

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION CAPITOL HILL SEATTLEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SEA. PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 855,000 0 0 0 0 0 855,000

855,000 0 0 0 0 0 855,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  855,000 0 0 0 0 0 855,000

855,000 0 0 0 0 0 855,000REVENUE TOTAL

Open Space - ES - 15



STATUS:
Acquisition

PROJECT CHANGES:
New

The goal of the University District Urban Center Park (UCP) project is to acquire a new neighborhood park south of 45th 
Street in the designated University District Urban Village in Seattle. A specific site will be identified through a community 
planning process, with final approval by King County. 

Project funding contingency:  Before CFT funds are dispersed to Seattle for this project, Seattle will propose a final site 
location to the Conservation Futures Citizens Committee, which will make a recommendation to King County, before King 
County grants final site location and approval.

E X P E N D I T U R E S

R E V E N U E S

315452     UNIVERSITY DISTRICT UCP

COUNCIL DISTRICT 02

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION U DISTRICT SEATTLEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SEA PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 500,000 0 0 0 0 0 500,000

500,000 0 0 0 0 0 500,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  500,000 0 0 0 0 0 500,000

500,000 0 0 0 0 0 500,000REVENUE TOTAL

Open Space - ES - 16



STATUS:
Acquisition

PROJECT CHANGES:
New

The goal of this project is to acquire a .33-acre community park in Seattle’s Wedgewood neighborhood. The park is 
located on 35th Avenue at NE 86th Street and is a former City Light substation.

E X P E N D I T U R E S

R E V E N U E S

315453     WEDGEWOOD NEIGHBORHOOD PARK

COUNCIL DISTRICT 01

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION WEDGEWOOD SEATTLEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SEA PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 500,000 0 0 0 0 0 500,000

500,000 0 0 0 0 0 500,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  500,000 0 0 0 0 0 500,000

500,000 0 0 0 0 0 500,000REVENUE TOTAL

Open Space - ES - 17



STATUS:
Acquisition

PROJECT CHANGES:
New

This project will acquire an important 1.65-acre wooded inholding on the edge of Carkeek Park along Carkeek Park Road 
in Northwest Seattle. The parcel is strategically located between the two major land areas of the park and development of 
it would negatively impact the park. Acquisition of the property will also buffer Pipers Creek and the Pipers Creek Trail.

E X P E N D I T U R E S

R E V E N U E S

315454     CARKEEK PARK ADDITION

COUNCIL DISTRICT 04

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION NORTHWEST SEATTLEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 155,000 0 0 0 0 0 155,000

155,000 0 0 0 0 0 155,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  155,000 0 0 0 0 0 155,000

155,000 0 0 0 0 0 155,000REVENUE TOTAL

Open Space - ES - 18



STATUS:
Acquisition

PROJECT CHANGES:
New

This project will acquire a 4.14-acre addition to the West Duwamish Greenbelt, located along West Marginal Way, west of 
the Duwamish ship canal in West Seattle. This acquisition will continue Seattle’s long-term efforts to preserve this highly 
visible greenbelt, which also buffers the residential neighborhood to the west from the industrial activities of the ship canal.

E X P E N D I T U R E S

R E V E N U E S

315455     WEST DUWAMISH GREENBELT

COUNCIL DISTRICT 06

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION WEST SEATTLEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 180,000 0 0 0 0 0 180,000

180,000 0 0 0 0 0 180,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  180,000 0 0 0 0 0 180,000

180,000 0 0 0 0 0 180,000REVENUE TOTAL

Open Space - ES - 19



STATUS:
Acquisition

PROJECT CHANGES:
New

This is a .16-acre acquisition of a wooded property that is an inholding in the Leschi Natural Area, located on East terrace 
Street in the Leschi neighborhood of Seattle. The property connects two halves of the natural area.

E X P E N D I T U R E S

R E V E N U E S

315456     LESCHI NATURAL AREA

COUNCIL DISTRICT 02

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION LESCHI SEATTLEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SEA PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 205,000 0 0 0 0 0 205,000

205,000 0 0 0 0 0 205,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  205,000 0 0 0 0 0 205,000

205,000 0 0 0 0 0 205,000REVENUE TOTAL

Open Space - ES - 20



STATUS:
Acquisition

PROJECT CHANGES:
New

This project will provide a new .67 acre park in West Seattle’s Puget Ridge neighborhood, which is underserved with open 
space. The project will allow for P-patch agricultural activities and also for improvement of habitat along Puget Creek, 
which is situated on the west side of the property.

E X P E N D I T U R E S

R E V E N U E S

315457     PUGET RIDGE EDIBLE PARK

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION WEST SEATTLEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SEA PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 105,000 0 0 0 0 0 105,000

105,000 0 0 0 0 0 105,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  105,000 0 0 0 0 0 105,000

105,000 0 0 0 0 0 105,000REVENUE TOTAL

Open Space - ES - 21



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

This programmatic project is intended for the purchase of open space in a city or cities that participate in the King County 
Transferable Development Rights (TDR) program.  This project would not require additional matching funds on the part of 
a city, as the benefits of the match are captured in the preservation of rural open space that does not need to be 
purchased with CFT or other funds.  2012: $250,000 is added to this project, which provides  funding for open space 
acquisition as an incentive for cities agreeing to enter into an agreement to accept Transferable Development Rights 
(TDRs) from rural  unincorporated King County, through the King County TDR Program.

E X P E N D I T U R E S

R E V E N U E S

315600     TDR PARTNERSHIP

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION COUNTYWIDEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERV.FUTURES:KING CNTY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000REVENUE TOTAL

Open Space - ES - 22



STATUS:
Ongoing

PROJECT CHANGES:
Total Cost Change, In-House Labor

This project provides for on-going staff support for the Transferable Development Rights Program.

E X P E N D I T U R E S

R E V E N U E S

315699     TDR PROGRAM SUPPORT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION COUNTYWIDEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:KING COUNTY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 73,509 0 0 0 0 0 73,509

73,509 0 0 0 0 0 73,509EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  73,509 0 0 0 0 0 73,509

73,509 0 0 0 0 0 73,509REVENUE TOTAL

Open Space - ES - 23



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $300,000 is added to this multiple-parcel project, with a first priority of up to 14 acres of fee simple or conservation 
easement habitat lands in the Hylebos Creek project scope, and in addition to add one fee acquisition property and three 
conservation easement properties to the project scope. The project is located on Hylebos creek in Federal Way between 
South 373rd Street and South 356th Street near the Pacific Highway.

E X P E N D I T U R E S

R E V E N U E S

315722     FEDERAL WAY CFL

COUNCIL DISTRICT 07

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION FEDERAL WAYFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000REVENUE TOTAL

Open Space - ES - 24



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $400,000 is provided for additional acquisition of parcels within this multi-year multi-parcel acquisition project, with a 
goal of protecting additional riverfront habitat and providing shoreline access to the Snoqualmie River in the City of 
Snoqualmie.

E X P E N D I T U R E S

R E V E N U E S

315765     SNO-SNO RIVERFRNT REACH

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION SNOQUALMIEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SUB PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 400,000 0 0 0 0 0 400,000

400,000 0 0 0 0 0 400,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  400,000 0 0 0 0 0 400,000

400,000 0 0 0 0 0 400,000REVENUE TOTAL

Open Space - ES - 25



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

Bellevue has targeted several parcels that will help connect the city's greenway and open space system.  2012, $750,000 
is allocated to this multiple-parcel, multiple-year open space acquisition project, with a first priority for funding being three 
properties; the first is 14 acres adjacent to Eastgate Park, the second is a 1.43 acre property that provides access to 
Wewona Park from West Lake Sammamish Parkway, and the third is a 13 acre property adjacent to open space near 
166th Avenue NE.

E X P E N D I T U R E S

R E V E N U E S

315767     BELLEVUE GREENWAY AND OPEN SPACE SYSTEM 

COUNCIL DISTRICT 06

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION BELLEVUEFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SUBURBAN CITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 750,000 0 0 0 0 0 750,000

750,000 0 0 0 0 0 750,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  750,000 0 0 0 0 0 750,000

750,000 0 0 0 0 0 750,000REVENUE TOTAL

Open Space - ES - 26



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

This is a multiple-property habitat preservation project along Issaquah Creek in Issaquah, which will preserve riparian and 
salmonid habitat and will help link together permanently preserved city-owned open space on the creek. 2012: $100,000 
is provided for additional acquisition of parcels within this multi-year, multi-parcel acquisition project, with a goal of 
preserving critical streamside habitat. There are six target parcels along Issaquah Creek within the city of Issaquah.

E X P E N D I T U R E S

R E V E N U E S

315770     ISSAQUAH CREEK WATERWAYS 

COUNCIL DISTRICT 03

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION ISSAQUAH CREEKFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERV.FUTURES:SUB.CITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 100,000 0 0 0 0 0 100,000

100,000 0 0 0 0 0 100,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  100,000 0 0 0 0 0 100,000

100,000 0 0 0 0 0 100,000REVENUE TOTAL

Open Space - ES - 27



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $300,000 is provided for additional acquisition of parcels within this multi-year multi-parcel acquisition project with a 
goal of restoring natural gravel replenishment of the beach, important for salmonid and marine wildlife species. The 
project will also improve public access to Puget Sound Shoreline.

E X P E N D I T U R E S

R E V E N U E S

315787     NOR-BEACONSFIELD-ON-SOUND

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION NORMANDY PARKFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SUB PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000REVENUE TOTAL

Open Space - ES - 28



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $50,000 is allocated to this trail corridor acquisition project consisting of 25 acres of wooded open space and a 
ravine, originally intended as a state highway corridor, but now available as surplus property. The property  is located 
between South 220th Street and Kent-Des Moines Road in Des Moines and contains a portion of Des Moines Creek, 
which contains Coho Salmon, and will provide a local trail and habitat for urban wildlife.

E X P E N D I T U R E S

R E V E N U E S

315802     DSM-BARNES CREEK CORRIDOR

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION DES MOINESFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:SUB. CITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000REVENUE TOTAL

Open Space - ES - 29



STATUS:
Acquisition

PROJECT CHANGES:
Total Cost Change

2012: $300,000 is added for acquisition of up to two parcels totaling .63 acres on Swamp Creek located at 73rd Avenue 
NE near NE 185th Street in the City of Kenmore. The property is located near the Kenmore Heronry and contains 
wetlands and a portion of Swamp Creek.

E X P E N D I T U R E S

R E V E N U E S

315803     KMR-SWAMP CREEK ADDITION

COUNCIL DISTRICT 01

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION KENMOREFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES:SUB. CITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  300,000 0 0 0 0 0 300,000

300,000 0 0 0 0 0 300,000REVENUE TOTAL

Open Space - ES - 30



STATUS:
Acquisition

PROJECT CHANGES:
New

The goal of this project is to purchase two open space parcels totaling 9.2 acres around a small lake in West Hill Auburn. 
The project is located near the intersection of 321st Street South and 53th Avenue South in northwest Auburn. The project 
will enhance and maintain wildlife habitat and interpretive and educational opportunities in the newly annexed West Hill 
portion of Auburn.

E X P E N D I T U R E S

R E V E N U E S

315809     AUB-WEST HILL LAKE PROPERTY

COUNCIL DISTRICT 07

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION AUBURN WEST HILLFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SUB. PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 350,000 0 0 0 0 0 350,000

350,000 0 0 0 0 0 350,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  350,000 0 0 0 0 0 350,000

350,000 0 0 0 0 0 350,000REVENUE TOTAL

Open Space - ES - 31



STATUS:
Acquisition

PROJECT CHANGES:
New

The goal of this project is to acquire two properties with frontage on or close to the Green River and totaling 3.9 acres, to 
provide for habitat restoration. The first parcel is located on Russell Road at S 220th Street, and the second parcel is 
located at State Route 181 at South 259th Street.

E X P E N D I T U R E S

R E V E N U E S

315810     KNT-GREEN RIVER PARCELS

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION KENT-GREEN RIVERFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SUB. PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 150,000 0 0 0 0 0 150,000

150,000 0 0 0 0 0 150,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  150,000 0 0 0 0 0 150,000

150,000 0 0 0 0 0 150,000REVENUE TOTAL

Open Space - ES - 32



STATUS:
Acquisition

PROJECT CHANGES:
New

This is a 2 parcel, 1.9 acre open space acquisition project, located on South 115th Street near East Marginal Way in 
Tukwila. The project will buffer the Duwamish Hill Preserve from adjacent industrial and commercial uses.

E X P E N D I T U R E S

R E V E N U E S

315811     DUWAMISH HILL PRESERVE

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

CONSERVATION FUTURES

CONSERVATION FUTURES
LOCATION TUKWILAFUND: 3151

DEPT: 0349

DESCRIPTION:

CONSERVATION FUTURES SUB. PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000EXPENDITURE TOTAL

31117 CONSERV FUTURE LEVY CUR  250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000REVENUE TOTAL

Open Space - ES - 33



STATUS:
Ongoing

PROJECT CHANGES:
No Change

This project budget covers central finance charges, General Fund overhead charges, Prosecuting Attorney's Office 
charges and other miscellaneous central charges.

E X P E N D I T U R E S

R E V E N U E S

352000     FINANCE DEPT FUND CHARGE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OS KC NON BND FND SUBFUND

OPEN SPACE NON-BOND COUNTY PROJECTS
LOCATION COUNTYWIDEFUND: 3522

DEPT: 0365

DESCRIPTION:

OS NONBOND COUNTY PROJECT PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 10,259 0 0 0 0 0 10,259

10,259 0 0 0 0 0 10,259EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 10,259 0 0 0 0 0 10,259

10,259 0 0 0 0 0 10,259REVENUE TOTAL

Open Space - ES - 34



STATUS:
Ongoing

PROJECT CHANGES:
No Change

This project covers central finance charges, General Fund overhead charges, PAO charges and other miscellaneous 
central charges.

E X P E N D I T U R E S

R E V E N U E S

369000     TDR CENTRAL FINANCE CHARGES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

TRNSF OF DEV CREDIT PROG

TRNSF OF DEV CREDIT PROG
LOCATION COUNTYWIDEFUND: 3691

DEPT: 0691

DESCRIPTION:

TRANSFER DEVELOP CREDITS PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 12,036 0 0 0 0 0 12,036

12,036 0 0 0 0 0 12,036EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 12,036 0 0 0 0 0 12,036

12,036 0 0 0 0 0 12,036REVENUE TOTAL

Open Space - ES - 35



STATUS:
Ongoing

PROJECT CHANGES:
Total Cost Change: In-house Labor

This project provides for on-going staff support to the Transfer of Development Rights Program.

E X P E N D I T U R E S

R E V E N U E S

369099     TDR PROGRAM SUPPORT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

TRNSF OF DEV CREDIT PROG

TRNSF OF DEV CREDIT PROG
LOCATION COUNTYWIDEFUND: 3691

DEPT: 0691

DESCRIPTION:

TRANSFER DEVELOP CREDITS PROGRAM

SIX YEAR BUDGET

SIX YEAR

6 ACQUISITION 88,475 0 0 0 0 0 88,475

88,475 0 0 0 0 0 88,475EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 88,475 0 0 0 0 0 88,475

88,475 0 0 0 0 0 88,475REVENUE TOTAL

Open Space - ES - 36



DNRP / Water and Land Resources
2011 CIP Budget Request
Conservation Futures Financial Plan 
2009 - 2017

Updated: 09/07/11

2009 Actual 2010 Adopted 2010 Revised
2010 Actual (14 

mo) 2011 Adopted 2011 Estimated 2012 Request 2013 Estimated 2014 Estimated 2015 Estimated 2016 Estimated
Beginning Fund Balance 29,815,079 (2,946,631) 23,068,082 23,068,082 129,884 (20,438,023) (1,236,783) 1,030 (0) (0) (0)
Revenues
  CF Levy Fund 3151 (showing % increase from prior year) 3.5% 2.0% 2.2% 1.0% 2.2% 3.0% 1.6% 1.6% 1.7% 2.0% 2.1%
    Conservation Futures Tax Levy A 16,220,114 16,552,071 16,569,769 16,386,548 16,912,795 17,061,273 17,341,142 17,625,860 17,932,385 18,286,353 18,668,381
    Less Debt Service B

    *  2009C Ref 93B LTGO- 1993B Various Purpose BI #1173-CFT  (D13083) (798,750) (798,750) (591,489) (591,489) (742,510) (742,510) (742,510) (742,510) (742,510) (742,510) (742,510)
    *  1991 Refunding (May & Nov 1985); hereafter 1999A Refunding
    *   2003B LTGO Refunding Issue, Refunded 1993B (partial) Bond Issue (2,106,234) (2,104,431) (2,104,431) (2,104,431) (2,099,842) (2,099,842) 0 0 0 0 0
    *   2005A LTGO Refunding 93B -$19,545,000 (977,250) (977,250) (977,250) (977,250) (977,250) (977,250) (3,015,000) (3,015,000) (3,015,500) (2,924,375) (2,929,500)
    *   2003B LTGO Refunding (Treemont 80%-Acquisition) (533,114) (531,214) (531,214) (531,214) (532,614) (532,614) (530,874) (530,874) (532,704) (530,342) (531,130)
    *   2007D LTGO-(2006B BAN-OS, Forestry/Juanita Woodlands, Nearshore Initiative (2,644,756) (2,648,931) (2,648,931) (2,648,931) (2,646,631) (2,646,631) (2,647,431) (2,647,431) (2,643,031) (2,635,681) (2,633,431)
    *  2011 LTGO Maury Gravel Mine Bond - $19,233,700 (1,415,249) (1,415,249) (1,415,249) (1,415,249) (1,415,249)
    *  Fund 8400 Central Finance Debt Service Adjustment C 62,770 1,598,315 (101,153) (101,153)
       Total Debt Service Transfer (Central Finance) (6,997,334) (7,060,576) (5,255,000) D (6,853,315) (7,100,000) K (7,100,000) K (8,351,064) (8,351,064) (8,348,994) (8,248,157) (8,251,820)

    Conservation Futures Tax Net of Debt Service 9,222,780 9,491,495 11,314,769 9,533,233 9,812,795 9,812,791 8,990,078 9,274,796 9,583,391 10,038,196 10,416,561
    Interest Income E 733,500 372,825 152,000 215,982 183,317 53,000 292,000 365,000 652,000 718,000 718,000
    Other Misc Taxes and Revenue F 39,281 26,009
    Contributions by Parks Acquisition/Development (Raging River) 200,000
    Realized Loss-Impaired Investments 0 0
    Unrealized Loss-Impaired Investments 118,280 78,126
Maury Gravel Donations (Preserve Our Islands/Cascade Land Conservancy) 611,445 N

Bond Proceeds (Maury Gravel mine) 19,233,700 O-1

    Subtotal Revenues Net of Debt Service, Levy Fund 3151 10,313,842 9,864,320 11,466,769 9,853,349 9,996,112 29,710,936 9,282,078 9,639,796 10,235,391 10,756,196 11,134,561

    Total Debt Service 7,060,104           7,060,576         6,853,315               6,853,315         6,998,847            6,998,847           8,351,064         8,351,064        # 8,348,994        # 8,248,157         # 8,251,820         
    Conservation Futures Tax Levy 16,220,114 16,552,071 16,569,769 16,386,548 16,912,795 16,912,791 17,341,142 17,625,860 17,932,385 18,286,353 18,668,381
Debt Service as a percentage of Levy Revenue: 43.5% 42.7% 41.4% 41.8% 41.4% 41.4% 48.2% 47.4% 46.6% 45.1% 44.2%

Total Revenues Net of Debt Service 10,313,842 9,864,320 11,466,769 9,853,349 9,996,112 29,710,936 9,282,078 9,639,796 10,235,391 10,756,196 11,134,561
Expenditures
  Levy Fund 3151  Levy Fund 3151
      Central Finance Department  Fund Charge G (13,486) (37,897) (37,897) (13,870) (14,781) (14,781) L (57,040) (59,892) (62,887) (66,031) (69,332)
      CFT Program Support (148,681) (161,879) (161,879) (136,411) (171,600) (171,600) (148,716) (156,152) (163,959) (172,157) (180,765)
      TDR Program Support (68,713) (73,541) (73,541) (70,646) (80,580) (80,580) (73,509) (77,184) (81,044) (85,096) (89,351)
       Interest Expense (133,700)

       King County Allocation (6,602,964) 100,000 (23,477,662)
      Transfer of Development Rights Loan Repayment (286,982)
      Seattle Projects (5,552,590) (2,739,564)
      Suburban Cities Projects (4,387,419) (1,084,857)
      Citizen Oversight Committee Annual Allocation (8,660,000) (8,660,000) (9,859,034) (9,859,034) (7,765,000) (9,347,598) (9,927,501) (10,432,912) (10,795,112)

Maury Gravel Mine Acquisition (19,100,000) O

Bond repayment (Maury Gravel Mine) 
      CIP Carryover from Prior Year (25,471,650) (25,836,445)

Total Expenditures (17,060,836) (8,833,317) (53,504,967) (53,359,454) (10,125,995) (10,259,695) (8,044,265) (9,640,826) (10,235,391) (10,756,196) (11,134,561)

Ending Fund Balance Before Debt Svc Adjustment 23,068,085 J-1 (1,915,628) (18,970,116) (20,438,023) J-2 0 (986,783) 1,030 0 0 0 0

EXPECTED FROM F8400 1,918,576 I-1 1,918,576 I-1 0 I-2

 Reserve for Debt Service Adjustment (250,000)
Ending Fund Balance After Debt Svc Adjustment 24,986,661 2,948 (18,970,116) (20,438,023) 0 (1,236,783) 1,030 0 0 0 0

Due from Bond - Repayment (Mary Gravel Mine) in 2011 19,100,000 O 19,100,000 O

Ending Fund Balance 0 0 129,884 (1,338,023) 0 (1,236,783) 1,030 (0) (0) (0) (0)



Conservation Futures Financial Plan Notes:
a Conservation Futures Levy Projections from OMB. (Tony Cacallori)

b Debt Service:  Debt service schedule provided by King County Finance. (Bayisa Tadesse as of 2010, formerly Nollin Ngoev)

c

Interest Income: Investment Pool Rate of Return Forcast (3/10/2010) rates provided by OMB - 2010: 0.80%; 2011: 1.10%; 2012: 2.75%; 2013: 3.70%; 2014: 4.55%; 2015: 
4.88%; 2016: 4.88%.  0.04% Treasury Fee assumed for each year (March Treasury Investment Pool Adm Rate)  APPLIED TO AVERAGE DAILY BALANCE

d Includes Advalorem Tax Refunds, Sale of Tax Title Property, Private Timber Harvest Tax, Leasehold Excise Tax, Payment in Lieu of Taxes, Interest Rebate, and Ext L-T 
Space/Facilities Rent, Timber Sales-Frst Brd Yld, Proceeds from Sale of Land.

e Annual central charge for Finance Department services (OMB)

f Conservation Futures funds committed by Council.

g
Central Finance (Bayisa / Nollin Ngoev, accountant) will adjust debt service obligation due to over funding debt service fund.

h  The Maury Island acquistion was initially funded from BAN.  The acquisition was purchased within budget however money from the BAN for this transaction 
was short $188,516 

i This is the difference between (j) Central Finance's current year funding requirement for the debt service reserve fund 8400 and total current year debt service obligation for 
CFT 

j Total Debt Service Transfer (Central Finance):  This represents the amount Central Finance requires to fund current year debt service reserves. Debt service reserve ending 
balance at 12/31/09 (F8400)  $4,895,005 less the current year debt service obligation $7,060,576 = $5,255,000



2012 CIP Budget Request
Financial Plan
Fund 3522 Open Space and Acquisitions

2010 2011 2012 2013 2014 2015 2016 2017
Actual Estimated Requested Estimated Estimated Estimated Estimated Estimated

Beginning Balance 1,311,638 /1 1,270,967         54,027           43,768           43,768          43,768          43,768          43,768          

Total Revenues (less FB) 1,214,012 /2 8,215,765         /3 /5 -                 /6 -               /6 -               /6 -               /6 -               /6

Total Expenditures -1,254,682 /2 (9,432,705)        /4 (10,259)          /5 /6 /6 /6 /6 /6

  Fund Balance 1,270,967      54,027              43,768           43,768           43,768          43,768          43,768          43,768          

Ending Balance 1,270,967      54,027              43,768           43,768           43,768          43,768          43,768          43,768          

Footnotes:

/1 2009 14th Month Beginning Balance
/2 2010 14th Month Final Balance Sheet

/3 Revenues includes the following:
PY (2010) Carryover Revenues (less fund balance) 3,689,465         
2011 Adopted Revenues (less fund balance) 4 526 3002011 Adopted Revenues (less fund balance) 4,526,300       

2011 Supplementals
   1st Qtr -                   
   2nd Qtr -                   
   3rd Qtr -                   
Total Revenues 8,215,765         

/4 Expenditures includes the following:
PY (2010) Carryover Expenditures (19,398,062)      
CIP RV 2010 Administrative Adjustment (2,540)              
2011 Adopted Expenditures (4,537,367)        
2011 Ordinance/Supplementals -                   
    CIP RV 2010 Proposed 14,505,264       
   1st Qtr Requested -                   
   2nd Qtr -                   
   3rd Qtr -                   
Total Expenditures (9,432,705)        

/5 2012  CIP Request
/6 2013-17 CIP Program 



DNRP/WLRD
2012 CIP Budget Request
Financial Plan
Fund 3691 Transfer of Development Credit Program

2010 2011 2012 2013 2014 2015 2016 2017
Actual Estimated Requested Estimated Estimated Estimated Estimated Estimated

Beginning Balance 689,152        /1 566,575         100,511         0                   (112,958)       (112,958)       (112,958)       (112,958)       

Total Revenues (less FB) 26,533          /2 1,956,434      /3 -                 /5 /6 /6 /6 -                /6 -                /6

Total Expenditures (149,110)       /2 (2,422,498)     /4 (100,511)        /5 (112,958)       /6 /6 /6 /6 /6

  Adj. for Impaired Investments /2

Ending Balance 566,575        100,511       0                  (112,958)     (112,958)       (112,958)     (112,958)     (112,958)     

Footnotes:
/1 2009 14th Month Ending Balance
/2 2010 14th Month Final Balance Sheet

/3 Revenues includes the following:
PY (2010) Carryover Revenues (less fund balance)

2011 Adopted Revenues (less fund balance) 1,956,434      
2011 Supplementals - None
   1st Qtr -                
   2nd Qtr
Total Revenues 1,956,434      

/4 Expenditures includes the following:
PY (2010) Carryover Expenditures (2,440,219)     

2011 Adopted Expenditures (107,764)        
2011 Ordinances/Supplementals
   CIP RV 2010 Proposed 24,974           
   1st Qtr -                
   2nd Qtr Proposed 100,511         (to fund 2012 TDR Program Support and Central Costs)
Total Expenditures (2,422,498)     

/5 2012  CIP Request

/6 2013-17 CIP Program 
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GENERAL GOVERNMENT 
CAPITAL IMPROVEMENT PROGRAM 

 
Introduction   

 
The General Government Capital Program proposed for 2012 is categorized as follows:  
 

1. Major Maintenance:  $9.04 million and $2 million in a General Fund reserve 
2. Facility Projects: $2.1 million and $926,000 for Green River Flood Projects 
3. Long Term Leases:  $46.1 million  
4. Harborview Medical Center:  $7.9 million 
5. Technology projects:  $23.1 million 

 
In the context of the King County Strategic Plan these proposed capital infrastructure 
programs represent “how” King County provides services to the public.  For example, to 
deliver Elections service it is essential to have building infrastructure sufficient to process 
ballots without interruption while having technology to support the accurate tabulation of 
voting results.   
 
The King County Strategic Plan also provides a framework for improving the delivery of 
capital infrastructure.  There are specific initiatives to improve service excellence and 
financial stewardship, while developing a quality workforce as employees are given the 
tools to more efficiently complete capital projects.  For example, the Facilities 
Management Division (FMD) has been actively involved in the following process 
improvement initiatives: 

• Revising the County procurement process to expedite project completion.  There 
are promising signs that changes to the allowable size of work order contracts and 
implementation of a “small works roster” have served to expedite procurement of 
consulting and construction services so that essential building systems projects 
can be delivered more efficiently.    

• Supporting the Capital Project Management Work Group process to standardize 
project management manual content. 

• Changing the organization of the Major Maintenance budget proposals to improve 
the ability to review budgets and make decisions on a building by building basis.  

 
 
1)  Major Maintenance of Facilities  
 
Major Maintenance Program:  $9.05 million and $2.0 held in a General Fund Reserve 
The Major Maintenance Program managed by the FMD provides funds for the periodic 
replacement and repair of County-owned building systems and components on the 34 buildings 
maintained by FMD.  In 2012, the Major Maintenance Program continues the investment in these 
facilities by funding approximately $9 million in projects.  In addition, $2 million is being held in 
reserve for projects going into construction in mid-2012.  The $2 million appropriation request is 
expected in a first quarter 2012 supplemental ordinance once the cost estimates have been refined 
and progress on project delivery enhancements can be evaluated for results. 
 



   

Proposed Appropriations 
(Please see Capital Appropriation Proposals for subproject detail) 

Administration 
Building 

 
$857,471

Countywide projects $559,913
Courthouse $3,584,786
Redmond District 
Court 

 
$300,249

Earlington Building $46,829
Financial Activity 
Projects 

 
$545,409

Goat Hill Parking 
Garage 

 
$50,000

King County 
Correctional Facility 

 
$599,464

Marr Lot/Lake 
Youngs Precinct 

 
($74,001)

Norm Maleng 
Regional Justice 
Center 

 
$1,743,390

Precinct #4 – Burien $509,074
Public Health – 
Eastgate 

 
$175,245

Records Warehouse $155,990
 
Total $9,035,819

 
Significant Major Maintenance Subprojects 

Project Name and Building 2012 Proposed 
Mechanical/Electrical/Plumbing 
Study Phase 1 (Courthouse)  

 
$175,000

King County Courthouse  
Window Repair, Phase 3 
(Courthouse) 

 
$770,079

Terminal and Package Units 
(Precinct No. 4) 

 
$509,074

 
Courthouse Mechanical/Electrical/Plumbing Study Phase 1:  $175,000 
Phase one of the study will include an analysis of 1) all heating, ventilation and air 
conditioning (HVAC) equipment and systems, 2) recommendations for needed repair and 
or replacement work, 3) construction cost estimates and 4) recommendations for 
construction phasing options. 
 
Courthouse Window Repair (Phase 3):  $770,079 
Window repairs for King County Courthouse Floors 10, 11, and 12.  This project is the 
third phase of a multi-phased project to repair all windows and window systems at the 
Courthouse.   
 
 



   

Precinct No. 4 Terminal and Package Units:  $509,074 
Replacement of system controls and duct heaters for an HVAC system that has outlived 
its useful life.  
 
Major Maintenance Project Prioritization Methodology 
FMD prioritizes all projects from the major maintenance financial model scheduled for 
replacement in the current six year plan based on a three level rating system. The first cutoff level 
is the scheduled replacement year. The second level is based on the importance of the building 
based on the following order: a) detention, b) sheriff and public health facilities, c) office and 
court buildings, and d) warehouses and other building types. The third level is based on the 
building systems which are ranked in the following order: a) improves safety, b) preserves facility 
integrity, c) achieves operational efficiencies, and d) improves facility appearance.  The model is 
currently being reviewed for potential changes.  Results of this review will be available in 2012. 
 
 
2) General Fund Facility Projects  
 
General Government Facility Projects: $2.1 million with an additional $0.9 million for the 
Green River Flood Project 
While the major maintenance program repairs and replaces existing building infrastructure, the 
General Fund projects address life safety or service delivery needs.  There is limited funding 
available in the 2012 budget, however there are significant projects underway or proposed to 
move forward in a supplemental 2011 budget request.  These projects will improve the efficiency 
of space utilization in County buildings while affording the City of Kent the opportunity to take 
ownership of the Aukeen District Court.  The following table displays the major General Fund 
facility projects in the 2012 Executive Proposed Budget. 
 
Agency Project Name 2012 Executive Proposed 
FMD MRJC East Unit Assault 

Reduction 
 

$280,552 
FMD MRJC Visiting Control 

Safety Upgrades 
 

$205,392  
 

FMD Green River Flood Projects $925,698 
 
MRJC East Unit Assault Reduction: $280,552 
This project will provide safety upgrades at the MRJC to allow for improved barriers between 
inmates and staff. 
 
MRJC Visiting Control Safety Upgrades:  $205,392 
This project will provide safety upgrades at the Visiting Control Station on the 2nd floor of the 
MRJC to allow for improved barriers between visitors and staff. 
 
 
Green River Flood Project:  $925,698 
In what is likely to be the last year of funding for King County’s Green River Flood project in the 
FMD capital program, approximately $600,000 of the proposed budget covers the costs 
associated with decommissioning the flood protection installations at the five County owned 
buildings.  The remainder of the proposed budget amount is allocated equally between flood 
preparation, staffing to track costs potentially available for FEMA reimbursement, and project 



   

contingency for unanticipated costs.   Though the U.S. Army Corps of Engineers will operate the 
Howard Hanson Dam at its normal design capacity, the County will decide when to 
decommission its flood control structures as the Corps completes the detailed safety study by the 
end of 2013. 
 
General Fund Agency Project Prioritization Methodology 
The General Fund Agency projects are prioritized by an Advisory Committee that has members from the 
Sheriff’s Office, Department of Adult and Juvenile Detention, Department of Judicial Administration, 
Superior Court, Public Health, and District Court.  This committee meets several times to review 
health/life safety or projects that would yield a short-term payback.  Following briefings, each 
department ranks all of the projects.  Regardless of priority, each department’s number one priority is 
submitted for final consideration for inclusion in the Executive Proposed Budget.  

 
 

3) Long Term Leases 

The proposed capital budget for lease payments is $46.1 million for 2012.  This budget in the 
Long Term Lease Fund is proposed to pay for lease charges for multi-year lease obligations 
during the upcoming year.  The FMD Real Estate Services Section makes the payments to the 
landlords and then bills County agencies (the tenants) for reimbursement. The Long Term Lease 
capital project provides the budget to pay the landlord while the agencies propose budget 
authority to reimburse the Long Term Lease Fund.  Approximately $38 million of the $45 million 
total covers the cost of lease-to-own buildings using the delivery model known as 63/20.   

The Long Term Lease Fund also collects lease management fees charged to agencies whose 
leases are paid out of this project.   

 
4) Harborview Medical Center Capital Program   
 
This capital program proposes $7.9 million of budget for maintenance and improvement projects 
at the Harborview Medical Center (HMC).   The following table displays the major Harborview 
Medical Center projects in the 2012 Proposed Budget. 
 

 Significant Projects 
Harborview Medical Center Capital 

Improvement Program

 
2012 Proposed 

Budget 
Main Building 4TH floor Vascular Clinic $1,950,000 
Intravascular Operating Room  $2,500,000 
Steam and Water Infrastructure $705,000 
Operating Room Supply and Exhaust Fan 
Replacement 

$1,385,000 

Burn Unit HVAC $850,000 
 
Main Building 4TH floor Vascular Clinic - $1,950,000 
This project builds-out an approximately 3,000 square foot shell space for a new outpatient 
vascular clinic.  This clinic will proved surgical care and non-surgical care for patients with 
vascular insufficiencies including cartoid stenosis, deep vein thrombosis, aneurysms and leg 
ulcerations. 
 



   

Intravascular Operating Room - $2,500,000 
This project renovates approximately 2,000 square feet adjacent to the existing West Hospital 
basement operating rooms for a new endovascular suite.  This suite is unique in that it will have 
full open surgical capabilities, full anesthesia support, and special radiological imaging 
equipment (i.e. angiography, computed tomography and intravascular ultrasound). 
 
Steam and Water Infrastructure - $705,000 
The project addresses several issues in the piping of hot water, steam and gas delivery systems.  
Specifically the project funds replacement of deteriorating domestic hot water piping, minor 
upgrades of steam piping, and steam heat exchanger replacement. 
 
Operating Room Supply and Exhaust Fan Replacement - $1,385,000 
The project addresses replacement of supply and exhaust fans for eight operating rooms that have 
out-dated technology and are beyond their useful life expectancy 
 
Burn Unit HVAC - $850,000 
This project addresses HVAC issues in the Burn Unit such as humidity control, temperature 
control and pressurization. 
 
Harborview Medical Center Project Selection Criteria 
Harborview’s projects help to implement the medical center’s priorities to address facility 
maintenance needs, life/safety issues, clinical and patient needs, and improve operational 
efficiency.  The projects promote the quality of patient care at Harborview, enhance 
Harborview’s ability to provide care to priority patients, increase the functionality of the facility 
and address the sustainable long term usefulness of Harborview’s physical plant. 
 
 
5) Technology Projects  
The information technology (IT) projects included in the 2012 Proposed Budget total $23.1 
million.   The following table displays the major Harborview Medical Center projects in the 2012 
Proposed Budget. 

 
Significant Technology Projects 

Agency Project Name 2012 Proposed 
KCIT Priority eGovernment Services $2,242,500
KCIT Mainframe Re-hosting Project $10,346,531
KCIT Electronic Social Files for 

Juvenile Court 
$472,914

 
KCIT Priority eGovernment Services– $2,242,500.  The Priority eGovernment Services 
Project will implement a number of tactical changes to the King County Internet environment at 
kingcounty.gov that will provide the tools, structure, policies, and models for all agencies to 
adopt progressive interaction and collaboration with citizens.  Likewise, it will implement tools 
that support the two-way interaction from citizens to the county.  Finally, the project will also 
seek new and alternative revenue sources that will offset the long-term costs of operating the 
county’s web infrastructure.  Projects include: 

• An Online Property Assessment Appeal application 
• Several King County website projects including upgraded design, social media and 

search components, public alert capabilities, and service directory information 
• An online case status tool 



   

 
KCIT Mainframe Re-hosting – $10,346,531.  The mainframe computer is old technology 
that is too expensive for departments to operate after ABT moves financial applications to a 
server-based environment, and the work force to maintain this inflexible environment is rapidly 
shrinking.  The proposed solution is to convert the remaining applications and data from 
mainframe technologies to server-based technologies, move the converted applications and data 
to a server platform, train technology staff in the new technologies, and retire the mainframe 
computer.  This will lower operating costs, increase future options for business owners of these 
applications to meet their needs both during the conversion process and in future application re-
development, enable incremental change to reduce future application re-development risk, and 
expand the potential work force to include those with current technology skills.   

 
KCIT Electronic Social Files – $472,914.  The Electronic Social File (ESF) project has two 
parts, 1) scan current paper-based Juvenile Probation social files to an electronic format, and 2) 
create a mechanism for the creation and maintenance of new electronic social files.  The system 
will have all information filed electronically so that it can be accessed, with appropriate 
permissions, from any web-enabled location.  Juvenile Probation Counselors (JPCs) with laptop 
computers will be able to access information in schools, in the field, in their office, in court or 
any internet accessible location.  By moving to a web-based, electronic file system, the amount of 
paper that is used by the probation department will be significantly reduced and access to social 
information will be more efficient and timely.   
 
 
Technology Project Prioritization 
The technology capital projects have been evaluated using a structured review process to validate 
alignment with the county’s Strategic Technology Plan investment criteria: evaluate the value 
propositions, and assess project and operating risks.  The IT review included initial conceptual 
presentations and provided early Chief Information Officer (CIO) direction for budget 
submittals.  The review of IT budget requests was coordinated with the county’s Technology 
Governance committees and was presented to the CIO for recommendations.  
 
There are four primary goals used to categorize IT projects: 

• Accountability  
• Customer service / accessibility  
• Efficiency  
• Risk management  

 
Each IT project is categorized by a primary goal alignment.  The evaluation of each project is 
based on the potential achievement of meeting the stated measurable business objectives and 
specific benefits aligned with the primary goal.  The review process includes an evaluation of 
project and operating risks, plan of work, approach, and timeline. 
 
This review also yields a high level understanding of the significant technical aspects of the 
proposed IT project such as architecture and interoperability, effect on current IT environment, 
alternatives, and feasibility.  This analysis forms the basis for the establishment of specific CIO 
recommendations and conditions concerning the governance requirements for each project. 
 
IT projects aligned to the primary goal of efficiency are evaluated based on the completion of a 
Cost/Benefit Analysis (CBA).  The CBA uses a Net Present Value (NPV) method of comparing 
future cash flows expected from an IT investment to the expected cash outflow of the investment. 
 



General Government CIP - Project Cost Summary

Fund Project 
Number Project Name Council 

District

2010 Life to 
Date 

Expenditure

2011 
Available 

Budget

Appropriation 
through 2011

2012 Funding 
Request

Estimate at 
Completion Current Phase

3310 667000
 PROPERTY SERVICES: COUNTY 
LEASES (MASTER PROJECT) 10 $46,087,291 N/A            NA

3421 344834  ADMINISTRATION BUILDING $857,471 Ongoing NA
3421 344838  COUNTYWIDE PROJECTS $559,913 Ongoing NA
3421 344839  COURTHOUSE BUILDING $3,584,786 Ongoing NA

3421 344843
 DISTRICT COURT - REDMOND 
(NORTHEAST) $300,249 Ongoing NA

3421 344845  EARLINGTON BUILDING $46,829 Ongoing NA
3421 344846  FINANCIAL ACTIVITY PROJECTS $545,409 Ongoing NA
3421 344847  GOAT HILL PARKING GARAGE $50,000 Ongoing NA

3421 344848
 KING COUNTY CORRECTIONAL 
FACILITY $599,464 Ongoing NA

3421 344850
 MARR LOT - LAKE YOUNGS 
PRECINCT -$74,001 Ongoing NA

3421 344851

 NORM MALENG REGIONAL 
JUSTICE CENTER (COURTS & 
DETE $1,743,390 Ongoing NA

3421 344855
 PRECINCT #4 - BURIEN 
(SOUTHWEST) $509,074 Ongoing NA

3421 344857
 PUBLIC HEALTH CLINIC - 
EASTGATE $175,245 Ongoing NA

3421 344864  RECORDS WAREHOUSE $155,990 Ongoing NA

3721 D18632
 GREEN RIVER FLOOD 
PREPARATION 10 $841,544

3721 D18633  GREEN RIVER CONTINGENCY 10 $84,154
3771 377210  PERMIT INTEGRATION 10 $1,900,132 $1,562,174 $3,462,306 $673,732

3771 377244
 GOVERNMENT CLOUD 
COMPUTING 10 $835,271

3771 377245  TOP 5 EGOVERNMENT SERVICES 10 $2,242,500

3771 377246
 ADVANCED SHAREPOINT 
HOSTING 10 $1,087,310

3771 377247
 POST ABT IMPLEMENTATION 
PROJECT 10 $255,000

3771 377249  JAIL HEALTH DIGITIZING X-RAYS 10 $188,582

3771 377250
 JUVENILE COURT ELECTRONIC 
SOCIAL FILES 10 $472,914

3771 377251
 ASSESSORS TABLET PC 
REPLACEMENT 10 $194,000



General Government CIP - Project Cost Summary

3771 377253
 ARCHIVES COLLECTION 
MANAGEMENT SYSTEM 10 $347,566

3771 D10105
 ADMIN COST AND CENTRAL 
RATES FOR IT CAPITAL FUND 3 10 $929,720 $408,978 $1,338,698 $316,889

3781 378206  ITS EQUIPMENT REPLACEMENT 10 $3,196,378 $1,007,372 $4,203,750 $981,635
3781 378214  I-NET MODERNIZATION 10 $0 $1,437,608 $1,437,608 $2,530,525
3781 378305  MAINFRAME RETIREMENT 10 $200,000 $0 $200,000 $10,346,531

3781 D12800
 ADMIN COST AND CENTRAL 
RATES FOR IT CAPITAL FUND 3 10 $450,483 $53,729 $504,212 $77,352 Central Rate NA

3951 395014  PAO CENTRAL RATES 10 $55,672 Central Rate NA

3951 395153
 PM MANUALS/(ELECTR 
RECORDS) 10 $0 $169,700 $169,700 $263,029 Adminstrative Project NA

3951 395444  FINANCE CHARGE - 3951 10 $11,056 Central Rate NA
3951 395778  SOUTH PARK DUE DILLIGENCE 08 $218,877 $40,000 Monitoring Project NA

3951 395XX1
 MRJC EAST UNIT ASSAULT 
REDUCTION 05 $0 $0 $0 $280,552 $280,552 Planning

3951 395XX2
 MRJC VISITING CONTROL SAFETY 
UPGRADES 05 $0 $0 $0 $205,392 $205,932 Planning

3951 395XX3

 SUPERIOR COURT DURESS 
ALARMS FOR ARRAINGMENT 
COURT 05 $0 $0 $0 $15,000 See CAP

3951 395XX4
 YSC EXTERIOR ACCESS 
CONTROL & SURVEILANCE 02 $0 $0 $0 $381,514 $381,514 See CAP

3951 395XX5
 YSC INTERIOR ACCESS CONTROL 
& SURVEILANCE 02 $0 $0 $0 $464,080 $464,080 See CAP

3951 395XX6  7TH FLOOR BUNK ENCLOSURES 05 $0 $0 $0 $165,000 $165,000

3951 395XX7
 KENT ANIMAL SHELTER 
COMMERCIAL LAUNDRY 05 $0 $0 $0 $60,000 $250-300k Planning

3951 395XX8
 KENT ANIMAL SHELTER KENNEL 
RUN ENCLOSURES 05 $0 $0 $0 $123,545 $123,545.00 Planning

3961 678272  PROJECTS UNDER 50K 10 $6,969,203 $794,697 $7,763,900 $408,000
3961 678273  FIXED EQUIPMENT 10 $14,938,436 $873,781 $15,812,217 $468,500
3961 678426  KING COUNTY 1% ART 10 $251,697 $60,000 $311,697 $25,000

3961 678428  KC CENTRAL RATE ALLOCATION 10 $24,452 $88,107 $112,559 $10,500

3961 678702
 1WH HAND GYM / AFTER CARE 
CLINIC 10 $0 $190,000 $190,000 $705,000

3961 678704  POWER SUPPLY & DIST 10 $480,000
3961 678705  STEAM & WATER 10 $25,000
3961 678707  HVAC MAJOR MAIN 10 $50,000
3961 678712  MEDICAL STORES 10 $100,000
3961 678713  BASEMENT SUPPORT SVS 10 $50,000
3961 678714  9CT RENOVATION 10 $318,000

3961 678715
 CLINIC EXAM RM DIAGNOSTIC 
EXPANSION 10 $100,000



General Government CIP - Project Cost Summary

3961 678716  WEST HOSPITAL UPGRADE 10 $500,000
3961 678718  DEMO OF SIXPLEX 10 $200,000
3961 678719  OPERATING ROOM 8 10 $170,000
3961 678720  1WC &1WH WAITING RENOV 10 $535,000
3961 678721  CUBICLE CURTAIN 10 $250,000
3961 678722  CONDENSED WATER 10 $160,000
3961 678723  DOMESTIC WATER 8" MAIN 10 $250,000
3961 678724  SUPPLY & EXHAUST FAN 10 $575,000
3961 678725  CHILLERS 10 $748,000
3961 678726  COOLING TOWERS 10 $340,000

3961 678727
 MAJOR UPGRADES FOR 
ISOLATION ROOM 10 $330,000

3961 678728  DUCTWORK CLEANING 10 $200,000
3961 678729  UPS UPGRADES 10 $175,000
3961 678730  ROOF REPLACEMENT 10 $75,000
3961 678731  DATA CLOSETS UPGRADES 10 $575,000
3961 678732  LIGHTING CONVERSATION 10 $150,000
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INDEX TO CAPITAL IMPROVEMENT PROGRAM FOR GG
Project Project Title Page NumberFund Council District

667000 Property Services: County Leases (Maste 1 - GG000003310 10
344834 Administration Building 2 - GG000003421
344838 Countywide Projects 3 - GG000003421
344839 Courthouse Building 4 - GG000003421
344843 District Court - Redmond (Northeast) 5 - GG000003421
344845 Earlington Building 6 - GG000003421
344846 Financial Activity Projects 7 - GG000003421
344847 Goat Hill Parking Garage 8 - GG000003421
344848 King County Correctional Facility 9 - GG000003421
344850 Marr Lot - Lake Youngs Precinct 10 - GG000003421
344851 Norm Maleng Regional Justice Center (C 11 - GG000003421
344852 Orcas Building 12 - GG000003421
344855 Precinct #4 - Burien (Southwest) 13 - GG000003421
344857 Public Health Clinic - Eastgate 14 - GG000003421
344859 Public Health Clinic - North (NDMSC) 15 - GG000003421
344864 Records Warehouse 16 - GG000003421
344865 Elections Warehouse 17 - GG000003421
D18632 Green River Flood Preparation 18 - GG000003721 10
D18633 Green River Contingency 19 - GG000003721 10
377210 Permit Integration 20 - GG000003771 10
377244 Government Cloud Computing 21 - GG000003771 10
377245 Top 5 eGovernment Services 22 - GG000003771 10
377246 Advanced SharePoint Hosting 23 - GG000003771 10
377247 Post ABT Implementation Project 24 - GG000003771 10
377249 Jail Health Digitizing X-Rays 25 - GG000003771 10
377250 Juvenile Court Electronic Social Files 26 - GG000003771 10
377251 Assessors Tablet PC Replacement 27 - GG000003771 10
377253 Archives Collection Management System 28 - GG000003771 10
D10105 admin cost and central rates for IT Capital 29 - GG000003771 10
378206 ITS Equipment Replacement 30 - GG000003781 10
378214 I-Net Modernization 31 - GG000003781 10
378305 Mainframe Retirement 32 - GG000003781 10
D12800 admin cost and central rates for IT Capital 33 - GG000003781 10
395014 PAO Central Rates 34 - GG000003951 10
395153 PM Manuals/(Electr Records) 35 - GG000003951 10
395444 Finance Charge - 3951 36 - GG000003951 10
395778 South Park Due Dilligence 37 - GG000003951 08
395XX1 MRJC East Unit Assault Reduction 38 - GG000003951 05
395XX2 MRJC Visiting Control Safety Upgrades 39 - GG000003951 05
395XX3 Superior Court Duress Alarms for Arraing 40 - GG000003951 05
395XX4 YSC Exterior Access Control & Surveilan 41 - GG000003951 02
395XX5 YSC Interior Access Control & Surveilanc 42 - GG000003951 02
395XX6 7th Floor bunk Enclosures 43 - GG000003951 05
395XX7 Kent Animal Shelter Commercial Laundry 44 - GG000003951 05
395XX8 Kent Animal Shelter Kennel Run Enclosur 45 - GG000003951 05
678272 Projects under 50K 46 - GG000003961 10
678273 Fixed Equipment 47 - GG000003961 10
678426 King County 1% Art 48 - GG000003961 10



Project Project Title Page NumberFund Council District
678428 KC Central Rate Allocation 49 - GG000003961 10
678702 1WH Hand Gym / After Care Clinic 50 - GG000003961 10
678704 Power Supply & Dist 51 - GG000003961 10
678705 Steam & Water 52 - GG000003961 10
678707 HVAC Major Main 53 - GG000003961 10
678712 Medical Stores 54 - GG000003961 10
678713 Basement Support Svs 55 - GG000003961 10
678714 9CT Renovation 56 - GG000003961 10
678715 Clinic Exam Rm Diagnostic Expansion 57 - GG000003961 10
678716 West Hospital Upgrade 58 - GG000003961 10
678718 Demo of Sixplex 59 - GG000003961 10
678719 Operating Room 8 60 - GG000003961 10
678720 1WC &1WH Waiting Renov 61 - GG000003961 10
678721 Cubicle Curtain 62 - GG000003961 10
678722 Condensed water 63 - GG000003961 10
678723 Domestic Water 8" Main 64 - GG000003961 10
678724 Supply & Exhaust Fan 65 - GG000003961 10
678725 Chillers 66 - GG000003961 10
678726 Cooling Towers 67 - GG000003961 10
678727 Major Upgrades for Isolation Room 68 - GG000003961 10
678728 Ductwork Cleaning 69 - GG000003961 10
678729 UPS Upgrades 70 - GG000003961 10
678730 Roof Replacement 71 - GG000003961 10
678731 Data Closets Upgrades 72 - GG000003961 10
678732 Lighting Conversion 73 - GG000003961 10



STATUS:
2012 long term lease.

PROJECT CHANGES:

This CIP project facilitates the Property Services expenditure for 2012 long term lease costs on behalf of County agencies 
which transfer the necessary funding to the Property Services Division.

E X P E N D I T U R E S

R E V E N U E S

667000     PROPERTY SERVICES: COUNTY LEASES (MASTER PROJECT)

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING MODERNZTN CNST

PROPERTY SERVICES
LOCATION COUNTYWIDEFUND: 3310

DEPT: 0447

DESCRIPTION:

MULTI-YEAR BUILDING LEASE PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 46,087,291 0 0 0 0 0 46,087,291

46,087,291 0 0 0 0 0 46,087,291EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 46,087,291 0 0 0 0 0 46,087,291

46,087,291 0 0 0 0 0 46,087,291REVENUE TOTAL

GG - 1



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE ADMINISTRATION BLDG

E X P E N D I T U R E S

R E V E N U E S

344834     ADMINISTRATION BUILDING

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION ADMINISTRATION BLDGFUND: 3421

DEPT: 0337

DESCRIPTION:

ADMIN BLDG MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 857,471 1,189 625 0 226 102 2,999,596

857,471 1,189 625 0 226 102 2,999,596EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 857,471 1,189 625 0 226 102 2,999,596

857,471 1,189 625 0 226 102 2,999,596REVENUE TOTAL

GG - 2



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND - COUNTYWIDE PROJECTS

E X P E N D I T U R E S

R E V E N U E S

344838     COUNTYWIDE PROJECTS

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION COUNTYWIDEFUND: 3421

DEPT: 0337

DESCRIPTION:

COUNTY-WIDE PROJECTS MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 559,913 625 629 633 637 641 3,724,828

559,913 625 629 633 637 641 3,724,828EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 559,913 625 629 633 637 641 3,724,828

559,913 625 629 633 637 641 3,724,828REVENUE TOTAL

GG - 3



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE COURTHOUSE BLDG

E X P E N D I T U R E S

R E V E N U E S

344839     COURTHOUSE BUILDING

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION COURTHOUSEFUND: 3421

DEPT: 0337

DESCRIPTION:

COURTHOUSE MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 3,584,786 2,220 2,250 2,310 1,765 590 12,719,484

3,584,786 2,220 2,250 2,310 1,765 590 12,719,484EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 3,584,786 2,220 2,250 2,310 1,765 590 12,719,484

3,584,786 2,220 2,250 2,310 1,765 590 12,719,484REVENUE TOTAL

GG - 4



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE REDMOND [NORTHEAST] 
DISTRICT COURT BLDG

E X P E N D I T U R E S

R E V E N U E S

344843     DISTRICT COURT - REDMOND (NORTHEAST)

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION REDMOND (NORTHEAST) 

DC
FUND: 3421
DEPT: 0337

DESCRIPTION:

REDMOND (NE) DC MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 300,249 0 0 59 99 3 461,673

300,249 0 0 59 99 3 461,673EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 300,249 0 0 59 99 3 461,673

300,249 0 0 59 99 3 461,673REVENUE TOTAL

GG - 5



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE EARLINGTON BLDG

E X P E N D I T U R E S

R E V E N U E S

344845     EARLINGTON BUILDING

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION EARLINGTON BLDGFUND: 3421

DEPT: 0337

DESCRIPTION:

EARLINGTON MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 46,829 0 0 0 200 0 246,829

46,829 0 0 0 200 0 246,829EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 46,829 0 0 0 200 0 246,829

46,829 0 0 0 200 0 246,829REVENUE TOTAL

GG - 6



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND - FINANCIAL RELATED PROJECTS

E X P E N D I T U R E S

R E V E N U E S

344846     FINANCIAL ACTIVITY PROJECTS

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION SEATTLEFUND: 3421

DEPT: 0337

DESCRIPTION:

FINANCIAL ACTIVITY PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 545,409 547 548 549 551 552 3,291,889

545,409 547 548 549 551 552 3,291,889EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 545,409 547 548 549 551 552 3,291,889

545,409 547 548 549 551 552 3,291,889REVENUE TOTAL

GG - 7



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE GOAT HILL PARKING 
GARAGE

E X P E N D I T U R E S

R E V E N U E S

344847     GOAT HILL PARKING GARAGE

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION GOAT HILL GARAGEFUND: 3421

DEPT: 0337

DESCRIPTION:

GOAT HILL MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 50,000 220 0 0 0 60 329,927

50,000 220 0 0 0 60 329,927EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 50,000 220 0 0 0 60 329,927

50,000 220 0 0 0 60 329,927REVENUE TOTAL

GG - 8



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE KING COUNTY 
CORRECTIONAL FACILITY

E X P E N D I T U R E S

R E V E N U E S

344848     KING COUNTY CORRECTIONAL FACILITY

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION KING COUNTY 

CORRECTIONAL FACILITY
FUND: 3421
DEPT: 0337

DESCRIPTION:

KCCF MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 599,464 1,589 1,884 700 1,300 1,132 7,204,088

599,464 1,589 1,884 700 1,300 1,132 7,204,088EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 599,464 1,589 1,884 700 1,300 1,132 7,204,088

599,464 1,589 1,884 700 1,300 1,132 7,204,088REVENUE TOTAL

GG - 9



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE MARR LOT - LAKE 
YOUNGS SITES

E X P E N D I T U R E S

R E V E N U E S

344850     MARR LOT - LAKE YOUNGS PRECINCT

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION MARR LOT - LAKE YOUNGS 

SITES
FUND: 3421
DEPT: 0337

DESCRIPTION:

MARR LOT - LAKE YOUNGS MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING (74,001) 0 0 0 105 0 30,999

(74,001) 0 0 0 105 0 30,999EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL (74,001) 0 0 0 105 0 30,999

(74,001) 0 0 0 105 0 30,999REVENUE TOTAL

GG - 10



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE NORM MALENG 
REGIONAL JUSTICE CENTER

E X P E N D I T U R E S

R E V E N U E S

344851     NORM MALENG REGIONAL JUSTICE CENTER (COURTS & 
DETE

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION MRJC - COURTS AND 

DETENTION
FUND: 3421
DEPT: 0337

DESCRIPTION:

MRJC (COURTS & DETENTION) MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 1,743,390 2,285 2,380 2,156 2,059 0 10,622,955

1,743,390 2,285 2,380 2,156 2,059 0 10,622,955EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 1,743,390 2,285 2,380 2,156 2,059 0 10,622,955

1,743,390 2,285 2,380 2,156 2,059 0 10,622,955REVENUE TOTAL

GG - 11



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE ORCAS BLDG

E X P E N D I T U R E S

R E V E N U E S

344852     ORCAS BUILDING

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION ORCAS BLDGFUND: 3421

DEPT: 0338

DESCRIPTION:

ORCAS MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 0 0 0 30 18 0 48,300

0 0 0 30 18 0 48,300EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 0 0 0 30 18 0 48,300

0 0 0 30 18 0 48,300REVENUE TOTAL

GG - 12



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE PRECINCT 4 [in BURIEN]

E X P E N D I T U R E S

R E V E N U E S

344855     PRECINCT #4 - BURIEN (SOUTHWEST)

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION PRECINCT 4FUND: 3421

DEPT: 0337

DESCRIPTION:

PRCT 4 BURIEN (SW)  MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 509,074 0 0 237 0 318 1,063,966

509,074 0 0 237 0 318 1,063,966EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 509,074 0 0 237 0 318 1,063,966

509,074 0 0 237 0 318 1,063,966REVENUE TOTAL

GG - 13



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE EASTGATE PUBLIC 
HEALTH CLINIC

E X P E N D I T U R E S

R E V E N U E S

344857     PUBLIC HEALTH CLINIC - EASTGATE

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION EASTGATE PHOFUND: 3421

DEPT: 0337

DESCRIPTION:

PHO - EASTGATE MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 175,245 74 0 562 118 496 1,425,072

175,245 74 0 562 118 496 1,425,072EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 175,245 74 0 562 118 496 1,425,072

175,245 74 0 562 118 496 1,425,072REVENUE TOTAL

GG - 14



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE (NDMSC) NORTH PUBLIC 
HEALTH CENTER

E X P E N D I T U R E S

R E V E N U E S

344859     PUBLIC HEALTH CLINIC - NORTH (NDMSC)

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION NDMSC NORTH PHOFUND: 3421

DEPT: 0336

DESCRIPTION:

NORTH PHO (NDMSC) MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 0 5 0 63 603 791 1,461,478

0 5 0 63 603 791 1,461,478EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 0 5 0 63 603 791 1,461,478

0 5 0 63 603 791 1,461,478REVENUE TOTAL

GG - 15



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THE RECORDS WAREHOUSE 
BLDG

E X P E N D I T U R E S

R E V E N U E S

344864     RECORDS WAREHOUSE

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION RECORDS WAREHOUSEFUND: 3421

DEPT: 0337

DESCRIPTION:

RECORDS WHSE MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 155,990 0 37 35 40 238 505,822

155,990 0 37 35 40 238 505,822EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 155,990 0 37 35 40 238 505,822

155,990 0 37 35 40 238 505,822REVENUE TOTAL

GG - 16



STATUS:

PROJECT CHANGES:

APPROPRIATION OF ALL MAJOR MAINTENANCE RESERVE FUND PROJECTS FOR THEELECTIONS WAREHOUSE 
BLDG

E X P E N D I T U R E S

R E V E N U E S

344865     ELECTIONS WAREHOUSE

COUNCIL DISTRICT

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

MAJOR MAINTENANCE RESERVE FUND

MAJOR MAINTENANCE RESERVE FUND
LOCATION ELECTIONS WAREHOUSEFUND: 3421

DEPT: 0336

DESCRIPTION:

ELECTIONS WHSE MMRF PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 0 8 17 0 71 562 657,277

0 8 17 0 71 562 657,277EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 0 8 17 0 71 562 657,277

0 8 17 0 71 562 657,277REVENUE TOTAL

GG - 17



STATUS:

PROJECT CHANGES:

This project will is to cover costs associated with decommissioning the flood protection measures at the MRJC, Black 
River building, Earlington, the Animal Shelter and at Sunset.  In addition, this project will continue green river flood 
preparedness and planning through the 2011-2012 flood season.

E X P E N D I T U R E S

R E V E N U E S

D18632     GREEN RIVER FLOOD PREPARATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LOCATION COUNTYWIDEFUND: 3721
DEPT:

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 841,544 0 0 0 0 0 841,544

841,544 0 0 0 0 0 841,544EXPENDITURE TOTAL

39113 GENERAL OBLIGATION BONDS 841,544 0 0 0 0 0 841,544

841,544 0 0 0 0 0 841,544REVENUE TOTAL

GG - 18



STATUS:

PROJECT CHANGES:

This project provides contingency budget for unknown costs associated with Green River flood preparation and planning 
including the decomissioning of flood protection measures installed around county-owned facilities in the Green River 
valley.

E X P E N D I T U R E S

R E V E N U E S

D18633     GREEN RIVER CONTINGENCY

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

LOCATION COUNTYWIDEFUND: 3721
DEPT:

DESCRIPTION:

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 84,154 0 0 0 0 0 84,154

84,154 0 0 0 0 0 84,154EXPENDITURE TOTAL

39113 GENERAL OBLIGATION BONDS 84,154 0 0 0 0 0 84,154

84,154 0 0 0 0 0 84,154REVENUE TOTAL

GG - 19



STATUS:

PROJECT CHANGES:

The Permit Integration Project will implement an enterprise-class integrated permitting solution that supports the business 
processes of one-to-many and many-to-many interdepartmental relationships. It will leverage the Internet to deliver core 
public services and give King County a competitive edge in the public sector by providing transparent, accessible, 
efficient, and cost effective permitting services.

E X P E N D I T U R E S

R E V E N U E S

377210     PERMIT INTEGRATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

4 IMPLEMENTATION 673,732 0 0 0 0 0 673,732

673,732 0 0 0 0 0 673,732EXPENDITURE TOTAL

88888 PROGRAM REVENUES 673,732 0 0 0 0 0 673,732

673,732 0 0 0 0 0 673,732REVENUE TOTAL

GG - 20



STATUS:
Not Started

PROJECT CHANGES:

To consolidate common infrastructure services into an "Infrastructure as a Service" model known as the Cloud.  The 
project can include: server vertualization, SAN consolidation, enterprise backup service/enterprise SQL infrastructure 
expansion, disaster recovery service improvement.

E X P E N D I T U R E S

R E V E N U E S

377244     GOVERNMENT CLOUD COMPUTING

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 835,271 0 0 0 0 0 835,271

835,271 0 0 0 0 0 835,271EXPENDITURE TOTAL

88888 PROGRAM REVENUES 835,271 0 0 0 0 0 835,271

835,271 0 0 0 0 0 835,271REVENUE TOTAL

GG - 21



STATUS:
Not Started

PROJECT CHANGES:

The Priority eGovernment Services Project will implement tactical changes to the King County Internet environment at 
kingcounty.gov that will provide the tools, structure, policies, and models for all agencies to adopt progressive interaction 
and collaboration with citizens.  The identified areas include property assessment appeals, service based website re-
architechture, enhanced public aleart capabilities, online services directory, public criminal cases status.

E X P E N D I T U R E S

R E V E N U E S

377245     TOP 5 EGOVERNMENT SERVICES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 2,242,500 0 0 0 0 0 2,242,500

2,242,500 0 0 0 0 0 2,242,500EXPENDITURE TOTAL

88888 PROGRAM REVENUES 2,242,500 0 0 0 0 0 2,242,500

2,242,500 0 0 0 0 0 2,242,500REVENUE TOTAL

GG - 22



STATUS:
Not Started

PROJECT CHANGES:

This project will build SharePoint MOSS 2010 environments within King County, ensure the existing SharePoint 
governance is sufficient enough to cover for the project and is robust enough to cover growth, establish  guidelines to 
assist users on when to use which environment, oversee the migration of existing SharePoint MOSS sites to the new 
enterprise solution, oversee the migration of internal web content, and oversee the migration of public folders from 
Outlook.  

E X P E N D I T U R E S

R E V E N U E S

377246     ADVANCED SHAREPOINT HOSTING

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 1,087,310 0 0 0 0 0 1,087,310

1,087,310 0 0 0 0 0 1,087,310EXPENDITURE TOTAL

88888 PROGRAM REVENUES 1,087,310 0 0 0 0 0 1,087,310

1,087,310 0 0 0 0 0 1,087,310REVENUE TOTAL

GG - 23



STATUS:
Not Started

PROJECT CHANGES:

This project is to cover the activities related to the shutdown of the legacy system after ABT,  and the convertion of 
historical data from the legacy systems  into the appropriate data warehouse.  This is not currently covered by the ABT 
project.

E X P E N D I T U R E S

R E V E N U E S

377247     POST ABT IMPLEMENTATION PROJECT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 255,000 0 0 0 0 0 255,000

255,000 0 0 0 0 0 255,000EXPENDITURE TOTAL

88888 PROGRAM REVENUES 255,000 0 0 0 0 0 255,000

255,000 0 0 0 0 0 255,000REVENUE TOTAL

GG - 24



STATUS:
Not Started

PROJECT CHANGES:

Jail Health Services is interested in implementing digital X-ray capability to be used for transmitting X-rays electronically to 
HMC for follow-up on inmates receiving initial orthopedic care at HMC. This project would reduce the number of inmates 
transported to HMC as well as associated costs of transporting inmates. 

E X P E N D I T U R E S

R E V E N U E S

377249     JAIL HEALTH DIGITIZING X-RAYS 

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 188,582 0 0 0 0 0 188,582

188,582 0 0 0 0 0 188,582EXPENDITURE TOTAL

88888 PROGRAM REVENUES 188,582 0 0 0 0 0 188,582

188,582 0 0 0 0 0 188,582REVENUE TOTAL

GG - 25



STATUS:
Not Started

PROJECT CHANGES:

The Electronic Social File (ESF) project has two parts, 1) scan current paper-based Juvenile Probation social files to an 
electronic format, and 2) create a mechanism for the creation and maintenance of new electronic social files.  The system 
will have all information filed electronically so that it can be accessed, with appropriate permissions, from any web-
enabled location.  Juvenile Probation Counselors (JPCs) assigned laptop computers will be able to access information in 
schools, in the field, in their office, in court or any internet accessible location.  By moving to a web-based, electronic file 
system, the amount of paper that is used by the probation department will be significantly reduced and access to social 
information will be more efficient and timely.  

E X P E N D I T U R E S

R E V E N U E S

377250     JUVENILE COURT ELECTRONIC SOCIAL FILES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 472,914 0 0 0 0 0 472,914

472,914 0 0 0 0 0 472,914EXPENDITURE TOTAL

88888 PROGRAM REVENUES 472,914 0 0 0 0 0 472,914

472,914 0 0 0 0 0 472,914REVENUE TOTAL

GG - 26



STATUS:
Not Started

PROJECT CHANGES:

DOA appraisers will have new, high-performance tablet devices that enable them to collect data in the field on commercial 
and residential property and enter it directly into the database for real-time assessment analysis. 

E X P E N D I T U R E S

R E V E N U E S

377251     ASSESSORS TABLET PC REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 194,000 0 0 0 0 0 194,000

194,000 0 0 0 0 0 194,000EXPENDITURE TOTAL

88888 PROGRAM REVENUES 194,000 0 0 0 0 0 194,000

194,000 0 0 0 0 0 194,000REVENUE TOTAL

GG - 27



STATUS:
Not Started

PROJECT CHANGES:

Provide increased access to King County’s historical records collection by providing web base search capabilities for all 
finding aids. Increase efficiently in servicing the historical records collection by utilizing as system that manages records 
within a flexible hierarchy, is based on controlled vocabulary, imports digital images that can be connected to the 
descriptive record and made available online. It should also have flexible search capabilities including keyword searching 
and be able to generate a wide variety of reports. 

E X P E N D I T U R E S

R E V E N U E S

377253     ARCHIVES COLLECTION MANAGEMENT SYSTEM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 347,566 0 0 0 0 0 347,566

347,566 0 0 0 0 0 347,566EXPENDITURE TOTAL

88888 PROGRAM REVENUES 347,566 0 0 0 0 0 347,566

347,566 0 0 0 0 0 347,566REVENUE TOTAL

GG - 28



STATUS:
To cover administrative cost for asset management, the interest exp and Finance central rates charges

PROJECT CHANGES:

To cover administrative cost for asset management, the interest exp and Finance central rates charges

E X P E N D I T U R E S

R E V E N U E S

D10105     ADMIN COST AND CENTRAL RATES FOR IT CAPITAL FUND 3

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

OIRM CIP

OIRM CAPITAL PROJECTS
LOCATION COUNTYWIDEFUND: 3771

DEPT: 0105

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 316,889 0 0 0 0 0 316,889

316,889 0 0 0 0 0 316,889EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 316,889 0 0 0 0 0 316,889

316,889 0 0 0 0 0 316,889REVENUE TOTAL

GG - 29



STATUS:
On going equipment replacement project

PROJECT CHANGES:

Continue implementing the ER plan based on spending plan

E X P E N D I T U R E S

R E V E N U E S

378206     ITS EQUIPMENT REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

ITS CIP

ITS CAPITAL
LOCATION COUNTYWIDEFUND: 3781

DEPT: 0280

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 981,635 0 0 0 0 0 981,635

981,635 0 0 0 0 0 981,635EXPENDITURE TOTAL

39753 CONTRBTN-COMP&COMM SVSC 981,635 0 0 0 0 0 981,635

981,635 0 0 0 0 0 981,635REVENUE TOTAL

GG - 30



STATUS:
Not Started

PROJECT CHANGES:

The project will replace the aged ATM equipment with a new network platform that will support services and the 
operational needs of I-Net’s current and future users while eliminating the current risk adherent to the age and obsolete 
technologies currently in use.  

E X P E N D I T U R E S

R E V E N U E S

378214     I-NET MODERNIZATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

ITS CIP

ITS CAPITAL
LOCATION COUNTYWIDEFUND: 3781

DEPT: 0280

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 2,530,525 0 0 0 0 0 2,530,525

2,530,525 0 0 0 0 0 2,530,525EXPENDITURE TOTAL

88888 PROGRAM REVENUES 2,530,525 0 0 0 0 0 2,530,525

2,530,525 0 0 0 0 0 2,530,525REVENUE TOTAL

GG - 31



STATUS:
Not Started

PROJECT CHANGES:

The project will convert the remaining applications and data after ABT from mainframe technologies to server-based 
technologies, move the converted applications and data to a server platform, train technology staff in the new 
technologies, and retire the mainframe computer.

E X P E N D I T U R E S

R E V E N U E S

378305     MAINFRAME RETIREMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

ITS CIP

ITS CAPITAL
LOCATION COUNTYWIDEFUND: 3781

DEPT: 0280

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 10,346,531 3,388 0 0 0 0 13,734,095

10,346,531 3,388 0 0 0 0 13,734,095EXPENDITURE TOTAL

88888 PROGRAM REVENUES 10,346,531 3,388 0 0 0 0 13,734,095

10,346,531 3,388 0 0 0 0 13,734,095REVENUE TOTAL

GG - 32



STATUS:
To cover administrative cost for asset management and Finance central rates charges

PROJECT CHANGES:

To cover administrative cost for asset management and Finance central rates charges

E X P E N D I T U R E S

R E V E N U E S

D12800     ADMIN COST AND CENTRAL RATES FOR IT CAPITAL FUND 3

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

ITS CIP

ITS CAPITAL
LOCATION COUNTYWIDEFUND: 3781

DEPT: 0280

DESCRIPTION:

EXECUTIVE ADMIN DEFAULT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 77,352 0 0 0 0 0 77,352

77,352 0 0 0 0 0 77,352EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 77,352 0 0 0 0 0 77,352

77,352 0 0 0 0 0 77,352REVENUE TOTAL

GG - 33



STATUS:
Central rates

PROJECT CHANGES:

Annual charge to cover FMD PAO charges

E X P E N D I T U R E S

R E V E N U E S

395014     PAO CENTRAL RATES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATION COUNTYWIDEFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 55,672 0 0 0 0 0 55,672

55,672 0 0 0 0 0 55,672EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 55,672 0 0 0 0 0 55,672

55,672 0 0 0 0 0 55,672REVENUE TOTAL

GG - 34



STATUS:
New

PROJECT CHANGES:

This project wil provide for Project Managemet procedures updates to conform with newly adopted policies and for 
conversion of paper plans to electronic records

E X P E N D I T U R E S

R E V E N U E S

395153     PM MANUALS/(ELECTR RECORDS)

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATION COUNTYWIDEFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 263,029 0 0 0 0 0 263,029

263,029 0 0 0 0 0 263,029EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 263,029 0 0 0 0 0 263,029

263,029 0 0 0 0 0 263,029REVENUE TOTAL

GG - 35



STATUS:
Central rates

PROJECT CHANGES:

Annual charge to cover FMD procurement charges

E X P E N D I T U R E S

R E V E N U E S

395444     FINANCE CHARGE - 3951

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATION COUNTYWIDEFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 11,056 0 0 0 0 0 11,056

11,056 0 0 0 0 0 11,056EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 11,056 0 0 0 0 0 11,056

11,056 0 0 0 0 0 11,056REVENUE TOTAL

GG - 36



STATUS:
On-going project

PROJECT CHANGES:

This project provides continued FMD staff participation for a 3rd year under an Agreed Order pursuant to the Model Toxics 
Control Act.

E X P E N D I T U R E S

R E V E N U E S

395778     SOUTH PARK DUE DILLIGENCE

COUNCIL DISTRICT 08

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 40,000 0 0 0 0 0 40,000

40,000 0 0 0 0 0 40,000EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 40,000 0 0 0 0 0 40,000

40,000 0 0 0 0 0 40,000REVENUE TOTAL

GG - 37



STATUS:
New

PROJECT CHANGES:

This project will provide safety upgrades in the Ad-seg (Nora East) unit at the MRJC to allow for improved barriers 
between inmates and staff.

E X P E N D I T U R E S

R E V E N U E S

395XX1     MRJC EAST UNIT ASSAULT REDUCTION

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 280,552 0 0 0 0 0 280,552

280,552 0 0 0 0 0 280,552EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 280,552 0 0 0 0 0 280,552

280,552 0 0 0 0 0 280,552REVENUE TOTAL

GG - 38



STATUS:
New

PROJECT CHANGES:

This project will provide safety upgrades at the Visiting Control Station on the 2nd floor of the MRJC to allow for improved 
barriers between visitors and staff.

E X P E N D I T U R E S

R E V E N U E S

395XX2     MRJC VISITING CONTROL SAFETY UPGRADES

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 205,392 0 0 0 0 0 205,392

205,392 0 0 0 0 0 205,392EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 205,392 0 0 0 0 0 205,392

205,392 0 0 0 0 0 205,392REVENUE TOTAL

GG - 39



STATUS:
New

PROJECT CHANGES:

This project will improve security for arraignment court staff at the MRJC by installing a duress alarm button in the staff 
office

E X P E N D I T U R E S

R E V E N U E S

395XX3     SUPERIOR COURT DURESS ALARMS FOR ARRAINGMENT 
COURT

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 15,000 0 0 0 0 0 15,000

15,000 0 0 0 0 0 15,000EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 15,000 0 0 0 0 0 15,000

15,000 0 0 0 0 0 15,000REVENUE TOTAL

GG - 40



STATUS:
Restores funding from a 2009 appropriation that was used for emergency PCB abatement instead of the security upgrades

PROJECT CHANGES:

This project will provide installation of security film on the windows facing the parking lot and the upgrades to access 
controls and security cameras

E X P E N D I T U R E S

R E V E N U E S

395XX4     YSC EXTERIOR ACCESS CONTROL & SURVEILANCE

COUNCIL DISTRICT 02

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 381,514 0 0 0 0 0 381,514

381,514 0 0 0 0 0 381,514EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 381,514 0 0 0 0 0 381,514

381,514 0 0 0 0 0 381,514REVENUE TOTAL

GG - 41



STATUS:
New

PROJECT CHANGES:

This project will provide electronic access controls to interior spaces and security cameras within the courtrooms.

E X P E N D I T U R E S

R E V E N U E S

395XX5     YSC INTERIOR ACCESS CONTROL & SURVEILANCE

COUNCIL DISTRICT 02

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 464,080 0 0 0 0 0 464,080

464,080 0 0 0 0 0 464,080EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 464,080 0 0 0 0 0 464,080

464,080 0 0 0 0 0 464,080REVENUE TOTAL

GG - 42



STATUS:
New

PROJECT CHANGES:

This project will provide for safer cell configurations and increased monitoring by enclosing space benieth bunks and 
installing rounded edge surrounds.

E X P E N D I T U R E S

R E V E N U E S

395XX6     7TH FLOOR BUNK ENCLOSURES

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 165,000 0 0 0 0 0 165,000

165,000 0 0 0 0 0 165,000EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 165,000 0 0 0 0 0 165,000

165,000 0 0 0 0 0 165,000REVENUE TOTAL

GG - 43



STATUS:
New

PROJECT CHANGES:

This project will provide for scoping, design and cost estimate for laundry improvements.

E X P E N D I T U R E S

R E V E N U E S

395XX7     KENT ANIMAL SHELTER COMMERCIAL LAUNDRY

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 60,000 0 0 0 0 0 60,000

60,000 0 0 0 0 0 60,000EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 60,000 0 0 0 0 0 60,000

60,000 0 0 0 0 0 60,000REVENUE TOTAL

GG - 44



STATUS:
New

PROJECT CHANGES:

This project will install visual barriers between the dog kennel runs to reduce barking and spread of diseases.

E X P E N D I T U R E S

R E V E N U E S

395XX8     KENT ANIMAL SHELTER KENNEL RUN ENCLOSURES

COUNCIL DISTRICT 05

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

BUILDING REPAIR AND REPLACEMENT

FACILITIES
LOCATIONFUND: 3951

DEPT:

DESCRIPTION:

CONSTRUCTION AND  FACILITY MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

1 PLANNING 123,545 0 0 0 0 0 123,545

123,545 0 0 0 0 0 123,545EXPENDITURE TOTAL

39780 CONTRBTN-CURRENT EXPENSE 123,545 0 0 0 0 0 123,545

123,545 0 0 0 0 0 123,545REVENUE TOTAL

GG - 45



STATUS:
Varies by subproject

PROJECT CHANGES:

This project provides funds for minor maintenance and repairs or renovation to various areas at Harborview Medical 
Center

E X P E N D I T U R E S

R E V E N U E S

678272     PROJECTS UNDER 50K

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

PROJECT MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 408,000 500 1,000 1,000 1,000 1,000 4,908,000

408,000 500 1,000 1,000 1,000 1,000 4,908,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 408,000 500 1,000 1,000 1,000 1,000 4,908,000

408,000 500 1,000 1,000 1,000 1,000 4,908,000REVENUE TOTAL

GG - 46



STATUS:
Varies by subproject

PROJECT CHANGES:

The fixed Equipment Purchases/Infrastructure project provides for a variety of projects at HMC to replace aging 
infrastructuer, correct non compliant code conditions, advance Information Systems or Technology Upgrades and provide 
essential infrastructure reapirs, like roofing replacements.

E X P E N D I T U R E S

R E V E N U E S

678273     FIXED EQUIPMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

PROJECT MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 468,500 500 1,000 1,000 1,000 1,000 4,968,500

468,500 500 1,000 1,000 1,000 1,000 4,968,500EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 468,500 500 1,000 1,000 1,000 1,000 4,968,500

468,500 500 1,000 1,000 1,000 1,000 4,968,500REVENUE TOTAL

GG - 47



STATUS:
N/A

PROJECT CHANGES:

The 1% for theh Art allocation is a vital part of Harborview Medical Center' ambience.  This funding allocation represents 
the 1% of the qualified projects based on King County's budget instructions and will proved Art installations at HMC.

E X P E N D I T U R E S

R E V E N U E S

678426     KING COUNTY 1% ART

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

PROJECT MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 25,000 25 25 25 25 25 150,000

25,000 25 25 25 25 25 150,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 25,000 25 25 25 25 25 150,000

25,000 25 25 25 25 25 150,000REVENUE TOTAL

GG - 48



STATUS:
N/A

PROJECT CHANGES:

This project provides for annual funding to support King County Central Services including Prosecuting Attorney's Office 
This is based upon the cost given to us from King County.

E X P E N D I T U R E S

R E V E N U E S

678428     KC CENTRAL RATE ALLOCATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

PROJECT MANAGEMENT PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 10,500 15 15 15 15 15 85,500

10,500 15 15 15 15 15 85,500EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 10,500 15 15 15 15 15 85,500

10,500 15 15 15 15 15 85,500REVENUE TOTAL

GG - 49



STATUS:
In Design

PROJECT CHANGES:

The design and construction of the GW Lobby to its orignal design intent will increase visibility and effeciency for the 
financial counseling department

E X P E N D I T U R E S

R E V E N U E S

678702     1WH HAND GYM / AFTER CARE CLINIC

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 705,000 0 0 0 0 0 705,000

705,000 0 0 0 0 0 705,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 705,000 0 0 0 0 0 705,000

705,000 0 0 0 0 0 705,000REVENUE TOTAL

GG - 50



STATUS:
In Construction

PROJECT CHANGES:

This project addresses the critical need to expand, replace and maintain the power distribution systems in the hospital:  
emergency and normal power.  

E X P E N D I T U R E S

R E V E N U E S

678704     POWER SUPPLY & DIST

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 480,000 0 0 0 0 0 480,000

480,000 0 0 0 0 0 480,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 480,000 0 0 0 0 0 480,000

480,000 0 0 0 0 0 480,000REVENUE TOTAL

GG - 51



STATUS:
In Construction

PROJECT CHANGES:

This project addresses several issues in the piping of hot water, steam and gas delivery systems.  

E X P E N D I T U R E S

R E V E N U E S

678705     STEAM & WATER

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 25,000 0 0 0 0 0 25,000

25,000 0 0 0 0 0 25,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 25,000 0 0 0 0 0 25,000

25,000 0 0 0 0 0 25,000REVENUE TOTAL

GG - 52



STATUS:
In Design

PROJECT CHANGES:

This project funds the conversion from Siemens controls to JCI Medisis.

E X P E N D I T U R E S

R E V E N U E S

678707     HVAC MAJOR MAIN

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 50,000 0 0 0 0 0 50,000

50,000 0 0 0 0 0 50,000REVENUE TOTAL

GG - 53



STATUS:
N/A

PROJECT CHANGES:

This project will renovate the medical stores area to provide support for “just-in-time” delivery, equipment decontamination 
and to expand the area to meet institutional growth.

E X P E N D I T U R E S

R E V E N U E S

678712     MEDICAL STORES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 100,000 592 0 0 0 0 691,600

100,000 592 0 0 0 0 691,600EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 100,000 592 0 0 0 0 691,600

100,000 592 0 0 0 0 691,600REVENUE TOTAL

GG - 54



STATUS:
N/A

PROJECT CHANGES:

This project will impact multiple support services that are in the basement at Harborview including clinical engineering, 
linen, nutrition and food services, and materials management for instance.

E X P E N D I T U R E S

R E V E N U E S

678713     BASEMENT SUPPORT SVS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 50,000 542 0 0 0 0 591,600

50,000 542 0 0 0 0 591,600EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 50,000 542 0 0 0 0 591,600

50,000 542 0 0 0 0 591,600REVENUE TOTAL

GG - 55



STATUS:
In Design

PROJECT CHANGES:

This project will renovate several officing areas into waiting and storage areas to support 9 Maleng Building and East 
Hospital Intensive Care Units.

E X P E N D I T U R E S

R E V E N U E S

678714     9CT RENOVATION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 318,000 45 0 0 0 0 363,000

318,000 45 0 0 0 0 363,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 318,000 45 0 0 0 0 363,000

318,000 45 0 0 0 0 363,000REVENUE TOTAL

GG - 56



STATUS:
N/A

PROJECT CHANGES:

This project will renovate an open bay patient area and provide enclosed exam room(s) and diagnostic spaces that meet 
current code and patient privacy needs.

E X P E N D I T U R E S

R E V E N U E S

678715     CLINIC EXAM RM DIAGNOSTIC EXPANSION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 100,000 650 0 0 0 0 750,000

100,000 650 0 0 0 0 750,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 100,000 650 0 0 0 0 750,000

100,000 650 0 0 0 0 750,000REVENUE TOTAL

GG - 57



STATUS:
N/A

PROJECT CHANGES:

Renovation to upgrade portions of inpatient units located in the West Hospital.

E X P E N D I T U R E S

R E V E N U E S

678716     WEST HOSPITAL UPGRADE

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 500,000 0 0 0 0 0 500,000

500,000 0 0 0 0 0 500,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 500,000 0 0 0 0 0 500,000

500,000 0 0 0 0 0 500,000REVENUE TOTAL

GG - 58



STATUS:
In Design

PROJECT CHANGES:

This project demolition of the “six-plex” located at 509 Ninth Ave.  This work was approved as part of the MIMP and the 
housing replacement occurred as part of the 2000 Bond.  

E X P E N D I T U R E S

R E V E N U E S

678718     DEMO OF SIXPLEX

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000REVENUE TOTAL

GG - 59



STATUS:
N/A

PROJECT CHANGES:

This project will upgrade the technology in OR 8.

E X P E N D I T U R E S

R E V E N U E S

678719     OPERATING ROOM 8

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 170,000 0 0 0 0 0 170,000

170,000 0 0 0 0 0 170,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 170,000 0 0 0 0 0 170,000

170,000 0 0 0 0 0 170,000REVENUE TOTAL

GG - 60



STATUS:
In Design

PROJECT CHANGES:

This project will renovate the waiting areas on 1 West Clinic and 1 West Hospital.

E X P E N D I T U R E S

R E V E N U E S

678720     1WC &1WH WAITING RENOV

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 535,000 0 0 0 0 0 535,000

535,000 0 0 0 0 0 535,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 535,000 0 0 0 0 0 535,000

535,000 0 0 0 0 0 535,000REVENUE TOTAL

GG - 61



STATUS:
In Design

PROJECT CHANGES:

This project will modify the cubicle curtain track in all patient care areas to allow easy installation to meet current infection 
control practices

E X P E N D I T U R E S

R E V E N U E S

678721     CUBICLE CURTAIN

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 250,000 200 0 0 0 0 450,000

250,000 200 0 0 0 0 450,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 250,000 200 0 0 0 0 450,000

250,000 200 0 0 0 0 450,000REVENUE TOTAL

GG - 62



STATUS:
N/A

PROJECT CHANGES:

This project will begin with a study to understand the needs of cooling new clinical technology, for instance, radiology 
equipment.

E X P E N D I T U R E S

R E V E N U E S

678722     CONDENSED WATER

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 160,000 440 0 0 0 0 600,000

160,000 440 0 0 0 0 600,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 160,000 440 0 0 0 0 600,000

160,000 440 0 0 0 0 600,000REVENUE TOTAL

GG - 63



STATUS:
In Design

PROJECT CHANGES:

This project will fund of the replacement of water mains.

E X P E N D I T U R E S

R E V E N U E S

678723     DOMESTIC WATER 8" MAIN

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 250,000 0 0 0 0 0 250,000

250,000 0 0 0 0 0 250,000REVENUE TOTAL

GG - 64



STATUS:
In Design

PROJECT CHANGES:

Replacement of aging supply and exhaust fans that serve West Hospital.

E X P E N D I T U R E S

R E V E N U E S

678724     SUPPLY & EXHAUST FAN

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 575,000 0 0 0 0 0 575,000

575,000 0 0 0 0 0 575,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 575,000 0 0 0 0 0 575,000

575,000 0 0 0 0 0 575,000REVENUE TOTAL

GG - 65



STATUS:
In Design

PROJECT CHANGES:

This project will regasket, rebuild, rebearing and optimize the (2) 800 and (1) 650 ton chillers.

E X P E N D I T U R E S

R E V E N U E S

678725     CHILLERS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 748,000 0 0 0 0 0 748,000

748,000 0 0 0 0 0 748,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 748,000 0 0 0 0 0 748,000

748,000 0 0 0 0 0 748,000REVENUE TOTAL

GG - 66



STATUS:
In Design

PROJECT CHANGES:

This project intends to rebuild, reconfigure spray patterns that will improve spray efficiencies and  replace fill.

E X P E N D I T U R E S

R E V E N U E S

678726     COOLING TOWERS

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 340,000 0 0 0 0 0 340,000

340,000 0 0 0 0 0 340,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 340,000 0 0 0 0 0 340,000

340,000 0 0 0 0 0 340,000REVENUE TOTAL

GG - 67



STATUS:
In Design

PROJECT CHANGES:

This project will address needs to meet new codes in relation to isolation rooms. 

E X P E N D I T U R E S

R E V E N U E S

678727     MAJOR UPGRADES FOR ISOLATION ROOM

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 330,000 0 0 0 0 0 330,000

330,000 0 0 0 0 0 330,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 330,000 0 0 0 0 0 330,000

330,000 0 0 0 0 0 330,000REVENUE TOTAL

GG - 68



STATUS:
In Design

PROJECT CHANGES:

This project funds duct cleaning in various areas of the institution.

E X P E N D I T U R E S

R E V E N U E S

678728     DUCTWORK CLEANING

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 200,000 0 0 0 0 0 200,000

200,000 0 0 0 0 0 200,000REVENUE TOTAL

GG - 69



STATUS:
In Design

PROJECT CHANGES:

Replace aging UPS for Gamma Knife and provide dedicated UPS for IT infrastructure

E X P E N D I T U R E S

R E V E N U E S

678729     UPS UPGRADES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 175,000 0 0 0 0 0 175,000

175,000 0 0 0 0 0 175,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 175,000 0 0 0 0 0 175,000

175,000 0 0 0 0 0 175,000REVENUE TOTAL

GG - 70



STATUS:
In Design

PROJECT CHANGES:

This project will fund major maintenance required to replace roofs in various locations in the institution.

E X P E N D I T U R E S

R E V E N U E S

678730     ROOF REPLACEMENT

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 75,000 0 0 0 0 0 75,000

75,000 0 0 0 0 0 75,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 75,000 0 0 0 0 0 75,000

75,000 0 0 0 0 0 75,000REVENUE TOTAL

GG - 71



STATUS:
In Design

PROJECT CHANGES:

project will add infrastructure to existing shelled data closets to support increased IT capacity requirements.

E X P E N D I T U R E S

R E V E N U E S

678731     DATA CLOSETS UPGRADES

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 575,000 0 0 0 0 0 575,000

575,000 0 0 0 0 0 575,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 575,000 0 0 0 0 0 575,000

575,000 0 0 0 0 0 575,000REVENUE TOTAL

GG - 72



STATUS:
In Design

PROJECT CHANGES:

This project provides funding to convert lighting from T12 lamps to T8 lamps or higher efficiency technologies.

E X P E N D I T U R E S

R E V E N U E S

678732     LIGHTING CONVERSION

COUNCIL DISTRICT 10

OPTION TITLE 2012 20152014 20172013 2016  TOTAL

PROGRAM PROJECTIONS IN THOUSANDS

ACCOUNT 

HMC REPAIR AND REPLAC FD

FACILITIES
LOCATION COUNTYWIDEFUND: 3961

DEPT: 0331

DESCRIPTION:

HEALTH PROGRAM

SIX YEAR BUDGET

SIX YEAR

3 FINAL DESIGN 150,000 0 0 0 0 0 150,000

150,000 0 0 0 0 0 150,000EXPENDITURE TOTAL

30800 BEG UNENCUMBERED FUND BAL 150,000 0 0 0 0 0 150,000

150,000 0 0 0 0 0 150,000REVENUE TOTAL

GG - 73
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DEPT 0337 2010 2011 2011 2012 2013 2014

Major Maintenance 1 Actuals3
Adopted Estimated Proposed Projected Projected

Beginning Fund Balance 16,075,751 17,133,390 19,820,152 16,653,633 17,595,789 17,593,990
Revenues:
Investment Interest 132,623 319,119 90,850 90,000 90,000 90,000
King Street Tenants 569,591 455,442 455,442 455,442 455,442 455,442
General Fund Contributions5,6, 9 5,759,144 7,103,635 7,187,476 7,000,000 8,314,144 9,667,712
LTGO Bonds10 3,000,000 3,587,465 3,587,465
Public Health Pooling7 1,023,777 1,460,585 1,395,520 1,133,059 1,167,051 1,202,062
Black River8 256,412 288,567 333,334 332,287 342,256 352,523
Chinook Building 362,160 146,917 146,917 396,489 408,384 420,635
Goat Hill Parking Garage 121,460 128,610 138,803 127,214 131,030 134,961
Orcas Building 66,688 66,471 109,108 146,188 150,574 155,091
Earlington Bldg 273,082 0 0 315,296 324,755 334,498
Unrealized Loss-Impair Invest 15,608 0 0 0 0 0
Other/Miscellaneous ( per CIP Rev Verify - balancer) 0 0 0 0 0 0
Total Revenues 11,580,545 13,556,811 13,444,915 9,995,975 11,383,635 12,812,925
Expenditures:
Expenditures (7,851,752) (15,087,392) (15,087,392) (8,565,419) (10,897,034) (12,324,525)
Debt Service on 2010 Borrowing (7 years) 0 0 0 (488,400) (488,400) (488,400)
Encumbrances (1,524,042)
Total Expenditures (7,851,752) (15,087,392) (16,611,434) (9,053,819) (11,385,434) (12,812,925)
Other Fund Transactions
Impaired Investment 4 15,608
Receipt of General Fund Reserve in 2012 first quarter supplemental 2,000,000
Supplemental budget anticipated in 2012 first quarter supplemental (2,000,000)
Total Other Fund Transactions 15,608 0 0 0 0 0
Ending Fund Balance 19,820,152 15,602,809 16,653,633 17,595,789 17,593,990 17,593,990

Less Reserves & Designations:
Reserve for post 2013 projects (500,000) (500,000) (500,000)
Reserve for encumbrances (1,524,042) (7,250,000) (7,250,000) (7,250,000) (7,250,000)
Reserve for Prior Year CIP (17,027,873) (15,847,549) (9,777,873) (9,777,873) (9,777,873) (9,777,873)
Ending Undesignated Fund Balance 1,268,237 (244,740) (374,240) 67,916 66,117 66,117

Target Fund Balance  2 0 0 0 0 0 0

Notes:  
1  Fund established in 1993 through Ordinance 10728  
2  There is no target fund balance requirement
3  Figures from 14th month ARMS reports
4 At year end 2007 the county investment pool held investments that became impaired.  This adjustment reflects an unrealized loss for these impaired investments
5 The 2009 General Fund Transfer was reduced by $54,520 to recognize the Benson Hill annexation.

7 - PH 2012 clinic fees total $1,315,727
8 - DDES 2012 fees total $248,522
9 - CX fees requested in 2012 bank account total $15,698,137
10 - LTGO Bonds fund project 342618 in 2011

2012 Major Maintenance Reserve Fund/3421

6 In the 2009 Adopted Budget a $5,342,260 one time reduction to the General Fund contribution was implemented as an alternative to other 
General Fund reductions.  The Executive proposed expenditures were reduced by an amount corresponding to the $5,342,260 reduction to 
the General Fund and the use of the 2008 fund balance.
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Fund Number: 000003471

Fund Name: ECS LEVY SUB-FUND        

Verification Approval Name: Christine Chou

2010 Beginning and Ending Fund Balance
2010 Beginning Fund Balance (See equity adj. discussion below) 69,586           
2010 Revenues (14th Month) 762                
2010 Expenditures (14th Month) (58,976)          
2010 Ending Fund Balance/2011 Beginning Fund Balance 11,372          

Calculation of Expenditure Budget Carryover from 2010
Auto-Budget Carryover from 2010 to 2011 -                 
Lapsed Project Cancellations (3 Years without expenditures) -                 
Proposed CIP RV Ordinance Carryover Adjustment -                 
Net Technical/Rounding Adjustments -                 
Final Expenditure Budget Carryover into 2011

Verification of Revenue Backing for Final Expenditure Budget Carryover into 2011
Total of Revenue Source 1  (Name) -                 
Total of Revenue Source 2  (Name) (insert rows as needed) -                 
Total Revenue Backing for Carryover Budget -                 

2011 Budget (2010/2011 Budget if Biennial)
2011 Adopted Expenditures -                 
2011 Revenue Backing excluding Fund Balance Usage -                 

2011 Projected Ending Fund Balance 11,372$         

2012 Budget (2010/2011 Budget if Biennial)
2012 Proposed  Expenditures -                 
2012 Revenue Backing excluding Fund Balance Usage -                 

2012 Projected Ending Fund Balance 11,372$         

 Financial Plan 
CIP Revenue Verification for Budget Carried Over from 2010

Updated for 2012 Proposed Budget



Fund Number: 000003473

Fund Name: RADIO COMM SRVS CIP FUND 

Verification Approval Name: Christine Chou

2010 Beginning and Ending Fund Balance
2010 Beginning Fund Balance (See equity adj. discussion below) 3,481,547      
2010 Revenues (14th Month) 1,274,598      
2010 Expenditures (14th Month) (646,677)        
2010 Equity Adjustment (271,679)        
2010 Ending Fund Balance/2011 Beginning Fund Balance 3,837,789    

Calculation of Expenditure Budget Carryover from 2010
Auto-Budget Carryover from 2010 to 2011 (2,246,977)     
Lapsed Project Cancellations (3 Years without expenditures) -                 
Proposed CIP RV Ordinance Carryover Adjustment -                 
Net Technical/Rounding Adjustments (35,510)          
Final Expenditure Budget Carryover into 2011 (2,282,487)     

Verification of Revenue Backing for Final Expenditure Budget Carryover into 2011
 Fund Balance
Revenue from External 480,773         

Total of Revenue Source 2  (Name) (insert rows as needed) -                 
Total Revenue Backing for Carryover Budget 480,773         

2011 Budget (2010/2011 Budget if Biennial)
2011 Adopted Expenditures 210,000         
2011 Revenue Backing excluding Fund Balance Usage -                 

2011 Projected Ending Fund Balance 2,246,075$    

2012 Budget
2012 Proposed Expenditures -                 
2012 Revenue Backing excluding Fund Balance Usage -                 

2012 Projected Ending Fund Balance 2,246,075$    

 Financial Plan 
CIP Revenue Verification for Budget Carried Over from 2010

Updated for 2012 Proposed Budget



Fund Number: 000003771

Fund Name: OIRM CAPITAL PROJECTS    

Verification Approval Name: Christine Chou

2010 Beginning and Ending Fund Balance
2010 Beginning Fund Balance (See equity adj. discussion below) (13,766,203)   
2010 Revenues (14th Month) 69,926,542    
2010 Expenditures (14th Month) (27,395,531)   
2010 Ending Fund Balance/2011 Beginning Fund Balance 28,764,808  

Calculation of Expenditure Budget Carryover from 2010
Auto-Budget Carryover from 2010 to 2011 (71,165,960)   
Lapsed Project Cancellations (3 Years without expenditures) -                 
Net Technical/Rounding Adjustments (1,907,994)     
CIP RV Ordinance - 17172 1,087,920      
Final Expenditure Budget Carryover into 2011 (71,986,034)   

Verification of Revenue Backing for Final Expenditure Budget Carryover into 2011
GF Transfer 137,017         
Public Health 982,500         
EMS Levy 152,465         
911 Excise Taxes 2,604,281      
Tech Bond 40,829,306    
Grants 1,487,583      

-                 
Total Revenue Backing for Carryover Budget 46,193,151    

2011 Budget
2011 Adopted Expenditures (2,719,567)     
CIP RV Ordinance - 17172 (813,195)        
Ord - 17162 (3,200,000)     
2011 Revenue Backing excluding Fund Balance Usage 5,919,567      

2011 Projected Ending Fund Balance 2,158,731$    

2012 Budget 
2012 Proposed Expenditures (9,169,835)     
2012 Proposed Backing excluding Fund Balance Usage 8,852,946      

2012 Projected Ending Fund Balance 1,841,842$    

Designated Fund Balance:
Reserved for On-going projects -377120 121,241$       
Refund to E-911 (Proj 377150) 365,315$       
Reserved for Default projects payment for next 5yrs 982,286$       
LSJI balance set aside for refund 373,000$       

1,841,842$    

 Financial Plan 
CIP Revenue Verification for Budget Carried Over from 2010

Updated for 2012 Proposed Budget



Fund Number: 000003781

Fund Name: ITS CAPITAL              

Verification Approval Name: Christine Chou

2010 Beginning and Ending Fund Balance
2010 Beginning Fund Balance (See equity adj. discussion below) 4,266,250      
2010 Revenues (14th Month) 2,391,179      
2010 Expenditures (14th Month) (498,101)        
2010 Ending Fund Balance/2011 Beginning Fund Balance 6,159,328    

Calculation of Expenditure Budget Carryover from 2010
Auto-Budget Carryover from 2010 to 2011 (21,578,624)   
Lapsed Project Cancellations (3 Years without expenditures)
CIP RV Ordinance - 17172 48,224           
Net Technical/Rounding Adjustments/Project Closure 3                    
Final Expenditure Budget Carryover into 2011 (21,530,397)   

Verification of Revenue Backing for Final Expenditure Budget Carryover into 2011
Bond Financing 18,585,050    
Transfer from Operating 134,970         
Total of Revenue Source 2  (Name) (insert rows as needed) -                 
Total Revenue Backing for Carryover Budget 18,720,020    

2011 Budget 
2011 Adopted Expenditures (1,782,970)     
Ord-17162 (659,958)        
2011 Revenue Backing excluding Fund Balance Usage 1,741,791      

2011 Projected Ending Fund Balance 2,647,814$    

2012 Proposed Budget 
2012 Proposed Expenditures (13,936,043)   
2012 Revenue Backing excluding Fund Balance Usage 13,858,691    

2012 Projected Ending Fund Balance 2,570,462$    

 Financial Plan 
CIP Revenue Verification for Budget Carried Over from 2010

Updated for 2012 Proposed Budget



 

 

 

 

Blank 

 

 

 

 

 

 

 

 

 

 


	TITLE PAGE
	TABLE OF CONTENTS
	INTRODUCTION AND SUMMARY TABLES
	Introduction
	Budget Pie Chart
	Summary Tables
	CIP Summary Table
	CIP Program Summary
	CIP Expenditure Summary
	CIP Revenue Summary
	Attachment B General Government CIP
	Attachment C Wastewater Treatment CIP
	Attachment D Surface Water Management CIP
	Attachment E Major Maintenance CIP
	Attachment F Solid Waste CIP
	Attachment G Roads CIP
	Attachment H Airport Transit Roads Maintenance CIP


	AIRPORT
	AIRPORT  - TABLE OF CONTENTS
	Narrative
	Project Cost Summary
	Project Index
	Projects
	3380 Financial Plan
	New Projects Map

	HOUSING
	HOUSING  - TABLE OF CONTENTS
	Narrative
	Project Index
	Projects
	Fund 3220 Financial Plan

	PARKS
	PARKS  - TABLE OF CONTENTS
	Narrative
	Project Cost Summary
	MPA Projects
	E Lake Sammamish Trail MPA Summary
	Soos Creek Trail MPA Summary

	Project Index
	Projects
	Fund 3490 Financial Plan
	Fund 3581 Financial Plan
	Fund 3681 Financial Plan
	Fund 3682 Financial Plan
	New Projects Map

	ROADS
	ROADS  - TABLE OF CONTENTS
	Narrative
	Project Cost Summary
	Index
	Projects
	Financial Plan
	New Projects Map

	TRANSIT
	TRANSIT  - TABLE OF CONTENTS
	Narrative
	Project Cost Summary
	Project Index
	Projects
	Financial Plan
	New Projects Map

	SOLID WASTE
	SOLID WASTE  - TABLE OF CONTENTS
	Narrative
	Project Cost Summary
	Project Index
	Projects
	Fund 3810 Financial Plan
	Fund 3901 Financial Plan
	Fund 3910 Financial Plan
	New Projects Map

	WASTEWATER TREATMENT
	WASTEWATER TREATMENT  - TABLE OF CONTENTS
	Narrative
	Project Cost Summary
	MPA Projects
	Barton Pump Station MPA Summary
	CSO Murrary MPA Summary
	CSO North Beach MPA Summary
	Fremont Siphon MPA Summary
	Sunset Heathfield Pump Station MPA Summary

	Project Index
	Projects
	Fund 4616 Financial Plan

	SURFACE WATER MANAGEMENT
	SURFACE WATER MGMT - TABLE OF CONTENTS
	Narrative
	Project Cost summary
	Project Index
	Projects
	Fund 3292 Financial Plan
	Fund 3391 Financial Plan
	Fund 3672 Financial Plan
	Fund 3673 Financial Plan
	Fund 3840 Financial Plan
	New Projects Map

	OPEN SPACE
	OPEN SPACE  - TABLE OF CONTENTS
	Narrative
	CFT and PEL Awards Table
	Project Index
	Projects
	Fund 3151 Financial plan
	Fund 3522 Financial Plan
	Fund 3691 Financial Plan
	New Projects Map

	GENERAL GOVERNMENT
	GENERAL GOV'T  - TABLE OF CONTENTS
	Narrative
	Project Cost Summary
	Project Index
	Projects
	Fund 3471 Financial Plan
	Fund 3473 Financial Plan
	Fund 3771 Financial Plan
	Fund 3781 Financial Plan




